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This book on laboratory facilities is another in Wiley’s “Building Type Basics” series.
It is not a coffee-table book lavish with color photography but meager in usable
content. Rather, it contains the kind of essential information to which architects,
consultants, and their clients need ready access, especially in the crucial early phases
of a project. As architectural practice becomes more generalized and firms pursue
commissions in an expanding range of building types, the books in the series provide
a convenient, hands-on source of such basic information.

Like the others in the series, this volume is tightly organized for ease of use. The
heart of the book is a set of twenty questions most frequently asked about a building
type in the early stages of its design. These cover such concerns as programming and
predesign,  project process and management, design concerns unique to the type, and
site planning. Also included are building code and ADA matters, engineering systems,
energy and environmental challenges, as well as special equipment, interior design and
materials issues, lighting and acoustic concerns, wayfinding, and renovation/
upgrading. The final questions take up international challenges, operation and
maintenance, and cost and feasibility concerns.

To explore any of the twenty questions, start with the listing on the endpapers (inside
the front and back covers), locate the category you want, and turn to the pages
referenced. 

This book is designed to serve three types of user: architects; their engineering and
other consultants; and private, government, and academic bodies planning a laboratory
and eager to acquaint themselves with the issues before interviewing and selecting an
architect. Architecture students will also find the volume useful in getting a head start
on a studio problem in this building type.

Laboratory design is crossing a divide marking permanent changes in the space
program, form, and use of these facilities. As author Daniel Watch points out, three
conditions are driving laboratory design:

• The global marketplace. A global research marketplace is emerging, with the
United States and many other nations investing huge sums in research intended to
advance the state of the art in science and technology and to make them more
competitive. The proliferation of global alliances between the private and public
sectors will spur the design and construction of facilities ranging from single
buildings to great research parks.

• Research by team. The era of the isolated researcher burning midnight oil in
pursuit of a scientific grail has been replaced by that of scientists and engineers 
in academe, government, or private industry working in teams, and often in mega-
alliances that cross institutional boundaries. The team concept has stood facilities
design on its head, as laboratory structures now must provide attractive locations
throughout the building for researchers to gather and talk. Who knows what
scientific breakthroughs are spawned in such informal settings?

EDITOR’S PREFACE
STEPHEN A. KLIMENT, Series Founder and Editor
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• Applied computer technology. New software is able to crunch huge numbers 
at unheard-of speeds, communicate documents across any distance in a few
seconds, and create real-time forums for researchers in far distant parts of the
world. The implications for laboratory design are immense, demanding access 
to electronic communications systems throughout the building. The arrival of the
wireless web may well simplify these systems, but at this writing a number of
uncertainties concerning this emerging technology keeps wired systems at the
forefront of design.

A manifest outcome of these trends is the need to design flexibility into lab facilities.
While they cost more to construct than single-purpose laboratories, flexible labs are
proving themselves more economical over the long run. Consequently, designs will
increasingly be oriented not to a single specialty but to a range of disciplines. A
general laboratory may be outfitted to afford a research team all available resources,
including even pilot manufacturing facilities.

Dan Watch has organized his material into five chapters. Chapter 1 describes the new
laboratory design model as it emerges from the various influences just described.
Chapter 2 defines the three main laboratory categories, according to type of owner,
operator, and objective—namely, private industry, academe, and government. This
chapter includes space guidelines. Chapters 3 and 4 cover architectural and
engineering design issues, respectively. Chapter 3 focuses especially on planning the lab
module, key adjacencies, casework, ergonomics, fume hoods, and security. Chapter 4
deals with the four main engineering systems—structure, mechanical, electrical,
plumbing—along with communications and renovation. Chapter 5 offers useful cost
guidelines.

I hope this book serves you well—as guide, reference, and inspiration.

EDITOR’S PREFACE
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In my early years as an architect, I worked on a wide variety of buildings, including
custom houses, multifamily housing, high-rise condominiums, large transportation
projects, urban design and city planning projects, a football stadium, corporate office
buildings, medical office buildings, and several design competitions. In 1990, when I
was employed by the Philadelphia firm of KlingLindquist, I had the opportunity to
work on my first laboratory project, for Glaxo in Stevenage, England. The program was
1.8 million GSF for phase 1 alone. It was a wonderful project and a valuable experience.
The people at Glaxo taught me the importance of designing high-quality laboratories.
After that project, I knew I wanted to design more laboratories, because of the
complexity of the work, because of the opportunity to work with researchers, and, not
least, because there was a construction boom in laboratory facilities.

From then on, each time I went to a new city, I spent time visiting academic and
corporate labs. I even spent portions of my vacation touring lab facilities. On a few
occasions, I found myself using a frequent flyer ticket to fly across the country over a
weekend to study a lab project that had just been published. I ended up seeing quite a
few labs, all over the United States. The more I saw, the more I understood the wide
range of labs and the wider range of design solutions. I began writing down the lessons
I'd learned, photographing the buildings, and developing an extensive library of
resources.

Now I have the opportunity to share my research with clients and with other
architects. I find myself giving clients and architects tours of labs to show them what
works well and to get them in the habit of doing their own research. It is especially
enjoyable to take clients on site visits. If a client asks me a question for which I do not
have a complete answer, I take time to do the research and find the answer. Finding the
answers to questions that clients and other architects and engineers have asked me is a
large part of the genesis of this book. 

As I work on each project today, I focus on creating new and unique solutions that are
appropriate for the researchers, administrators, facility engineers, and architectural and
engineering design team that I am working with. When I put the plans and elevations of
each project that I have been responsible for on the wall, I am pleased to see that no two
are alike. I am always asking myself, the client, and the design team to be creative and to
think “outside the box” to develop quality laboratory environments with the money and
program available. I will continue to ask others what is working well in their lab facilities,
and I hope people will continue to be gracious and share their knowledge with me.

The sources of information for this book include the projects I have completed while
employed by Perkins & Will and other architectural firms, as well as resource books,
conferences, and the lessons I have learned from touring more than 150 lab facilities
over the past five years. The photos, drawings, and other images in the book—which
clarify and reinforce key issues throughout—come from approximately 50 research
laboratory projects in the United States (about half the states are represented in the
projects illustrated here), United Kingdom, South Korea, and China.

PREFACE
DANIEL WATCH
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Early labs, such as Thomas Edison’s facility in Fort Myers, Florida, were simple work
areas, with basic casework and straightforward operational procedures. Technology was
limited, and there was little equipment to support the research. 

The first major shift in laboratory design in the 1960s, with the development of
interstitial space at the Salk Institute in La Jolla, California. Jonas Salk led the effort to
create the first laboratory facility that encouraged change, allowing scientists to design
spaces that were appropriate for their research.

INTRODUCTION
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� Thomas Edison’s chemical
research laboratory, Fort
Myers, Florida, 1928. 

� The development of
interstitial space. The Salk
Institute and Institute of
Biological Studies, La Jolla,
California. Louis I. Kahn,
architect. 
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We are now witnessing the next major shift in laboratory design. The three key
drivers of this change are the development of the competitive global marketplace, the
move toward team-based research, and the use of computer technology to accelerate
the research process.

The global marketplace is changing the face of research. Many countries, including
the United States, are investing in financial and human resources for science and
technology (S&T), recognizing that such investment is the essential underpinning for
social and economic well-being. Individual scientists and engineers, industrial firms,
and academic institutions are taking advantage of the increasingly international
character of S&T, as witnessed by the enhanced international mobility of the S&T
workforce, the international coauthorship of scientific publications, the development 
of international industrial alliances, and the global flow of technological know-how.
The global marketplace has spurred the merger and consolidation of several large
research companies. Research parks are being constructed and growing at a rapid pace
because of the partnering of the private and public sectors.

Major strides are increasingly likely to be made by research teams, both domestic and
international, rather than by individuals. The globalization of science is reflected in a
pervasive trend in scientific publishing—greater and greater collaboration. In 1995, half
the articles in the science journals had multiple authors, and almost 30 percent of these
involved international collaboration. Teamwork is necessary for sharing information
efficiently and speeding up the discovery process. Partnering and the sharing of resources
are becoming the norm. Less time is being spent in the lab, and more in meetings, both
face-to-face and teleconferenced. Researchers are requiring breakout areas within their
lab areas to encourage spontaneous as well as planned work sessions for exchanging
information and ideas. In addition, lab teams have to be able to change their work spaces
quickly and with little cost. Lab layouts are changing to allow for interactive research.
Flexible furniture that incorporates the use of the computer, casework that can be easily
moved, and engineering systems that can be cost-effectively modified are becoming more
important to the long-term success of a research facility.

As in any business today, the computer is a way of life and a necessity in the
laboratory. The marketplace is demanding more “discoveries” in less time than ever
before, and companies are in heavy competition to be first with a new discovery.
Computer technology is speeding up the entire research process, from discovery to
market. Computers are encouraging researchers to reinvent their laboratory
environments.

The burgeoning use of computers in research means that more dry labs—fitted 
with mobile casework for stacking computer hardware and research instruments—are
required. The demand for and the production of more discoveries creates the need to
upgrade existing labs, construct new laboratory facilities, and provide support
functions such as pilot plants and manufacturing facilities.

These three factors—the global marketplace, team-based research, and the increasing
use of computers—provide the context for the development of a new laboratory
model, and it is to that subject that we first turn our attention, in chapter 1.

INTRODUCTION



A new model of laboratory design is
emerging—one that creates lab
environments that are responsive to
present needs and capable of
accommodating future demands. Several
key needs are driving the development
of this model:

• The need to create “social buildings”
that foster interaction and team-based
research

• The need to achieve an appropriate
balance between “open" and “closed" labs

• The need for flexibility to
accommodate change

• The need to design for technology

• The need for environmental
sustainability

• The need, in some cases, to develop
science parks to facilitate partnerships
between government, private-sector
industry, and academia

In the fall of 1998, the American Society
of Interior Designers (ASID) completed a
survey that identified five key principles
for creating a productive workplace.
Although these principles are applicable to
workplaces in general, all make sense as
bases for good laboratory design. These
principles translate into the following
imperatives for design and management:

• Improve people's performance by
creating a team atmosphere in which
communication and interaction are
facilitated.

• View the designed environment as a
tool rather than just another
expenditure. Provide adequate access
to resources, including team members
and equipment. Accommodate

ergonomic needs, such as comfortable
seating and flexible workstations.
Create an inviting, pleasant office
atmosphere. Reduce distractions and
disruptions that hinder employee
concentration by designing
acoustically sound work environments
that provide appropriate levels of
privacy.

• Redesign work processes and the
physical environment to improve
workflow within workstations and
throughout the office building.
Implement process efficiencies and
reduce disruptions in workflow.

• Update and maintain technology so
that employees work at their highest
efficiency. Supply the right tools—
computers, software, and other
appropriate equipment. Make
purchasing and planning decisions
with an eye to accommodating future
needs.

• Offer training and education
opportunities. Maintain adequate
support staff levels. Provide
competitive salaries, bonuses, rewards,
and other incentives. Adopt flexible
policies, such as flextime and
telecommuting.

SOCIAL BUILDINGS FOR 
TEAM-BASED RESEARCH
Despite popular images of scientists
toiling in isolation, modern science is
an intensely social activity. The most
productive and successful scientists are
intimately familiar with both the
substance and style of their colleagues’
work. They display an astonishing

CHAPTER 1

A NEW DESIGN MODEL
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capacity to adopt new research
approaches and tools as quickly as they
become available. Thus, science
functions best when it is supported by
architecture that facilitates both
structured and informal interaction,
flexible use of space, and sharing of
resources.

A “social building” fosters interaction
among the people who work there. With
the advent of a new research model that
deemphasizes departmental divisions and
stresses the pursuit of research projects by
teams (which change as projects change),

lab designers must pay increased attention
to the social aspects of laboratory
buildings.

Meeting Places
A critical consideration in designing such
an environment is to establish places—
such as break rooms, meeting rooms,
and atrium spaces—where people can
congregate outside their labs to talk with
one another. Even stairways—fire stairs
or stairs off an atrium, with built-in
window seats—can provide opportunities
for people to meet and exchange ideas.

4
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� Stair landings offer
opportunities for people to
interact. Boyer Center for
Molecular Medicine, Yale
University, New Haven,
Connecticut. Cesar Pelli &
Associates, architect.

Top of stair as lounge
area. Stevenson Center
Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.

�



Designers must look for such
opportunities in public spaces, making
optimal use of every square foot of the
building.

In designing meeting spaces—whether
formal or informal—care should be
taken to use a variety of colors and
materials that are pleasing to the eye.
Studies have shown the use of color to
create interior spaces can support the
health and well-being of all who live
and work in them. Daylighting, an
equally important consideration, is dealt
with in the section on sustainability.

The sharing of equipment and space
can create further opportunities for
people to meet each other and exchange
information. Recognizing this, designers
can plan instrument rooms to act as cross
corridors, saving space and money as well
as encouraging researchers to share
equipment. Common support spaces,
such as cold rooms, glassware storage,
and chemical storage, can be situated in 
a central location in the building or on
each floor, and alcoves can be created for
ice machines and deionized water.
Planning central locations for lab support

Social Buildings for Team-Based Research

5

Properly executed,
exposed piping reads as
“high-tech.” Chemistry
Addition, University of
Virginia, Charlottesville.
Ellensweig Associates, Inc.,
architect.

� A variety of colors and
materials is pleasing to the
eye. Boyer Center for
Molecular Medicine, Yale
University, New Haven,
Connecticut. Cesar Pelli &
Associates, architect.

�



areas can help achieve a more social
building as well as a more affordable
design.

In academic laboratories, social
opportunities can be provided by pre-
function areas leading into large lecture
halls, outdoor spaces on campus, break
rooms, mailbox and locker areas, “living
rooms” near faculty offices, student
lounges, atriums, large-volume spaces,
and along corridors—all areas where
students and faculty might meet outside
the classroom to discuss new ideas.

Team-Based Labs
The basic lab, oriented to the individual
researcher, is becoming increasingly less
important. Collaborative research requires
teams of scientists with varying expertise,
who together form interdisciplinary
research units. As data are shared
throughout the team and with other
teams, and as networks connect people
and organizations around the world,
designers are organizing space in new
ways. Laboratory designers can support
collaborative research by:
• Creating flexible engineering systems

and casework that encourage research

6
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� Tile patterns add visual
interest. Stevenson Center
Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.

Shared equipment rooms
promote both a social
building and efficient use of
resources. Storm Eye
Institute, Medical University
of South Carolina. LS3P
Architects, Ltd.

� Ice machine located in
common area increases
opportunities for interaction.
Stevenson Center Complex
Chemistry Building,
Vanderbilt University,
Nashville, Tennessee.
Payette Associates, Inc.,
architect.

�� Large gathering spaces
are needed for special
events and otherwise serve
to welcome users into the
building. Vernal G. Riffe, Jr.,
Building, Ohio State
University, Columbus.
Perkins & Will, architect.

�



Social Buildings for Team-Based Research
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teams to alter their spaces to meet
their needs

• Designing offices and write-up areas
as places where people can work in
teams

• Creating research centers that are
team-based

• Creating all the space necessary for
research team members to operate
properly near each other

• Minimizing or eliminating spaces that
are identified with a particular
department 

• Establishing clearly defined
circulation patterns 

Today, design strongly influences an
organization's ability to recruit and retain

8
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� New construction
creates a strong
gateway to a campus
and well-defined
exterior spaces that
encourage informal
interactions. Chemistry
and Life Sciences
Building, University 
of Illinois, Urbana.
Perkins & Will,
architect.

� Seating at entry.
McDonald Medical
Research Center,
University of California
at Los Angeles,
California. Venturi
Scott Brown with
Payette Associates,
Inc., architects.



top talent. In an ever more competitive
environment, an organization looking to
recruit research staff must provide more
than just a laboratory to work in.
Candidates will want to know who their
coworkers will be, how they will work
together, and how the team will be
supported. And most researchers are
looking for laboratory environments that
accommodate and encourage interactive,
interdisciplinary approaches to research.

“OPEN” VERSUS “CLOSED” LABS
An increasing number of research
institutions are creating "open" labs to
support team-based work. The open lab
concept is significantly different from
that of the “closed” lab of the past, which
was based on accommodating the
individual principal investigator. In open
labs, researchers share not only the space
itself but also equipment, bench space,
and support staff. The open lab format
facilitates communication between
scientists and makes the space more easily
adaptable for future needs. A wide variety
of labs—from wet biology and chemistry
labs, to engineering labs, to dry computer

science facilities—are now being
designed as open labs. A conceptual floor
plan of an open lab is shown on page 10.

Most laboratory facilities built or
designed since the mid-1990s possess
some type of open lab, and the trend is
evident in government, private-sector, and
academic labs. The National Institutes of
Health, in Bethesda, Maryland, and the
Centers for Disease Control, in Atlanta,
Georgia, emphasize open labs in their
biological safety laboratories. An example

“Open” versus “Closed” Labs
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� Mailrooms and lockers are
also common areas that
provide for casual
encounters. Stevenson
Center Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.

� Break-out rooms allow
researchers to meet outside
their labs. Biochemistry
Building, University of
Wisconsin, Madison. Flad 
& Associates, Inc., architect.



from the private sector is provided by
Biogen, where open labs are designed for
the drug development process. At Biogen,
in Cambridge, Massachusetts, some open
labs support the drug development
process, while others (the Bio6 and Bio8
buildings) primarily support discovery
research. Academic laboratory facilities are
combining smaller labs to create larger
spaces that accommodate interdisciplinary
teams and that permit lectures and
research to occur in the same room.

There can be two or more open labs on
a floor, encouraging multiple teams to

focus on separate research projects. The
architectural and engineering systems
should be designed to affordably
accommodate multiple floor plans that
can easily be changed according to the
research teams’ needs.

There is still a need for closed labs for
specific kinds of research or for certain
equipment. Nuclear magnetic resonance
(NMR) equipment, electron microscopes,
tissue culture labs, darkrooms, and glass
washing are examples of equipment and
activities that must be housed in separate,
dedicated spaces. 

Moreover, some researchers find it
difficult or unacceptable to work in a lab
that is open to everyone. They may need
some dedicated space for specific research
in an individual closed lab. In some cases,
individual closed labs can directly access a
larger, shared open lab. When a researcher
requires a separate space, an individual
closed lab can meet his or her needs;
when it is necessary and beneficial to
work as a team, the main open lab is
used. Equipment and bench space can 
be shared in the large open lab, thereby
helping to reduce the cost of research.
The diagrams on the following pages
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� New research labs
allow the central space 
to be fitted out by the
researcher with floor-
mounted equipment,
computers, and mobile
casework. Technology
Enhanced Learning
Center, State University of
West Georgia, Carrolton.
Perkins & Will, architect.

HIGH
HAZARD

LOW
HAZARD

hood
alcoves

bench

write-up
area

� One hundred percent
open lab. 



illustrate a combination of open and
closed labs. This concept can be taken
further to create a lab module that allows
glass walls to be located almost anywhere.
The glass walls allow people to see each
other easily while also having their
individual spaces.

The old approach of providing closed
labs throughout a facility will still be
necessary for some facilities.

FLEXIBILITY
Maximizing flexibility has always been a
key concern in designing or renovating 
a laboratory building, but this has never
been more true than today, when
competitive pressures and changing
research concepts require organizations to
be as flexible as possible. Flexibility can
mean several things, including the ability
to expand easily, to readily accommodate
reconfigurations and other changes, and
to permit a variety of uses.

Flexibility for Churn
When a research facility and/or its
laboratories are designed for flexibility,

the problem of churn can be addressed by
facility managers in a timely, cost-
effective manner. Churn can be
accommodated in several different ways.

If churn simply entails moving people
from one lab to another—keeping the
existing casework and modifying only the
equipment—it can usually be
accommodated inexpensively because the
renovation requirements are often
minimal. The facility manager at the 3M
Research Complex in Austin, Texas,
explained that although his facility has a
churn rate of almost 35 percent each year,
most of that churn simply involves
moving researchers and equipment, with
very little change to the casework or walls.

Sometimes churn requires the renovation
of a laboratory within the existing walls.
Casework is modified, engineering services
are changed, and equipment is relocated.
Some institutions may, on average, change
up to 10 percent of their space in this way
each year. The photo on page 11 illustrates
an open lab that is designed to allow the
research team to bring in its own casework
and equipment and locate these items as

� Fifty percent open–fifty
percent closed lab.

Flexibility
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HIGH
HAZARD

LOW
HAZARD

closed
labs

open
labs

team/ interaction
area



needed. The engineering services are
provided from the ceiling and along the
walls.

Sometimes, however, churn necessitates
the demolition and reconstruction of
walls and engineering systems. Basically,
an area of the building is emptied and the
space is reconstructed. This strategy,
requiring significant construction and 
a staging area to relocate people and
equipment, is usually expensive and is
implemented less often than the simpler
approaches described above.

Finally, churn, combined with changes
in the kind of research being conducted
and the ways in which research is
performed, may require the construction
of a new facility and the relocation of
people and equipment to that location.
This, obviously, is the most expensive

option of all. Maximizing flexibility
means reducing the chance that
significant renovation or new
construction will be needed to
accommodate change.

Flexible Engineering Systems
Flexible engineering services—supply
and exhaust air, water, electricity,
voice/data, natural gas, vacuum
systems—are extremely important to
most labs. Labs must have easy
connects/disconnects at the walls and
ceiling to allow for fast, affordable
hookups of equipment. The engineering
systems may need to be designed to
enable fume hoods to be removed or
added, to allow the space to be changed
from a lab environment to an office and
then back again, or to allow maintenance

� Open/closed lab. 

� Closed lab. 
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HIGH
HAZARD

LOW
HAZARD

closed 
labs

open
labs

closed
labs

closed 
labs

LAB SUPPORTBUILDING AND

CORRIDOR

CORRIDOR



of the controls outside the lab.
From the start, mechanical systems need

to be designed for a maximum number of
fume hoods in the building. Ductwork
can be sized to allow for change and
vertical exhaust risers provided for future
fume hoods in the initial construction.
When a hood is required, the duct can
simply be run from the hood to the
installed vertical riser. When a fume
hood is added or deleted, the mechanical
systems will need to be rebalanced to
efficiently accommodate the numbers of
hoods in use and the air changes
necessary through each room. The
dedicated individual risers are primarily
used for the hoods that exhaust special
chemicals (such as radioactive and
perchloric fumes) that cannot be mixed
into the main laboratory exhaust system.

Installing vertical risers during initial
construction takes little time and
approximately a one-third the cost of
retrofiting and adding vertical risers later.

Engineering systems should be designed
to service initial demands and at least an
additional 25 percent for anticipated

� Easy connection and
disconnection of
engineering services allows
for ready reconfiguration of
the lab. Courtesy Fisher
Hamilton.

� An open lab allows the
research team to position
casework and equipment
for each project. College of
Medicine, Northwestern
University, Evanston, Illinois.
Perkins & Will, architect.
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future programs. Space should be allowed
in utility corridors, ceilings, and vertical
chases for future heating, ventilation, and
air conditioning (HVAC), plumbing, and
electrical needs. Service shutoff valves
should be easily accessible, located in a
box in the wall at the entry to the lab or
in the ceiling at the entry. All pipes,
valves, and clean-outs should be clearly
labeled to identify the contents, pressure,
and temperature. (Engineering systems
are discussed in much greater detail in
chapter 4.)

Flexible Lab Interiors
In the past, many labs were fitted with as
much fixed bench space as possible. Today,

as the number of individual research labs
declines and that of team-based labs
grows, this is no longer the best approach.
Casework has to be moveable to meet a
team’s changing needs.

Equipment zones
It typically takes about three years for a
lab to be designed and built. During this
time, an organization's research needs
may change or the people doing the
research may leave and be replaced by
others. In either case, there is a good
chance that the purpose of the lab will
change. If the entire lab is fitted with new
casework, the casework may have to be
changed before anyone occupies the new
laboratory.

To minimize this problem, equipment
zones should be created in the initial
design. An equipment zone is an area that
can be fitted with equipment, movable
furniture, fixed casework, or a
combination of any of these. Equipment
zones are usually fitted out when the
research team moves into the lab—that
is, when the team knows exactly what
will be needed to do the work. The
creation of equipment zones that
accommodate change easily is a cost-
effective design opportunity. The lab can
be generic, with 50 percent fixed
casework initially and the rest of the lab
fitted out later. The fixed casework is
usually located on the outside wall, with
islands defined as equipment zones. It
may also be helpful to locate 3 ft to 6 ft
equipment zones on the outside walls to
accommodate cylinders near fume hoods
and refrigerators at the perimeter.

Generic labs
When a laboratory facility is designed
generically, most of the labs are the same

� Laying out casework
within an equipment zone.
Colored floor tiles identify
the zones for equipment and
casework.
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size and are outfitted with the same basic
engineering services and casework.
Generic labs are a sensible option when it
is not known who will occupy the space
or what specific type of research will be
conducted there. Generic lab design may
also make sense from an administrative
standpoint, since each team or researcher
is given the same basic amenities. The
best generic labs have some flexibility
built in and can be readily modified for
the installation of equipment or for
changes to the engineering services or
casework. The following are three
possibilities among many variations:
• 100 percent fixed casework. 

• 50 percent fixed casework, 50 percent
open area, allowing researchers to
bring in tables, equipment, carts, or
more casework to fit out their lab.

• 33 percent sit-down casework, 33
percent stand-up casework, with the
rest of the space open. The sit-down
casework is for work areas, computer
imaging, and other types of research
that require the researcher to be
sitting down for long periods of time.

Mobile casework
Another benefit of creating equipment
zones is that the initial budget for
casework and construction can be
reduced significantly. Casework can
account for 10 percent or more of a
construction budget. But, by purchasing
only what is initially needed, a facility can
reduce casework costs to as little as 6 to 8
percent of the overall budget. Of course,
the money saved will have to be spent
later, when mobile casework is purchased.
But it should be remembered that mobile
casework and equipment may be funded
through other budgets or grants. This is a

very important consideration for many
new lab projects where budgets are
limited and where the specific research
that will be undertaken, and who will be
using the labs, will not be determined
until construction is completed.
Purchasing mobile casework will create an
inventory of pieces that can be moved
from one lab to another.

Technological advances allow for more
research procedures to be automated. In
the past equipment was often squeezed
into an existing lab setup; today’s labs
must be designed to accept the needed
equipment easily. There are several types
of movable casework to consider. Lab
tables with adjustable legs, which allow
for flexibility in height, can meet the
requirements of the Americans with
Disabilities Act (ADA) and be
ergonomically correct for sit-down and
stand-up bench work. Storage cabinets
that are 7 ft tall allow a large volume 
of space for storage and can be very
affordable, compared to the cost of
multiple base cabinets. Mobile write-up
stations can be moved into the lab
whenever sit-down space is required for
data collection.

Mobile carts make excellent equipment
storage units. Often used in research labs
as computer workstations, mobile carts
allow computer hardware to be stacked
and then moved to equipment stations as
needed. Data ports are also located
adjacent to electrical outlets along the
casework. Instrument cart assemblies are
designed to allow for the sharing of
instruments between labs. Carts are
typically designed to fit through a 3 ft
wide doorway and are equipped with
levelers and castors. Many mobile carts
are load tested to support 2,000 lb.
Mobile carts can be designed with 1 in.

Flexibility
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vertical slots to support adjustable
shelving. The depth of the shelving can
vary to allow efficient stacking of
equipment and supplies.

Mobile base cabinets are constructed
with a number of drawer and door
configurations and are equipped with an
anti-tipping counterweight. The drawer
units can be equipped with locks. The
typical height of mobile cabinets is 29
in., which allows them to be located
below most sit-down benches. Also,
mobile tables are now available for
robotic analyzers. The tables are designed
to support 800 lb. A mobile cabinet can
also be designed to incorporate a
computer cabinet, which can be hooked
up to the robotic analyzers. Mobile
computer carts incorporate a pullout
shelf for the server and a pullout tray for
the keyboard in front of the monitor.
Wire management is designed as a part of
the cart.

16
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� Mobile cart for
instruments. Courtesy Fisher
Hamilton.

� Mobile carts for
equipment storage.
Courtesy Fisher Hamilton.



Using the full volume of the lab space
Many labs today are equipment intensive
and require as much bench space as
possible. Using the full volume of the
lab space to stack equipment and
supplies can be very helpful and cost-
effective. Mobile carts, as mentioned
earlier, can be used to stack computer
hardware as well as other lab equipment.
Overhead cabinets allow for storage
above the bench, making good use of
the volume of a space. Flexibility can
also be addressed with adjustable
shelving instead of cabinets. Adjustable
shelving allows the researcher to use the
number of shelves required, at the height
and spacing necessary. If tall equipment
is set on the bench, the shelving can be
taken down to allow space for the
equipment. The bottom shelf should be
19 in. to 20 in. above the benchtop and
should stop 18 in. below the ceiling to
permit appropriate coverage by the
sprinkler system.

Flexible partitions
Flexible partitions, which can be taken
down and put back up in another
location, allow laboratory spaces to be
configured in a variety of sizes. The
accordion wall systems used in the past
were flimsy and had acoustical problems.
Today, manufacturers are producing wall
systems that are very sturdy and avoid
many of the acoustical problems.
Movable walls are being developed that
can accommodate the engineering
services as well as the casework in a
modular design. The system can be a
solid, full-height wall with open shelving
or overhead cabinets above the bench, or
a low wall hidden behind the base
cabinets. It can have slotted vertical
standards to provide an adjustable system
for the casework components. The wall
system can support electrical and
communications wiring, gas distribution
systems, plumbing, and snorkel exhausts.
Although the first cost of mobile walls are

� Monitor arm. Courtesy
Fisher Hamilton.

Flexibility
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� Movable walls.
Courtesy Fisher
Hamilton.



higher than those of dry walls, a cost
benefit should be realized with the first
renovation and/or reconfiguration.

Overhead service carriers
An overhead service carrier is hung from
the underside of the structural floor
system. The utility services are run above
the ceiling, where they are connected to
the overhead service carrier. These
services should have quick connect and
disconnect features for easy hookups to
the overhead service carriers. Overhead
service carriers come in standard widths
and accommodate electrical and
communication outlets, light fixtures,
service fixtures for process piping, and
exhaust snorkels.

Docking stations
Floor-mounted docking stations can
include all utility feeds and a sink.
Ceiling-mounted docking units
incorporate all utilities. An overhead
service carriage is similar to a docking
station, minus the sink.

Wet and dry labs
Research facilities typically include both
wet and dry labs. Wet labs have sinks,
piped gases, and, usually, fume hoods.
They require chemical-resistant
countertops and 100 percent outside air,
and are outfitted with some fixed
casework. Dry labs are usually computer
intensive, with significant requirements for
electrical and data wiring. Their casework

� Overhead service
carriers. Technology
Enhanced Learning Center,
State University of West
Georgia, Carrolton. Perkins
& Will, architect.
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is mobile; they have adjustable shelving
and plastic laminate counters. Recirculated
air is sufficient. (Dry lab construction is, in
fact, very similar to office construction.) A
key difference is the substantial need for
cooling in dry labs because of the heat
generated by the equipment. 

Wet labs cost approximately two times
more than dry labs. A building can be
zoned for wet labs and non-wet areas (dry
labs, offices, meeting rooms, restrooms),
thereby saving money in initial
construction as well as long-term
operational costs. There is a trade-off,
however. When a building is zoned in this
way, it will be very difficult and expensive
to change dry areas into wet labs later on.
One option is to decide with the client
how much space initially used for dry
functions may eventually have to be
converted to wet labs. Most laboratory
facilities do not need 100 percent
flexibility, nor do most organizations have
the budget to pay for that degree of
flexibility. The trick is to design for the
appropriate amount of flexibility while
balancing the initial and long-term costs. 

DESIGNING FOR TECHNOLOGY
Technology plays an ever larger role in
research and in the exchange of scientific
information. To accommodate
audiovisual, communications, and
computer technologies, today's lab
designers must
• Create state-of-the-art conferencing,

education, and presentation center(s)
to provide high-level, multi-use access
to advanced interactive computer
systems.

• Establish a flexible, reliable, and
accessible voice/data network
infrastructure that can readily respond
to the rapid incorporation of
computers within the facility.

• Implement telecommunications
distribution design methods that
allow the network to be flexible,
manageable, and expandable,
providing the ability to adapt to
changing user and technology
environments to meet demands for
increased bandwidth or services. 

• Ensure the efficient use of
telecommunications utility spaces and
optimize the ability to accommodate
future changes in equipment and/or
services.

Presentation and 
Conferencing Spaces

Teleconferencing
Teleconferencing allows companies to talk
to one another as often as necessary. Its
use is increasingly evident today, and the
technology is becoming better. For most
companies, the typical conference room
of the future will have teleconferencing
capability—giving local participants the
sense that they are in the same room as
their faraway counterparts and saving a

� Docking station.
Courtesy Fisher Hamilton.
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tremendous amount of time and cost
once used for travel.

Lecture areas
Furniture for lecture areas should
accommodate information technology.
The furniture should either be pre-wired
to allow a laptop to be plugged in or
incorporate a raceway to accommodate
wiring. Locate a front row of lights near a
marker board to allow lights to wash over
the board and for zoning of different
types of fixtures to serve the different
activities that will occur in the room. 

Mobile Audiovisual Equipment
In some instances, installation of
instructional presentation systems in
every room may not be affordable. In
these cases, with proper preparation and
infrastructure provision, transportable
systems can be used. A transportable
system should have the audio, video, and
control equipment installed in a wheeled

equipment rack, with a video projector
installed on top of the rack. The
transportable rack should have retractable
cables for connecting the rack equipment
to a power source, to external media
sources (such as the campus CATV
system, instructor’s computer, document

� Wet lab. DuPont,
Wilmington, Delaware. 
The Hillier Group, architect.

� Dry lab. DuPont,
Wilmington, Delaware. 
The Hillier Group, architect.
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camera, etc.), and to equipment
components installed in the room (e.g.,
program playback speakers). Rack
connections should be provided in
recessed floor boxes at the speaker’s desk
or presentation location. The floor box
should have power, data, control, and
audio and video tie-line connections to
the rack floor box (to avoid having to lay
cables on the floor).

The total height of the transportable
rack, with the projector installed on top,
should not exceed 48 in. Care should be
taken to maintain sight lines to the screen
for people seated in back of the
transportable rack.

Computer Technology
A number of computer-related
developments are now influencing

laboratory design:
• Computer utilization in the lab is

increasing as the ability to research
within “virtual” modeling
environments increases.

• Traditional experimentation is being
augmented or replaced by computer
simulations.

• The scope of information technology
is expanding to a global network 
as the speed of voice and data
transmissions improve and visual
communication is enhanced.

Because of these developments,
communication technologies must be
considered early in the design process.
Data, audio, visual, and computational
capabilities should be integrated to
facilitate new analysis techniques.

� Auditorium seating.

Multimedia seating.
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Furniture considerations
One important change that has occurred
in the design of research facilities is that
furniture must be designed with
computer use in mind. For example,
furniture must accommodate the cabling
necessary for PCs or laptop computers.
Tables should be modular so that
they can be added to or rearranged
consistently with the fixed casework and
the lab equipment. Ports and outlets
should be located to accommodate
multiple furniture layouts. Write-up
stations should be at least 4 ft wide to
allow for knee space and hardware under
the countertop.

Workstations should be 48 in. wide and
30 in. deep, at a minimum. If a computer
will be shared, the workstation should, at
a minimum, be 72 in. wide and 30 in.
deep. In wet labs, computer keyboards
must be placed away from spill areas,
ideally in separate write-up areas. Laptop
computers should be considered for their
compact size, mobility, and ease of
storage. Electrical outlets must be
accessible for plugging in adapters.
Designers should consider stacking
hardware vertically on mobile carts.
Laptops with voice-activated microphones
are being developed for use in fume
hoods, where use of standard laptops can
create safety hazards (or where laptops
might be damaged by chemical spills).

Computer labs should provide
flexibility, allowing faculty and students
to create different teaching and learning
environments. 

Following are three options in computer
furniture:

1. Specialized equipment enclosures.

2. Computer hardware enclosures. There
are hardware enclosures that are fully

ventilated and secure. Security for
computers in a lab is a management
and design issue, and designers should
consider mobile cabinets with
adjustable shelving that can be locked.

3. Monitor arms, server platforms, and
keyboard drawer solutions. Monitor
arms are capable of holding up to 100
lb and can support computer monitors
of up to 21 in. Mobile server
platforms are designed with adjustable
shelving to allow stacking of computer
hardware. Keyboard platforms can be
adjusted vertically and can be
mounted under the work surface.

Designing for Technology
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Wireless technology
Wireless information technology systems
are around the corner. Networks will take
on new meaning when high-speed
untethered communication becomes a
reality. Ironically, it is difficult to
determine how much high-speed cable
should be installed for “future-ready”
computing, if indeed the future is to 
be wireless. Currently, there are many
difficult obstacles to overcome due to
frequency limitations that are regulated
by the Federal Communications
Commission (FCC) and other agencies.
Today, just as 8Mbps (megabits per
second) wireless networks are beginning
to emerge, most hard-wired networks are
migrating from 10Mbps to the desktop
to 100Mbps or higher. Barring a major
technological breakthrough, advanced
networks will require physical cabling for
quite some time to come.

Robots
Today the laboratory use of robots is
commonplace and has resulted in
research that can be completed faster,
more efficiently, more safely, and at lower
cost than was previously possible. Robots
are helping industry to address key issues
such as competition and quick response
time. The research environment,
especially in the private and government
sectors, will see the development of more
sophisticated robots and significant
growth in their use in automated labs.
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� Mobile electronic
equipment furniture.
Courtesy Fisher Hamilton.

Hardware enclosure.
Courtesy Fisher Hamilton.
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Tasks robots can do cost-effectively are
arc welding, assembly, drilling, food
processing, inspection, material handling,
packaging, grinding, palletizing,
pharmaceutical research and development,
spot welding, spraying/dispensing,
testing, and water-jet cutting. In 1998
there were 80,000 robots at work in the
United States; it was estimated that
10,000 robots would be added to the
workforce each year. As has been
documented by the Robotic Industries
Association, the typical robot pays for
itself in two years.

Robots are usually custom-fit in a lab,
requiring special space and engineering.
Leonard Mayer has written, “Space

requirements for robots may consist of 
a series of partially overlapping circular,
semi-circular, or linear workstations. The
reach or radius may be 3–4 ft and as
much as 8–12 ft or more, depending on
the scope of the activity. The robotic
system may also include a mechanical rail
or transport system connecting a series of
robotic workstations with human
workstations. Space must be provided for
the computer hardware components and
peripherals, maintenance and repair of the
machines (workshops or bioengineering
facilities), sufficient access and clearances
for adjustments and repair during
operations, and space for equipment and
spare parts” (Mayer 1995).

Designing for Technology
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Automated Labs
Today’s research environment requires 
the generation and analysis of enormous
quantities of laboratory-based
information. The information avalanche
is here and has led to the development of
high-throughput automated laboratories.
Today, most laboratory activities are
carried out by technicians using various
labor-saving devices that are semi-
automated.

One factor driving the development of
automated labs is the triple threat of
infectious diseases, foodborne pathogens,
and bioterrorism. Discovering solutions
to these problems, which threaten to
affect large numbers of people, requires
(1) large quantities of data; (2) access to
appropriate samples—often in great
numbers—for testing and analysis; (3)
reproducible laboratory procedures; and
(4) sufficient quantities of supporting
reagents.

The model of semiautomated/semi-
manual laboratories has three
shortcomings. First, because such facilities
require significant human involvement,
they scale linearly in cost with the overall
size of the problem. Second, such
facilities demand people to perform
highly repetitive tasks, which are prone to
human error. Third, facilities can be
overwhelmed by large surges in demand.
Such acute surges in demand could occur,
for example, during a rapidly spreading
epidemic or a bioterrorist attack.
Fortunately, a critical number of scientific
disciplines and powerful technologies can
be combined to address this triple threat:
• Molecular biologists and biochemists

have developed a variety of
laboratory-based assays that are
powerful and readily available to
large-scale efforts.

• Engineers have developed innovative
robotic and automation technologies
that permit an enormous, rapid rise in
the number and variety of laboratory
experiments.

• Computer scientists have developed
programming languages and database
management systems that provide the
basic building blocks for improved
environments for scientific
collaboration.

• Physicists have catalyzed the
development of the Internet, which is
literally transforming the ways in
which scientific and technical
collaboration take place. Automated
systems are flexible, modular, and
remotely accessible, thereby enabling
a convenient means of “mass
customized testing” via the Internet.

Other key design issues in semi-
automated labs involve the handling of
samples to be tested and the disposal of
wastes.

Virtual Labs
Throughout the research industry today,
one constantly hears the phrases “virtual
labs” and “virtual reality.” Virtual labs will
become more common each year. Some
of the areas in which virtual reality will
play a key role in future research are
these:
• Virtual manufacturing

• Three-dimensional calibration for
virtual environments

• Assembly path planning using virtual-
reality techniques

• Virtual assembly design environment

• Knowledge-based systems

• Virtual environments for ergonomic
design

• Telerobotics

� Space for wire
management. Agilent
Technologies (formerly
Hewlett Packard),
Wilmington, Delaware.
Ellerbe Becket, architect.
Courtesy Agilent
Technologies.

�� Computers in an
instrument-intensive lab.
Agilent Technologies
(formerly Hewlett Packard),
Wilmington, Delaware.
Ellerbe Becket, architect.
Courtesy Agilent
Technologies. 
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SUSTAINABILITY
A typical laboratory currently uses five
times as much energy and water per
square foot as a typical office building.
Research laboratories are so energy-
demanding for a variety of reasons:
• They contain large numbers of

containment and exhaust devices.

• They house a great deal of heat-
generating equipment.

• Scientists require 24-hour access.

• Irreplaceable experiments require fail-
safe redundant backup systems and
uninterrupted power supply (UPS) or
emergency power.

In addition, research facilities have
intensive ventilation requirements—
including “once through” air—and must
meet other health and safety codes, which
add to energy use. Examining energy and
water requirements from a holistic

perspective, however, can identify
significant opportunities for improving
efficiencies while meeting or exceeding
health and safety standards. Sustainable
design of lab environments should also
improve productivity.

� Computers for research.
Glaxo Wellcome Medicines
Research Center, Stevenage,
England.
Kling Lindquist, architect.
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Key aspects of sustainable design are as
follows:
• Increased energy conservation and

efficiency

• Reduction or elimination of harmful
substances and waste

• Improvements to the interior and
exterior environments, leading to
increased productivity

• Efficient use of materials and
resources

• Recycling and increased use of
products with recycled content

Private-sector CEOs see sustainable
building design as providing an
opportunity to reduce long-term
operating costs while becoming better
corporate citizens. The federal
government is advocating sustainable
building design that is based on resource
efficiency, a healthy environment, and
productivity. Many government agencies
are adopting the LEED (Leadership in
Energy and Environmental Design)
Green Building Rating System, a self-
assessing system designed for rating new
and existing buildings that has been
developed by the U.S. Green Building
Council and the U.S. Department of
Energy. It evaluates environmental
performance from a “whole building”
perspective over a building’s life cycle,
providing a definitive standard for what
constitutes sustainable building design.
LEED is based on accepted energy and
environmental principles and strikes a
balance between known effective
practices and emerging concepts.
Opposite is an example of a criteria
chart set up for a specific project. Each
criterion must be reviewed for each
specific project.

Architectural Considerations
The design of the building 
envelope—including overhangs, 
glazing, insulation, and (possibly) the 
use of photovoltaic panels—is critical 
to the building’s energy efficiency.

Overhangs
Overhangs for shading windows 
are often designed as part of the 
wall system. Though many people 
believe that adding overhangs to shade
windows will reduce energy costs enough
to justify the additional cost of the
overhang, this is not the case. There 
is no real energy-savings payback, 
but overhangs do improve the quality 
of the natural light entering the 
interior space. The south elevation 
should have a horizontal overhang; 
east and west elevations usually 
require both horizontal and vertical
overhangs.

Glazing
The glazing material for exterior 
windows should have a thermal break
and an insulating section between the
inner and outer sections of the frames.
Wood or fiberglass frames will give 
much better thermal performance 
than aluminum. Low-E windows with 
at least a R-3 insulation value should 
be used. “Superwindows” that
incorporate multiple thin plastic films 
can have an R value as high as 12. The
problem is that such windows cost up 
to four times as much as low-E glass.
Operable windows generally will not
reduce energy costs; in fact, they may
increase energy usage, but they usually
enhance the quality of the indoor
environment and are therefore preferred
by most clients.
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Roofs and walls
The use of light-colored roofing with a
high-albedo coating to reflect light and
heat is recommended. The amount of
wall and roof insulation needed will vary
depending on the climate and the type
of lab. For example, equipment-intensive
labs will generate a lot of heat and in
certain parts of the country will not
require as much roof insulation as
elsewhere. All electrical outlets and all
plumbing and wire penetrations into the
building should be sealed, since air
leakage can be a significant source of
energy waste in some parts of the
country. 

Today, there is quite a bit of discussion
about using photovoltaic panels both to
enclose a building and to generate
electricity. Photovoltaic panels can be
integrated into the building envelope as
metal roofing, spandrel glazing, or
semitransparent vision glazing. But the
panels are difficult to justify in traditional
applications because the electricity they
generate can cost more than electricity
purchased from the grid. To be
economically feasible, the panels must
cover an area large enough to generate
enough electricity to make a difference.

Engineering Considerations
Sustainable engineering addresses civil
engineering concerns as well as the design
of mechanical, plumbing, and lighting
systems. First and foremost, the design
team and client should contact the local
utility company to explore opportunities
for rebates to assist in the purchase of
high-efficiency equipment or the use of
other energy conservation measures.

Civil engineering
Civil engineering issues to consider

include the use of pervious materials
wherever possible. In preparing a site 
for new construction, designers should
consider transplanting existing trees
instead of removing them.

Mechanical, plumbing, and water-
conservation strategies
For the HVAC system, it is most
important to simulate the operation of
the whole system and to analyze
assumptions using whole-building
systems analysis software such as DOE-2.
Reducing building loads is critical to
improving energy efficiency, and one key
way to reduce loads is to reduce the
amount of outside air used for
ventilation. This raises a design challenge,
however, since air supplied to laboratories
is exposed to chemical contaminants and
therefore cannot be returned to the
central air handling system and must be
exhausted. The volume of ventilation air
required for the laboratories is typically
greater than that for classrooms, lecture
halls, and offices. To utilize outside air
efficiently, a mechanical unit introduces
100 percent outside air into classrooms
and lecture halls. Return air from these
areas is reconditioned through the
mechanical system and then ducted to
the laboratories as supply air. The supply
air to the laboratories is exhausted. In this
way, the outside air is used twice before
being exhausted.

Electronic air cleaners help minimize air
resistance from filters. Maintenance is
also important. Effective filter-
replacement schedules help keep indoor
air quality high and conserve energy.
Control systems for variable speed drives
on pumps, fans, and compressors should
be used only if the controls will be
regularly maintained and calibrated.
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Numerous strategies can be employed
for improving the energy efficiency of
cooling, heating, and plumbing systems:
• Insulate hot water, steam, and chilled

water piping.

• Maintain condenser water as cool as
possible, but not less than 20 degrees
above chilled water-supply
temperature.

• Reuse wasted heat with a heat
recovery system.

• Install an economizer at the boiler.
(The water-side economizer will help
with humidity controls.)

• Maintain hot water for washing hands
at 105 degrees F. Consider using local
hot water tanks at kitchens,
restrooms, and other areas instead of
central hot water.

• For plumbing systems, use ultra-low-
flow toilets (0.5 gallons per flush) and
automated controls such as infrared
sensors for faucets.

• Harvesting rainwater and reusing
“gray water” from sinks for irrigation
may help reduce water costs.

Sustainable lighting design
Sustainable lighting design reduces energy
use while enhancing employee comfort
and productivity. Sustainable lighting
strategies include the use of compact
fluorescents (CFLs) rather than
incandescent lamps, maximizing natural
daylighting throughout a facility, and
employing various photosensing
technologies to conserve energy.

Incandescent lamps are extremely
inefficient, using only 10 percent of the
energy they consume to produce light
(the rest is given off as heat). CFLs
should be used instead. Research office

lighting can be less than .75 watts/sq ft
connected load, and with lighting
controls it may consume less than 0.5
watts/sq ft. Where functional
requirements permit, lighting design
should combine task and ambient
lighting to reduce the high overall light
levels. Good task lighting lessens glare
and eyestrain.

Daylighting
Daylight is an important component 
of sustainable design. Not only does it
reduce energy use, but it increases
comfort and enhances productivity.
Designers should strive to direct natural
light into most laboratory spaces and
public areas so that, from almost
anywhere in the building, people have
the opportunity to look outdoors to see
what the weather is like and orient
themselves to the time of day. Wherever
possible, daylighting should be the

� Natural light into lab
spaces. Biomedical Research
Building II, School of
Medicine, University of
Pennsylvania, Philadelphia.
Perkins & Will, architect.
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primary source of illumination; artificial
lighting should be thought of as a sup-
plement to, rather than a replacement
for, daylighting.

Typically, the first 15 ft of depth at the
perimeter of the building can be lit
entirely by daylight during the daytime.
The use of light shelves can extend the
daylight zone as far as 45 ft into the
building. Clerestory windows and
skylights can be used to get even more
natural daylight into the building.

Daylighting control systems determine
the amount of light available in a given
space and switch off one or more banks
of lights whenever there is enough
sunlight. Both full-range and step
fluorescent dimming systems work well. 

Photosensing technologies
A key principal to remember in regard
to lighting control systems is “simpler is
better.” Some systems employ

photosensing techniques. Photosensing
devices can control off-on for exterior
lights, triggering fixtures to add light to
a particular area when light levels
decline. Also, a number of new
fluorescent and metal halide fixtures are
available that employ daylight
harvesting—storing solar energy in the
fixture during daylight hours and then
using that energy to run the lamp when
daylight diminishes. Outdoor lighting
systems can easily be retrofitted for these
fixtures.

Other photosensing technologies
include programmable low-voltage
control systems and occupancy sensors.
The programmable low-voltage systems
can control individual areas of the
building or an entire building with one
switch. These systems interface with the
building automation and dimming
systems. They are flexible, can easily
accommodate building changes, have a
local override capability, and can be used
for large or small systems.

Occupancy sensors typically have a
one-to-two-year payback. The sensors
are designed with adjustable sensitivity
levels and timing. There are two
technologies: passive infrared and
ultrasonic. Passive infrared sensors detect
movement of heat between zones. They
must have “a line of sight” to detect
people in the lab. Ultrasonic occupancy
sensors work by broadcasting ultrasonic
sound waves, analyzing the returning
waves and detecting movement through
Doppler shifts. They are effective for
larger rooms and can cover a 360-degree
area. One problem is that air turbulence
can trigger their operation. All
occupancy sensor systems must be
designed correctly to avoid nuisance
operation.

� Labs on the exterior
offer views of the environs.
Manufacturing Related
Disciplines Center, Georgia
Institute of Technology,
Atlanta. Perkins & Will,
architect.
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“Green” products
Some casework products now being
manufactured are considered “green.”
Examples include hardwood, veneer,
and plywood products that originate
from certified sustainable forests. Steel
products can also be “green”—for
example, steel laboratory casework and
fume hoods made of sheet metal that
contains 20 to 25 percent scrap steel.
(Sixty percent of the scrap steel comes
from old cars and appliances, the other
40 percent from manufacturing fall-off.)
There is one problem with recycled
steel’s “greenness,” however: recycling
steel is highly energy-intensive, which
raises the question whether energy
conservation or resource conservation
is the better environmental/sustainable
strategy.

Other sustainability issues
Other sustainable design issues include
commissioning the entire building to
ensure that building systems are operating
as efficiently as possible. The engineers
should review the latest ASHRAE energy
code requirements. The ASHRAE codes
are very conservative—simply meeting
codes is not a recipe for an energy-
efficient building. Direct digital control
energy management systems are seen in
many new laboratory facilities. 

Buildings should be designed with
long-term flexibility options, such as the
lab module for all architectural and
engineering systems, easy connects and
disconnects to the engineering systems,
and flexible casework. Computers that
turn themselves off during nonworking
hours reduce energy use and cost by
reducing cooling loads and electrical
demands. Laptop computers use one-
tenth the energy of desktop PCs.

All the architectural and engineering
issues should be studied on a project-by-
project basis. Factors such as the client’s
specific goals, the type of lab being
designed, the part of the country where
the lab is located, and its position on the
site will lead to different solutions. The
U.S. Environmental Protection Agency
(EPA) and the U.S. Department of
Energy (DOE) have launched a new,
voluntary program to improve the
environmental performance of U.S.
laboratories—the Laboratories for the
21st Century (Labs21) initiative. For
more detailed information on this
initiative, see the appendix to this book.

SCIENCE PARKS
The partnering of research between the
public and private sectors has been the
main reason for the development of
science parks (research parks). Bruce
Haxton has summarized the history of
science parks: “Science parks first appeared
at Stanford Research Park in Menlo Park,
California (1951); Research Triangle Park,
North Carolina (1959); and Cummings
Research Park in Huntsville, Alabama
(1962). During the 1980s, the number of
science parks dramatically increased by
approximately 600 percent worldwide—
from 39 parks in 1980 to more than 270
in 1990” (Haxton 1999).

The Bay-Dole Act, passed by the U.S.
Congress in 1980, allowed educational
institutions in the United States to profit
from research previously funded by the
U.S. government, and it spurred even
more dramatic growth. The number of
science parks increased 180 percent
worldwide in the 1990s, from270 parks
in 1990 to more than 473 in 1998. Four
major trends that will impact science
and technology parks of the future are:
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• Networking relationships with other
science parks with similar interests
around the world

• Increased use of Internet
communication

• Increased focus on corporate
incubator facilities

• Increased globalization of trade

There are several reasons to consider
developing and expanding research parks.
Usually, the first reason has to do with
local or regional economic development.
The second is closely related: with eco-
nomic development comes job creation.
A third reason for developing research
parks is that they provide the opportunity
for technology transfer from the academic
environment to the marketplace.

Almost 50 percent of developers of
science parks are nonprofit corporations;
25 percent are government authorities; 
17 percent are academic institutions; 
and less than 10 percent are for-profit

corporations. Though most science parks
are started by nonprofit organizations,
more than 70 percent of the organizations
that move into the parks are private, 
for-profit companies.

Several key issues affect the choice of 
a science park’s location:

• Proximity to research universities
(almost 90 percent of research parks
are located immediately adjacent to a
university)

• Availability of a highly educated
workforce

• Quality of life of the nearest city
• Proximity to a major airport
• Types and variety of research-based

companies in the area

• The amount of wet laboratory space
available at nearby universities and
companies

• Cooperation among economic
development groups

• Ability to expand at the same site

� Virginia Tech Corporate
Research Center EDC,
Blacksburg, Virginia.
SMBW Architects.
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Developing strategic alliances with other
private or public entities can benefit both
academia and private industry because
physical infrastructure and individual
expertise can be shared. Project-driven
instructional and research approaches can
make such alliances productive and
profitable if the appropriate facilities exist
or are developed. Benefits include sharing
of equipment and resources, reduction in
space requirements and costs resulting
from collaboration, financial support of
students and faculty by private industry,
and the opportunity for private industry
to hire the brightest young minds coming
out of academia.

The growth of partnerships between
academia and industry in research has,
however, created a set of difficult
professional issues that educational
institutions must address, such as
conflicts of interest or commitment on
the part of academic researchers. Often,
faculty members find themselves with less

time available for their institutional
responsibilities as they attempt to live up
to their private-sector commitments.

Nevertheless, private industry is
becoming a good neighbor to academic
institutions across the country.
Researchers can reduce costs for the
private sector by establishing some “hits”
(leads) in their academic research, which
are then developed and brought to
market with the help of private industry. 

Attracting top employees is likely 
to continue to be a concern for 
most companies. By locating laboratories
on or next to academic campuses,
private-sector industries that may have
problems attracting top researchers are
more easily able to draw some of the
best young talent to their companies.
Also, two-year technical colleges are 
now constructing computer science 
and general research buildings to provide
young employees for the research
market. The private sector will need 

� Facility lab in a research
park. SMBW Architects.
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to partner more with the technical
colleges to be able to tap into that
potential workforce.

Science park lab design — whether
the park is founded by a private
corporation or a nonprofit organization
— resembles speculative office building
design. During initial construction,
basic engineering systems are put in
place, but little or no casework is
installed. When a research team leases
space, it upgrades its portion of the
building with additional engineering
systems, casework, and equipment.

The initial cost of the building can be
less than $100 per gross sq ft (GSF).
The additional cost for outfitting can
range from as little as $25 to more than
$100 per GSF. Building size typically
ranges from 20,000 to 100,000 GSF.
The buildings are stand-alone structures
that generally look like spec office
buildings, and there is minimal site
development. The base building allows
companies to get started and to add
casework and upgrade the engineering
systems later, when funding becomes
available.
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There are three lab sectors: private,
government, and academic. Design of labs
for the private sector, run by corporations,
is usually driven by the need to enhance
the research operation's profit-making
potential. Government laboratories—
including those run by federal agencies
and those operated by state
governments—do research in the public
interest. Academic laboratories are
primarily teaching facilities but also
include some research labs that engage in
public-interest or profit-generating
research. This chapter focuses on the
design issues that differentiate each type 
of lab.

PRIVATE-SECTOR LABS
Companies in the private sector are
focused on making discoveries, creating
innovations, and bringing them to market
and making a profit from their research
for their shareholders. Because private labs
are more driven to make a profit than
government or academic labs, they tend to
be more innovative and willing to explore
new research environments. “Speed to
market” is an essential characteristic of
research companies in the private sector.
Reduction of cycle time is critical,
requiring organizational dynamics and
technical solutions. Sharing information,
generating knowledge, and team-based
research are some of the ways companies
are addressing the marketplace.

The Competitive Marketplace
Because of the current competitive
marketplace, many private-sector
companies are investing more money in
creating high-quality spaces outside the

labs. Companies feel the strong need to
attract new employees to their campuses
and to keep the employees they have. In
addition to constructing gracious public
areas (such as atriums, well-lit and
finished corridors, and break rooms) and
providing the latest computer technology
in conference areas, private research
companies are supplying such amenities as
central cafeterias, child-care centers, fitness
centers, walking trails, dry cleaners, and
on-site banking. These amenities support
employees and allow them to do their
work more efficiently each day. The
competition to keep top researchers and
the need to develop more discoveries each
year are the main differences between
private-sector companies and government
and academic facilities.

Many private-sector companies are
involved in the discovery-to-market
phases of research. For example, in the
pharmaceuticals industry, getting drugs
to market requires that a company’s
marketing work closely with its scientists.
Marketing experts are now part of many
research teams, with offices located
nearby. 

Teams are created to focus on specific
discoveries each year. Because of the
competitive market and the utilization of
computers and robots in research, more
discoveries are necessary each year to meet
a company’s goals and satisfy its
shareholders. In the past, teams were
almost always organized around a
principal investigator and composed of a
more or less permanent set of individuals.
Today, principal investigators are
collaborating more, individuals are
moving from one team to another to

CHAPTER 2
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provide their specific expertise, and the
boundaries are becoming less defined
within the research environment. 

Other key attributes of private-sector
labs include centralization of services
such as glassware storage, engineering

systems, and vivarium facilities. Private-
sector companies are more likely than
others to invest in technical support for
the scientists’ work. Most private
corporations tend to implement
extensive facility management to address
churn and maintain the facilities.
Facility management is important to
minimize any downtime for a specific
researcher and to keep all researchers
happy. Initial cost is always a
consideration, but long-term operational
costs and return on investments are also
key to the design and operation of a
laboratory facility.

Mergers and Consolidations
Mergers and consolidations have been 
a main part of the corporate research
industry in the past five years, and this
trend is likely to continue. Mergers, most
evident in the large pharmaceutical
companies, are intended to reduce cost
and competition and to allow the merged
firms to be more competitive with the
remaining larger research companies. On
completion of mergers, companies must
address concerns such as evaluating
existing buildings for their highest and
best use, consolidation of facilities, and
leasing or selling of real estate. 

Startup Companies and
Developer-Owned Buildings
Among the results of the recent mega-
mergers of pharmaceutical companies has
been the emergence of many startup
companies. A startup, regardless of its
research mission, has a different outlook
on facilities. The way in which a startup
company obtains services to design and
construct its facilities is in most cases
different from the traditional design, bid,
and build process. 
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� Atrium space helps create
a sense of community in this
building. 3M, Austin, Texas.
HOK, Inc., architect.



Generally, startup companies do not
want to spend their own money on
facilities. The money they do have must
be used to fund and obtain their research
and business goals, and they are not
interested in building corporate
headquarters per se. Companies that are
in the first and second rounds of venture
capital do not construct research
buildings but lease existing space and
upfit to meet their minimum
requirements. Companies that are in 
the third round of funding are now
creditworthy and have the business and
science credibility to attract investors.
Still, in many cases these companies do
not want to use their own capital to build
facilities but often seek a developer to
fund the project with a leaseback option.
Most projects at this level come into
being through some form of the design-
build process, bringing together a
developer, a designer, and a builder.

Because of the participation of the
developer, planning and design of startup
facilities are unlike planning and design for
established companies’ research facilities.
In a few cases, the facility may be
programmed and designed to meet the
individual requirements of the user group,
but in most cases the laboratories will have
to be made as generic as possible in case
the initial company is not successful and
leaves the space. Another consideration—
a challenge for the designer—is that in the
future the building may have to
accommodate multiple tenants. 

Where the developer owns the building,
it also typically owns much of the
equipment: fixed casework, fume hoods,
autoclaves, and glass washers. The
developer wants to have a leasable,
functional laboratory building if the
original users leave.

In general, the concept of developer-
driven projects works well in the realm of
life sciences and general sciences research.
If extensive clean rooms, sterility suites,
nuclear magnetic resonance machines, or
pilot plant applications are required,
however, the “fit” will not be as attractive
to a developer, as the building and its
central utilities become too specialized.
As in the design of any laboratory facility,
good laboratory planning principles and
sound life-safety practices—including the
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�� An atrium also adds
visual connectivity to the
building. Dupont,
Wilmington, Delaware.
The Hillier Group, architect.

� Open lab with defining
boundaries diminishing.
Sigma Coating Laboratory,
England. Courtesy Fisher
Hamilton.



provision of clear circulation paths, clear
and concise laboratory zones, and
laboratory support and office zones—
should be followed.

International Clients
The United States accounts for roughly
44 percent of the industrial world’s total
research and development (R&D)
investment and continues to outdistance,
by more than 2 to 1, the total research
investments made by Japan, the second-
largest performer. Many countries,
however, have put fiscal incentives in
place to increase the overall level of R&D
spending and to stimulate industrial
innovation.

Architects and engineers in the United
States have had many opportunities to
provide design services for research
companies overseas. American architects’
and engineers’ fee structures can be
competitive, especially in Europe. For
example, over the past ten years U.S. rates,
when calculated for the European market,
have been much lower than those charged
by European firms. American firms stand a
good chance of getting commissions for
major projects in Europe because of their
expertise and lower fees (based on the
exchange rate). On such projects it is
typically necessary to affiliate with a local
firm, which manages the agency approvals,
contract documents, and construction
administration. (A laboratory project in
France may require the approval of more
than two dozen agencies!)

In Asia, however, U.S. firms’ rates are
much higher than those of local architects
and engineers. Nevertheless, in China,
the government may hire a Western firm
to design and construct a building with a
Western image. A U.S. firm may receive a
commission in any of the following ways:

• It can win a design competition,
which usually requires an invitation.
Competitions are widely used on
most major projects in China today.

• It can team with a local firm that is
responsible for the construction
documentation and construction
administration. This approach saves
the Chinese government money, lets
it employ its own people, and
incorporates the U.S. expertise at the
U.S. billing rates.

• If a project is too large and complex
for the Chinese to complete the
contract documents and construction
administration, then an American
firm may be commissioned to do the
entire project based on U.S. billing
rates.

A key difference in designing and building
outside this country is that all calculations
are done in the metric system. The
designer must have a clear understanding
of the typical room construction methods,
materials, and details of the country in
which he or she will be working. It is also
extremely important to understand the
capabilities of the local construction
industry. For example, for a large research
project in England, pre-cast concrete
panels were fabricated by a company in
the United States. No concrete company
in all of Europe could produce the
concrete panels for less than it cost to
make and ship the product from the
United States. In China, it is common to
see granite flooring and interior walls
because it is difficult to obtain good gyp-
sum wallboard construction, carpeting, or
ceiling tiles. At the beginning of the
design phase it is important to understand
what can be built locally, at what quality,
and at what cost.

40

LABORATORY TYPES



21'- 0"

18'-0"

18'-0"

18'-0"

18'-0"

18'-0"

18'-0"

21'-0"

19'-7"

WRITE-UP AREA

42'-8"

30'-4"

A noteworthy international project is
the Jahwa Research Facility, in Shanghai,
China, which demonstrates the Chinese
government’s new desire to provide
researchers with safe, world-class labs to
enhance China’s position in the interna-
tional R&D market (see pages 43–44).

Space Guidelines
In most cases, private-sector research labs
are slightly more expensive and larger
than government or academic labs
because competitive markets require more
discoveries each year and because private-
sector companies must spend more on
facilities to retain their employees.

Benchmarking is used to estimate the
cost of a laboratory or research building
as well as the amount of space and
casework to be provided to each
researcher. It is a risky and very difficult
process, in part because it is hard to
acquire solid, relevant benchmarking
data. With the development of the
computer and team-based research labs,
benchmarking data will change
significantly over the next ten years.

It is sometimes necessary to make broad
assumptions of scope and cost well before
any predesign investigations begin. The
following examples are presented for use in
such a situation. They are not intended as
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� The equivalent linear
footage of bench (ELF)
factor depends on the kind
of research. 



a substitute for programming and should
always be superseded by more accurate
information, as it becomes available.

Abbott Laboratories estimates
$250,000 per scientist for a facility built
on its campus. It typically includes shell
space for new and remodeled
construction projects so that it can
affordably address growth in the
organization. At its recently completed
laboratory facility, Chiron spent
$158,200 per scientist (see pages 48–50).

Benchmarking labs can be done by
calculating the equivalent linear footage of
bench (ELF) factor. Typically, the ELF is
based on anything that occupies floor area
in the lab, such as casework, equipment,
and storage. Today’s concern for safety
and environmental protection dictates the
basic minimum allocation for an organic
chemist’s benchtop as being no less than
21 ELF. The space consists of 8 ft of fume
hood, 8 ft of bench, 2 ft of sink, and 3 ft
of refrigerator/freezer. A biologist, on the
other hand, needs far less fume hood

space but has a significantly greater need
for ancillary equipment such as
refrigerators, incubators, centrifuges, and
environmental rooms. Therefore, an
individual biologist’s bench need can
easily exceed 30 ELF.

The following values and square
footages are drawn from the May 2000
issue of Earl Wall Associates’ quarterly
Laboratory.

ELF values per person per discipline
(without animal, greenhouse, and pilot
areas):

Organic chemistry 24–28
Physical chemistry 24–33
Instrumental analytical 
chemistry 33–41

Microbiological and 
immunological 20–31

Net lab square footage per person
according to the preceding ELF values
(based on a 10 ft 6 in. wide module):

Organic chemistry 126–147
Physical chemistry 126–173

� Floor plan, Jahwa
Shanghai Lab, Shanghai,
China.  Perkins & Will,
architect.
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Instrumental analytical 
chemistry 173–215

Microbiological and 
immunological 103–163

The numbers are typical for the kind of
research being conducted but may vary
considerably depending on individual
research efforts.

Case Studies

Jahwa-Shanghai Lab

Shanghai, China

Architect: Perkins & Will
97,000 GSF
(9,000 gross square meters)
Construction cost: To be determined

The new Jahwa-Shanghai research facility
is part of a master plan at the firm’s
manufacturing campus in Shanghai. The
97,000 GSF facility contains
pharmaceutical, cosmetic, fine chemistry,
and basic research laboratories, combined
with an administrative and creative
development and exhibition component.
The building is intended to provide
closure and definition to the campus
front lawn, creating a sense of place by
reinforcing the southern edge of the site.
The architectural expression of the
building reinforces the programmatic
dichotomy of the creative and the
scientific. Public and administrative
functions make up the southern bar of

Private Lab Case Studies: Jahwa-Shanghai Lab
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� Model, night view, Jahwa-
Shanghai Lab.



the project, the most striking feature
being the three-story-high glass
exhibition space, or “creative idea salon.”
The south bar acts as a screen or filter,
making a transition from the more open
and public functions to the highly
technological lab and research spaces in
the northern block. 

The laboratories are based on the latest
ideas and technology developed in the
United States: open labs, equipment
zones, modular design of architectural
and engineering systems, zoning of the
building between lab and non-lab spaces,
and team-based research and computer
applications. The fume hoods, other key
types of lab equipment, and the main
mechanical systems serving the building
will be built in the United States or
Europe, then installed in the facility in
China.

DuPont Medicinal 
Chemistry Building

Wilmington, Delaware

Architect: The Hillier Group
Occupied: 1996
Size: 132,000 GSF
Construction cost: $42,000,000 (1995)

The DuPont Medicinal Chemistry
Building (MCB) received special mention
in R&D magazine’s 1997 Lab of the Year
awards. It is an excellent example of a
private-sector laboratory.

The participation of a user group
throughout the design process was key to
the overall success of the design. DuPont
gathered scientists together to develop a
wish list, which included three-person
labs with three 12 ft hoods. (Each
scientist received a 12 ft hood.) The
bench space was increased to 7 linear ft
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� Second floor plan,
Building E-500. DuPont
Medicinal Chemistry
Building.

� Twelve ft fume hood.
DuPont Medicinal Chemistry
Building, Wilmington,
Delaware. The Hillier Group,
architect.



per occupant to take advantage of the
latest instrumentation technology. The
chemical handling areas are immediately
adjacent to the labs and can be accessed
from the service corridor, which is
separated from public areas of the
building. Offices are on the opposite 
side of the labs, directly adjacent to
them, and can be accessed from the
public corridor. More ventilated chemical
storage space was provided to reduce 
the risk of personnel exposure, and more
ventilated bench space for chemical
transfer operations was constructed. 
A creative, interactive environment
improved the ability to recruit and 
retain top scientists.

The building design is based on a 
21 ft x 27 ft module that allows plenty of
space for a principal investigator and two
scientists. The 12 ft fume hoods have
four independently operating vertical
sashes for maximum flexibility.
Depending on the work area required,
two sashes can be fully raised or all four
sashes can be raised to half height,
providing a total operating face opening
of 50 percent.

Flexibility was created with a 
service corridor, which has all the
engineering systems exposed in an 
open ceiling. The systems connect to 
the rear of each lab, allowing mainte-
nance workers to make changes without
entering the lab areas. Glassware and
chemical storage can also be accessed
from the service corridor without lab
entry.

The offices are located around the
outside wall, affording views to the
exterior. The scientists can write up their
research while overseeing their lab spaces.

Key design features include the selective
placement of glass in the walls separating

corridors, offices, and labs to create
a transparency that allows one to see
through the building from the public
corridors to the outside (if the blinds are
not down). Suspended indirect lighting

� Service corridor. DuPont
Medicinal Chemistry
Building.
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� Central atrium space 
as “core” of building.
DuPont Medicinal
Chemistry Building.
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fixtures hang in vaulted ceiling areas over
the reagent shelving. The combination 
of wood and metal casework is visually
appealing. Transparent glassware cabinets
are accessible from the labs and service
corridors.

The central atrium space, where all
common amenities are located, also
allows people to meet throughout their
daily routines and offers opportunities to

“cross-pollinate” ideas. Marker boards 
are located throughout the building. 
The use of different materials and colors
ensures that the entire building is
detailed at the same level of quality as
the atrium. During design, a mock-up
synthetic chemistry lab and offices were
constructed (at a cost of $30,000) so 
that researchers could tour it and provide
feedback.

Private Lab Case Studies: DuPont Medicinal Chemistry Building
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� Suspended indirect
lighting. DuPont Medicinal
Chemistry Building.

Wood and metal
casework. DuPont Medicinal
Chemistry Building.

�



Chiron Life Sciences Building
(Building 4)

Emeryville, California

Architect: Flad & Associates, Inc. 
Occupied: 1998
Size: 285,000 GSF (building)
Construction cost: Confidential
(The central utility plant, 10,000 sq ft,
houses the main electrical switch gear,
HVAC systems, chillers, boiler systems,
and cooling towers.)

When Chiron made the commitment 
to redevelop its site in Emeryville,
California, Flad & Associates was selected
as architect of record for Phase One
(Building 4) of the 11-phase, 30-year
development plan. Flad worked with a
team of nationally and internationally
known consultants, including Mexican
architect Ricardo Legorreta, who
developed the master plan for the 2.2
million sq ft build-out of the campus.
From the beginning, Chiron made it
clear that this project was fundamental to
meeting its goal of creating a productive
and stimulating work environment for
science. Chiron wanted to create a new
type of lab building. 

The concept of Legorreta Architectos’
master plan was inspired by the plan of
traditional Mexican cloisters. A series of
atriums, patios, plazas, and open spaces
are organized around working spaces. The
spaces, each unique, interconnect with
one another to create a large, multilevel
campus of research villages that
encourages communication and
interaction among employees.

The laboratory incorporates a
philosophy of business integration that
stresses teamwork and the sharing of
ideas. The first level of high bay space
includes building mechanicals, specialized
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� Courtyard, inspired by the
plan of traditional Mexican
courtyards. Chiron Life
Sciences Building 4,
Emeryville, California.  Flad
& Associates, Inc., architect.
Photograph copyright
Lourdes Legorreta, courtesy
Flad & Associates, Inc.
Other photographs, 
pages 48–50, copyright John
Sutton Photography,
courtesy Flad & Associates,
Inc.

Exterior view. Chiron Life
Sciences Building 4.
�

lab spaces, and offices, allowing business
groups to support the efforts of their
researchers. The next three levels include
labs designed to maximize availability of
daylight as well as to be flexible enough
to adapt to the needs of diverse business
groups. These labs are located around
interior courtyards and atriums to
facilitate interaction, demonstrating the
owner’s commitment to the social as well
as the technical aspects of science.

The lab planning goals remained a keen

focus throughout project planning and
design. The labs are inviting, functional,
and flexible. Each has three 24 ft long
island benches, with 7 ft of bench space
per person and a sink at the end of each
benchtop. The perimeters of the labs have
no fixed casework, reserving space for
large equipment such as refrigerators,
freezers, and mobile workstations used for
stacking electronic equipment and
moving it where needed as experiments
change.

� Floor plan. Chiron Life
Sciences Building 4.



The lab offices are directly next to the
lab interiors but separated from them by
dividing walls. Office windows look into
the labs for convenient viewing of
ongoing experiments. The result is a
pleasant and functional lab environment,
with natural daylight and views to the
surrounding hills of Berkeley. This design
gives priority to the human side of
science. This facility received “Laboratory
of the Year” distinction by R&D
magazine in 1999.
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� Atrium, adding visual
connectivity between all
levels. Chiron Life Sciences
Building 4.

� View of exterior courtyard 
from lab. Chiron Life Sciences
Building 4, Emeryville, California.
Flad & Associates, Inc., architect.



Glaxo Group Research, Ltd.

Stevenage, United Kingdom

Architect: Kling Lindquist
Occupied: Spring 1995
Size: 1,800,000 GSF
Construction cost: $571,000,000

This new research campus, about 30
miles north of London, accommodates
approximately 1,400 employees. The
campus houses chemistry, microbiology,
pharmacology, and biochemistry research
and drug evaluation; pilot plants for
chemical and microbiology development;
and administrative support. The campus
is organized around a courtyard.
Approaching the site, you are stopped at

the security gate. After permission to
enter is obtained, you drive up to the
parking area that is north of a man-made
water feature. You proceed by walking
over a bridge, then into the
administrative building, which is located
to the north. Employee parking is to the
left and right of the administrative
building. The administrative building
houses a 200-seat lecture hall, a cafeteria,
an executive dining area, and offices for
more than 200 employees, including
research executives, administrative staff,
and internal scientific affairs personnel. 

To the east is the chemistry wing and
chemistry pilot plant, supporting more
than 500 scientists. The building rises

� Aerial view. Glaxo
Wellcome Medicines
Research Center, Stevenage,
United Kingdom. Kling
Lindquist, architect. All
photographs, pages 51–53,
courtesy Glaxo Wellcome.
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four stories above the courtyard; a lower
level houses building support services. A
central node provides space for
administration and support functions on
each floor. The research building connects
directly to the pilot plant. It is organized
around a dedicated three-corridor system:
the central corridor for services to the
labs, and two perimeter corridors for
personnel circulation outside the labs.

The labs are generic, with the write-up
areas immediately adjacent. There is
plenty of interior glazing to allow people
to see one another, the research labs, and
the exterior views. 

The microbiology complex is at the
southwest corner of the campus. The
vivarium and microbiology buildings are
the only two buildings constructed with
an interstitial space. The generic
microbiology lab is similar to the
chemistry labs, with the write-up stations
immediately adjacent to the labs and
plenty of interior glass. The corridor
system uses only a single-corridor scheme
because the services are handled above, in
the interstitial space.

The biology building is to the west and
houses approximately 250 researchers.
The first three floors are for
pharmacology, the upper floor for
biochemistry and cell biology.

The entire complex of buildings is linked
with a “tour route” on the first floor that
wraps around the entire courtyard. The
building services, including loading docks,
are located at the lower level with a
common corridor. There is a central plant
that services the entire complex.

� Research lab. Glaxo
Wellcome Medicines
Research Center, Stevenage,
United Kingdom. Kling
Lindquist, architect.

Microbiology lab
corridor. Glaxo Wellcome
Medicines Research Center.

� Gateway to research
facility. Glaxo Wellcome
Medicines Research Center.
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The exterior facades are constructed of
precast concrete fabricated in the United
States. The windows all have light shelves
to minimize glare into the labs. The
exterior facades of all the buildings are of
similar design and detail. Most of the
buildings were planned for future
expansion, and, in fact, the microbiology
building has already been expanded.

GOVERNMENT LABS
Though federal funding for research and
new construction had for a time declined,
that trend appeared to be changing by the
late 1990s. The National Institutes of
Health (NIH), for example, has increased
grant money for research to several
academic research institutions. In February
1999, the National Science Foundation
documented that the differential growth of
federal research dollars for various agencies
had resulted in increased shares for the life
sciences and for mathematical and
computer sciences; fairly constant shares
for the environmental sciences and
psychology; and declining shares for the
social sciences and engineering.

The life sciences should see continued
research growth. Much of the funding for
the life sciences involves NIH. In a 1996
research and development symposium,
NIH representatives explained what they
believe some of the future trends will be:
• More human(e) environments

• Continued team concept

• Continued focus on safety

• Reduction in fume hood requirements

• Increase in support labs

• Modular basic labs

• Decrease in the size of
instrumentation, but more of it

• Increase in repetitive tasks
Government research facilities are similar
to those of the private sector in that they
focus solely on research; they usually have
few or no teaching labs. Government labs
usually follow the private sector in
developing new and innovative facilities.
Several government labs test the research
findings of many private-sector
companies. For example, the primary
focus of the Food and Drug

Government Labs
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Bridge links entire
complex. Glaxo Wellcome
Medicines Research Center.

� Another view of bridge.
Glaxo Wellcome Medicines
Research Center.

�



Administration (FDA) is to review and
approve the findings presented by private
corporations before products can be
marketed.

Image
In the past, laboratories and public areas
in government research facilities tended
to be more conservatively designed than
in private-sector facilities. The main
reason for the conservative approach was
that government agencies are funded
with tax dollars, and decision makers
were concerned about taxpayers’
perceptions of how their money was
being invested. In the past few years,
however, the federal government has
developed programs for major new
laboratories that, like those in the private
sector, focus on team-based labs.

The typical government laboratory
building (including state-funded as well
as federal facilities) has a clearly defined
entry and, usually, a gracious lobby. Most
lobbies have information boards,
computer kiosks, and display areas that
show examples of the research that has
been conducted there in the past (some
such display areas are aimed at the
general public). The lobby is monitored
by security personnel, cameras, and,
typically, a card access system. It is very
difficult for a visitor to get beyond the
entry lobby unescorted.

The following list of program objectives
for the National Neuroscience Research
Center (on the NIH’s Bethesda,
Maryland, campus) is representative of
many government laboratory facilities:
• Create a complex that promotes

world-class biomedical research
through communication and
collaboration as a means to facilitate
innovation and creativity.

• Serve the government’s needs for
functional research and support space
that is efficient, reliable, flexible,
adaptable, safe, secure, readily
maintained, cost-effective, energy
efficient, and supported by state-of-
the-art infrastructure systems. 

• Provide biomedical research
laboratories, vivarium facilities, and
shared support spaces that foster
interaction among scientists and
promote a collaborative work
environment. 

• Enhance security and access control.

• Develop a functional and congenial
research environment to ensure a high
quality of life for staff that will help
attract and retain world-class
researchers.

• Complete the project at the most
reasonable cost to the government.

• Complete the project on schedule in
the most efficient and expeditious
manner.

• Minimize disruption to ongoing NIH
functions/building programs.

• Provide a visual testimony to scientific
integrity and public accountability in
the conduct of science.

• Facilitate NIH’s neuroscience research
mission with a structure that serves as
a worldwide research icon and an
asset to both the NIH campus and
the neighboring community.

Replacement Facilities/Strategic
and Master Planning
Many government laboratory facilities
have been in use since the late 1940s or
early 1950s. Over five or six decades, they
have been renovated, repaired, and
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adapted. Now, some federal and state
government funding is available to build
new laboratory facilities that incorporate
the latest technology and that are flexible
enough to be changed quickly and cost-
effectively. 

Another key objective for government
research campuses is to provide strategic
and master planning evaluations before
new buildings are constructed. Many
government research campuses do not
have a resolved strategic plan with clear
phasing or smart, cost-effective
programmatic uses for renovated
facilities.

Strategic planning is also beneficial in
identifying the level of quality for the
facilities and in creating basic design
standards. The U.S. economy and
research environments are very strong
today, providing the country a unique
opportunity to provide truly state-of-the-
art facilities. All too often, government
research buildings have been constructed

with labs and offices that are smaller than
desired because of budget considerations
or because of the number of people they
will house. An alternative strategy is to

� Partial Interstitial space.
NIH Building 40, Bethesda,
Maryland. HLM, architect.

� Open lab under construction
(with interstutial space above).
NIH Building 40, Bethesda,
Maryland.  HLM, architect.
Courtesy NIH.
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design optimal-sized labs and offices, and
then move only as many staff into the
new building as it will comfortably
accommodate. When the next funding
package for an addition or new building
becomes available, the remaining
researchers can move into that facility. If
decision makers simply try to maximize
the program, placing as many people in
the spaces as possible, then for the next
several decades government research
buildings will have to be adapted,
renovated, and retrofitted just to make
ends meet.

Scheduling
Typically, a publicly funded project can
take two to three times longer to
construct than a private-sector laboratory
facility. The funding is appropriated each
year. If Congress or a state legislature does
not include the project in a particular
year’s budget, the work stops.

Many state and federal laboratory
projects have experienced significant
delays during design and construction.
Money is usually appropriated for

programming, which is often contracted
to an architectural firm that has an
indefinite delivery contract with the
ruling agency. Once programming is
completed and funding for the project
has been made available, the government
publicly announces a request for proposal
(RFP). The interview process can take
three to four months to resolve before the
architectural and engineering design and
documentation can occur. After the
design is started, there can be months of
review by various federal agencies after
each submittal. And most projects are
competitively bid.

There has been some progress, however.
On some recent projects, the federal
government has hired a construction
manager to accelerate the construction
process. The construction of Building 40
at NIH has been a fast-tracked project.
“Fast-tracked” simply means that the
contractor starts to clear the site and
begin construction of the foundation
while the contract documents (drawings
and specifications) are being completed
on other areas of the project.

� Building 40 was
constructed on an
accelerated schedule.
NIH Building 40, Bethesda,
Maryland. HLM, architect.
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Case Studies

Rodman Materials Research
Laboratory

Aberdeen, Maryland

Architect: The Benham Group
Occupied: 1999
Size: 292,000 GSF
Construction cost: $73,300,000

The purpose of this project is to provide
a national center of excellence for
materials research and development,
including processing and manufacturing
research, in support of future U.S. Army
acquisition systems and cost reduction of
current systems. The design promotes
interaction between scientists and
engineers outside the laboratories, while
providing a state-of-the-art research
environment in 149 separate laboratories.

The research laboratory is located on
the crest of a hill along a major approach
route to Aberdeen Proving Ground. The
facility, consisting of more than 290,000
sq ft of research laboratories and support
spaces, is tucked into an existing tree line,
with the utility-intensive laboratories
backing up to an existing forest. The
laboratories are screened from public view
by the offices, library, and atrium areas
across the front of the property.

The interior layout emphasizes the
visibility of people’s movement within the
building. A secure exterior courtyard
between the administrative and research
spaces allows personnel to discuss
classified work outdoors while remaining
in a secure environment. Numerous
“nodes” encourage scientists and
engineers to interact regularly. Moreover,
the lab’s four-story atrium makes

� Building exterior.
Rodman Materials Research
Laboratory, Aberdeen,
Maryland. The Benham
Group, architect. All
photographs, pages 57–60,
courtesy Alan Karchmer.
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movements visible and links offices with
lab spaces, creating closeness and
community despite the large size of the
total structure.

The building, a highly energy-efficient
facility, was designed to integrate certain
mechanical and electrical systems into the
overall building aesthetics. Bright yellow
outside air intakes make a bold
statement, signaling that this is a
laboratory facility. Energy consumption is
reduced through extensive use of natural
lighting, accomplished through an
integrated architectural and engineering
approach to the building’s design.
Atriums, clerestories, and skylights allow
daylight into the interior of the building,
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� Main entrance lobby.
Rodman Materials Research
Laboratory, Aberdeen,
Maryland. The Benham
Group, architect.

� Secure exterior
courtyard. Rodman
Materials Research
Laboratory.



where photo-sensors automatically dim
the installed lighting in response to
ambient light levels. Light shelves on the
building exterior provide a shading effect
during mid- to late afternoon and reflect
light into the building at other times of
day. The interior office layout features a
circulation corridor adjacent to the
exterior windows, thereby introducing
natural light into the open office areas.

The new lab provides significant life-
cycle cost savings through its sustainable
design and energy-efficiency features.
Building finishes, selected with durability
and environmental soundness in mind,
include drywall and ceiling tile made
from recyclable material, nontoxic paints,
carpet with low volatile organic
emissions, chlorofluorocarbon-free
insulation, and chemically nonreactive
countertops. 
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� Floor plan. Rodman
Materials Research
Laboratory.

� Mechanical systems
integrated into overall
building aesthetics.  
Rodman Materials Research
Laboratory.
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� NEC accelerator
laboratory.  Rodman
Materials Research
Laboratory, Aberdeen,
Maryland. The Benham
Group, architect.

Robotics accelerated
Aging laboratory. Rodman
Materials Research
Laboratory.

� Exposed mechanical
systems in the interior.
Rodman Materials Research
Laboratory.
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Walter Reed Army Institute of
Research (WRAIR)

Forest Glen, Maryland

Architect: HLW International
Occupied: Fall 1999
Size: 474,000 GSF
Construction cost $147,300,000

This Department of Defense laboratory,
housing 1,000 scientists, is a state-of-the-
art research facility focusing on
infectious disease, combat casualty care,
operational health hazards, and medical
defense against biological and chemical
weapons. The exterior of the building is
predominantly red brick with precast

concrete trim. One architectural feature
is the inclusion of a passive sun-
screening system to reduce glare and heat
gain through the perimeter windows.
The roof penthouse contains much of
the mechanical equipment. The exhaust
stacks march along the penthouse, based
on the lab module. The mechanical
exhaust system is primarily a manifolded
system, requiring fewer exhaust stacks at
the building exterior. There are some
dedicated exhaust stacks located within
the rectangular stack enclosures. The use
of glass along the main entry corridor
admits light into the building, frames
views of the site, and complements the

� Building exterior.
Walter Reed Army Institute
of Research, Forest Glen,
Maryland. HLW International,
architect. All photographs,
pages 61–63, courtesy 
HLW International.
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artworks located along the interior
solid walls.

Shared amenities include a 300-seat
auditorium, classrooms, conference
rooms, a cafeteria, a library, a central
atrium space, and an exterior terrace. 
The auditorium has a level floor and
removable seating that allows for multiple
uses by WRAIR personnel and the local
community. State-of-the-art

telecommunications capabilities are
provided in the auditorium and adjoining
conference room and classrooms. The
library houses the institute’s collection of
rare books as well as materials from the
former Gorgas Hospital in Panama. The
central stair is constructed of wood,
concrete, and metal, providing a visually
pleasing centerpiece in the volume of
space. People can easily see each other at

� Atrium stair. Walter Reed
Army Institute of Research,
Forest Glen, Maryland. HLW
International, architect.

62

LABORATORY TYPES



multiple floor levels. The atrium occurs at
the intersection of the two wings of the
building and is a logical place for people
to meet. At the main level, wood-crafted
display cabinets are located within the
various departments, providing
researchers with an opportunity to
present information about their work.
There are wood tables and chairs for
informal meeting and work sessions, as
well as lounge chairs for relaxing. “If
scientists rub shoulders they will create a
different science,” said planning chief
Colonel Henry Fein, M.D.

The desire to create a collegial research
environment inspired the use of wood
finishes throughout. It was agreed that it
was extremely important to have a quality
facility that people would want to work
in and that could be used to draw other
researchers.

The organization of the laboratories and
research offices is modular, with the
mechanical systems located in an
interstitial space above each lab. The
interstitial space should provide the
needed flexibility to accommodate
current and future military medical
research and development as program

evolution and consolidation continue.
The clear area in the interstitial is 6' 11",
since if the space had 7' clear it would
count as an additional floor and would
affect building code compliance.

Instead of customizing the labs,
designers planned five generic types of

Government Lab Case Studies: Walter Reed Army Institute of Research
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� Floor plan. Walter Reed
Army Institute of Research,
Forest Glen, Maryland. HLW
International, architect.

� Equipment zone. Walter
Reed Army Institute of
Research.

� BL3 lab. Walter Reed Army
Institute of Research.
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labs to serve most research functions.
Each researcher is then placed in a lab,
where minor alterations can be made.
The labs are located along the perimeter
of the building, with support spaces at
the interior. In addition to the generic
Biosafety Level 2 (BL-2) labs, there are
seven BL-3 labs, three of which are
stacked above each other and share an
exhaust fan system. All seven labs have
shower-out facilities.

The building is run off a central plant,
with a separate mechanical system for the
vivarium. The vivarium is located in the
basement and also has a full interstitial
space for engineering services. The
corridor of the vivarium is painted in
multiple colors to add interest to what in
most facilities is a boring space.

The design process for the new building
involved the end users in programming
and design. A particular group was
responsible for policy for the overall
building. Design decisions were based on
tried-and-true, economical, and state-of-
the-art ideas. At the beginning of the
project, the decision makers toured other
relevant laboratory facilities. The Lewis
Thomas Laboratories in Princeton
encouraged the WRAIR team to develop
the building as a collegial environment.
The WRAIR facility places senior
scientists directly across the corridor from
their laboratories. Technicians’ and junior
scientists’ offices are directly adjacent to
the laboratories, separated only by large
windows and sliding glass doors. The
interstitial design was mandated by Army
guide plates for hospital construction.
The general and mechanical contractors
visited the Hutchinson Cancer Center in
Seattle to understand the high-quality
interstitial space and returned to conduct
extensive coordination meetings to ensure

that the space was easily traversable for
modification and service work.

The researchers were asked to provide
input on their laboratory space. A full-
size lab mock-up was constructed at the
end of design development. Each
researcher was encouraged to visit the
mock-up and “kick the tires.” Involving
the researchers and other key decision
makers throughout the entire design
process minimized changes during
construction and made for happier clients
when the building was occupied. Each
scientist was assigned one lab module to
work in, and all were treated equally to
minimize the creation of fiefdoms. A 30
ft x 30 ft lab (two lab modules) is
assigned to two scientists.

Georgia Public Health Laboratory

Atlanta, Georgia

Architect: Lord, Aeck & Sargent, Inc.
Occupied: 1998
Size: 66,027 GSF
Construction cost: $10,501,943

The Georgia Public Health Laboratory—
named Laboratory of the Year by R&D
magazine in 1988—is functional,
pleasant, and well lit with natural indirect
sunlight. The key idea guiding the
facility’s creation was the open lab. R&D
magazine quoted Richard Rietz, one of
the competition’s jurors, as saying, “That’s
quite a departure for a public building,
but especially for a building full of
technicians. These people generally get
the short end of the stick when it comes
to accommodations. Here finally they
have a nice work space.”

The building is organized with a two-
story entry lobby that has painted
aluminum sunscreens allowing soft,
indirect light into the space. The research
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offices are located along the outside wall,
administrative workstations in a large
open area, large open labs in the center,
and lab and building support along the
back wall. The large open labs are located
on the second floors, with the teaching
labs at the ground level.

The clinical testing laboratory will
conduct about 2.5 million tests on more
than 1.5 million clinical specimens each
year. The open lab concept evolved from
a decision to separate the accessioning
and testing functions. The open BL-2 lab
creates a collaborative environment. The
open labs have write-up areas along the
main corridor adjacent to the bench
space and near the administrative
workstations. Clerestory windows below
the curved ceiling allow light into the

main labs and permit views to the
exterior. Elizabeth Franko, lab director,
explained, “A bright, open work area was
the number one request from my staff.
Everybody wanted to have some sense of
light and the outside. So care was taken
to create an environment that is pleasant
to work in, promotes interaction, and
inspires pride.” The interior glazing
allows light in and creates a safer
environment: if an accident occurs, it can
be seen and managed more easily.

The client desired to change the way its
lab employees work in two fundamental
ways: through the utilization of a central
accessioning facility and the development
of an open laboratory concept.

A more streamlined method of getting
specimens to the labs was developed

Government Lab Case Studies: Georgia Public Health Laboratory
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� Building exterior.
Georgia Public Health
Laboratory, Atlanta.  Lord,
Aeck, & Sargent, Inc.,
architect.  All photographs,
pages 65–67, copyright
Jonathan Hillyer.



with central accessing, utilizing a 
single location for opening containers
and distributing specimens. Specimens
and materials flow from receiving to 
the central accessioning area, where they
are opened, numbered, and recorded.
This procedure allows more reliable
tracking, with information electronically
recorded. The specimens are then sent to
the large open lab, which accommodates
the BL-2 lab groups, or to the separate
BL-3 lab area.

The open lab concept was a key feature
in achieving project goals. Previously, the
various laboratory groups worked in
smaller, separate laboratories, with limited
daylight and limited contact with others
outside the group. To make the new idea
of an open lab work for people who were
accustomed to small, subdivided spaces,
the project team provided all disciplines
ample equipment and instrumentation in
a bright and spacious laboratory
environment. All benches are the same,
with common infrastructure elements
that accommodate individual research
requirements. Gas, vacuum, and
emergency power, deionized water
capability, first aid, spill control, a burn
kit, and fire extinguishers are available at
each bench. Slightly wider than normal
bench-to-bench spacing (10' 8") is
provided to accommodate different
scientific operations conducted side 
by side.

Program requirements dictated that the
open lab should be located in the middle
of the building, between the service
corridor and the open clerical area,
creating a “building within a building.”
Therefore, to get natural light to the lab
space, the ceiling plane was given a gentle
curve upward to the west, with clerestory
windows added beneath. Windows
between the lab and the clerical area
further open the space and provide visual
communication between the two areas.
Windows are placed between the clerical
area and the west offices, allowing
laboratory staff to see through the offices
to the landscaping outside. The view
through the clerestory reveals the tops of
trees and the sky. 

A sunscreen consisting of curved
aluminum tubes surrounds the glazed
curtain wall in the lobby area. To the
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� Two-story entry lobby.
Georgia Public Health
Laboratory, Atlanta. Lord,
Aeck, & Sargent, Inc.,
architect.



west, granite piers are configured to act as
vertical sunscreens, which help to shade
the office areas from late-day sun.
Insulating low-emissivity coated glass is
utilized on all exterior applications to
reduce energy costs. The roof is
configured as a single uninterrupted slope
for easier construction and low-cost
maintenance. The six fume hood exhaust
fans interrupt the roof surface like a
sculpture.

Georgia granite recovered from

tombstone scrap was used to provide an
inexpensive, durable, and long-lasting
ground-level connection with the site. It
is particularly effective around the
loading dock, where durable, low-
maintenance materials are required. The
beautiful, low-maintenance copper-
shingle siding used in this building was
fabricated from recycled material at about
the same initial price as a brick wall and
will be even more cost-effective over the
life of the building. 

Clerestory glazing allows
light in. Georgia Public
Health Laboratory.

� Different colors and tile
patterns add to the visual
appearance of a space.
Georgia Public Health
Laboratory.

Government Lab Case Studies: Georgia Public Health Laboratory
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� Floor plan. Georgia Public Health Laboratory.
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ACADEMIC LABS
Academic laboratories include both
research and teaching labs. Academic
research labs can be very similar to those
of the private and government sectors;
teaching labs are unique to the academic
sector. 

Undergraduate Teaching Labs
Teaching laboratories differ from research
labs in a number of ways. Because
instruction occurs in them, a specific
bench or lectern for the lecturer may be
required. Benches are oriented toward 
the professor and the marker boards.
Computer equipment, such as electronic
cameras, computer boards, and Elmos
(overhead projectors tied into a
computer), enhances the learning
environment. Casework is usually fixed
around the perimeter, though many
teaching labs have mobile casework in the
middle to allow lectures and research to
occur in the same space. To increase
utilization, casework is installed in a way
that allows for different teaching
environments and for multiple classes to
be taught in the same space. Storage for
student microscopes, book bags, and
coats is necessary for most teaching labs.
Casework is commonly equipped with

locks. There is less instrumentation in
teaching labs than in research labs. For
undergraduate courses, write-up areas are
usually provided inside the lab. (Write-up
areas for graduate students are generally
located outside the lab, in offices.) A
teaching lab must accommodate more
people (i.e., students) and stools than
does a typical research lab. Prep rooms,
which allow faculty to set up supplies
before classes, may be located between
two teaching labs. 

The number of students typically
enrolled in a course usually determines
the size of the teaching lab used for that
course. A typical lab module of 10' 6" 
x 30' (320 net square feet [NSF]) may
support four to six students. An organic
chemistry lab for 24 students would be
approximately 1,600 NSF. Usually there
is very little, if any, overhead shelving in
the center of a lab. Overhead storage is at
the perimeter walls, and the center of the
lab has only base cabinets so as to
maintain better sight lines for teaching
and learning.

Lab courses are commonly taught
Monday through Friday from 9 A.M. to 
5 P.M. Most faculty and students prefer
not to have classes in the evening or on
Saturday. As budgets tighten and
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� Casework designed for
teams of four compared to
the typical table with two
students.



continuing education and distance
learning continue to grow in popularity,
however, evening and Saturday classes
may become more common in many
colleges and universities. Moreover, some
teaching labs being designed today will
also be used for research. Because of these
reasons, mechanical systems should be
designed to be able to run at full capacity
24 hours a day, seven days a week.

Depending on the discipline and
number of students, shared bench space
can range from 15 to 30 linear ft per
teaching laboratory, is usually configured
as perimeter wall bench or center island
bench, and is used for benchtop
instruments, exhibiting displays, or
distributing glass materials. Ten to 20
linear ft of wall space per lab should be
left available for storage cabinets, as well
as for built-in and movable equipment

such as refrigerators and incubators. A
typical student workstation is 3–4 ft wide
with a file cabinet and data and electrical
hookups for computers.

Some teaching labs use casework that 
a student can easily change in height to
accommodate sit-down (30 in.) or stand-
up (36 in.) work. The flexibility of the
furniture encourages a variety of teaching
and learning scenarios. The additional
cost of flexible furniture is offset by the
amount of space saved by eliminating the
requirement for separate sit-down and
stand-up workstations. Fume hoods
shared by two students should be at least
6 ft wide. The distance between student
workbenches and fume hoods should be
minimized to lessen the possibility of
chemical spills.

A flexible design is recommended to
accommodate enrollment fluctuations. 

Academic Labs
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A separate discussion room shared 
by several teaching labs may be an
alternative to accommodating lectures
in the lab. Teaching labs may be located
adjacent to research labs in order to
share resources. For example, advanced
organic and inorganic chemistry labs
and introductory chemistry labs can
share some equipment.

The illustrations opposite and on page
72 represent a range of teaching labs.

Integrating Teaching and
Research Labs
As the need for flexibility has grown
and as science instruction, even at the
undergraduate level, more and more
focuses on hands-on experience, the
traditional distinction between teaching
and research labs becomes less
important. An increasing number of
institutions are integrating these areas
to enhance undergraduate curricula and
to facilitate communication between
faculty and students at all levels. The
greatest variances between teaching and
research labs are space allocation and
equipment needs. To compensate for
those differences, some new facilities are
designed with greater flexibility to allow
lab space to be more adaptable and
productive. There are several reasons for
creating homogenous lab facilities:
• Students at all levels are introduced

to current techniques.

• Such facilities encourage interaction
between faculty, graduate students,
and undergraduates.

• A standard laboratory module with
basic services accommodates change
quickly and economically.

• Common and specialized
equipment may be shared.
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� Team station with
computer and sink to 
be used during lecture 
and research.

� Another example of a
team-oriented workstation.
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� Separate space for
storage, lecture, and
research.

� Research and lecture in
the same teaching lab.
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� Another example of
research and lecture in the
same teaching lab.

� Sinks as docking stations
organize this teaching lab.



• Common facilities can share support
spaces, such as instrument rooms,
prep rooms, and specialty rooms.

• Greater utilization of space and
equipment enhances project cost
justification.

• Teaching labs can be used for faculty
research during semester breaks.

Academic Lab Design
Requirements
Requirements differ widely according to
the kind of lab being designed. Academic
labs include the following categories:

Biology labs

Physics labs

Chemistry labs

Engineering labs

Geology labs

Computer science labs

In general, biology labs require the most
services to the benches and chemistry labs
the most fume hoods. Physics labs have
minimal requirements for services.

Biology labs
Biology Labs are wet labs requiring the
following:
• Layout and equipment to serve a

variety of teaching models

• Fume hoods and biosafety cabinets

• Space for incubators, refrigerators, and
freezers of various sizes

• Bench and storage space for
equipment and student materials

• High-quality water at the sink

• Cabinets for chemical and flammables
storage

• Adjacent prep, storage, and equipment
supply to support efficient use of the
teaching lab

Biology labs should be flexible enough 
to accommodate anatomy, biochemistry,
general biology, microbiology, cellular
biology, and molecular genetics.

Support spaces for biology labs include
vivarium facilities, greenhouses, tissue
culture areas, environmental rooms,
incubators, growth chambers, glass
washing areas, darkroom areas,
instrument rooms, storage, and shops.
Plant and animal specimen storage and
display rooms should be located in close
proximity to the biology teaching labs.

Physics labs
Physics labs require significant computer
and telecommunications support. The
key design issues for physics labs include
the following:
• Layout and equipment to serve a

variety of teaching models

� Research and lecture
in the center of the lab with
the fume hoods around 
the perimeter.

Academic Labs
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• Noise and vibration control for
accurate measurements

• Magnetic shielding

• Extensive electrical power
requirements

• Durable and mobile casework

• Extensive computer networking

• Flexible workspace

• Storage on shelves or in cabinets for
experiment “kits” in small containers

Some physics labs are dry labs that do not
require 100 percent outside air. There is
minimal need for fume hoods. Labs with
specialized requirements include
workshops for optics, metalworking and
electronics, high bay pilot and equipment
areas, isotope labs, and equipment
storage. Physics labs require storage

rooms for large equipment. Mobile carts
may be used to move equipment between
labs and storage. Floor loads may be
higher than in most other labs.

Chemistry labs
Areas to focus on in designing teaching
labs for chemistry include the following:
• Layout and equipment to serve a

variety of teaching models

• Adequate bench space for equipment
and instrumentation

• Under-hood or under-bench storage
for student experiments

• Large number of fume hoods along
perimeter walls

• Write-up areas for documenting
research experiences

Synthetic chemistry (organic and

� Some examples of biology
labs.  Fixed casework around
the perimeter with moveable
casework in the center.
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inorganic) labs generally require 3 linear
ft of fume hood for each student.
Adjacent prep, storage, equipment, and
chemical and glassware supply areas help
to support efficient use of the teaching
lab. Instrument labs often have split
benches and flexible utility service carriers
for unique equipment needs.

Chemistry labs are wet labs requiring
piped gases, heavy electrical and data
infrastructure for instruments, and 100
percent outside air ventilation. Chemistry
support and research areas include gas
chromatography labs, mass spectroscopy,
NMR apparatus, and imaging. 

Engineering labs
Engineering labs are typically like large
workshops, often requiring custom-made
setups or provisions for equipment that
may be too tall for a standard lab ceiling.

The labs are usually open, with little fixed
casework; utility services are located along
the wall and overhead. The following are
key characteristics of engineering labs:

• Flexible open space for large
equipment

• A greater volume of space for tall
apparatus

• Overhead cranes to move large and/or
heavy equipment

• Heavy floor loads (may require
locating such labs on the lowest level
of the building)

• Wide and tall doorways to allow
forklifts to haul in equipment

Engineering labs may be wet labs,
requiring fume hoods and 100 percent
outside air. There are also many dry labs
for engineering research.

Academic Labs
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� Chemistry labs with fume
hoods along the outside
walls.

� Organic and inorganic
chemistry labs with prep and
equipment support in the
middle.

� Engineering labs are
designed in a variety of sizes
depending on the
equipment and amount of
bench space necessary.



Geology labs
General geology labs are usually dry labs
that require a significant amount of space
for the hanging of maps and for rock
storage and display. The casework is
unique to these types of labs. Large flat
files (4 ft wide and 3 ft deep) are
necessary to hold maps. Cabinets for rock
storage need to have sturdy drawers of
various sizes. It is important to reserve
wall area above the casework for hanging
maps. Some geology labs may require
hoods and sinks that may need water
service and drains to support large
experiments with custom apparatus.
Small hydraulic lifts are often provided to
assist in moving large, heavy rocks.

Computer science labs
The computer science lab is a fairly new
type of space. Most are dry labs that need
extensive wire management. Electrical
and data wiring must be readily accessible
at the floor, walls, and ceiling to
accommodate the teaching and research
needs. An individual lab needs to be
flexible enough for both lectures and
hands-on learning. Glare from natural
light always is a concern. A variety of
lighting options should be provided to
accommodate research at the computer
and the team work environment.
Curtains may be necessary to control
lighting in an area of the lab.

Many computer science labs require
magnetic-field shielding and an extensive
lightning protection system. Clean power,
separate from the ordinary electrical
outlets, is necessary in each room. The
length of wire runs should be minimized
for efficiency of operation. Raised
flooring may be helpful for wire
management and for underfloor delivery
of cool supply air. Because of the heavy

use of computers and other equipment
the need to cool the space is of high
importance. The raised floor can also
help protect the room from electro-
magnetic fields.

Computer science labs also require a
vacuum system and compressed air. Lab
doors should be wide enough to allow
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large equipment and racks of computers
to be moved in and out. Some doors and
rooms for chip design and circuitry will
require special shielding to minimize the
penetration of radio frequencies. 

Research Labs for
Faculty/Students
The faculty’s primary responsibility is
teaching first, then research, at most
undergraduate facilities. Faculty research
and advanced-study student research is
often performed in shared faculty/student
research labs. Shared research labs for
faculty and upper-level students are
typically two lab modules in size (640
NSF). Such labs often require multiple
research and write-up stations within the
lab. Overhead service carriers are often
used to bring utilities to the bench or
equipment, while allowing for the most
flexible use of floor/bench space.

Space Guidelines
Today’s teaching labs are designed to
provide experimental experiences that are
open-ended and hands-on.
Undergraduate lab work is no longer
limited to textbook experiments that are
begun and completed in one class period.
To accommodate these changes in
curriculum and teaching styles, the
following guidelines should be consulted
in designing space in teaching labs:
• Space requirements depend heavily on

the discipline, course level, equipment
used, lab type, and the amount of
flexibility needed.

• Standard NSF per student for various
disciplines:
General biology 50–60
General chemistry 50–80
General geology 40–60

General physics 40–60
Psychology 30–40
Biochemistry 50–70

The table opposite compares several
universities across the country and the
NSF per full-time faculty for various
departments.

The square footage for each student in a
class laboratory can vary greatly because
of the differing space requirements of
different kinds of laboratories. Moreover,
graduate-level laboratories usually require
more space per station than
undergraduate labs. The University of
North Carolina has developed assignable
square footage (ASF) per station for
different discipline categories of space:

• Highly intensive (engineering labs):
108 ASF

• Intensive (biological and physical
sciences): 70 ASF

• Moderately intensive (computer/
information technologies, 
psychology): 50 ASF

Total student stations can be estimated
for certain disciplines by dividing the
number of teaching labs into the number
of students in a class. The following table,
drawn from Susan Braybrooke's Design
for Research (1993), shows typical sizes for
some disciplines:

Lab Students/ lab

General biology/ 32–40
microbiology

Other biology 20–24

Chemistry 16–24

General physics 24–32
and geology

Other physics 16–20
Planetarium 20–50
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SPACE REQUIREMENTS PER FULL-TIME FACULTY, TEACHING UNIVERSITIES

Institution State Space Requirements by Discipline (NSF)
Biology Chemistry Psychology Physics

Institution A NC 1,461 2,043 2,075 2,030

Institution B GA 1,378 1,142 356 1,664

Institution C IL 2,489 2,178 1,380

Institution D WI 2,375 2,102 3,800

Institution E AL 2,200 2,270 2,050 1,983

Institution F ME 3,043 3,683 2,400 3,275

Institution G MN 3,976 2,917 2,604 2,783

Institution H ME 2,400 3,029 1,117

Institution I NC 1,167

Institution J PA 2,613 1,436

Institution K IA 2,551 3,038 3,198

Institution L MI 2,012 1,793 646

Institution M WI 3,804 3,109 2,925

Institution N MN 2,699 2,561 1,314 3,029

Institution O GA 1,067 1,223 1,812

Institution P GA 1,451 1,292 1,570

Institution Q NJ 2,505 2,052 1,302

Institution R GA 1,267 1,221 1,142

Institution S MN 2,117 1,858 2,222

Institution T GA 1,618

Institution V MA 2,168 1,393

Total NSF 40,963 41,742 14,005 36,668

Number of Universities 18 19 9 17

Average 2,276 2,197 1,556 2,157



Standard classrooms
The number of students that a classroom
can accommodate is an important factor
in determining how efficiently classroom
space can be used. This can be measured
in terms of net square feet per seat and
the average number of seats per
classroom. The table below is used by the
state of North Carolina and others to
program classrooms.

Typical classroom prototypes are
illustrated on the oppposite page. The 
prototypes should be used as a guide,
especially during the programming 
and design phases.

In the State University System of
Georgia’s 34 colleges and universities, 
the following were the average square
footages assigned campus-wide for 
each full-time student in 1995:

• 10.8 for classroom space. This figure
was calculated by dividing the total
assignable square feet of classrooms
campus-wide by the equivalent full-
time enrollment. The classrooms
include general classrooms and large
lecture halls used primarily for
instruction.

• 6.7 for teaching laboratories. Teaching
laboratories include physics and
chemistry labs and other types of
specialized classrooms used primarily
for instruction. This figure was
calculated by dividing the total
assignable square feet of teaching
laboratories campus-wide by the
equivalent full-time enrollment.

The State of North Carolina in 1997
completed a study of public and private
facilities that inventories space utilization
of colleges and universities. The purposes
of the study include providing facilities
data to federal and state authorities,
making data on North Carolina facilities
available to other commissions for
comparative purposes, and providing
participating institutions with data that
may be helpful in the management of their
facilities. The table at right is from this
study of 112 institutions in the State of
North Carolina.

Classroom utilization rates
To determine the number of classrooms
required, one must look at class scheduling
to determine classroom utilization rates.

To maximize efficiency, classroom
scheduling should be done campus-wide,
not by department. Some schools have
policies requiring higher or lower
utilization rates than those given in the
preceding. Utilization rates may also take
into account evenings and Saturdays.
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CLASSROOM SPACE REQUIREMENTS

Number Area per Seat (NSF)
of Tables Armchair Tablet

Seats & Chairs Desks Armchair Desks
(small) (large)

10–29 20–30 18 22

30–39 20–24 16 18

40–49 18–22 15 16

50–59 18–22 14 16

60–99 18–22 13 15

100–149 16–20 11 14

150–299 16–20 10 14

300+ 16–18 9 12

CLASSROOM UTILIZATION RATES

Hours Used Seats
per Week Occupied (%)

Classrooms 25–30 60
Lower-level labs 15–20 80
Upper-level labs 8–12 80
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10' 8" x 30' lab module.

SPACE UTILIZATION, COLLEGES AND UNIVERSITIES*

1997 1996 1995 1994 1993

Academic Facility Area Per Full-Time Student (sq ft)
Research universities 170 169 164 137 139
Master’s universities & colleges 92 92 89 96 93
Baccalaureate universities & colleges 142 143 134 127 122

Average Weekly Hours of Instruction in Classrooms
Research universities 30.0 28.5 28.2 29.4 28.3
Master’s universities & colleges 25.1 24.2 24.4 25.2 25.7
Baccalaureate universities & colleges 22.1 20.5 21.4 20.4 19.0
The University of North Carolina standard is 35 hours of instruction in classrooms per week.

Average Weekly Hours of Instruction in Laboratories
Research universities 18.4 11.3 11.3 13.0 12.2
Master’s universities & colleges 15.4 14.1 14.7 14.1 14.2
Baccalaureate universities & colleges 11.6 11.2 11.1 11.0 9.1
The University of North Carolina standard is 20 hours of instruction in laboratories per week.

* Based on a State of North Carolina Study, 1997.



High-Technology Instructional
Environments

Interactive learning
Most educators today agree that
problem-solving and reasoning skills
should be fostered and that learning
should be an active process. The
challenge of preparing for a lifetime of
learning, growing, and changing requires
abilities far different from those that
helped people learn and thrive in more
predictable times. Learning in a diverse,
multidisciplinary team environment is
increasingly emphasized, with the intent
that students will be better prepared to
address the changing demands in their

research. Teaching is much more
cooperative and collaborative, with
departmental groupings replaced by
interdisciplinary groupings and a
curriculum that connects learning with
the real world.

Two fundamental concepts are
important for team-oriented learning
and research environments: flexibility
and visibility. The engineering systems,
as well as the furniture, must be flexible,
encouraging the users to change their
environment. The spaces should be
highly visible, with minimal walls and
overhead shelving and some interior
glazing.

� Teamwork area provided
in the lab encourages
several people to work
together. Stevenson Center
Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.
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A number of schools have begun
decreasing the time students spend in
lectures and have introduced more
opportunities for smaller-group learning
activities. Computer-assisted instructional
programs are being used to supplement
teaching on specific topics. Teaching labs
and classrooms are often combined into
one space.

Teachers are promoting interactive
learning, requiring students to
communicate more with one another.
Computer boards, electronic kiosks, and
other multimedia systems are being
incorporated throughout lab buildings.
Corridors, meeting rooms, lounges, mail
rooms, and conventional and electronic
libraries are necessary extensions of the
laboratory. The entire building should be
utilized for research opportunities. 

Distance learning
According to Michael D. Kull,
“Distance learning technology is driving
the trend toward ‘virtual universities’ ”
(Kull 1999). In designing distance-
learning environments, it is important
to distinguish between synchronous and
asynchronous learning environments.
The synchronous delivery mode for
distance learning requires the learner to
be available at the same time the course
is being delivered. The asynchronous
mode of delivery allows the learner to
participate off-site; questions and
group discussions take place via e-mail
or other types of remote correspondence
and collaboration that does not require
everyone to be present at the same
time.

Synchronous distance learning
Synchronous learning is popular because
many educators (and students) believe that

classroom collaboration is an important
part of the learning and educational
process. The challenge of emulating a
classroom environment is inherent in
designing space for synchronous distance
learning. This objective may be
accomplished by the following:
• Placing monitor(s) toward the back of

the room so that instructors can “see”
the remote classroom as a virtual
extension of the existing environment
without having to turn their backs on
the people in the class. Conversely, a
wall-mounted monitor placed in the
front of the room or a screen splitter
(a device that allows a display to be
divided into distinct view ports) will
allow those present to “see” remote
students displayed in a small window
on the main screen.

• Screen splitters will also allow
instructors to display inputs from
multiple sources (e.g., Elmo, VCR,
computer-based images, etc.).

• Audio classroom participation is
achieved by the use of microphones.
Microphones may be either voice
activated or push-button activated.
Cameras can be programmed to
automatically pan to “active”
microphone locations.

The instructor should feel free to move
about during his or her lecture without
being concerned about camera placement
or audio pickup. Effective use of wireless
microphones and infrared tracking
devices on cameras are one way to
accomplish this. The instructor should
also be able to easily control what will
and what will not be displayed on the
classroom monitors or what information
(audio or video) is broadcast to the
remote sites.

Academic Labs
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Asynchronous distance learning
Asynchronous distance-learning systems
include correspondence courses,
electronic bulletin boards, and Web-
based courses. The objective is to create a
learning environment that allows
students to see the visual presentation
and hear oral presentations or comments
easily and to be comfortable with both
the delivery medium and their physical
surroundings. 

Asynchronous learning environments
allow instructors to record the audio
portion of their programs through the use
of instructor and student microphones. A
determination must be made as to the
level and type of asynchronous distance-
learning program desired. For example, it
is possible to record the audio portion of
the classroom but not the visual (video).
Thus, handouts and classroom
presentation materials, along with the
recorded classroom session, can be posted
for download and review at a later date
or time.

Computer labs facilitating both
synchronous and asynchronous learning
need proper integration of information
technology into the building and each
classroom, as well as appropriate furniture
that is wired for computers,
ergonomically correct, and flexible to
operate. Realistic funding for equipment,
design, maintenance, and technical
support is also necessary. The cost of
wiring, computer equipment, and
furniture designed for the computer can
easily be as much as 15 percent of the
construction cost.

Attention to detail
The World Wide Web and e-mail now
provide easy access for scientists and
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students to collaborate with colleagues
around the world. This requires attention
to detail, including the amount of desk
space (personal area) that should be
allocated to accommodate computers,
notebooks, and other accessories in the
classrooms and large lecture halls. Lecture
halls should be configured to allow
instructors to control the classroom
environment from a teaching podium
with a touch-screen computer interface.
The interface should allow the user to
control light levels, acoustic levels,
peripheral display equipment (VCR,
visual display devices, compact disc
player, etc.), electronic screen, and
cameras.

The lectern for computer controls
should be small and placed on the right
or left front edge of the room, facing the
students. This arrangement is similar to

that needed for slide presentations.
Faculty will find it desirable to face
students when using a computer in a
classroom. Massive desk/console barriers
between faculty and students should be
avoided. For comfortable viewing,
television sets should be 52 in. above the
floor. The center of the screen will be
approximately 66 in. from the floor, and
the student’s sight line to the TV screen
will be the same as the sight line to the
teacher’s head in the classroom. At this
height the controls are easily accessible.
For fixed monitor (or TV) locations (e.g.
wall mounted), it is important to keep in
mind the uniform federal accessibility
standards and guidelines of the Americans
with Disabilities Act (ADA), which state
that “objects protruding from walls more
than 4" shall have 80" minimum clear
head room.”

Academic Labs

85

� Each room should be
designed to accommodate
multiple layouts.
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� Mobile computer boards
can be very cost effective
and flexible for the students
and faculty.

� Motorized tables can be
raised or lowered during
class.  Marist High School,
Atlanta, Georgia. P&W,
architect.

Proper room lighting can go a long way toward
preventing screen flicker and glare. One way to
minimize glare from ceiling lights is to tilt the
display slightly toward the floor. Generally, a 
2 in. high wood strip under the back of the
display should provide enough tilt to prevent
glare. As a rule of thumb, one monitor can serve
a classroom of 35 students; two are required for
35–60 students. Students should sit no closer to
the monitor than four times the diagonal
measurement of the display device and no
farther than seven times the diagonal
measurement of the display device. The best
viewing for a 27 in. display device is between 
9 and 16 ft; for a 31 in. display, between 
10 and 19 ft.

Equipping computer labs and classrooms 
with movable furniture allows experimentation
with a variety of teaching and learning
modalities (e.g., a typical lecture arrangement
with all desks facing forward or a grouping
arrangement that encourages break-out sessions



or team collaboration). At the State
University of West Georgia's Technology
Enhanced Learning Center, the computer
labs were designed with data and
electrical outlets along the walls and in
the floor. There is one standard 4 ft wide
workstation for each student. The
workstations can easily be moved by the
students and faculty to create different
teaching and learning environments in
the same space.

Specially outfitted classrooms are
augmented with gear that includes one or
more electronic white boards, as well as
audio and video equipment. Slides and
other images projected on white boards
are recorded along with the voice of the
lecturer—and even extra notes written in
the margins of slides as the class
progresses.

Facilitating hands-on learning was the
main focus of a recent science
department renovation at Marist High
School in Atlanta. The students and
faculty were provided new adjustable
research tables, which could be raised or
lowered electronically. The instructor
controls the switch, and a student simply
turns a key at an individual table until it
is at the appropriate height. Each table
accommodates four students, two
computers, a chemically resistant top, and
a sink. The table can be adjusted to
seating height (approximately 30 in.) for
lectures. When active research begins, the
height of the table can be increased to
stand-up height (approximately 36 in.)
within two minutes. The tables can be set
at the height that is most comfortable for
the students. The computers are
networked together, and students can
download information during class time.
The advantage here is that much less time
is spent on the traditional note taking

and more time is spent on hands-on
learning activities.

Computer boards in teaching labs
The computer boards being used in many
learning environments today are designed
to interface directly to a PC or data
network. At this time, there are three
types of computer boards:
• Copy-boards are stand-alone white

boards that come with their own
printers and can be mobile. The cost
can range from $1,000 to $5,000.

• PC-peripheral boards connect to the
computer, allowing sessions to be
saved as files for printing or electronic
distribution. The cost can range from
$600 up to $3,000.

• Interactive boards can be used with
projectors or laptops to transform a
computer board into an interactive
computer screen. Prices range from
$1,000 to $25,000.

At the State University of West Georgia,
students in the chemistry teaching studios
use sit-down stations during lectures and
hands-on research activities (see
illustrations on pages 88–89). By simply
turning around, students can work in
their own 36 in. high wet bench research
area. During research time the professor
can easily walk around to each station and
talk with the students. Large computer
boards are located on the front and side
walls to assist in the educational process
during both the lecture and research time.

The laptop environment
In most labs the PC is more common
than the laptop, primarily because of 
the difference in cost. A PC takes up
more space than a laptop, but as the
development of the latter continues and
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the price becomes more competitive,
laptop use is expected to increase.
Laptops will become personalized
notebooks that can be used anywhere by
their owners, allowing them to maximize
both their workday and their leisure time.
This dynamic creates the need for
ubiquitous computing environments that
allow people to access these campus
networks anywhere, anytime, and on
demand. Many campuses are becoming
laptop institutions, requiring students to
bring their laptops to class.

Security issues
Security becomes a more important issue
when computers are being used. The
main problem with laptops and PCs is
that they are relatively easy to steal (a
common problem in both private
industry and academia). Many academic
facilities have had problems with people,
usually students, stealing PCs, laptops

and audio video equipment. For this
reason, security systems are being used
that extend from main entrances, along
each departmental zone, and into specific
rooms. To prevent thieves from moving
from one room to another (by removing
the ceiling tiles), wall construction may
go all the way to the underside of the
floor system above. Closed-circuit TV can
monitor main corridors, entryways, exit
points, and doors into high-security labs.
It is good practice to provide a means of
locking portable computers when they
are not in use.

Budget issues
Inadequate budgeting for presentation
systems has been a recurring problem.
Historical cost data for such technologies
are limited. Furthermore, these
technologies are advancing at such a pace
that the historical data that do exist are
potentially misleading.
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� Tier casework for the
interactive chemistry studio.



Data do indicate, however, that adding
instructional presentation systems can
increase the overall cost of a new building
project by 8–15 percent. This budgetary
impact results from the installed cost of
the cable plant, equipment, and design.
Provisions for specialized lighting or
acoustical treatments should also be
considered. In addition, the computer
furniture discussed above costs more than
the traditional furniture used in the past.

Furthermore, presentation systems
require routine maintenance and may
need to be upgraded over time. Costs for
adding trained technical staff familiar
with the systems and their individual
components should be considered,
although they will typically be borne in
administrative budgets rather than project
construction budgets. Many school
systems are allocating 3 percent of the
operating budget for computer
technologies expenses, including (but not
limited to) advanced local- and wide-area
networks, high-speed cable plants (e.g.,
fiber-optic and Category 5e+ UTP
copper infrastructures), computers,
servers, storage devices, video devices, and
communication equipment. Marketing
courses and student support services are
additional costs.

Case Studies

Charles E. Schmidt 
Biomedical Science Center, 
Florida Atlantic University

Boca Raton, Florida

Architect: Perkins & Will
Completion: Winter 2002
Size: 90,000 GSF
Construction budget: $15,100,000

Florida Atlantic University has created a
new concept that combines both open
and closed labs to accommodate core
research teams. Many researchers still
prefer to have some research space of
their own. Consequently, 640 NSF are
provided for each researcher, primarily 
for his or her own use and specific
equipment. Another 640 NSF have been
programmed for each researcher, located
in a large open lab. This lab has fume
hoods, laminar flow hoods, equipment,
and casework to be shared by the entire
research team. There can be a variety of
research core areas (82 ft x 82 ft) on the
second and third floors.

Another idea implemented in this
facility is a two-directional grid that
allows the casework to be organized in
either the north/south or east/west
orientation. This provides for maximum

Academic Lab Case Studies: Charles E. Schmidt Biomedical Science Center
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� Both sit-down and
standup casework is
provided in this chemistry
studio.
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� Research core area. Charles
E. Schmidt Biomedical Center,
Florida Atlantic University,
Boca Raton. Perkins & Will,
architect.

� View of atrium. Charles 
E. Schmidt Biomedical Center.
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� Typical research floor organized
with two research teams. Charles 
E. Schmidt Biomedical Center.

� Classroom level. Charles E.
Schmidt Biomedical Center.



flexibility and allows the researchers to
create labs that meet their needs. 

The labs are arranged with 50 percent
casework and 50 percent equipment
zones. The equipment zones allow the
research team to locate equipment, mobile
casework, or fixed casework in their lab
when they move in. The equipment and
future casework will be funded with other
budgets or grants. This concept is very
important for this project for two reasons.

First, the university has not yet hired the
faculty, so the specific research
requirements are still unknown. Second,
this concept reduces the casework cost in
the initial construction budget by at least
40 percent ($600,000). The cost will be
added to the furniture budget when the
mobile casework is purchased.

The interior design is being developed
with the use of the three-dimensional (3-
D) modeling. The computer modeling

� Team area as you enter
the main open labs. Charles
E. Schmidt Biomedical
Center, Florida Atlantic
University, Boca Raton.
Perkins & Will, architect. 

� North elevation. 
Charles E. Schmidt
Biomedical Center.
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� Lab interior.  Charles E.
Schmidt Biomedical Center.

� South elevation.
Charles E. Schmidt
Biomedical Center.

Academic Lab Case Studies: Charles E. Schmidt Biomedical Science Center
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gives the design team and, most
important, the client an opportunity 
to study all aspects of the interior spaces
as they will exist when the project is
completed. The 3-D modeling also
ensures that all design decisions are
thoughtfully resolved by the end of the
design development process. 

Concept diagrams for all the
engineering systems are fully coordinated
at the end of schematic design. Creating

these diagrams gets the engineers involved
in the design, ensures that the design
team has fully coordinated all systems in
the building (not just architectural), and
should simplify coordination for the rest
of the project. The intent here is to be
proactive early in the design process, so 
as to reduce the number of change orders
during construction. The building is
zoned with lab and non-lab spaces to
decrease overall construction costs.



Bicentennial Hall,
Middlebury College

Middlebury, Vermont

Architect: Payette Associates, Inc. 
Occupied: 1999
Size: 215,000 GSF
Building cost: $38,574,308

The goal of this project was to create a
multidisciplinary science teaching and
research building, designed to encourage
cross-pollination between the six
departments: Biology, Chemistry and
Biochemistry, Geography, Geology,
Physics, and Psychology.

Planning began with a rigorous
assessment of growing enrollment needs.
Fostering discovery while keeping pace
with the rapidly changing science
landscape and a more student-centered
experience with student research spaces,
even for undergraduates, has become a
signature of science at Middlebury. The
college has adopted a more collaborative

pedagogy, whereby students thrive in an
inquiry or problem-based setting that
includes design experiments, working on
multidisciplinary teams, independent
investigations, learning to make
connections between disciplines, and
communicating ideas effectively.

Because all the science departments are
housed in this building, the size and scale
posed several challenges, such as
integrating the building into the campus
fabric and life. This objective was
achieved by:
• Designating the building for true

multipurpose academic uses

• Creating shared teaching, research,
and social spaces

• Locating a two-story science library
on the main entry floors

The distinctive topography of the site and
the building's cruciform shape define four
distinct outdoor spaces that link the
internal program with the exterior
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� Typical research level.
Bicentennial Hall,
Middlebury College,
Middlebury, Vermont.
Payette Associates, Inc.,
architect. Copyright Payette
Associates, Inc.



environment at multiple levels. The Great
Hall, a four-story atrium space, forms the
pivot, connecting the separate functions
in each wing of the building as well as
allowing vertical visual and spatial
connection. The hall—the central space
at the heart of the building—functions
as a village square, heavily used for study,
meeting, and informal learning. Bridges
leading from each wing to the soaring
Great Hall are accented by informal
“learning lounges.” The ends of each
wing also have lounges that allow
independent work or collaboration in a
quieter setting. The hall affords dramatic
views of the Adirondack Mountains,
drawing the lush green countryside into
the life of the campus.

In fact, the intense use of this space and
the building by students to study,
collaborate, interact, and gather
throughout the semester has caused the
college to rethink its future plan for a
central library and student center. The

center of gravity of the entire campus has
shifted to Bicentennial Hall.

The exterior image is reminiscent of
New England mill buildings, composed
of quarried and cut Adair limestone, with
significant sections of curtain wall
filtering in natural daylight.

Another success of this project is its
approach to sustainability, striking a
healthy balance between sustainable
technologies, costs, and benefits. This
academic structure contains “green
certified” timber harvested and processed
by ecologically sensitive means. Other
environmental features include linoleum
flooring made from wood flour and
linseed oil, super-insulated walls and roof,
an energy-responsive HVAC system for a
100-year design mandate, and recycled
plastic decking on walking portions of
the roof. The drywall is composed of 65
percent recyclables; recycled steel is used
in the soundproofing system; and mortar
netting used for masonry work is from

Academic Lab Case Studies: Bicentennial Hall, Middlebury College
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� Chemistry research laboratory.
Bicentennial Hall.
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recycled plastic. Sustainable aspects of
mechanical, electrical, and plumbing
(MEP) systems include:
• An energy-efficient building envelope

and low-impact effluent discharge

• Absorption refrigeration to enhance
campus cogeneration performance

• Air side heat recovery and process
cooling loop

• Exhaust plume mitigation and
vibration control to accommodate 
the needs of the observatory

The innovative generic lab concept used
in this project was developed for a
number of reasons:
• To reduce the quantity of space

required by dedicated introductory
labs by creating shared space for all
departments except Chemistry

• To encourage the exchange of ideas
between departments that share the
spaces

• To allow other disciplines and
programs to utilize the space outside
the academic schedule

The generic lab consists of a 36 ft x 28 ft
lab plus a 12 ft x 28 ft support room.
Electrified epoxy-topped tables can be
arranged in a square, a horseshoe, back-
to-back rows, front-facing rows, or other
desired layouts to accommodate various
teaching styles.

In the two main laboratory wings,
teaching labs run down the west side of a
central corridor, with associated research
labs and faculty offices across from them
on the east side. Unlike some academic
buildings where researchers’ offices are
sharply segregated from student labs,
Bicentennial Hall was designed to put
students in proximity to serious research,
grouped in clusters according to speciality.

Specialized lab setups include the
following components:
• A 600 sq ft chemistry/biochemistry

lab with a laminar flow hood and an
incubator station on the biochemistry
side, and a fume hood, refrigerator,
bench space, and desks on the
chemistry side

• A theoretical chemistry research lab
designed to accommodate intensive
computer work

• A field geology lab that can handle
long cores taken from Lake
Champlain

• A physics lab containing a large
atomic beam apparatus, mounted on
track rails in the center of the room,
plus a laser

• A 300 sq ft cell culture facility

• A 1,000 sq ft advanced microscopy
laboratory

Bicentennial Hall won a Laboratory of
the Year (2000) award from R&D
magazine and the Scientific Equipment
and Furniture Association. 

McDonnell Research Building,
Washington University School of
Medicine

St. Louis, Missouri

Architect: Perkins & Will
Occupied: 1999
Size: 230,000 GSF
Building cost: $55,000,000

The Washington University School of
Medicine required additional space for 
its renowned pediatric, biomedical, and
cancer research programs. The new 11-
story facility includes generic laboratories,
support space, and offices for biomedical
research. A repetitive laboratory plan
allows for maximum flexibility among

Academic Lab Case Studies: McDonnell Research Building, Washington University
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� Atrium at the heart of the
building, used for study,
meeting, and informal
learning. Bicentennial Hall,
Middlebury College,
Middlebury, Vermont.
Payette Associates, Inc.,
architect.  Photograph
copyright Jeff
Goldberg/Esto. 



98

LABORATORY TYPES



Academic Lab Case Studies: McDonnell Research Building, Washington University
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diverse tenants and future research
practices. The project construction was
fast-tracked to accommodate the earliest
move-in date for researchers.

The laboratory facility is located in the
midst of a dense medical school campus,
which includes Washington University
School of Medicine and four prominent
hospitals affiliated with the school. The
new biomedical facility connects to
adjacent facilities, providing direct
circulation patterns between research
areas, animal facilities, and clinical services
located in St. Louis Children’s Hospital.

The floor plan allows for a courtyard 
at the north side of the building for
pedestrian access and laboratory support
space and provides direct natural light
into the laboratories and offices
throughout. A unique plan was developed
that incorporated a linear equipment
space to provide the most flexible and

adaptable research environment possible.
Offices were clustered on the building’s
exterior, separate from the interior lab
spaces, permitting both spaces to take
advantage of the building’s perimeter and
allowing natural light to flow through the
spaces.

The most important aspect of the new
building has been Washington
University’s clear direction that it be a
state-of-the-future research facility. As a
research institution consistently ranked
within the top five in the country,
Washington University wanted to project
a strong image with this new facility. The
idea of the traditional research lab as a
tight rectilinear building was challenged
by the design team working directly with
the lead principal investigator. A
curvilinear, sculptural building mass was
developed, incorporating a highly
efficient laboratory plan.

� Exterior. McDonnell
Research Building, School of
Medicine, Washington
University, St. Louis,
Missouri. Perkins & Will,
architect.

� Typical laboratory.
McDonnell Research
Building, School of
Medicine, Washington
University, St. Louis, Missouri.
Perkins & Will, architect.



Page 100 blank



Over the past 30 years, architects,
engineers, facility managers, and
researchers have refined the design of
typical wet and dry laboratories to a very
high level. This chapter focuses on many
of the lessons learned and identifies the
best solutions in designing a typical lab.
(At the end of the chapter, design
considerations for specialized labs are
discussed.)

Much of the information gathered here
comes from researchers, administrators,
and facility managers of more than 150
laboratory facilities in the United States
and Europe. Design guidelines
promulgated by the National Institutes 
of Health (NIH), the Association for
Assessment and Accreditation of
Laboratory Animal Care (AAALAC), the
Veterans Administration (VA), Glaxo
Wellcome, and several state agencies have
also been reviewed, studied, and
incorporated.

The chapter is organized as follows:
1. The programming, design, and

construction process

2. General architectural design issues

3. The lab module

4. Site planning

5. Exterior image

6. Massing

7. Interior spaces

8. Adjacencies

9. Interior finishes

10. Acoustical issues

11. Casework

12. Ergonomics

13. Fume hoods

14. Safety, security, and regulatory
considerations

15. Wayfinding, signage, and graphics

16. Specialized lab areas

17. Specialized equipment and equipment
spaces

18. Vivarium facilities

THE PROGRAMMING, DESIGN,
AND CONSTRUCTION PROCESS
The programming, design, and
construction process is complex. For a
new laboratory building, it usually takes
several years to complete. The various
phases, along with the key architectural
responsibilities, are discussed in the
following paragraphs.

Programming
Very early in the programming phase,
designers should determine the project's
overall goals and objectives. Often,
programmers employ a questionnaire,
circulated among laboratory managers and
other staff, to define problems and
possible solutions. The following are
among the questions such a questionnaire
might ask:
1. What are the overall objectives of this

new research facility or renovation?

2. What type of research culture do you
want to create?

3. What image would you like the
building exterior to convey?

4. Where should offices be located in
relation to labs?

5. How important is it that labs have
views to the exterior and natural
daylighting?

CHAPTER 3
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6. How often do customers visit this
laboratory?

7. What do you like best about your
current laboratory workspace?

8. What do you like least about your
current laboratory workspace?

9. What can be shared within a project
team, and between teams?

10. What are the main traffic flow
patterns in the laboratory?

11. List spaces (existing and required).

12. List major items of equipment
requiring floor space and special
services.

13. Do you need any special casework?

14. What types of hoods are necessary?

15. What waste-management plan will
you require?

16. How flexible do you want the labs
and building to be?

The following matters should be
determined during the programming
phase:

• All budgets for the project

• Probable construction cost as
compared with project budget (based
on unit cost per gross sq ft [GSF] of
the building)

• Flexibility requirements

• Size of typical lab module

• Number and types of individual
rooms required

• Architectural and engineering criteria
for each room

• Desired relationships between rooms
and large groups of researchers

• Preferred location of the labs in
relation to offices and lab support 

• Number and types of fume hoods 

Programmers should also obtain data on
any special pieces of equipment that will
go into the lab and develop a preliminary
floor plan illustrating the casework, fume
hood, and equipment layout. By the end
of the programming phase, the overall
project schedule should also be
determined.

The sample room criteria sheet at right
illustrates many of the architectural and
engineering issues that must be resolved
during programming.

During either the programming or the
schematic design phase, it may be
beneficial to tour other, similar
laboratories to benefit from lessons
learned by peer institutions.

Schematic Design
During schematic design, designers focus
on the following:
1. Development of the exterior image

2. Building configuration, coordinated
with the laboratory module

3. Blocking and stacking: where rooms
are located on each floor and how the
floors relate to one another

4. Conceptual diagrams of the
individual engineering systems, based
on the lab module

5. Update of statement of probable cost

Code reviews must also be performed
during this stage. The local building
agencies may have to review the initial
floor plans.

Design Development
During design development, the
schematic design is developed three-
dimensionally and all design decisions
regarding the site development, exterior
image, and casework layouts for each lab
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are finalized. By the end of this phase, all
engineering systems should be fully
coordinated with the architectural plans.
As part of the design development work,

sessions should be held with the end users
to coordinate room adjacencies, color
schemes and finishes, and final casework
selections.

TYPICAL LAB CRITERIA SHEET

The Programming, Design, and Construction Process
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DDEPARTMENT Chemical aanndd Materials Engineering
SSPACE NAME Typical ResseeTypical Research Lab 
FFUNCTION

NNUMBER OF SPACES
SSIZE
SSTUDENTS/STAFF

AArchitectural MMechanical PPlumbing
FFloor TTemperature LLaboratory Natural Gas(LG)

VCT (Chemical Resistant) 72 degrees +  2 degrees LLaboratory Vacuum (LV)
VCT 68-75 degrees +  2 degrees LLaboratory Air (LA)
Welded Seam Mipolean HHumidity CCompressed Air, 100psi

Carpet General or Individual Stacks IIndustrial Hot Water (IHW)
Sealed Concrete 50% + 20% IIndustrial Cold Water (ICW)

PPartitions Uncontrolled PPotable(Drinking) Hot Water
Gyp Board, Paint HHoods PPotable(Drinking) Cold Water
Gyp Board, Epoxy Paint Chemical Fume Hood HHigh Purity Water (DE)
Concrete Block Radioisotope Hood PProcessed Chilled Water
Shielding Laminar Flow Hood SSteam Condensed Return

BBase Bio Safety Cab (30-100%) CCarbon Dioxide (CO2)
4" Vinyl Snorkel NNitrogen Gas (N2)
Integral w/ Floor Canopy Hood CCylinder Gases

CCeiling Low Slotted Exhaust Inert
Exposed Structure Other Flammable

Acoustic Tile Air Changes Toxic
(2x4), (2x2) FFloor Drain (FD)

Gyp Board EElectrical FFloor Sink (FS)
Height 1110V / 20A, Phase 1 SSafety Shower / Eyewash (SS)

DDoors 2208V / 30A, Phase 1 DDrench Hose (DH)
Width 2208V / 30A, Phase 3 TTemp Require. Process Piping

Height 4400V / 100A, Phase 3 SStructural
Vision Panel (Glazing) IIsolated Ground Power Outlet Vibration Criteria

LLighting EEmergency Power 125-150 psf for live loads

 Natural Daylight - Preferred UUPS (OFO)

Natural Daylight - Indifferent PPhone EEquipment
No Natural Daylight DData

SSpecial Considerations CCable TV
Glass at the entry alcoves only IIn Use Light
Offices on outside wall TTask Lighting
Write up areas along the corridor 100fc at Bench / Desk

75fc at Bench / Desk

SSecurity SSafe Light
LLevel of Security SSpecial Lighting

Locks Only DDarkenable
Card Access ZZoned Lighting
Other DDimming System
Card Access for Building only OOther

Adjacency Requirements / Speciaal Consideraattiions

Remarks



Design development should finalize:
1. Detail layouts for each laboratory,

including service requirements for
raceways, panel boxes, and piping 
for mechanical and plumbing

2. Specifications for systems and
materials

3. Strategy for add alternates or
deductive alternates if there is to 
be a bid process

In addition, the statement of probable
cost should be updated.

Construction Documents
During the construction document
phase, all working drawings and
specifications necessary to build the
project are completed. The architects 
and engineers spend most of their time
during this phase coordinating and
finalizing all issues related to the 
building construction. The end users
need to be available only to answer 
any questions that may come up or 
to review the documents to make sure 
the drawings and specifications meet 
their requirements.

Construction documents include:

1. Drawings and specifications for
bidding and construction

2. Final cost estimate

Bid Phase
The project is bid and the 
construction price is finalized before 
the actual construction begins. 
(There are some instances in which 
a contractor or construction
management team gets involved earlier
in the project to determine the
construction cost.) 
During the bid phase:

1. Drawings and specifications are 
issued for bidding.

2. Construction bids are received and
reviewed.

3. The contract is awarded.

Some projects involve a negotiated
price. Contractors are asked to on bid
the project, and then the owner
negotiates the final cost with the
preferred contractor. During this
process, there may be a value
engineering session with the architects
and engineers. The contractor proposes
options to reduce cost, and the owner
and design team decide whether to
accept these choices. With this approach
there is usually less risk for both the
owner and the contractor, because the
scope and costs are discussed, then
agreed upon. The hard bid process,
which does not allow for negotiation, is
used for almost all publicly funded
projects. If the design-build process is
used, a guaranteed maximum price
(GMP) is usually agreed upon at the
end of the design phase or during the
construction documentation phase. The
design-build process does not
require a bid phase, which saves some
time and money.

Construction Administration
Construction of a typical laboratory
building can range from 15 to 36
months—the larger and more 
complex the project, the more time
necessary. This phase involves the 
review, coordination, and approval 
of shop drawings. The architect makes
regular site visits to make sure that
construction is proceeding in 
accordance with the contract 
documents.
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GENERAL ARCHITECTURAL
DESIGN ISSUES

Ceiling Height 
The standard 9'6" ceiling height is
recommended for most labs. With this
height, there is enough space for the use
of indirect light fixtures. (Indirect lighting
grows in importance as computers are
increasingly used in the lab
environment.) Large labs may require
more height and volume for better
proportions. Some labs may need to be
two stories high to accommodate large
equipment or specific research processes.
There are some research setups over 10'
high that can fit between the ductwork;
where these will be used, the lab should
be designed with an exposed rather than
a lay-in ceiling, to allow the researcher to
use more of the volume of the space. No
lab should have a ceiling height below 8'.

Lab Doors
The recommended minimum door width
for a lab is 38", but a 42" door is
preferred. Large equipment, such as fume
hoods, may have to be dismantled to be
moved in and out of the lab if the
doorway is less than 38" wide. Double
doors or doors with active and passive
panels may be useful. Double doors
eliminate equipment bottlenecks and
enhance traffic flow but are more
expensive than 42" wide single doors.
Glazing in the doors should be
considered for most labs. There should
always be two means of egress from a
laboratory area where hazardous
chemicals are present.

Aisles
Aisles between workstations should
measure at least 5' to permit a person to

pass behind another person who is
working. A 5' aisle also conforms to 
the guidelines of the Americans with
Disabilities Act (ADA). Aisles wider than
6' are not recommended for most labs,
because users tend to clutter the space
with carts and equipment. Workstations
should be staggered back-to-back to allow
people to work more easily.

Basic Furniture Considerations

Base cabinets
Select 30" high units for seated work and
36" high units for standing work. Flexible
casework is an option that allows the
height to be varied, from 28–38", either
manually or electronically.

Wall cases
Place the bottom of a wall case 4'6" from
the floor, whether the case is to go with a
sitting- or standing-height cabinet. A
4'6" height above the floor is usually
acceptable to most people. 

Tables
When a high level of flexibility is desired
or cost is a major concern, tables may be
preferable to base cabinets. In the future,
lab tables will be used more extensively
because of teams working in open labs,
space allocated in equipment zones, and
the economical and practical need to
address churn quickly.

Shell Space
During initial construction, shell space
includes exterior walls and main building
systems such as the restrooms, mechanical
equipment, and elevators. The interior
finishes for the walls are completed later,
when funds are available. 

Expansion can occur more easily when
shell space is provided in the initial

General Architectural Design Issues
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construction. Following the master plan,
the building is designed to accommodate
growth. Some new and remodeled
facilities are now incorporating some shell
space to accommodate affordable and
quick expansion, as well as to have space
available to draw new researchers to their
campuses. The construction cost of shell
space is initially similar to the cost of
office construction. The cost savings for
the construction of shell space are really
created in the time saved when expansion
occurs.

The shell space provides more space for
laboratories (either additional labs or
expansion of existing labs) and requires
no renovation. During the fit-out of the
shell space, daily operations in the
building can be maintained. Many
institutions are building some shell space
that is fitted out at the end of
construction. The researchers acquire
grant money that funds some or all of 
the fit-out of their labs. This approach
usually allows for more laboratory space
to be constructed initially. 

THE LAB MODULE—BASIS FOR
LABORATORY DESIGN
The laboratory module is the key unit in
any lab facility. When designed correctly,
a lab module will fully coordinate all the
architectural and engineering systems.
(Coordination of engineering systems is
presented in detail in the next chapter.) A
well-designed modular plan will provide
the following benefits:

• Flexibility. The lab module should
encourage change within the building.
Research is changing all the time, and
buildings must allow for reasonable
change. Many private research
companies make physical changes to
an average of 25 percent of their labs

each year. Most academic institutions
annually change the layout of 5 to 10
percent of their labs.

• Expansion. The use of lab planning
modules allows the building to 
adapt easily to needed expansions 
or contractions without sacrificing 
facility functionality. 

Basic Lab Module
A common laboratory module has a
width of approximately 10'6" but will
vary in depth from 20' to 33'. The
depth is based on the size necessary for
the lab and the cost-effectiveness of the
structural system. The 10'6" dimension
is based on two rows of casework and
equipment (each row 2'6" deep) on each
wall, a 5' aisle, and 6" for the wall
thickness that separates one lab from
another. The 5' aisle width should be
considered a minimum because of the
requirements of the Americans with
Disabilities Act (ADA) and to allow one
researcher to pass another without
interference. The 6" wall thickness
should also be maintained for all walls
between labs, whether the walls are built
during initial construction or may be
added later during renovation.

If the lab module is not well thought
out, two things can happen. If the lab
module is too wide, the building's 
net-to-gross ratio will not be as efficient
or cost-effective as it could be, and the
building will be bigger and more
expensive than it needs to be. If the lab
module is too narrow, then either the
aisle will be too narrow, creating an
unsafe research environment, or there 
will be room for casework on one wall
only. If the design of the laboratory
building is not based on a lab module,
then the initial and long-term
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operational costs will be higher because
of less efficient construction.

The different types of laboratory spaces,
such as labs, lab support spaces, and
offices, are expressed as multiples of the
basic module. Should a new laboratory
building be designed using masonry
units, the module dimensions should be
adjusted to 10'4" or 10'8" to incorporate
the brick module, which is typically based
on an 8" increment. The 10'4" module
should be fine for a building with labs
that comprise at least two lab modules.
The 10'8" module should be considered
if there are several small labs that will
require only one lab module.

Two-Directional Module
Another level of flexibility can be
achieved by designing a lab module that
works in both directions. Employing the
common width of 10'6" and a depth of
either 21' (2 modules at 10'6") or 31'6"
(3 modules at 10' 6") allows the casework
to be organized in either direction. This
concept is more user-friendly than the
basic lab module concept but may require
more space. 

The use of a two-directional grid is
beneficial to accommodate different
lengths of run for casework. The
casework may have to be moved to create
a different type or size of workstation.
Many times it is helpful to have movable
casework, which lets researchers rearrange
the casework to accommodate the
particular research their team is doing.
Utility drops, if necessary, should occur at
the intersection of the 10'6" modules.

Three-Dimensional Lab Module
The three-dimensional lab module
planning concept combines the basic lab
module or a two-directional lab module

The Lab Module
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� Plan and section of
a typical lab module. 



� Typical lab module and its
inherent flexibility based on
a brick masonry exterior. 

� Two-directional grid. 
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with any lab corridor arrangement for
each floor of a building. This means that a
three-dimensional lab module can have a
single-corridor arrangement on one floor,
a two-corridor layout on another, and so
on. To create a three-dimensional lab
module:

1. A basic or two-directional lab module
must be defined.

2. All vertical risers must be fully
coordinated (vertical risers include fire
stairs, elevators, restrooms, and shafts
for utilities).

3. The mechanical, electrical, and
plumbing systems must be coordinated
in the ceiling to work with the
multiple-corridor arrangements.

Focusing on a building three-dimen-
sionally allows the designer to be more
responsive to the program needs of the
researchers and faculty on each floor. A
three-dimensional design permits the
corridor arrangement on any floor to be
easily changed, facilitating renovations. This
approach is highly recommended for most
facilities, but it requires much more thought
and coordination in the initial design.

SITE PLANNING
Several issues must be considered in
planning the site for a new laboratory
building. The view of the building and its
entrance that a person has on arriving at
the site is important for wayfinding and
security. Visitor parking should be near
the front door for convenience and
security. There may be need for a security
gate as a control point for access to the
building.

Parking for employees is always an issue.
Surface parking requires more land than
structured parking but costs approximately
one-tenth the price. Parking under

laboratory buildings is not very common,
because the typical lab module does not
easily correspond to the typical parking
module, and owners pay a premium for
incorporating structured parking into a
laboratory building.

Loading docks should be accessible for
delivery and service but remote from
pedestrian and automobile circulation.
Remote loading docks (and the trucks
using them) can be unsightly, requiring
thoughtful location and screening.
Mechanical equipment and dumpsters,
usually located near loading docks, should
be screened with a fence, wall, or
landscaping.

Another key site-planning issue involves
the location of the air supply grilles and
exhaust stacks. A wind wake analysis will
help designers understand how the exhaust
will be dispersed and whether it is likely to
create any problems for nearby buildings.

All site-planning solutions must be
compliant with the Americans with
Disabilities Act (ADA). (ADA compliance
issues are treated at greater length under
“Safety, Security, and Regulatory
Considerations,” pages 169–171.)

EXTERIOR IMAGE
Several issues influence the exterior image
of any building:

1. Site context

2. Architectural and cultural context

3. The client’s objectives

Additionally, there are two exterior
design issues specific to most lab
buildings:

1. The physical organization and design
of offices, laboratories, and major
mechanical spaces (the program)

2. The size, number, and architectural
expression of exhaust stacks
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General Exterior Image Issues

Site context
Site context issues differ depending on
whether a building is being constructed
on an open greenfield site or is being
added to an existing campus and must
relate to the buildings surrounding it. 

Architectural and cultural context
Architectural style is a function of the
client’s desires, the architect’s tastes,
prevailing contemporary styles, climate,
program, and context. Two projects
designed by Venturi Scott Brown
Associates (VSBA) are shown on page
114. Most of VSBA’s designs for exteriors
are characterized by facades, brick
patterns, and details that represent the
past in an abstract, contemporary
architecture. 

Client’s Objectives
The client’s objectives have a significant
impact on the final image of a project.

Client objectives may include designing
the building within certain cost criteria,
defining the overall image and message
the company wants to convey,
constructing spaces that encourage
communication among teams, and
providing a research environment that
results in higher-quality research.

Lab-Specific Exterior Image Issues

Physical organization and design
The proper physical organization and
three-dimensional massing of offices,
laboratories, and supporting mechanical
spaces are critical to defining the image of
a laboratory building. Office construction
is simpler and less costly than lab
construction. When they are clustered in
a sufficiently large area (usually at least
25–50 percent of the building), offices
can incorporate more sculptural details
and massing. The office design does not
have to be based on the lab module.
There can be more glass on the exterior;

� Spelman College’s new
science building relates 
to the college’s historic
quadrangle. Atlanta,
Georgia. Perkins & Will,
architect.

Exterior Image
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� The new Northwestern
University biomedical facility
relates to its Gothic setting
with deep window reveals
and lacy window mullions.
Chicago, Illinois. Perkins &
Will, architect.



� The site of the Smith
Kline Beecham facility north
of London was previously
farmland. There are no other
structures near the largely
glass structure that houses 
1 million sq ft of research
space. Stevenage, United
Kingdom. The Hillier Group,
architect.

� The addition to the Joslin
Diabetes Center, Harvard
University, was necessarily
vertical, because of land-use
restrictions. The four-story
addition was constructed
without interruption of
research on the floors below.
Cambridge, Massachusetts.
Ellenzweig & Associates,
architect.
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� Thomas Laboratories,
Princeton University,
Princeton, New Jersey.
Venturi Scott Brown with
Payette & Associates, Inc.,
architect.

� Clinical Research Building,
University of Pennsylvania,
designed and constructed
more than 10 years after
Thomas Laboratories at
Princeton. Venturi Scott
Brown with Payette &
Associates, Inc., architect.
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the walls can be of a variety of shapes and
angles; and the mechanical systems can
be simpler and more cost-effective than
those required for lab construction. 

Most researchers prefer their offices to
be located along the exterior wall to allow
for natural light and views. The labs
usually are organized in a rectangular
massing to permit the cost effectiveness
and efficiency of designing with a lab
module. The more efficient lab buildings
have floor plans of at least 20,000 sq ft. A
laboratory building with 30,000 GSF per
floor is usually the most efficient, since it
will not require additional fire stairs,
elevators, restrooms, or mechanical space.

Another key aspect of the visual image
of a laboratory building involves the
amount of glass. Decisions on the
incorporation of glazing are based on 
the amount of light desired for interior
spaces, the preferred exterior image, and
the cost of the glass. Most labs do not
require much glass. Typically, casework is

located 3' high along the entire outside
wall or a significant portion of it. The
recommended ceiling height is usually
9'6" to 10'. This allows for some indirect
lighting (if desired), the appropriate
volume of air to circulate through the lab,
and the appropriate volume of the lab
from a psychological point of view. For
most labs, exterior as well as interior
glazing should be located between 3' and
9'6" above the finished floor, for three
main reasons:

• A glass wall can cost 50–100 percent
more than a masonry wall.

• Glass can have an impact on the
heating and cooling bills each year.
Code officials require an energy
analysis of every new building to
determine the quality and quantity of
the glass and its effect on the energy
efficiency of the entire building.

• Researchers need a certain amount 
of wall space for office furniture,
casework, and equipment.

� For their main
headquarters, Glaxo
Wellcome wanted a facility
that would provide all
amenities for their
researchers and aid in the
recruitment of new talent.
Stevenage, United Kingdom.
Kling Lindquist, architect.
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Mechanical equipment can be located in
any of several different places:

At the roof. At the new chemistry and
biology building at the University of
California, Los Angeles, the curved roof
and expression of the stacks are part of
the overall sculptural massing and image
of the campus. 

In the basement. The sloping site at the
State University of West Georgia’s
Technology Enhanced Learning Center
allows mechanical equipment to be
located in the basement, reducing the
scale of the building. The building will 
be more than 50 percent larger than any
other on campus, even with the
mechanical equipment located in the
basement. The university focused on
keeping the building massing as small as
possible, while providing easy access for
the facility engineers to the mechanical
equipment in the basement.

In a structure immediately adjacent,
The Iowa Advanced Technology Labs

Building has a large mechanical room
located at the ground level, east of the 
lab block. The mechanical room is
constructed with a curved roof, and its
walls are clad in copper. The location of
the mechanical equipment provides easy
access to the equipment and labs. This
option is not much used because it
requires prime real estate at ground level
and the space above the mechanical room
is not developed.

Mechanical rooms on each floor. The
Hutchinson Cancer Center in Seattle is
designed with the air handlers located on
each floor to eliminate the need for a
basement, penthouse, or interstitial space.
Because of the high water table on the
site, a basement was not possible, and a
penthouse or interstitial space would have
increased the building height
significantly.

Interstitial space. Interstitial space is an
option that should be discussed at the
beginning of each project. In the early

� The Georgia Public
Health Laboratory is
designed so that lobby and
research offices are visible
from street. The mechanical
equipment is located on 
the much less visible service
side of the building. Atlanta,
Georgia. Lord Aeck Sargent,
Inc., architect.

At Yale, the Bass Center
has the offices located 
along this exterior, with the
mechanical equipment in 
an attic-like penthouse. The
exhaust stacks are expressed
as chimneys. New Haven,
Connecticut. Kallmann
McKinnell & Wood,
architect.

� The Hutchison Cancer
Research Center has
articulated bay windows
that, in effect, provide each
researcher with a corner
office. Seattle, Washington.
Zimmer Gunsul Frasca
Partnership, architect.
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� Exhaust stacks on the
outside. Molecular Sciences
Center, University of
California at Los Angeles.
Anshen & Allen, architect.

� Mechanical equipment
located in basement.
Technology Enhanced
Learning Center, State
University of West Georgia,
Carrolton. Perkins & Will,
architect.
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1960s, Jonas Salk worked with Louis I.
Kahn and Earl Walls to develop the Salk
Institute. That building, which pioneered
the use of interstitial space, has
exemplified the flexible laboratory facility
for more than 30 years. Salk set out to
create a research environment for open-
minded people who could learn from
each other. The building can be changed
and modified within a basic framework,
and change is the norm at the Salk
Institute. Many of Salk’s ideas remain
valid and important today, even though
technology has changed. 

Interstitial space is located above the
ceiling of each lab floor; it is basically
another floor containing all the
engineering services for the floor below.
Typical floor-to-floor height (including
the interstitial space) can range from 17
to 19 ft, creating a more massive
structure. The interstitial concept—
generated to enable quick, cost-effective
modifications of laboratories without any
interruptions—does work well, but it is
not considered on many projects because
of the additional initial construction
costs. There may be some savings in
construction time and cost, however, if
the contractor is knowledgeable about
this concept. 

Screen walls. Screen walls, which hide
the mechanical systems, are constructed
on the roof, separate from the building
enclosure. The walls can vary in height
and design, depending on aesthetic
intent. Screen walls provide an affordable
option if the short-term budget is more
critical than the long-term operational
costs. They do, however, allow
mechanical equipment to be exposed 
to the weather, which reduces its life
expectancy. In bad weather, it will be
difficult for the facility engineers to

maintain the equipment properly. At
North Carolina State’s Centennial
Campus, the lab building is constructed
with screen walls that create four boxes
along the skyline. The use of screen walls
can have a major impact on the massing,
image, and cost of the building.

The mechanical space generally takes 
up 6–14 percent of the total gross square
footage of a lab building. (The high end
of this range—as much as 14 percent—
applies when mechanical equipment is
located in the building.) If the building 
is run off a central plant, then the
actual building size can be reduced by
approximately 5 percent. Moreover, larger
buildings usually have higher design
efficiencies.

Expression of exhaust stacks
The design of the exhaust stacks also
helps create a lab building’s distinctive
image. The top of the stacks should be at
least 10 ft above the highest point of any
other part of the roof to ensure that the
exhausted air is pushed high enough and
far enough away from any air intake on
the building or nearby buildings. The
exhaust stacks can be expressed as
individual stacks or bundled.

Individual stacks. Several individual
stacks can be provided, one for each fume
hood in the building. At Massachusetts
Institute of Technology Building 68,
individual stacks are randomly located,
distinguishing the top of the building as
it meets the sky. Dedicated fume hood
exhaust is also expressed on the exterior
of the Pickle Center at the University of
Texas in Austin. The stacks are colorfully
painted and visible from the highway.
The stacks are tall enough that when the
air is exhausted it is not pulled back into
the air supply system. Individual stacks

Exterior Image
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may be required because of the research
being conducted and the fume hoods
being used. For example, perchloric and
radioactive hoods should always have
separate, dedicated exhaust stacks. This
approach is very safe because it eliminates
any chance of cross-contamination
between exhausts.

Bundled stacks. Duke University’s
Levine Center has bundled individual

stacks that create a more massive and
organized statement compared to the
individual stacks at MIT Building 68. A
manifolded exhaust system is another
common option that is visually
expressed as a few large stacks.
Vanderbilt University’s Chemistry
Building has a manifolded exhaust
system; the exhausts at the roof are
wrapped in curved metal and detailed 

� Engineering Graduate
Research Center, Centennial
Campus, North Carolina
State University, Raleigh.
Odell & Associates,
architect.

� Individual stacks on 
the roof distinguish the
elevation. MRDC II, Georgia
Institute of Technology,
Atlanta. Perkins & Will,
architect.

120

ARCHITECTURAL DESIGN ISSUES



� Dedicated stacks bundled
together. School of Medicine,
Northwestern University,
Evanston, Illinois. Perkins & Will,
architect.

Exterior Image
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as a key exterior design feature. The 
stacks create a unique identity and
landmark for those who use or visit 
the campus.

A laboratory building’s exhaust stacks
are often used as a design opportunity 
to articulate the massing and visually
enhance the skyline of the campus. At the
University of Illinois Chemical and Life
Sciences Building, the exhaust stacks help
define the entry to the campus.

Some lab buildings do not have fume
hoods or the requirement for exhaust

stacks. For example, the Sam Yang
Research Facility in Seoul, South 
Korea, is an electronics lab facility 
that does not require fume hood 
exhaust stacks. Some computer lab
facilities also do not require exhaust
stacks. Yet, as for most lab buildings, 
the mechanical systems for these
facilities are extensive, since spaces 
filled with computers and other
electronic equipment have high heat
loads and, therefore, substantial 
cooling requirements.



122

ARCHITECTURAL DESIGN ISSUES

� Manifold exhaust system
creates a landmark.
Stevenson Center Complex
Chemistry building,
Vanderbilt University,
Nashville, Tennessee.
Payette & Associates, Inc.,
architect.

�� Exhaust stacks help to
define entry to campus.
Chemical and Life Sciences
Building, University of
Illinois, Urbana-Champaign.
Perkins & Will, architect.

� Computer labs. Sam
Yang Research Center,
Seoul, South Korea. Perkins
& Will, architect.
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Image at Night
The image a lab building projects after
dark can be very dramatic. Both interior
and exterior lighting can play a role in
creating the drama. Many researchers
work late into the evening, and they and
the interior finishes, equipment, and
casework can be seen in the labs if the
lights are on. If the mechanical piping
is exposed in the ceilings, it can also
be seen.

BUILDING MASSING
Most lab buildings are massive because of
floor-to-floor height, mechanical space,
and the exhaust stacks. Most clients try to
minimize the massing of a building to
relate to the scale of other, nonlaboratory
buildings on a campus and to reduce the
cost of construction. As a general rule of

thumb, an additional foot of floor-to-
floor height will increase the total
construction cost by approximately 
1 percent.

The floor-to-floor height is determined
during the schematic design phase
because the volume of the building will
have cost implications. Most labs range
from 14 to 16 ft in floor-to-floor height
(at least 2 ft more than a typical office
building). If a building has interstitial
spaces, the floor-to-floor height can range
from 17 to 19 ft. To calculate the floor-
to-floor height, the following factors must
be estimated and designed:

Ceiling height 9–10 ft

Mechanical systems 3–4 ft

Structural system ±2 ft

Total 14–16 ft

� Image at night. Glaxo
Wellcome headquarters,
Stevenage, United Kingdom.
Kling Lindquist, architect.

124

ARCHITECTURAL DESIGN ISSUES



Interior Image

125

� Building massing.

It is important to leave some 
room between the ceiling and the 
structural beams for head clearance
during construction as well as during
routine maintenance or renovation.
When the supply and exhaust 
ductwork is being designed, it is
important to minimize or, ideally,
eliminate the crossing of the supply 
and exhaust ducts. If the ducts cross 
one another, the floor-to-floor height
may have to be increased or the ceiling
height lowered in the labs.

INTERIOR IMAGE
The key interior areas to focus on 
include the reception and lobby, lounges
and break rooms, corridors, elevators 
and stairs, labs, offices, and office 
support spaces.

Reception and Lobby
The reception and lobby areas make 
a statement about the culture of an
organization and provide opportunities 
to welcome workers, visitors, and service
staff into the building. The lobby may be
a central atrium space that allows people
to be seen at multiple floors and gives the
building a friendly and open feel. This
can become the heart of the building: not
just a place where people enter and exit,
but a place for meeting and carrying on
spontaneous conversations during the
day. It may be somewhat informal, with
tack boards, display areas, wood wainscot,
and built-in window seats.

The photo on page 127 shows the two-
story lobby/reception space at Tuft
University’s Science and Technology
Center. This atrium is located in the



� This formal lobby sets a
tone and also serves as a
security control point.
Argon, Chicago, Illinois.

� The lobby can express the
culture of an organization.
Physics Building, University
of Washington, Seattle.
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� Lobby design that exploits
color and variety in materials.
Science and Technology
Center, Tufts University,
Medford, Massachusetts.
Cannon (Boston,
Massachusetts), architect.



� Two-story atrium of
the Chemical and Life
Sciences Building,
University of Illinois,
Urbana-Champaign.
Perkins & Will, architect.
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center of the building; a bridge carries
people moving from one side of the
building to the other through this space.
The use of multiple materials and colors
adds visual interest to the space. 

Corporate atrium spaces, such as that at
the 3M facility in Austin, Texas, shown
on page 38, provide opportunities for
many people to gather at special events
and make an impressive statement about
the company. The conference rooms,
offices, laboratories, and corridors are
adjacent to the atrium. Individuals in the
atrium are able to see people at multiple
levels of the facility.

An atrium can become the main
showpiece for a facility—an inviting
entry, a main circulation hub, and a great
space for large gatherings. Data ports
should be provided to allow for the use 
of computers in this area.

Lounges and Break Rooms
Lounges and break rooms are also
important common amenities. It must 
be decided early in the design of a new
facility whether to have a lounge or break
room on each floor or a single such
amenity, in one central location, for the
entire building. Either approach may
work, depending on the culture of the
researchers and how the entire building 
is designed.

In a large facility, it may be desirable to
provide small break rooms—suitable for
local copying, office supplies, and coffee-
makers—in the office areas themselves.
The size of such rooms generally ranges
from 80 to 100 net sq ft (NSF).

Corridors
Corridors are key elements in the
organization of a laboratory facility. In 
the ceilings of a corridor are the ducts,

piping, and wires for the mechanical,
electrical, and plumbing systems. The
ceiling should allow easy access, without
having to disturb laboratory activities, to
the facility staff who maintain and
operate the building.

A lay-in ceiling costs about the same as
an exposed ceiling with painted piping.
The choice between a lay-in ceiling or no
ceiling comes down to two issues: What
is the desired look of the corridor? Will
the building be easier to maintain
without the ceiling?

Corridors also offer opportunities for
people to see one another and exchange
ideas. Some corridors provide a “tour
route,” allowing guests to view the labs
safely without interrupting the activities
within. The tour route generally is along
the outside wall of the first floor, with
views to some interior labs and the
exterior campus, or at one end of the
building on all floors. At the 3M facility
in Austin, there are display areas along
the tour route showing the history of the
company and the products it has
developed. Boards and displays with
information about the company, the
campus, or the type of research being
conducted are usually part of a tour
route. A variety of boards and graphics
can enhance communication and
interaction and add to the image of 
the facility.

Public corridors should be well lit to
allow people to read the information
located along the walls. Different colors
and patterns can the used on the floor
and walls. Marker boards and tack boards
can provide additional opportunities for
people to share information and work
with one another. The doors from the
labs should be recessed to prevent their
swinging into the path of a passerby.
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� Tour route. 3M. Austin,
Texas. HOK, architect.

� A variety of boards are
located along the public
corridors. Levine Center,
Duke University, Durham,
North Carolina. Payette &
Associates, Inc., architect.
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Seating areas can be created adjacent to
or at the end of a corridor to provide
opportunities for people to talk with one
another outside the lab area. Seating
along the corridor is very important in
most academic buildings, as it provides a
place for students to wait between classes. 

The office corridors also allow people to
walk by, stop in, and talk. Studies have
shown that the probability of once-a-
week communication between researchers
drops to less than 5 percent when their
offices are located more than 100 ft apart. 

Service corridors usually provide all the
engineering services to the labs.
Equipment and gas cylinders can also be
located in a service corridor. If the service
corridor is at least 10 ft wide, both walls

can be used for storage of equipment and
supplies. Some institutions use this space
as an “equipment corridor” to help
improve the efficiency of their buildings,
to keep noisy equipment out of the labs,
and to take advantage of the wall space in
the corridor.

See the examples of lab corridors
opposite and above. The most successful
lab corridors have interior glazing,
provide places to sit, are well lit, include
information boards, and are finished with
a variety of colors and materials.

The corridors, stairs, and elevators,
which together make up the public
circulation system in a building, should
all be easy to find and should allow for
convenient, pleasant, circulation.

� Public corridors with
views to the exterior and a
place to sit. Stevenson
Center Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.
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� Office corridor with
multiple colors and materials
is visually appealing. Lewis
Thomas Laboratories,
Princeton University,
Princeton, New Jersey.
Venturi Scott Brown with
Payette & Associates, Inc.,
architect.

Service corridor with
direct access to utilities.
Manufacturing Related
Disciplines Complex, Phase
II, Georgia Institute of
Technology, Atlanta. Perkins
& Will, architect.

� Interior glazing allows
views through to the outside.
Technology Enhanced
Learning Center, State
University of West Georgia,
Carrolton. Perkins & Will,
architect.

�



� Stairs next to the elevator
encourage more people to
use them. 3M, Austin, Texas.
HOK, architect.
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Elevators and Stairs
The elevators should be located in highly
visible areas and along the main corridors
for easy wayfinding. Some buildings may
have one elevator that is used to carry both
materials and people. Most laboratory
buildings, however, need at least one

passenger elevator and one freight elevator.
The passenger elevator should be located
near the main entrance and reception area.
It is a good idea to have an architectural
stair near the elevator in case the elevator 
is broken, and to encourage people to use
the stair. The freight elevator is typically
located adjacent to the other elevator(s) for
cost and efficiency, or separately, near the
loading dock. Keeping the freight elevator
separate can help ensure that a building is
secure and safe. The freight elevator can be
controlled by a security access card and
used only for transporting materials,
supplies, or equipment. A separate freight
elevator is usually located in an area away
from the main pedestrian traffic in the
building.

Stairs offer another great opportunity
for people to meet one another
serendipitously. Wide stairways make it
easy to get from one floor to another.
There should be a communicating stair
that leads a person from the main lobby
to the upper floors of the building. These
stairs are usually detailed and well
finished to enhance the entire lobby
space. Stairs also allow people to see
others on different floors.

Fire stairs must be located within a
certain distance from each other, usually
less than 300 ft if the building is fully
equipped with sprinklers. The stairs
should be highly visible, for wayfinding
and for security, and should be located
along the outside wall to allow for
exterior glazing. The glass will allow
people to see one another, which should
make for a safer building and campus,
especially at night. Fire stairs should be
wider than the minimum standards
required by the building codes, allowing
two people to walk up and down the
stairs at the same time. 

� Fire shutter to cover the
glass is required by fire
codes. Boyer Center for
Molecular Medicine, Yale
University, New Haven,
Connecticut. Cesar Pelli 
& Associates, architect.
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The design team for Yale University’s
Boyer Center made a utilitarian fire stair
a design feature of the building—with
wood, metal, and tile finishes; a window
seat; natural daylight; and views to the
exterior. With interior glazing, the fire
stair is also visible and inviting from 
the main corridor. A fire shutter
automatically drops from the ceiling to
cover the glass in case of a fire. Although
the shutters cost about $5,000 per floor,
their use allowed the fire stair to become
one of the building’s most successful
design elements.

Labs
The image and quality of the lab are
among the most important issues to the
end users. The use of materials, type of
casework, color scheme, natural lighting,
interior glazing, light fixtures, space for
equipment, and efficiency are the key
issues to study. 

Beyond accommodating the specific
needs of the current research team,
casework should be flexible for future
researchers. How much casework to buy
initially is an important question. The
ratio of fixed to mobile casework must 
be evaluated. Some casework should be
capable of being adjusted vertically. 
The researchers should be given an
opportunity to review the layout and
specific design of each type of casework
to ensure that money is being well spent.
As discussed in chapter 1, mobile
casework is becoming very popular for
many types of labs today, reducing the
need for fixed casework.

Lab layouts can be organized with
modular casework. Color— in floor tile
patterns and along the wall—is a very
affordable design element that can have a
dramatic impact on the visual image of

each lab and of the entire building. The
color and finish of the casework is also an
important part of the visual imagery.
Casework and countertop colors should
complement those of the walls, floor, 
and ceiling.

� Casework that can be
adjusted vertically. Chemistry
addition, University of
Virginia, Charlottesville.
Ellenzweig & Associates,
architects.
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� Tables move easily.
Engineering Graduate
Research Center, North
Carolina State University,
Raleigh. Odell & Associates,
architect.

� Three ft modular works
well, especially with knee
spaces.
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� Casework and knee space
can easily change. 

� Different materials in 
a lab. Courtesy Fisher
Hamilton.

Interior Image

137



Regarding materials used in the lab, 
the most important issue is the choice of
material for the casework (metal, wood,
plastic, or a combination of wood and
metal). Chemical-resistant tops and
stainless-steel counters can present very
strong images.

Whenever possible, allowing natural
daylight into the labs will improve the
image and quality of each space. Where
there are panoramic views to the exterior,
designers should take full advantage of
them by locating appropriate labs and
offices along the outside walls. Interior
glazing allows people to see other people.
And light will be filtered through the
building, making a more pleasant
research environment. The design and
location of light fixtures can add to the
overall quality of the space so long as
glare is controlled and there are clear
brightness-contrast ratios and accurate
color rendition.

Space for equipment must be
coordinated with the design of the entire
lab and the location of the case-work.
Some equipment is tall and will block
views. When the equipment is located
along one wall or in separate rooms, the
labs can be left more open and visible. It
is extremely important to create efficient
bench space, casework, and places for
storage throughout each lab. Efficiency is
the basic idea behind the concept of the
lab module; modules are meant to create
as much space for research as needed and
an appropriate amount of space for cir-
culation. Today and in the future, labs will
be designed and used to take advantage of
the volume of space. Storage is critical in
most labs. Shelving and cabinets above the
benches must be fully coordinated to use
the volume of the space as efficiently as
possible. In locating storage high above
the benches, the requirement for sprin-
klers must be taken into account. Using
the wall space efficiently is another
option. Many researchers would rather
have wall space for storage or the placement
of equipment, instead of glazing, to better
use the full volume of space in their labs.

� This lab has an excellent
view of its environs. Storm
Eye Institute. Medical
University of South Carolina,
Charleston. LS3P Associates,
Ltd., architect.
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� Equipment space.
Manufacturing Related
Disciplines Complex, 
Phase II, Georgia Institute 
of Technology, Atlanta.
Perkins & Will, architect.

� The size and image of 
an office is very important.
Biochemistry Building,
University of Wisconsin,
Madison. Flad & Associates,
Inc., architect. Photo by
Christopher Barrett, 
Hedrich Blessing.
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� Location of light fixtures
in relation to casework.
Manufacturing Related
Disciplines Complex, Phase
II, Georgia Institute of
Technology, Atlanta. Perkins
& Will, architect.
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Offices
Researchers spend approximately half of
their time in the lab and the other half in
their offices. Offices can get cluttered 
very quickly, and designing a visually
successful office therefore not only
involves the quality and quantity of
furniture and the amount of glazing, but
also space-related issues such as the ability
to work on a computer and to meet with
other people comfortably, and the
amount of shelving and other storage. 

Several organizations publish office size
standards. Most offices fall in the range of
100–200 NSF. In the future, offices may
have to be larger to allow space for
computers and support equipment. But
there is also a trend toward smaller
offices. A USA Today article of December
7, 1998, reported, “The International
Facility Management Association reports
that the average office space middle
managers got was 151 sq ft in 1994.
Today, they have 142 sq ft. Senior
professionals today get 114 sq ft, about
the size of a walk-in closet.” 

Space Allocations for Office
Support
For conference and seminar rooms, allow
150 NSF for 6 or fewer people, 20 NSF
per person for capacities of 6–20, and 18
NSF per person for capacities of 20–30.
Room sizes may have to be increased if
rooms are used for extensive audiovisual
presentations.

For a mail room allow 100 NSF per
mail room supervisor. Increase the space
if the mail-room will house the central
copier and duplicating equipment.

ADJACENCIES
The relationship of the labs, offices, and
corridor will have a significant impact on

the image and operations of the building.
The first question must be: Do the end
users want a view from their labs to the
exterior, or will the labs be located on the
interior, with wall space used for casework
and equipment? Some researchers do not
want or cannot have natural light in their
research spaces. Special instruments and
equipment, such as nuclear magnetic
resonance (NMR) apparatus, electron
microscopes, and lasers (to name a few),
cannot function properly in natural light.
Natural daylight is not desired in vivarium
facilities or in some support spaces, so
these are located in the interior of the
building.

Corridors
There are three basic ways to organize
adjacencies with corridors:

• Single corridor

• Two-corridor arrangement

• Three-corridor arrangement

Each has advantages and disadvantages,
and there are a number of options to
explore with each. Note that there are
many possible variations on the options
given on the following pages.

Single corridors
Most single corridors are located in the
middle of the building, with little or no
daylight coming into the space.
Whenever possible, interior walls should
be glazed or lounges created along the
outside wall to allow natural light into
the corridor. It is usually preferable to
have a view open to the exterior from 
the corridor—either at the end or
somewhere along it—where an open,
shared space is created. A view helps 
to orient people as they walk along a
corridor.

Adjacencies
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Advantages
With a single corridor, the building 
net-to-gross ratio is usually 60 percent 
or greater. One corridor provides better
opportunities for communication by
creating a “main street.”

Disadvantages
A single-corridor approach may not 
meet program needs for the labs and
offices or building operations. Usually, a
single corridor limits the width of the
building, in turn limiting floor-plan
design. Some labs may need 
to be interior, without any natural 
light, which may be difficult to 
achieve with the single-corridor 
design.

Options
Labs and offices adjacent to each other.
The researcher has access from his or 
her office directly into the lab. The office
is also directly off the corridor to allow
easy exiting in case of emergency. The
offices will not have direct views to the
exterior unless the walls between the lab
and office have glazing. To get into the
main lab, it will be necessary to enter
through the office or lab support area
(Option 1A, opposite).

Labs on one wing with offices at the end
or in the middle. The office-cluster
arrangement creates a sense of
neighborhood, encouraging researchers 
to talk with one another on a daily basis.
The offices are located within a short

142

ARCHITECTURAL DESIGN ISSUES

� Daylight is not desirable
for some support spaces.
Chemistry Building,
Stevenson Center Complex,
Vanderbilt University. Payette
& Associates, Inc., architect.
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walk of the generic labs, which have
internal doors connecting each to
adjacent labs. The easy accessibility from
one lab to another provides another
opportunity for researchers to talk and
work together. This is a typical single-
corridor scheme (Option 1B).

Office clusters access main labs directly.
Teams of researchers are organized in
office clusters that can open directly into
labs and exit corridors. Interior glazing
allows researchers to oversee their lab
spaces from their offices. Locating offices
directly next to and immediately accessible
to the labs is preferred by most researchers
but is more costly than locating the
offices in a central area (Option 1C).

Two-corridor arrangements
Two-corridor (“racetrack”) arrangements
are usually developed to create larger,
wider floor plans than are possible with
the single-corridor approach. More lab
buildings are constructed with a two-
corridor layout than with either a single-
or three-corridor arrangement.

Advantages
The building has a wider floor plan. Two
corridors allow for labs to be designed
back-to-back. There are many layout
options. Labs can be located on the
interior or exterior. The building can also
allow for “ghost corridors,” which permit
a person to walk from one lab to another
without having to go out into a separate
corridor. (The ghost corridor is walkway
area through each lab that connects with
a door allowing movement from one lab
to another. Ghost corridors, which are
used as a second means of egress, are
more common in large open labs or in
labs where security is not so much of a

concern because the researchers know one
another. Ghost corridors improve 
a building’s efficiency and cost-
effectiveness, and a ghost corridor usually
means that a second, separate public
corridor will not be necessary.) 

Disadvantages
The two-corridor plan separates people
by creating a building with “two sides.”
This concept is approximately 5 percent
less efficient (more costly) than a single-
corridor arrangement.

Some open labs have a ghost corridor
design that allows a person to walk
through the lab to get to another part of
the building. This can be a very efficient
and cost-effective concept if the end users
can work with others coming through
their lab spaces. Security may, however,
be a concern to some researchers.

Options
Offices on the outside and labs at the
interior. Researchers can be located in
office clusters across from their labs and
have views to the exterior. The labs are
internal, with wall space that can be used
for storage or interior glazing. The
corridor along the outside wall provides
views and natural light for everyone.
With this concept, the main labs and
support labs can easily be reconfigured as
one large lab area (Option 2A, page 146).

Labs and offices on the outside, lab
support on the interior. The main labs and
offices have views to the exterior, but the
offices are separated somewhat from the
main labs by the centrally located support
labs. The lab support area will work well
for research that cannot have natural light
coming into the space (Option 2B).

Office clusters adjacent to main labs along



the outside walls, with the lab support
located on the interior. This concept is
very functional and is desired by many
researchers, but cost may be a problem.
The operations of most research teams
should work well with this design. The
entire building will have to be designed
for laboratory construction, which is the
most costly approach (Option 2C).

Office clusters along one outside wall, main
labs along the other outside wall, and some
main labs with lab support located in the
interior. This approach is similar to Option
2B, except that the building is wider to
allow for the typical main labs to be in the
center and to locate the offices in clusters.
A wider building is more efficient because
there is more net usable space with the
same corridor arrangement. This option is
more cost-effective than 2C, because all
the offices are located on one side of the

building. The mechanical systems can be
designed for lab and office construction,
which is more cost-effective (Option 2D).

Offices at one end of the building, with
labs located in a “lab wing.” This
arrangement is similar to Option 2D. In
both cases, the separation of office and lab
space allows the office space to be
constructed as office construction, saving
money on the project. Despite its cost-
effectiveness, however, this approach has
two disadvantages: (1) some researchers
may not be satisfied if labs and offices are
not adjacent, and (2) the office space will
be expensive to renovate as wet lab space
if desired in the future (Option 2E).

Three-corridor arrangements
The three-corridor concept provides a
public racetrack corridor around the
outside and a central service corridor.

� An example of a ghost
corridor design. Lewis
Thomas Laboratories,
Princeton University,
Princeton, New Jersey.
Venturi Scott Brown with
Payette & Associates Inc.,
architect.
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Advantages
The three-corridor plan includes a central
service area that can be accessible only to
maintenance people or can allow researchers
to have access to most of the engineering
services. The central service corridor can
be used as a shared “equipment corridor.” 
The three-corridor plan can be used to
create a “clean and dirty” arrangement.

Disadvantages
This is the least efficient and most
expensive corridor arrangement. The
three-corridor layout is approximately 

10 percent less efficient than a single-
corridor design and 5 percent less
efficient than the two-corridor scheme.

Options
Offices on the outside walls, the people
corridor on both sides of the building, and a
service corridor in the middle. Offices at the
end can be used for shared administrative
purposes. Clustered offices for the research
teams are adjacent to their labs. All labs
are internal; the main labs and lab support
spaces are interchangeable and have direct
access to the service corridor (Option 3A).
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People corridor located on both sides of the
building, labs and offices on the interior,
with the service corridor in the middle
between labs. The service corridor can be
accessed from two-thirds of the labs. This
scheme provides a choice by locating a
third of the labs with direct views to the
exterior (Option 3B).

Open versus Closed Plans
For laboratory space planning there are
two basic options: the open plan and 
the closed plan. The open plan reduces
construction costs because it requires

fewer walls and doors, improves square-
footage efficiency, and accommodates
more casework and equipment in the lab.
The open lab and its usefulness for team-
based research are discussed in more
detail in chapter 1. 

The closed plan allows for tighter
security; allows for private, individual
research; and addresses containment
issues better than an open lab. 

The image of the lab building differs
significantly depending on whether an
open or closed lab plan is used. The open
lab is more visible, and the size of the room
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is much larger. The individual closed plan
can be similar to an open lab plan if much
of the interior wall space incorporates
interior glazing, but in many cases this is
not possible because the walls are needed
for casework, shelving, and equipment.
(Interior glazing also adds to construction
costs.) When closed labs have solid walls,
then the spaces are smaller and it is more
difficult for people to see one another and,
possibly, harder for them to meet for
informal exchanges of information.

Write-up Areas
In addition to researchers’ offices, most
facilities have write-up areas within or
immediately adjacent to the lab. The
decision regarding where to locate write-up
areas is based on four key design issues:

1. Should the write-up area be in the lab?

2. Should the write-up area be on the
outside wall to allow people to enjoy
the views to the exterior?

3. Should the most dangerous elements
(fume hoods) be located on the
outside wall and the least dangerous
elements (write-up areas) be located
near the entry to the lab?

4. Should the write-up area be adjacent
to the lab for safety reasons, with
direct access to the labs?

For safety reasons, always avoid placing
a write-up station behind or near a fume
hood.Options for the location of write-up
areas include the following:

Along the outside wall. Desks are located
perpendicular to the exterior wall, are near
windows, and are directly adjacent to the
laboratory bench. Researchers sit back-to-
back in a low-traffic area, have direct
access to natural light and a view, and
claim the adjacent fixed laboratory bench

as their own. Fume hoods should be
located in alcoves along the corridor wall.

At the end of the bench. Desks are
located at the far end of a peninsula lab
bench, away from the exterior wall with
windows. If write-up areas are at the end
of the bench, fume hoods should be
located in a separate room or in an alcove
along the corridor wall. The peninsula
will create dead ends and will not allow
people to circulate around the casework.

Interior remote clustered desks. Desks can
be clustered in an area exterior to the

WRITE-UP AREA

CASEWORK

FUME HOOD

WRITE-UP AREA

CASEWORK

FUME HOOD

� Write-up area separate
from casework along
outside wall.

� Write-up area at end of
casework along outside wall.
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� Separate write-up spaces
along interior wall.

WRITE-UP AREA

CASEWORK

FUME HOOD

� Separate write-up area
along outside wall and
adjacent to lab. 

WRITE-UP AREA

CASEWORK

FUME HOOD

� Write-up area along
corridor wall.
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laboratory. This scheme can provide the
maximum degree of safety, because the
desks are not located within the labora-
tory. Fume hoods are located along the
outside wall, as far as possible from the
write-up areas.

Perimeter remote clustered desks. This
option provides alternating laboratory and
office zones along the perimeter of the
building. Researchers are afforded natural
light and a view to the exterior. This is a
very safe arrangement because the desks 
are not located within the laboratory.

Along the corridor. Locating the write-up
area near the entry alcove and along the
corridor wall is a common approach in
laboratory design. The greatest hazards are
farthest from the door (fume hoods), and
the safest areas (write-up spaces) are closest
to the door. Above the desk can be a solid
wall with shelving or interior glazing to
allow people to see into the lab.

INTERIOR FINISHES

Floors
There are a variety of floor finishes for labs.
To find the most appropriate floor finish,
various finishes should be compared for
durability, chemical resistance, cost, and
aesthetics.

Exposed concrete
Exposed concrete is a very durable,
inexpensive floor finish and reasonably easy
to clean. Its disadvantages include poor
chemical resistance and the fact that it is
uncomfortable to walk on and not very
attractive.

Resilient tile (vinyl composite tile)
Vinyl composite tile (VCT) is cost-
effective, durable, reasonably easy to clean,
easy to replace, pleasing to look at, and
somewhat comfortable to walk on. Its

disadvantages include the fact that its
chemical resistance is only fair, and a 
VCT floor has many joints where 
bacteria can collect.

Resilient sheet vinyl
This flooring is durable, easy to clean,
comfortable to walk on, and aesthetically
pleasing. Chemical resistance is good, 
and there are fewer joints than with tile
flooring. Its chief disadvantages are its high
cost (160–180 percent more than resilient
tile) and the fact that it is difficult to repair.

Troweled epoxy
Troweled epoxy provides excellent
resistance against chemicals, is durable, 
and is easy to clean. Disadvantages include
cost (more than 4 times the cost of resilient
tile and 2.5 times more than sheet vinyl),
limited color options, and difficulty of
repair.

Carpet
Carpeting is an excellent floor finish for
offices, large lecture halls, and common
areas, but it is inappropriate for wet labo-
ratories because of chemical spills and
because bacteria may grow in the carpet.

Walls
Lab walls are typically constructed of gypsum
wallboard and usually painted with an epoxy
finish. Corners may need wood or metal
corner guards to protect them from scrapes
when carts and equipment are being moved.
A wall along a corridor may also require a
chair rail or bumper guard.

Ceilings
Ceilings either have lay-in ceiling tile or 
are open to the structure and mechanical
systems. If the mechanical systems are
exposed, acoustical liners should be used



to minimize the noise from the air
flowing through the ductwork, and 
the pipes should be painted. With 
a sufficient number of air changes 
flowing through the room, little 
or no dust is likely to collect on the 
pipes.

ACOUSTICAL ISSUES
Acoustical issues are fairly common 
in most labs. Noise problems typically
occur because the mechanical supply 
and exhaust ducts are too loud, the
equipment generates a significant 
amount of noise, or the room surfaces 
are very hard and bounce the noise
around the space. Noise problems 
with ductwork are usually the result 
of too much air being moved through 
the ducts or the lack of sound 
attenuators in the ductwork. When 
the equipment is too loud, the noise 
can be minimized by locating the
equipment in a separate room.

Finishes for the lab floor and walls 
are typically hard surfaces for ease 
of maintenance, and there really is 
not anything that can be done with 
these surfaces to mitigate noise.
Insulation can be provided in the 
walls and above the ceiling to reduce 
the amount of noise transmitted from
one room to another. There are a few
acoustical design options for ceilings. 
A ceiling can be constructed of 
acoustical tile. If there is no lay-in 
ceiling and the piping and structure 
are exposed, acoustical baffles can 
be placed up in the space. However, 
there are two problems with acoustical
baffles: additional cost and a surface 
that can be easily contaminated.

The following are the recommended
noise criteria (NC) for laboratory spaces:

Space NC Level
Auditorium 20–25
Conference room 25–30
Classroom 30–35
Open plan offices 35–45
Office 40
Lobby 40
Research laboratories 40–45
Corridors 45

CASEWORK
The casework plays a large role in
creating a lab’s image. A lab that has just
been completed—before researchers
move in—has a completely different
image than a lab that is in full use. 

Types of Casework
There are four basic types of casework:

• Fixed casework

• Hung casework

• Cantilevered casework

• Mobile casework

Fixed casework
Fixed casework is a conventional
arrangement in which base cabinets
support countertops and the base cabinets
are mounted on the wall. Base cabinets are
typically 22 in. deep, countertops 30 in.
deep. The countertop has a 1 in. overhang
along the front and a 7 in. space along 
the back to run all the utility services.

Advantages
This is the most affordable casework
based on initial costs, because the system
is the easiest to build and has the fewest
parts.

Disadvantages
The system is not very flexible, because
the casework is attached to the wall,
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� New, unoccupied lab with
ample space. Hollins Cancer
Center, Medical University of
South Carolina, Charleston.

� The same space as a
working lab, with every inch
of space used. Hollins Cancer
Center, Medical University of
South Carolina, Charleston.



utilities, and countertop. To renovate such a
casework system, the lab must be shut down.
Renovation costs include lost research time as
well as contractors’ costs.

Hung casework
In a hung casework system the cabinets and
countertops are hung from a rail that is attached
to the wall. Because the countertop is supported
by the rail instead of the base cabinets,
individual cabinets can be relocated without
affecting the rest of the casework system.

Advantages
This system is flexible, because the counter-
tops and cabinets are independent of the
utilities and can be easily detached from the
structural rail system. Base cabinets on wheels
or with leveling feet can be easily moved.

Disadvantages
Hung casework can cost 5–10 percent more
than fixed casework. Because this type of
system is mounted on a wall, there may be
some concern if it holds instruments sensitive
to vibration.

Cantilevered casework
Cantilevered casework is designed as a self-
supporting system separate from the wall
system and utilities.

Advantages
The casework can easily be moved, and in
some cases researchers can relocate it by
themselves. With the use of this type of
casework, floors are easier to maintain and
bacteria is not likely to collect under the
casework.

Disadvantages
This casework can cost up to 20 percent
more than fixed casework and may have 20
percent less storage capacity.

� Fixed casework.
Glaxo Wellcome
Headquarters,
Stevenage, United
Kingdom. Kling
Lindquist, architect.

� Hung casework.
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Mobile casework
Mobile casework includes tables, carts,
and casework on wheels. The mobile
casework should conform to the same
module (usually 3 ft to coordinate with
knee space) as the fixed casework.

Advantages
This type of casework provides some
flexibility for the end users to create and
change their own lab spaces. The
inventory of mobile casework can easily
be moved from one place to another.
Many tables, carts, and casework items
can be adjusted vertically to be more
ergonomically correct. Long-term
operational costs can be reduced.

Disadvantages
The initial cost of mobile casework is
higher than fixed casework. Mobile
casework may create some management
problems, especially if it is placed in front
of doors or aisles, jeopardizing safety.

Many labs combine fixed casework with
movable casework such as carts, write-up
stations, tables, and storage cabinets. This
approach allows the researcher some
flexibility with more affordable casework.
Such a combined system allows a lab to
be designed to meet researchers’ exact
needs and even reconfigured in the future
with very little cost or effort. Flexible
furniture systems work well alone; they
can also be paired with fixed base cabinets
to increase lab capacity.

Casework Material Selection
Wood is the most popular casework
material for academic environments,
primarily because of its appearance.
Wood performs well with moderate
chemical usage and is easy to repair.
Wood construction is available with flush
or standard pulls and a wide array of

� Cantilevered casework. 

� Tables that can easily be
moved and shelves that can
be adjusted. Technology
Enhanced Learning Center,
State University of West
Georgia, Carrolton. Perkins
& Will, architect.
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finishes to provide just the right look for a
unique laboratory setting. Wood is quieter
than metal cabinetry and is usually easy to
repair. There are some drawbacks to wood
casework: it is flammable and may warp



because of water or chemical absorption. 
Highly resistant to chemicals and abuse,

steel casework has long been the material
of choice in laboratory environments
where spills, corrosive agents, and heavy
use are common. One concern with metal
is that it will corrode. Metal casework is
easy to dent, noisier in use than other
materials, and usually more difficult to
repair than wood.

The costs of metal and wood cabinets
are quite similar and vary slightly
depending on the manufacturer and the
demand.

Plastic laminate should not be used in
most labs because water and chemicals
can easily damage it. The short-term cost
of plastic laminate is a little less than that
of metal or wood, but because it will have
to be replaced much sooner, it will
eventually cost more. In specifying
casework, it is important to make sure
that the base cabinets have removable
back panels to allow access to the utility
services. Security panels between
drawers—which prevent someone from
gaining access by removing the drawer
above—may be advisable.

The selection of sink material depends

on the work surface selected. For
example, epoxy resin sinks can be used
only with epoxy resin work surfaces and
stainless-steel drop-in style sinks can be
used only with plastic laminate or
Chemsurf work surfaces. Drain and trap
materials must also be chosen carefully;
they must be suitable to the application
and comply with the applicable codes.
One-piece cast epoxy resin sinks are
highly resistant to acids, solvents, and
salts. Single- and double-compartment
stainless-steel sinks feature polished,
sound-deadened interiors and include an
integral back ledge to accommodate deck-
mounted fixtures. One-piece polyolefin
sinks, molded from specifically selected
resins, offer physical strength (making
them long-lasting) and resiliency
(reducing glassware breakage). The
casework should include, at the sinks, a
paper towel dispenser and a pegboard that
allows glassware to dry.

ERGONOMICS
To ensure workers’ comfort it is
important to keep in mind that people
are of different shapes and sizes, vary in
age, and are likely to have a range of
physical requirements. Ergonomic designs
take these facts into consideration,
allowing employees to be comfortable
while using equipment, tools, and
materials. When offices and laboratories
are more comfortable, they are usually
more productive.

The work zone is defined as the work
surface area available when the user's
forearms are resting on the countertop. A
large, effective work zone allows the user
to access and manipulate more laboratory
material in the cabinet. The ability to rest
forearms minimizes reaching and reduces
strain on the arms, shoulders, and neck.

� Fixed and mobile
casework. Technology
Enhanced Learning Center,
State University of West
Georgia,.Carrolton. Perkins
& Will, architect.
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Cool white fluorescent lighting reduces
glare in the work zone, creating less eye
fatigue during long work periods. 

A fixed work-surface height of 30 in.
can reasonably accommodate a person
who is less than 6 ft 2 in. in height,
sitting in a laboratory chair at a biological
safety cabinet. 

An ergonomically designed laboratory
chair should have a star-based platform,
five casters that lock when the chair is
occupied, an adjustable back support,
and an adjustable lumbar support; and it
should be adjustable to move to different
height requirements. A built-in adjustable
footrest is also recommended. A properly
designed chair should minimize muscle
activity to maintain posture and reduce
pressure on the spine, which could lead
to disc injuries. Chairs must allow for
changes in body position. The user
should be able to adjust the chair’s height
to varying work surfaces.

Classroom chairs, too, should be
ergonomically designed and possess the
following attributes:

• Adjustable height (preferably
pneumatic). Ease of adjustment
ensures that students can assume and
retain proper posture.

• Back tilt. This useful feature enables
students to adjust eye-to-monitor
distance.

• A broad seat and back design,
providing adequate comfort with
minimal sculpting. This design meets
the needs of a large number of users.
Although lumbar support and
forward-tilt functions may be a
necessity in the office, in the
classroom it is more important to
make users comfortable for the
duration of the class.

Electrically adjustable workstations offer
pushbutton up-down height adjustment,
enabling researchers to sit or stand
comfortably while working, as well as
wheelchair accessibility and support for
heavy monitors and large digitizing pads.

FUME HOODS
A fume hood, the prime protection
device in a laboratory, should be used
when a researcher is:

• Working with chemicals known or
suspected to be hazardous

• Working with unknown substances

• Pouring, mixing, weighing, or
dispensing chemicals

On the simplest level, a fume hood can 
be understood as a box and a blower.
Fumes generated in the box are pulled away
by the blower and safely dispersed into the
atmosphere, thus protecting the worker.

� Air flow through 
fume hood. Courtesy 
Fisher Hamilton.
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To minimize risk in the event of an
explosion, hoods should be located on
outside walls whenever possible. Standard
sizes are 4 ft, 5 ft, 6 ft, and 8 ft for hoods
that are 2 ft 6 in. deep. If fume hoods are
located on an outside wall, the write-up
stations should be along the inside
corridor wall, preferably with interior
glazing. If it is preferred to have write-up
stations along the outside walls, for views
to the campus, then the fume hoods
should be located along the interior wall
in alcoves. If the labs are located
internally rather than along the outside
wall, then the fume hoods should be
situated in a remote location farthest
from the door. The write-up stations
should be adjacent to the entry, along the
corridor wall, preferably with interior
glazing.

Special Types of Hoods

Perchloric acid hoods
A perchloric hood is similar to a
standard fume hood but is designed
specifically for perchloric acid, with a
stainless steel interior. The acid can be
explosive if it is combined with organic
chemicals and condenses in the exhaust
system. To prevent such problems, the
hood is designed with a wash-down
mechanism for the exhaust system,
which should be employed after each
use. A shutoff valve and trough allow
for the wash-down. The hood should
be prominently labeled with a sign
that states, “Perchloric Acid Work
Only.” The exhaust will require a
dedicated duct and fan constructed
of stainless steel. The duct should have
no horizontal runs and should go from
the hood directly to the fan and
exhaust stack at the roof. The duct

sections should be heliarc welded
to prevent leakage of the perchloric
acid. The hood should be built with
an integral liner of a single piece
of stainless steel, such as 316
stainless. The liner should have
coved corners (continuous, without
joints) and as few joints as possible.
Lights inside the hood must be
explosion-proof.

Radioisotope hoods
Radioisotope fume hoods are designed
to minimize risk to the researcher. The
liner is a single piece of stainless steel,
which must be seamless for purging
radioisotopes. There are a variety of
exhaust filters to choose from. When
there are very high levels of radioactive
materials being used at a hood, a HEPA
filter may be necessary. The filter should
be located at the portal of the hood,
and a device to monitor the air velocity
through the face of the hood should
be installed. Because it must support
lead shielding, the base cabinet of a
radioisotope fume hood may have to
be stronger than is typical for other
hoods.

Glove boxes
Glove boxes are airtight, sealed on
all sides, and operated through gloves.
A glove box is not a chemical fume
hood.

Biological safety cabinets
Biological safety cabinets are intended 
to protect the researcher from harmful
agents inside the cabinet, to protect the
research, and to protect the environment
from contaminants. All biological safety
cabinets have a HEPA filter to remove
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Type Face Airflow Pattern Radionuclides/Toxic Biosafety
Velocity Chemicals

(ft per min)
Class I 75 In at front; rear and top No 2, 3

through HEPA filter
Class II 75 70% recirculated through No 2, 3
Type A HEPA filter, exhaust 

through HEPA filter
Class II 100 30% recirculated through Yes (low 2, 3

HEPA; exhaust via HEPA levels/volatility)
and hard ducted

Class II 100 No recirculation; total exhaust Yes 2, 3
Type B1 via HEPA and hard ducted
Class II 100 Same as IIA, but plenum Yes 2, 3
Type B2 under negative pressure to 

room and exhaust air is ducted
Class III N/A Supply air inlets and exhaust 3, 4
Type B3 through two filters, HEPA

particles and aerosols from the air. There
are three levels of cabinets:

1. Class I cabinets are primarily for 
low or moderate risk, protecting 
the researcher but not the research
from dirty room air.

2. Class II cabinets protect the
researcher, the environment, and 
the research. This class of cabinet 
is often used in laboratories where
particle-free work is necessary.
Within Class II are cabinets of 
Type A, Type B, and Type B2
designs. A Type A cabinet recir-
culates 65 percent of the air, and 
35 percent is exhausted through a
duct or exhausted back into the 
lab through a HEPA filter. With Type
B, 35 percent of the air is recirculated
and 65 percent exhausted. Type B2
cabinets require bag-in and bag-out
filter housing. Type B2 cabinets
exhaust 100 percent of the air, with
none recirculated.

3. Class III cabinets are 100 percent
exhausted; no air is recirculated. 
Class III cabinets are sealed 
enclosures and are used for the
highest-risk biological agents.

Canopy hoods

Canopy hoods are placed over work 
areas or equipment to capture heat or
steam. The recommended design flow
rate is 75 cubic ft per minute (CFM) 
per linear foot of open perimeter. 

Snorkels
Snorkels (also called “elephant trunks”)
are small capturing cones attached to an
adjustable exhaust arm, suspended from
the wall or ceiling, to capture heat or
fumes from equipment or processes.
Typical flow rates are 100 to 200 CFM.
Both canopy hoods and snorkels can be
fastened directly to equipment if
necessary.

For engineering-related issues in fume
hood design, see chapter 4.

Fume Hoods
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� Locate safety devices 
at the entry alcove to 
each lab. Joslin Diabetes
Center, Harvard University,
Cambridge, Massachusetts.
Ellenzweig & Associates,
Inc., architect.
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SAFETY, SECURITY, AND
REGULATORY CONSIDERATIONS
Protecting human health and life is
paramount, and safety must always 
be the first concern in laboratory 
building design. Security—protecting 

a facility from unauthorized access—
is also of critical importance. Today,
research-facility designers work within 
a dense regulatory environment. 
This section addresses all these 
related concerns.



Safety

General safety principles
For safety and ease of maintenance, 
it usually makes sense to locate a 
safety shower, fire extinguisher, and
shutoff valves at the entry alcove of 
each lab. Interior glazing permits easy
surveillance of the laboratory. Warning
signs with the appropriate symbols
should be posted at laboratory entrances.
There should be two means of egress
from each main lab (labs measuring 
900 sq ft or more). Doors should swing
out of main labs for safe egress in case 
of emergency. 

In most cases, labs should be 
organized with the highest hazards 
(e.g, fume hoods) farthest from the 
entry door and the least hazardous
elements (e.g., write-up stations) closest
to the door. Write-up desks and benches
should be accessible without having to
cross in front of fume hoods. All lab 
users should be trained in emergency
procedures.

Appropriate casework should be
provided. Islands are preferable to
peninsulas, since islands allow people 
to walk around benches. A 1 in. high
Plexiglas lip along shelves prevents

� Fume hoods located 
in remote corners.
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containers from falling off. Where
overhead shelving is located above island
benches and containers might fall off the
back of the shelf, the protective 1 in. lip
should be placed there. Personal items
and clothing should be kept in lockers
outside the lab area. Food and drinks are
prohibited in labs.

All mechanical systems should be
electronically monitored, and all safety
equipment should be tested on a regular
basis. Fume hoods should be equipped
with airflow alarms. Most labs are
required to be under negative air pressure
relative to the corridor. 

Floor penetrations should be avoided, if
possible, to prevent chemicals released
during a spill or flood from traveling to the
floor below. Wet vacuuming should be used
instead of floor drains to contain chemical
spills. (This can also help in identifying
what has been spilled on an individual.)

Designers should consider placing an
emergency center in a central location on
each floor, to provide easy access for
everyone. An emergency center
consolidates reagent neutralizers, hand-
held sprays, first aid, and fire control
equipment in one common area. The
center should contain a fire extinguisher
with hanger, two 1 gal (3.8 l) plastic
bottles, a first aid kit, a fire blanket, and 
a galvanized sand pail.

Safety showers and eyewashes
According to American National
Standards Institute (ANSI) standards,
safety showers should never be farther
than 100 ft away from any researcher,
along a clear and unobstructed path.
Locating safety showers within 75 ft is
the recommended and safer approach.
Safety showers are usually placed in the
corridor, highly visible from the lab exits.
All safety showers should meet Americans
with Disabilities Act (ADA) criteria
(described later in this section) and
should include an eyewash. Putting a
floor drain under the shower is not
recommended. A floor drain may create
contamination problems in the drain
piping or leak down to the floor below. It

� Protective plastic lip at
shelves. Salk Institute, La
Jolla, California, Louis I.
Kahn, architect.
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is better to allow the chemicals at the
shower to be mopped up in order to
identify what was on the individual.

Deluge showers should flow at a rate of
30 gal of water per minute. All safety
showers should provide low-velocity
water at 70–90° F. Manual close valves
are recommended for all safety showers.
A safety shower should be designed with
an automatic cutoff, but should deliver at
least 50 gal before the automatic cutoff is
activated. Safety showers should not be
located near any sources of electricity,
especially electric panel boxes. 

In each lab, there should be an eyewash
and a body wash at at least one sink
(preferably an ADA-compliant sink).
Eyewash units should supply a
multistream cross flow of potable water at
65–75° F. Contaminated eyes should be
flushed for 15 minutes. Eyewashes should
flow at a rate of 3–7 gal of water per
minute. Eyewashes are not required by
most codes but are highly recommended
for safe laboratory practice. 

Fume hood height
Another important issue is the height of
the fume hood for people who are less
than 5'9" tall. The typical fume hood test
by the American Society of Heating,
Refrigerating, and Air-Conditioning
Engineers (ASHRAE) is based on a 5'9"
male. When the person is shorter and the
sash is lower, then it is more difficult for
the hood to operate properly because less
air will go through the sash. If the fume
hood is left higher to allow for more
airflow through the hood, then a person
shorter than 5'9" may be at risk, because
the person’s mouth and nose may be
closer to the chemicals being used in the
hood. Hoods that can be placed at
different heights should be specified.

Chemical storage
Building codes classify a project’s

“occupancy type” based to a great extent
on the quantities of flammable chemicals
expected to be kept on hand.
Construction costs are directly related to
this classification. If the occupancy type
can be shifted by reducing storage needs,
significant cost reductions can be realized.

A hazardous chemical is defined as a
chemical for which there is statistically
significant evidence that exposure may
produce acute or chronic health effects.
Storage options include the following:

1. Supplier warehousing. Vendors 
can hold the chemicals for the lab,
supplying them on an as-needed 
or just-in-time basis.

2. On-site external storage. An appropriate
external storage facility can be any 
one of a range of prefabricated, self-
contained, environmentally controlled
hazardous storage containers. The
environment must be controllable
because many chemicals are sensitive 
to heat, humidity, and light. Placement
and proper management can be just 
as important as container type.

� Emergency center
located in a central location.
Confidential building.
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3. Internal, centralized storage.
Centralized internal facilities usually
consist of a designated room for
chemical storage, shared by all
researchers on that floor or in that
building.

4. Internal, decentralized storage. In-lab
storage may be combined with
centralized or external storage.
Chemicals are often stored in a
special, labeled cabinet in each lab.
Some are 7 ft, freestanding cabinets,
and others are located beneath fume
hoods. All chemical storage cabinets
should be exhausted.

In any lab where shelving is used to
store chemicals, the shelves should be no
higher than eye level. The shelving should
be made of a chemically resistant
material.

Storage strategies must be compliant
with all National Fire Protection
Association (NFPA) and Occupational
Safety and Health Administration
(OSHA) regulations. Flammables 
must be stored separately in an
NFPA/OSHA-approved flammables
cabinet, usually beneath a fume hood.
Flammables cabinets should be sealed,
requiring no exhaust ducting. If
flammables storage cabinets are not
tightly sealed, volatile fumes can
accumulate. Exhaust vents are usually
not recommended, because the volatile
vapors can escape into the building 
and some ductwork may not withstand 
a fire.

Chemical storage rooms should 
be ventilated by at least 15 air 
changes per hour and should have
dedicated exhaust systems. Chemicals
should be stored in plastic or metal
containers whenever possible, not in
breakable glass. All chemicals should 
be properly labeled, and should be
arranged on the shelf in chemically
compatible families, not alphabetically.
Chemicals should never be stored in a
fume hood or on the floor.

� Gas cylinder storage in
the lab entry alcove. Joslin
Diabetes Center, Harvard
University, Cambridge,
Massachusetts. Ellenzweig 
& Associates, architect.
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Chemical wastes
It is not permitted to pour chemicals into
a drain that flows directly into the public
water system. Chemicals must be handled
locally in the lab or with dilution tanks 
in or near the building. Local handling is
the most affordable approach: The
researcher pours the chemical into a
specific container that is later picked up
by a waste-management staffperson or by
a vendor. If chemicals are allowed to be
poured down the drain, then all the
drains must be constructed with
chemical-resistant piping, which can be
very expensive. The holding tanks will
take up a few hundred feet, at a
minimum, at the basement level.

Security Systems
There are several options to consider for
the design of a security system. The least
costly, initially, is the lock-and-key
system. But there are problems: keys can
easily be copied, are difficult to manage,
and are costly to replace when lost or
stolen.

Access-card systems use identification
cards with a magnetic strip, which works
as an electronic key. Cards and card-
readers are programmed to allow only
authorized people into particular areas.
When an unauthorized person tries to
enter the area, an alarm occurs and the
control panel immediately transmits a
signal to the host. So-called “smart card”
(or “one card”) systems can be used for 
a variety of administrative purposes
beyond security—for example, student
registration, cafeteria debiting, and so on.
Using an access-control system with an
integrated database, student and
employee status can be updated
immediately, without the expense and
administrative time necessary to mail new

cards. Other security options to consider
are computerized alarm systems,
electronic locks, and video surveillance.

The Regulatory Environment

Building and life-safety codes
The following codes and standards may
affect the architectural design of lab
facilities, depending on jurisdiction:

• Association for Assessment and
Accreditation of Laboratory Animal
Care (AAALAC) standards

• American with Disabilities Act (ADA)
regulations

• American National Standards
Institute (ANSI) standards

• Providing Accessibility and Usability
for Physically Handicapped People

• ANSI Z358.1—Emergency Eyewash
and Shower Equipment

• ANSI/AIHA—American National
Standard Z9.5 for Laboratory
Ventilation

• Building Officials and Code
Administrators International (BOCA)
National Building Code

• Occupational Safety and Health
Administration (OSHA) standards

• OSHA Standard 29—Occupational
Exposures to Hazardous Chemicals in
Laboratories

• National Fire Protection Association
(NFPA), National Fire Codes

• NFPA 101—Life Safety Code.’97

• NFPA 30—Flammable and
Combustible Liquids Code

• NFPA 45—Fire Protection for
Laboratories using Chemicals

• National Institutes of Health (NIH)
81-2385—Guidelines for the
Laboratory Use of Chemical
Carcinogens

Safety, Security, and Regulatory Considerations
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Storage Closed Systemmsbb Open Systemssb

Material
Solids (lb) cd Liquid

(gal or lb)cd
Gases
(cu ft) 

Solids (lb)c Liquid
(gal or lb)c

Gases (cu ft) Solids (lb)c

Corrosive 5,000 500 810cd 5,000 500 810cd 1,000 100
Highly Toxic 1 (1) 20e 1 (1) 20e 1/4 (1/4)

Irritant 5,000 500 810cd 5,000 500 810cd 1,000 100
Radioactive 25 rem, unsealed 100 rem, sealed sources 25 rem, sealedd

Sensitize 5,000 500 810cd 5,000 500 810cd 1,000 100
Toxic 500 (500) 810cd 500 (500) 810cd 125 (125)
Other Health
Hazards 5,000 500 810cd 5,000 500 810cd 1,000 100

a Quantities in parenntheses correspond to the units in parentheses at the heads of the columns.
b The total quantity iin use and in stoorage may not exceeed the amount allowed for storrage.
c The maximum allowwed amounts caan be increased byy 100% in buildinngs equipped thrroughout with ann approved autoomatic
   sprinkler system.   NNote d also applies and the two alloowances are cumulative.

d The maximum allowed amounts caan be increased byy 100% in buildinng equipped throoughout with an approved autommatic
   sprinkler system. NNote c also appllies and the two alloowances are cummulative.
e Permitted only wheen stored in approved exhausted gas cabinets, exhausted enclosuures, or fume hoods.
f 1 lb of black sportinng powder and 220 lb of smokeless ppowder are permmitted in sprinkleer or unsprinklered buildings.

 source

Liquid
(gal or lb)c

• Standard Building Code 

• Southern Building Code Congress
International (SBCCI)

• Standard Fire Prevention Code,
SBCCI

• Standard Gas Code, SBCCI

• Standard Plumbing Code, SBCCI '94

• Standard Mechanical Code, SBCCI
The codes and standards are minimum

requirements. Architects, engineers, and
consultants should consider exceeding the
applicable requirements whenever possible. 

Several key building and life-safety code
issues must be addressed early in the
design process:

1. What is the building classification?

2. What types of hazardous chemicals
will be used?

3. What quantity of each chemical will
be stored in the building?

4. What is the height of the building?

5. How will chemicals and other
hazardous wastes be removed from
the lab?

Laboratory construction is typically
classified as belonging to one of four types.
Types 1 and 2 require noncombustible
materials; Type 3 may include some
combustible materials; and Type 4 requires
exterior walls to be of noncombustible
materials. Important considerations in
determining the type of construction for
a laboratory building are the types and
amounts of chemicals stored in the
building. The three tables below and
opposite list the various types of materials,
the class, and use group for construction
based on the amount of chemicals stored.
Type 4 construction is the least expensive
to build, Type 1 the most expensive. In
most cases, it is advisable to minimize the
amount of chemicals in a building and to
order what is needed on a daily or weekly
basis from a local vendor. 
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Type off Constrruction
Noncommbustibble Noncombustible//combustible
Type 1 Type 2 Type 3 Type 4
Protectted Protectted Unprotected Protected Unprotected (Heavy Timber)

Structural Element
1A 1B 2A 2B 2C 3A 3B 4

Exterior walls 
    Load bearing

4 3 2 1 0 2 2 2

Also must comply with Section 705.2
    Nonload bearing       Must comply wwith Section 705.2
Fire and party walls 4 3 2 2 2 2 2 2

Also must comply with Section 707.1
Fire separation assemblies
    Exit enclosures 2 2 2 2 2 2 2 2
    Shafts  (other than exits) and elevator 

hoistways 2 2 2 2 2 2 2 2
Fire partitions, exit access corridors 1 1 1 1 1 1 1 1

Complyy with Seection 10011.4; fire retardannt-treated wood permitted for types 1 aand 2 if
fire resiistance rating 1 houur or less is required.

Interior bearing walls, bearing  partitions, 
columns, girders, trusses (other than roof 
trusses), and framing
    Supporting more than one floor 4 3 2 1 0 1 0 Section 605 governs
    Supporting one floor or roof only 3 2 1.5 1 0 1 0 Section 605 governs

Structural members supporting wall 3 2 1.5 1 0 1 0 1

Must noot be lesss than ssupported wall; alsoo exceptions in seleected cases
Floor construction, including beams 3 2 1.5 1 0 1 0 Section 605 governs
Roof construction, including beams 2 1.5 1 1 0 1 0 Section 605 governs
  trusses and framing, arches and roof deck 

(15' or less in height to lowest member)

Safety, Security, and Regulatory Considerations
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Type of Construction
Business Educational Hazard, H-2 Hazard, H-3

Noncombustible

1A (protected) Not limited Not limited 16,800 33,600
5 stories, 65 ft 7 stories, 85 ft

2B (protected) Not limited Not limited 14,400 28,000
3 stories, 40 ft 7 stories, 85 ft

2A (protected) 34,200 34,200 11,400 22,800
7 stories, 85 ft 5 stories, 65 ft 3 stories, 40 ft 6 stories, 75 ft

2B (protected) 22,500 22,500 7,500 15,000
5 stories, 65 ft 3 stories, 40 ft 2 stories, 30 ft 4 stories, 50 ft

2C (unprotected) 14,400 14,400 4,800 9,600
3 stories, 40 ft 2 stories, 30 ft 1 story, 20 ft 2 stories, 30 ft

3A (protected) 19,800 19,800 6,600 13,200
4 stories, 50 ft 3 stories, 40 ft 2 stories, 30 ft 3 stories, 40 ft

3B (unprotected) 14,400 14,400 4,800 9,600
3 stories, 40 ft 2 stories, 30 ft 1 story, 20 ft 2 stories, 30 ft

4 (heavy timber) 21,600 21,600 7,200 14,400
5 stories, 65 ft 3 stories, 40 ft 2 stories, 30 ft 4 stories, 50 ft

Noncombustible / Combustible

FIRE RESISTANCE RATINGS OF SELECTED STRUCTURAL ELEMENTS IN HOURS*

* Abbreviated version of Table 602, BOCA Building Code. This table is included only to illustrate  certain possible
exceptions, exemptions, or variations permitted depending on other factors.

HEIGHTS AND AREA LIMITS USE CLASS



signs, exit lights, emergency power, and
rest-room requirements.

Storage of combustible and 
flammable liquids
The following information is based on
NFPA 30, which concerns flammable and
combustible liquids. Combustible liquids
have a flash point at or above 100°F
(37.8°C) and are classified as follows:

• Class II: Liquids with a flash point at
or above 100°F (37.8°C) and below
140°F (60°C)

• Class III A: Liquids with a flash point
at or above 140°F (60°C) and below
200°F (93°C)

• Class III B: Liquids with a flash point
at or above 200°F (93°C)

Flammable liquids have a flash point
below 100°F (37.8°C) and a vapor
pressure not greater than 40 lbs per sq in.
(absolute) (2,068 mm Hg) at 100°F
(37.8°C). Flammable liquids are classified
as follows:

• Class I A: Liquids with flash point
below 73°F (22.8°C) and a boiling
point below 100°F (37.8°C).

• Class I B: Liquids with flash point
below 73°F (22.8°C) and a boiling
point at or above 100°F (37.8°C).

• Class I C: Liquids with flash points 
at or above 73°F (22.8°C) and below
100°F (37.8°C).

No more than 120 gal (454 l) of Class
I, Class II, and Class III liquid may be
stored in a storage cabinet. Of this total,
no more than 60 gal (227 l) may be of
Class I and Class II liquids, and no more
than three such cabinets may be located
in a single fire area, except in an
industrial occupancy, where additional
cabinets may be located in the same fire

area if the additional cabinets (not more
than a group of three) are separated from
other cabinets or group of cabinets by at
least 100 ft (30 m). 

In addition to following the standards
above, it will be necessary during the
design phase of the project to work
closely with the client representatives.
The project team may have to
incorporate additional requirements as
laboratory and support spaces are more
definitively outlined.

Fire suppression system
Most lab buildings are designed with a
water sprinkler system for code and
insurance reasons. In many cases it may
be less costly to provide a water sprinkler
system than not to do so. Other
suppression systems may be necessary,
depending on the chemicals being used
and the type of research being conducted.

Seismic design
Seismic design is mandated in some areas
of the country. Seismic design
considerations include the following:

• 3 in. shelf edges for reagent shelving

• 12-gauge metal blocking in walls for
wall cabinet attachments

• Earthquake catches for all doors and
drawers

• Bolted cylinder straps

• All loose tabletop equipment guy-
wired to the tabletops

• All mechanical, electrical, and
plumbing equipment double-
harnessed to a main structure

ADA Issues

The Americans with Disabilities Act
(ADA) is enforced through the U.S.
Justice Department and court system, not

Safety, Security, and Regulatory Considerations
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These three tables can be used for
review. It is recommended that life and
safety professionals be involved early in
reviewing the design to make sure it
meets health and safety requirements.
The design team can build the
appropriate building, but the campus
health and safety staff will have to oversee
the researchers to ensure that the
guidelines are met. It is also recom-
mended that local code officials be
involved in the review of the design and
approach to the construction as it
pertains to life-safety issues. 

Laboratory classifications
The amount and type of chemicals will
determine the building classification. 
The following are the four laboratory
classes, with the special practices
associated with each:

1. Low risk. There are no special
practices associated with a low-risk
laboratory.

2. Moderate risk

• Work with materials with safety
and health ratings of 3 or greater
in any category must be performed
in a fume hood.

• Work with substantial amounts of
materials with hazard ratings of 1
or 2 must be performed in a hood
or in an assembly designed to be
safe in the event of a failure.

• Appropriate personal protective
equipment, such as goggles, must
be worn in the work area.

3. Substantial risk

• Specific policies, depending on the
nature of the hazard, must be
made part of the laboratory
industrial and hygiene plan as well
as the safety plan.

• All work that can be completed
separately from the laboratory
operations should be completed in
a separate area of the lab or in a
room adjacent to the lab. All
paperwork should be performed
outside the lab.

• No safety feature should be 
altered in any way without 
written approval.

• Personal safety equipment must 
be worn.

• A laboratory safety committee
should review each new experiment
planned to determine whether it
can be carried out safely.

4. High risk

• Specific policies, depending on the
nature of the hazard, must be
made part of the OSHA-mandated
laboratory safety plan.

• All work that can be completed
separately from the laboratory
operations should be completed in
a separate area of the lab or in a
room adjacent to the lab. All
paperwork should be performed
outside the lab.

• No safety feature should be altered
in any way without written
approval.

• Personal safety equipment must be
worn.

• A laboratory safety committee
should review each new experiment
planned to determine whether it
can be carried out safely.

Other typical code issues will have to be
studied and resolved. These include exit
capacity, travel distance, number and size
of fire stairs, door and wall ratings, exit
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by building code officials. Merely
obtaining a building permit does not in
any way imply compliance with ADA
codes and regulations. Any new lab
project must consider ADA compliance,

and renovations should take
noncompliant elements into account.
The following are considerations for
accessible design:

• Provide some adaptable furniture
systems and adjustable-height work
surfaces to accommodate people in
wheelchairs.

• Provide one ADA fume hood in each
lab. An ADA hood is designed with a
sash that opens vertically and
horizontally.

• Provide one ADA height (34 in.) sink
for each lab. (The Accessibility Board
of the Justice Department in
Washington, D.C., has stated that a
mobile, self-contained ADA sink on
each floor is not acceptable as a means
to provide access to sinks for students
or for any other public use.)

• Provide one ADA workstation/write-
up area in each lab.

• Choose emergency shower handles that
can be pushed up to stop the flow.

• Install pullout shelves in base
cabinets.

• Install a lightweight fire extinguisher
within reach of a handicapped
workstation.

ADA recommended dimensions and
clearances are as follows:

Work-surface height 34 in. max.
Knee clearance 32 in. max.
Work-surface depth 24 in.
Maximum sink depth 6.5 in.
Shoulder-to-hand reach 35–45 in.
Elbow-to-hand reach 22–26 in.
Side reach 24 in.
Reach height 46 in.
Control height 48 in. max,

15 in. min.

� ADA fume hood.
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� ADA safety shower. Engineering Graduate
Research Center, North Carolina State University,
Raleigh. Odell & Associates, architect.

� Emergency shower maximum reach.

� Laboratory workstation 
for wheelchair access. 



Door clearance 32 in.
(requires 36 in. door)
Aisle width 48 in. min.
Clearance required to 60 in.
turn wheelchair
Clearance from floor to 27 in.
underside of work surface
Emergency shower 54 in. high
handle height max.

Controls for technology devices in
classrooms cannot be higher than 54 in.
above the floor and must accommodate 
a parallel approach by a person in a
wheelchair. Private industry may
construct labs that can be modified to 
be accessible for persons in wheelchairs.

WAYFINDING, SIGNAGE, 
AND GRAPHICS
Wayfinding comprises “the strategies
people use to find their way in familiar or
new settings, based on their perceptual
and cognitive abilities and habits” (Arthur
and Passini 1984). These strategies
answer three questions: 

• Where am I now?

• Where is my destination?

• How do I get there from here?
Wayfinding is facilitated by a

communication system consisting of
three essential types of information: site
and architectural, graphic, and verbal.
Each type must reinforce the others in 
a unified system of environmental
information.

Site and architectural information is
communicated by the forms, adjacencies,
and opportunities for movement in 
the environment itself. It includes
architectural elements, interior design
features, corridors, vistas, and other
navigational cues. 

Graphic information is communicated
primarily through the use of signage
elements, which provide general
information such as directions,
regulations, and the identification of
destinations. Graphic information may
also be presented in the form of
directories, kiosks, and bulletin boards. 

Verbal information includes printed
materials such as maps and brochures as
well as spoken instructions by staff and
users of a facility.

This information will be even more
clearly communicated if supported with
the following organizational wayfinding
system elements:

• Naming conventions. Nomenclature
must be simplified and controlled to
have distinct, straightforward, and
easily recognizable names that will
appear in a consistent hierarchy on all
sign types.

• Color coding. A color-coding system is
used to reinforce wayfinding and aid
in orientation. 

• Orientation maps. A representational
map of the building is often essential
to orient users to their destinations
and to illustrate circulation
throughout the building.

• Room numbering. It is important to
design a room-numbering system that
clearly communicates location and
allows for flexibility, for freedom in
department relocation and expansion,
and for additional numbers.

Signage
The wayfinding/signage system should be
carefully orchestrated to support the major
circulation routes within a facility,
providing the exact information required
for the user at the correct point at which it
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is needed. Instead of all information being
available at all locations, a hierarchy of
information with specific signage and/or
visual cues is developed within the envi-
ronment to call out these areas in an
appropriate manner. A typical hierarchy of
signs encountered by a visitor trying to find
a specific room is shown below.

A well-designed signage system
incorporates all the information required
for each specific sign type into a coherent,
distinct, recognizable system that
integrates color, graphics, materials, scale,
form, and detailing.

Typical lab environment signage
consists of informational, directional,
identification, regulatory, and code signs:

• Informational signage provides
information about the facility,
including room names and numbers,
departments, whether a conference
room is in use, and the hours a
facility is open.

• Directional signage provides directions
to users of the facility and includes

ceiling-mounted, wall-mounted, or
freestanding signs; building/
department directories; and
wayfinding instructions.

• Identification signage indicates the
name of the building, department, or
room. Special identification signs,
such as donor- and lab-identity signs,
support the unique characteristics of
the facility.

• Regulatory signage includes signage
with regulatory information, such as
“No Smoking,” “Hazardous
Materials,” or “No Access” signs.

• Code signage is required by city codes
and includes stair/level identification
signs, rest-room signs, evacuation
maps, and occupancy signs.

Modularity within the signage system
allows for easy replacement and
interchangeability of sign components.
Changeable message signs allow for the
flexibility of a laser-printed paper insert
to provide information that changes

Wayfinding, Signage, and Graphics
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Narrative Signs Encountered Features/Type of Information

Visitor approaches building Building ID Campus and building
identification/address

Visitor enters building Reception area ID Campus and building
identification.

Visitor enters main Elevator flag sign Elevator symbol
circulation corridor identifies location of elevators.
Visitor approaches elevator and Building directory Lists departments by name,
identifies destination location (floor), and department

number/color.
Visitor exits elevator Directional sign Directs to departments/
at proper level features on that level.
Visitor heads toward Department ID Identifies department by
departments floor number/color.
Visitor approaches door Department ID Identifies department by name

changeable insert by tactile/braille and
floor number/color.

Visitor approaches room Room ID Identifies room by tactile/braille
number. Room function room number/color.
identified on changeable
paper insert

SIGN HIERARCHY



frequently. For code compliance, Braille
and tactile letters/numbers must be
detailed and integrated into signs.

Integration of the signage system with
the interior architecture by careful
formatting, placement, and selection of
materials can create a system that not
only supports but also truly enhances the
lab environment.

Graphics
The essence of any laboratory is the
information that continually flows
through it in the form of research,
teaching, and regulation, all in pursuit 
of science and learning. The entire lab
community should maintain a certain
level of awareness of the proper protocols
and of the many threats to health and
safety that labs contain.

Complete lab planning includes
professionally designed signs, manuals,
labels, and other graphic materials for 
the purpose of maintaining proper
communication. It is very important that
the presentation of graphic information
be as carefully designed and managed as

the lab itself.
The efforts of a facility’s environmental

health and safety (EH&S) office are
critical to the safe functioning of the lab
environment. A graphic safety master plan
can provide EH&S departments with a
framework for creating and updating the
information program while keeping to an
attractive and functional standard. It is
important to maintain unity and
consistency between the manuals and all
other formats. Elements to standardize
include language, layout, logos, icons,
color coding, typography, software,
printing methods, and paper size and
weight. It is important that EH&S
departments have the means to easily
adapt new information to the format.
Their active involvement is, of course,
crucial in developing the standards.

Lab safety manuals
Planning a graphic safety program may
begin with the design of safety manuals.
Safety manuals present the official policy
of the offices of EH&S and lab
management. A manual may consist of a
single bound document or a may include
a series of documents covering various
topics, such as radiation, biosafety,
chemical spills, hazardous waste disposal,
laser safety, and personal injury. The
manuals cover both mandatory safety
precautions and emergency responses. All
information displayed on signs and labels
should relate directly to the contents and
style of a facility’s manual, to create a
sense of unity and consistency. Large
institutions commonly maintain their
manuals on-line so that they are
accessible throughout the campus and
can be updated at the source without
having to be redistributed.

� Typical lab door signage.
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Labels
Labels are critically important in labs
where chemicals are used. An unlabeled
or improperly labeled container can
create an extremely dangerous situation.
Hazardous chemical waste must be
properly labeled to avoid mixing
incompatible chemicals. There are
numerous off-the-shelf labels available,
but ideally a label would be visually and
functionally compatible with the design
and format of the facility's manual and
signage.

Material safety data sheets
The law requires that material safety data
sheets (MSDSs) be present and available
anywhere chemicals are used. Their
existence is based on the “right to know”
law set forth in OSHA’s Process Safety
Management (PSM) and Programs (29
CFR 1910.119). This law was designed
to help local communities protect public
health and safety and the environment
from chemical hazards. MSDSs are
written by attorneys of the chemical
suppliers for the purpose of compliance
with the law and to avoid litigation.
MSDSs are now widely available to the
lab community as on-line databases,
which are something of an improvement
over the paper sheets. The trouble with
on-line databases, however, is that the
information is “elsewhere”—not
necessarily immediately available at the
point of contact with the chemicals.

Another format is MSD sign cards.
These are individual 4 x 6 in. cards,
printed on synthetic card stock, each with
highly useful information on several
hundred of the most hazardous chemicals
used in laboratories. Unlike MSDSs,
these cards use concise language and
attractive, readable graphics to make the

message most accessible. The point of the
cards is to have them available in close
proximity to the chemicals and their users
at the point of interaction, which is not
easy with MSDSs, even if they are
available on-line. The MSD sign cards are
intended for use especially by academic
and professional laboratories, where there
is a much higher level of training than in
a typical industrial setting.

Lab hazard signs
Many local regulations require a certain
amount of information to be posted
outside lab doors to indicate the types
and levels of hazard inside. To mount
and be able to update such information
easily can be a challenge. The lab hazard
sign frame is a device for mounting

� MSD sign cards.
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single 81⁄2 x 11 in. sheets, which slip
behind the acrylic window. It is a simple
yet elegant solution with a neutral, clean
appearance suitable for most lab
corridors.

The window grid display system is 
a modular design that allows greater
freedom for lab managers to determine
the format and quantity of signs they
need to display. As information changes,
lab managers are able to update each
window’s content, independent of the
others. The appearance of the corridors
is greatly improved. Regulators and
emergency personnel will have greater
confidence in what to expect in terms of
hazards. The health and safety message
will be conveyed with greater authority. 

Life and safety sign book
The life and safety sign book presents
the essential messages of safety manuals
in an accessible, user-friendly format
with as many as ten two-page spreads.
The sign book mounts to the wall with
adhesive Velcro strips, and the pages are
held open with small Velcro tabs. If
necessary, the sign book can be removed
and taken to the site of an emergency.
The sign book, which makes use of
graphic icons and simplified language, 
is much more easily understood in a
stressful situation than is a typical safety
manual. Its unique design attracts
attention and makes the official
protocols more of a presence in the
laboratory community. The contents 
of the sign books are completely under
the control of lab managers and EH&S
officers and can therefore refer users 
to further information in a manual.
Through digital printing, high-quality
color graphics can be produced in any
quantity. 

� Lab hazard sign frame. 

� Window grid.
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SPECIALIZED LAB AREAS

Biosafety Level Labs

Biosafety Level 2 (BL-2)
BL-2 labs (formerly referred to as P-2
labs) have the following requirements:

• 100 percent outside air

• Exposed surfaces that are smooth and
easily maintainable

• Caulking at all furniture-to-wall
seams for ease in cleaning up spills

• Autoclaves (“clean” for sterilization 
of instruments and “dirty” for
decontamination)

• Cages decontaminated by autoclaving
before they are cleaned

• Protective coats or gowns to be worn
at all times and removed before
leaving the suite

If a researcher is not sure whether a lab
should be BL-2 or a BL-3 (discussed

below), the lab should be designed for
BL-3 standards. It is very difficult and
expensive to convert a BL-2 lab into a
BL-3 lab, but a BL-3 lab can be used for
either BL-2 or BL-3 research.

Biosafety Level 3 (BL-3)
BL-3 labs are designed to contain the
agents used within them. Design issues
include the following:

• BL-3 spaces must be accessible only
through a controlled entrance. For
obvious safety reasons, the general
public and nonessential lab personnel
must not be allowed to enter.

• BL-3 spaces should be under negative
pressure with respect to adjacent
areas. If the pressure is compromised,
an automatic alarm should sound.

• Liquid-resistant finishes are
recommended for walls, floors, and
ceilings.

� Life and safety sign book.
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• Any windows in the BL-3 area 
must be sealed shut.

• Each BL-3 module should have 
near the exit a hand-washing sink 
that operates automatically, by foot, 
or by elbow.

• Because of the possibility of
contamination, lab furniture must 
be easily cleanable.

• Spaces between furniture and
equipment must be easily reached 
for cleaning.

• Work surfaces must be impervious 
to water and resistant to organic
solvents, acids, bases, and heat.
Stainless-steel surfaces are
recommended. 

Biosafety Level 4 (BL-4)

There are fewer than ten true BL-4 labs
in the country. BL-4 labs are required
when agents pose a high individual risk of
aerosol-transmitted laboratory infection
and life-threatening disease. This type of
containment laboratory must be designed
and constructed to specific containment
requirements to minimize the potential
for personnel exposure and to prevent
dissemination of BL-4 organisms to the
environment. Personnel enter and leave
only through the clothing change and
shower rooms. To do any work with
animals, a worker must wear a one-piece
positive-pressure suit ventilated with a
life-support system. Personnel must
shower before they leave the facility.

Complete laboratory clothing is
provided for all personnel who enter 
the BL-4 suite.

Supplies are submitted through a
double-door vestibule. After the outside
doors are secure, personnel inside the
facility obtain the supplies. A double-door

autoclave is provided for decontaminating
materials that leave the facility. There
must be a separate individual supply and
exhaust system. The exhaust is filtered
with HEPA filters before being
discharged. Laboratory animals are
housed in a Class III biological safety
cabinet or in a contained caging system.

Note that once systems are in place and
the facility is running, it is very difficult
and expensive to renovate, as this requires
the lab to be shut down. The lab must be
designed right the first time, taking into
account any future needs. According to
knowledgeable researchers and end users,
the following are the key points to
consider in designing BL-4 labs:

• Handling of liquid wastes

Where will liquid wastes go?

How big is the cooker?

How long should the wastes 
be cooked?

Is there a need for stainless-steel 
piping and drains?

Is there a need for easy access to
storage tanks to test spour strips?

Redundancy of mechanical systems

Duplicate HEPA filters

100 percent redundancy of air
handlers—no downtime

• Safety

Chemical showers at both means of
egress, allowing for equipment to be
decontaminated as well

Alarms and controls located in the 
BL-4 lab as well as in adjacent spaces
to allow for maintenance of the space
either within or outside of the lab

Bag-in and bag-out HEPA filters

Air pressure and airflow

Containment
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Room within a contained room
(building within a building)

Minimal penetrations in the wall

Stainless-steel ductwork and cabinetry

• Comfort

Large shower area to accommodate
the entire research team, not just one
or two individuals

Rest-rooms for both sexes

Place to get water to drink during the
day—difficult to work in space suit
without water

Column-free spaces for maximum
flexibility

Communication to the suits by people
inside the BL-4 lab and by observers
outside the lab

Enough space for storage of space suits
at the end of the day

• Operations
Full-time person needed to maintain
autoclaves, boxes, suits, and
mechanical equipment
Training for people to operate a 
BL-4 lab

The tables below and on the following
page give recommended biosafety levels
for activities in which experimentally or
naturally infected vertebrate animals 
are used and for infectious agents. The
source is the Centers for Disease 
Control and Prevention.

Clean Rooms
Clean rooms are usually associated with
the manufacture of miniaturized
components. A clean room is an enclosed
area that requires a lower level of airborne
particulate contamination than normal

Specialized Lab Areas
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Biosafety
Level

Agents Practices Safety Equipment (Primary 
Barriers)

Facilities (Secondary 
Barriers)

1 Not known to cause disease in 
healthy adults

Standard animal care and
management practices, including 
appropriate medical surveillance 
programs

As required for normal care of
each species

Standard animal facility;
nonrecirculation of exhaust
air; directional airflow
recommended

2 ABSL-1 practice plus: limited 
access; biohazard warning signs
sharps precautions; biosafety 
manual; decontamination of all
infectious wastes and of animal 
cages prior to washing

ABSL-1 facility plus: autoclave
available; hand-washing sink
available in the animal room 

3 ABSL-2 practices plus: controlled 
access; decontamination of
clothing before laundering; cages 
decontaminated before bedding 
removed; disinfectant foot bath
as needed

ABSL-2 facility plus: physical
separation from access corridors;
self-closing, double-door access;
sealed penetrations; sealed
windows; autoclave available
in facility 

4 ABSL-3 practices plus: entrance 
through change room where 
personal clothing is removed and
laboratory clothing is put on; 
shower on exiting; all waste are
decontaminated before removal 
from the facility

ABSL-3 equipment plus: maximum 
containment equipment (i.e., Class 
III  BSC or partial containment
equipment in combination with full 
body, air-supplied positive-pressure
personnel suite) used for all 
procedures and activities

ABSL-3 equipment plus:
separate building or isolated
zone; dedicated supply/exhaust
vacuum and decontamination  
systems; other requirements
outlined in the text  

Dangerous/exotic agents
that pose high risk of life-
threatening disease, aerosol 
transmission, or related 
agents with unknown risk of 
transmission

Indigenous or exoticagents 
with potential for aerosol 
transmission; disease may 
have serious health effects

Associated with human 
disease
Hazard: percutaneous 
exposure,ingestion, mucous 
membrane exposure

ABSL-1 equipment plus primary 
barriers: containment equipment 
appropriate for animal species; 
PPES: laboratory coats, gloves, 
face and respiratory protection as 
needed

ABSL-2 equipment plus: 
containment equipment for 
housing animals and cage
dumping activities; class I or II 
BSCs available for manipulative 
procedures (inoculation, necropsy) 
that may create infectious aerosols 
PPEs: appropriate

RECOMMENDED BIOSAFETY LEVELS FOR LAB USE OF EXPERIMENTALLY 
OR NATURALLY INFECTED VERTEBRATE ANIMALS



and generally incorporates temperature
and humidity control. These
requirements are achieved by purging the
room with air that has passed through a
filtration and conditioning system. The
room should be under positive air
pressure to avoid ingress of
contamination.

Static pressure regulators should be used
to maintain the desired room pressure.
Entry design should incorporate air locks
or vestibules kept at a slightly reduced
pressure. To control temperature
fluctuations, small clean-room chambers
are recommended over one large clean-
room space. The applicable codes and
standards for clean rooms are as follows:

• Uniform Building Code (referring to
H occupancies)

• Uniform Fire Code (referring to H
occupancies)

• Federal Standard 209D (1988)

• American Association for
Contamination Control (19970),
standard CS-6T

• Institute for Environmental Sciences
(1984), Standard IES-CC-RP-006

Clean-room work surfaces should be
smooth, easily cleanable, nonabrasive,
and chip-resistant. Perforated, high-
pressure phenolic laminate on steel or
aluminum panels is recommended for
return-air flooring. Coating grating with
plastic or epoxy is also recommended. If
the room contains hydrogen, measures
must be taken against the possibility of
explosions. Blast-out panels may be
necessary.

Darkrooms
Some facilities are using computer
imaging, which is replacing the need 
for darkrooms. Biomedical labs, 
however, are still likely to need
darkrooms.
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Biosafety
Level

Agents Practices Safety Equipment (Primary 
Barriers)

Facilities (Secondary
Barriers)

1 Standard microbiological practices None required Open bench top sink required
Basic

2 BSL-1 practice plus: limited 
access; biohazard warning signs;
"sharps" precautions; biosafety 
manual defining any needed 
waste decontamination or
medical surveillance policies

BSL-1 plus: autoclave available
Basic

3 BSL-2 practice plus: controlled 
access; decontamination of all
waste; decontamination of lab
clothing before laundering;
daseline serum

4 BSL-3 practices plus: clothing 
change before entering;
shower on exit; all material 
decontaminated on exit from 
facility

Associated with human disease
Hazard: auto-inoculation, 
ingestion, mucous membrane 
exposure

Not known to cause disease in 
healthy adults.

Indigenous or exotic agents 
with potential for aerosol 
transmission; disease may have 
serious or lethal consequences

Dangerous/exotic agents which 
pose high risk of life-threatening 
disease, aerosol-transmitted lab 
infections, or related agents with 
unknown risk of transmission

Primary barriers: Class I or II
BSCs or other physical 
containment devices used for all 
manipulations of agents that 
cause splashes or aerosols of 
infectious materials;
PPEs: laboratory coats;gloves; 
face protection as needed

Primary barriers: Class I or II 
BSCs or other physical 
containment devices used for
all manipulations of agents 
PPEs: protective lab clothing; 
gloves; respiratory protection
as needed

Primary barriers: all procedures 
conducted in Class III BSCs or 
Class I or II BSCs in combination 
with full-body, air-supplied, 
positive pressure personnel suit

BSL-3 plus: separate building or 
isolated zone; dedicated 
supply/exhaust, vacuum, and 
decon system; other requirements 
outlined in the text
Maximum containment

BSL-2 plus: physical separation 
from access corridors; self-closing, 
double door access; exhausted air 
not recirculated; negative airflow 
into laboratory containment

RECOMMENDED BIOSAFETY LEVELS FOR INFECTIOUS AGENTS



A red warning light outside the door of
a darkroom should automatically activate
when the room is in use. A double-
compartment sink with ample drain
board and bench space is required.
Stainless steel is recommended for sinks
and work surfaces. Cabinets for chemicals
and paper storage are necessary. A light
filter should be used when developing X-
ray film. The switch for the incandescent
light should be covered and located 60 in.
or more from the floor to prevent
accidental operation. A silver recovery
unit mounted under the sink may be
required to prevent wastewater
contamination.

Darkroom design is changing. The
traditional system uses a gel to separate
radioactive molecules; the gel is exposed
to the X-ray film, usually for several days
or a week. Next, the X-ray film is
realigned with the gel. The density of the
spots is determined with the use of a light
transmission device, and the image is
scanned into the computer.

A new product, called a Multifluor
detector, detects radioactivity,
fluorescence, and chemiluminescence. 
It is used for gel imaging and other
experimental protocols. The Multifluor
detector combines several steps using a
screen technology so that the image is
detected, scanned into the computer,

quantified, and categorized. The
advantage is that researchers can use
fluorescence in place of radioactivity.
There is a desire to eliminate the use 
of nuclides and, thus, the care needed 
in their handling. The Multifluor
technology is more sensitive than the
traditional X-ray film and exposes the 
gels for hours in a day, rather than 
days in a week. Researchers can also
analyze X-ray film using the Multifluor
system, thus being able to use both
options.

It is not necessary to have the
Multifluor detector device in a darkroom.
A dark area is required, however, for
handling the screens. The Multifluor
detector device requires no special
plumbing or toxic chemicals, as are
needed for X-ray development.

Environmental Rooms (Cold and
Warm Rooms)
Cold rooms are usually kept at 39°F,
which allows people to work in the space
for a limited time without becoming too
cold. (There are also super-cold rooms at
24°F.) A vestibule may be necessary to
minimize temperature loss from the cold
room. Warm rooms are commonly
designed at 98°F. The key design issues 
to address in environmental rooms are 
as follows:

Specialized Lab Areas
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Room Classification Air-Change Rate Air Velocity

Class 100,000 18–30 air changes per hour —
Class 10,000 40–60 air changes per hour 10 FPM
Class 1,000 150–300 air changes per hour 30–50 FPM
Class 100 400–540 air changes per hour 75–90 FPM
Class 10 400–540 air changes per hour 75–90 FPM
Class 1 540–600 air changes per hour 90-100 FPM



• Prefabricated environmental rooms
usually offer superior performance 
and greater flexibility than built-in
rooms.

• Flammable liquids and gases must not
be used inside environmental rooms,
as they are not fire-rated.

• Several small chambers are
recommended over one large room.

• A separate power system with
emergency backup should be provided
for each chamber.

• Observation windows should be
heated triple-pane windows, with 
the option of a rubber flap.

• All fixtures should be vapor-proof.

• Each chamber must be equipped 
with a thermometer and a light.

• Freeze-proof, self-closing doors with
magnetic gaskets are required.

• To control temperature and humidity
fluctuations, each chamber should
have only one door unless the
chamber is more than 400 sq ft.

Tissue Culture Suites
To control the growth of bacteria, several
small chambers are recommended over
one large tissue culture area. The
chamber should be under positive
pressure with respect to adjacent spaces.
Flooring should be seamless and easy 
to clean. A lay-in acoustic tile ceiling is
standard. Each biological safety cabinet
should have dedicated 115V, 20 amp
circuits. All equipment drain pans and
incubators must be kept clean and free
from mold. An in-swinging, self-closing
door with a panic bar on the outside for
easy opening is recommended. Laminar
flow hoods and glove boxes to contain
the tissue culture may be desirable, since
special rooms are not needed when the
research can be conducted in the specialty
equipment.

SPECIALIZED EQUIPMENT 
AND EQUIPMENT SPACES
Sensitive electronic equipment can be
affected by magnetic fields. As equipment
becomes more sophisticated, tolerances

� Entry into a modular 
cold room.

182

ARCHITECTURAL DESIGN ISSUES



for interference decline. Large currents
must be kept away from sensitive
equipment such as electron microscopes.
Magnetic shielding must be provided
when necessary. Sensitive equipment
should be kept away from steel columns,
magnetized doors, and other metal
equipment.

Nuclear Magnetic Resonance
Apparatus
Nuclear magnetic resonance (NMR)
apparatus should be located on the lowest
floor level and the floor slab and structure
should be very rigid to minimize
vibration. The NMR should be located
as far away as possible from elevators or

mechanical equipment.
Safety zones should be marked around

the NMR, and warning signs placed.
Steel objects such as chairs, desks, and

tools should be kept outside the safety
zone. Utility requirements usually include
208 V, 60 Hz, three-phase, 20 amp
electrical power that is grounded;
compressed air; and nitrogen and helium
gases. Room temperature should be
maintained at 74°F (plus or minus 2°F).
The humidity should range from 45 to
55 percent relative humidity. There
should be at least six air changes per
hour.

Electron Microscope Suite
The size of the room will depend on 
the size and number of electron
microscopes. The room must be able 
to be blacked out. It must have chilled
water for cooling the power supply. The
suite usually includes imaging, a
darkroom, a print darkroom, and a prep
area. The room should be stable to
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� NMRs should be
located on lowest floor 
level to minimize vibration.
Biochemistry Building,
University of Wisconsin,
Madison. Flad & Associates,
Inc., architect.



minimize vibration. Vibration 
damping may be required at the
equipment. Air distribution in the 
room is very important to the
performance of the microscopes. There
should be 10–12 air changes per hour.

Relative humidity should be no greater
than 50 percent. There will need to 
be low-impedance clean ground power
supply and room for cylinder gases 
and for high-voltage electrical services. 
A dedicated electrical circuit to each
electron microscope can help to
minimize noise from other equipment.
Dimmer room light switches are
necessary.

Magnetic Resonance Imagers
Magnetic resonance imagers (MRIs) are
computers linked to super-conductive
cylindrical magnets into whose magnetic
fields the objects to be examined are
inserted. The magnetic field should be
located so that there is no interference
from metal objects. As with an NMR,
the radius of the MRI’s magnetic field
extends around the equipment in all
directions. The magnetic field can
interfere with heart pacemakers and
electronic equipment. There should be
at least ten ft of clearance to allow for
the refilling of the liquid helium and
nitrogen that cools the magnet.
Electrical filters are required on all
electrical conductors. The MRI units
will require clean electrical power and
restrictive security.

Lasers
Rooms with lasers must be able to be
blacked out. Most researchers prefer laser
labs with no glazing. Other issues to
consider include these:

• Is a chemical fume hood necessary?

• What are the laser’s vibration criteria?

• Is high-voltage electrical power
necessary?

• Will the room contain any cylinder
gases?
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� Electron microscopes.
Manufacturing Related
Disciplines Complex, Phase
II, Georgia Institute of
Technology, Georgia. 
Perkins & Will, architect.



Mass Spectrometry
Mass spectrometry (MS) suites must be
isolated to address vibration concerns.
Exhausts may be necessary directly over
the equipment. Computers will be
located in the same room as the MS
equipment. A sample prep room is
usually necessary for gas cylinder storage.
The equipment can be noisy, and noise-
control measures must be included in the
design of the lab.

Vacuum Systems
Vacuum-pump systems should have
water-resistant filters on the suction side.
The exhausts should be separate from
the mechanical system and should
be ducted directly to the outside of
the building. The housing for the
filters should be easily accessible for
maintenance. Some buildings will require
a central vacuum system with local filters
at the source to service the instruments.
Many facilities are locating the vacuum
system at the source, forgoing a
building-wide system, if this is more
affordable.

Equipment Sizes
Most labs are “equipment intensive.” It 
is important to understand the size and
service requirements. The tables on pages
186–188 give the sizes of common types
of laboratory equipment, as well as some
technical requirements.

Lab equipment can be purchased 
and installed in various ways. The 
client can purchase and install it after the
building is constructed. Or the client can
purchase the equipment, and the
contractor can install it during
construction. A third choice is to have
the contractor purchase and install the
equipment under the base contract.

VIVARIUM FACILITIES
Vivarium facilities can be very expensive
and complex spaces to design. A dual-
corridor, clean-and-dirty system should
control contamination well in an animal
facility. The dual-corridor arrangement
eliminates the possibility of mixing clean
cages and supplies with soiled cages and
refuse, reducing the risk for cross-
contamination. The great disadvantage of
a dual-corridor arrangement is the
additional space and cost required. It
should be understood at the beginning 
of the design process that the greater
safety of the dual-corridor system
necessitates the additional space and cost.
Any human error during operations can
render the system invalid. Careful
management of the vivarium facility 
is extremely important for successful
research and for the safety of the animals
and the people involved.

The design of the circulation space
should focus on the movement of cages
and animals through the facility. In many
instances the animals are delivered to the
building, transported to the upper floor
via a dedicated elevator, then put in a
quarantine room. Animal facilities are
typically located in the basement or on
the top floor of a building for security,
confidentiality, and safety. If there is a
choice between a basement and a top
floor, the top floor is preferred because of
the close proximity to exhaust fans and
other mechanical equipment.

After the animals are checked and no
longer need to be quarantined, they are
taken down the “clean” corridor into a
holding room or cubicle. When the racks
or cages need to be cleaned, they are
taken through the “dirty” corridor to the
cage washer. If possible, a pull-through
cage washer is preferred to separate the
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MOVEABLE EQUIPMENT

Electrical
Equipment Item Typical Size Requirement (volts) Comments

Alpha, beta, and 40 x 25 x 21" 110
gamma counter

Balance table 24 x 35 x 41"

Centrifuge 63 x 36 x 51" 208 Sizes can vary, but most can be
accommodated in a space 4' wide x 3'
deep. Ultracentrifuges may need cold
water and a floor drain. They are usually
run under continuous vacuum.

Computers and printers varies

Fermenters (benchtop) 19 x 19 x 21" 120 Electric service with gas, as required.

Freezer
Upright 26 x 36 x 84" 208 An upright type freezer occupies the same 

space as a refrigerator. Freezers will need
6–8" of clearance to minimize overheating.
The intake air filters need to be cleaned
regularly. A freezer should be on coasters
for ease of movement and access to filters.

Chest 6' wide

Gas chromatograph 60 x 30" 110 Nitrogen and air hookups necessary.
(benchtop) Chromatography is a standard method of

protein purification. The work is completed
in a cold room or chromatography cabinet
(refrigerator).

Gas cylinders
HPLC setup (benchtop) 60 x 30"
High-pressure liquid

Hydraulic press varies 208 Possibly requires special structural system.

Incubator 40 x 30 x 86" 110 Incubators may be bench mounted or floor 
standing, each about 2' square. Carbon
dioxide or possibly oxygen may also be
required.

Infrared spectrometer varies 110 Exhaust.

Lyophilizer 48 x 30 x 48" 110 or 208

Optical table 3–5 x 4–8' Typical services include air and vibration-
sensitive pads.

Oven 20 x 20 x 27" 110 Drying ovens are typically mounted above  
a sink. Vacuum is necessary.

Refrigerator, 34 x 36 x 84" 110
standard upright

Scintillation counter 36 x 34 x 26" 110 A scintillation counter may be bench
mounted or floor standing.

Shaker (small) varies 110

Ultraviolet spectrometer varies 110 Exhaust.

Vacuum pump 10 x 18 x 20” 110
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FIXED EQUIPMENT

Electrical
Equipment Item Typical Size Requirement (volts) Comments

Autoclave
Small chamber 20 x 20 x 38" An autoclave is usually located in the wash 
Medium chamber 24 x 36 x 35" area, where specimens can be heated to a 
Large chamber 48 x 84 x 48" very high temperature to kill all organisms. 

Electric service, steam, and a floor drain are 
necessary.

Biosafety cabinet, 48, 60 or 72 
floor standing x 30–34 x 80–90"

Bottle washer 71 x 39 x 80" 208 Electric service, hot water, steam, floor drain, 
and exhaust are typically necessary.

Dishwasher 30 x 30 x 36" A lab dishwasher is similar to a residential 
dishwasher, but permits higher temperature
and deionized water to be used for lab
supplies.

Electron microscope 10 x 14' Size and services vary. Usually has its own 
transformer, which should be located
outside the electron microscope room.
Cooling water may be required. Cold water,
floor drain, exhaust, relative humidity
control, and magnetic and mechanical
isolation are factors that must be
addressed.

UHV spectrometer 10 x 8' 110 or 208 Exhaust and magnetic sensitivity must 
be considered.

Fume hood 48, 72 or 96 
x 32" x varies 

Fermenter (14 liter) 30 x 24 x 32"

Flammable liquids 35, 47, or 60 
storage cabinet x 18 x 44 or 60"

Flow cytometer 84 x 60" 110 or 208 Usually located in a separate lab, in a 
biological safety cabinet if the cells to be 
separated are possibly pathogen infected. 

Glass washer 42 x 40 x 90" 460 Usually located in a central wash-up room. A 
purified water supply, compressed air
supply, and floor drain will be necessary.

Glassware dryer 37 x 32 x 96" 460

Ice machine 39 x 32 Floor mounted; water supply connection 
and floor drain required.

Mass spectrometer 15 x 15' 208 Electric service, cold water, exhaust, and 
humidity and temperature control are
typically required.

MRI (magnetic varies 110 or 208 Electric service, cold water, exhaust,
resonance imaging) humidity and temperature control are

typically services needed.
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clean and dirty sides. To reduce chances
of cross-contamination, multiple barriers
can be provided, such as vestibules at the
entry, anterooms before entries to specific
rooms, cubicles or ventilated racks in the
animal rooms, and, at the cage level,
micro-isolation racks that may be
individually ventilated. The air pressure
should be positive on the clean corridor
and negative along the dirty corridor.

Facilities in which live animals are
housed range from rooms for small
species (mice, rats, hamsters) to central
quarters for small and large animals,
including cats, dogs, primates, sheep, and

cows. A central animal facility, such as
that needed for a medical school, may
include the following:

• Receiving and examination areas 
for animals, food, and supplies

• Quarantine area

• Housing for animals, with provision
for separation of species and isolation
for individual projects

• Facilities for washing, sterilizing, 
and storing cages and equipment

• Storage rooms for food, supplies, 
and bedding
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FIXED EQUIPMENT (cont.)

Electrical
Equipment Item Typical Size Requirement (volts) Comments

NMR (nuclear magnetic varies 110 or 208 Electric service, nitrogen, air, humidity, and
resonance) temperature control, and magnetic

isolation are required. 

Rack washer 84 x 82 x 99" 460 Electric service, hot water, steam, floor drain 
and a pit will be necessary.

Spectrometer 4 x 9' 110 or 208 Electric service, nitrogen, air nitrogen, and 
exhaust are typically required.

Shakers (large) 42 x 30 x 52" 208 or 440

Tunnel washer 40 x 288 x 73" 440 Electric service, hot water, steam, and floor
drain are required.

� Clean/dirty corridor
concept for a vivarium
facility.



• Laboratories for surgery, radiology,
necropsy, and other procedures

• Administrative offices

• Showers, lockers, toilets, and
lunchroom for personnel

Planning Issues
The receiving area should not be easily
visible from areas visited by the public or
nonprofessional staff. Proper separations
must be provided between clean and
contaminated areas and between
personnel areas and spaces housing
animals. Because of the danger of
interspecies infection, animal species
must be separately housed. 

Ensuring the lowest per diem costs for
animals while providing improved
researcher access to animals is a critical
issue in the development of future animal
facilities.

Special controls are necessary for
experiments involving hazardous agents.
Safety measures specified by regulatory
agencies provide for different levels of
containment. Positive/negative air
pressures, high-efficiency particulate air
filters, air locks, decontamination areas,
closed and ventilated cage systems,
double-door autoclaves, and other
measures may be required to maintain
the necessary containment. Facilities for
aseptic surgery are planned with separate
areas for preparation, surgery, radiology,
recovery, and support, including storage,
washing/sterilizing, and lockers. The
facilities must comply with all codes,
including those applying to safety
measures for the use of anesthetic gases.

Air
The supply air equipment for the system
should be designed to provide a sufficient

volume of 100 percent outside air for
adequate ventilation and temperature and
humidity control of the animal rooms. It
is not acceptable to use recirculated air to
or from animal facilities. To maintain a
pathogen-free environment, 12–15 air
changes per hour are required. Airflow
should be controlled with dampers to
prevent reversal or back flow. Airflow
monitoring and control devices should be
provided in the supply and exhaust ducts
to maintain the proper supply and
exhaust air quantities. Balancing dampers,
flow measuring devices, and control
devices should be installed on all air
supply and exhaust ducts to monitor the
status of the duct airflow and pressure.
There should be access panels in the
ceiling to allow for reasonable
maintenance. Controls are best located
above the corridors and away from the
animal rooms. Animal room exhausts
should be of the sidewall type, mounted
near the floor in the corners of the room.
Filters must be installed in the exhaust
ducts to capture animal hair, dander, and
other airborne solids and prevent them
from being exhausted to the exterior. Air
should flow in a downward direction to
protect personnel from aerosolized
particles.

Mechanical Systems
The average cost of the heating and
ventilating systems for an animal facility
is three to six times the initial operating
cost for a generic wet lab. All systems
must be designed for 24-hour operation.
Redundant air supply and exhaust
systems with filter banks must be
provided to ensure continuous service
and operation in the animal facility. If the
animal facility is part of the research
laboratory complex, a separate emergency
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power system is required to maintain
system operations during power
interruptions or failures.

Temperature and humidity will depend
on the animal species to be housed in
each animal room. Separate
environmental controls are
recommended for each animal room.
Sensors to monitor temperature,
humidity, and room pressure should be
included; sensors and alarms should be
connected to a control panel centrally
located in the animal facility, to be
monitored by the staff on continuous
duty and by the institution’s main
security office. Knockout panels
(minimum of two per animal room)
should be provided at the ceiling for
flexible duct connections to
accommodate ventilated animal cages;

the area required varies with the species
and the size of the cage racks.

Plumbing
A standard hose bib with threaded 
hose connection should be provided
near the holding rooms. There should 
be enough hose bids to allow hoses to
have access throughout the animal
facility. A 6 in. diameter (minimum)
floor drain with strainer, solids trap,
disposal unit, and threaded cover, and 
a 6 in. diameter (minimum) drain 
pipe, sloped floor to drain should be
provided for the holding rooms. A 
trap should be installed to prevent 
back flow into the room. Floor 
drains are not required for rodent 
rooms (which can be wet vacuumed 
or mopped).
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� Trench drain in remote
corner. Animal Facility,
Clemson University,
Clemson, South Carolina.
GMK, architect.



Lighting
Lighting fixtures should be waterproof,
surface or pendant type. (Recessed
fixtures may be difficult to seal against
infiltration of insects and vermin.)
Controls should be provided for a diurnal
lighting cycle. Illumination levels for
small animals range between 60 and 80
footcandles, depending on the species.
Automatic lighting control is
recommended in cage rooms to provide
adequate periods of darkness and light.
Day/night automatic lighting controls
should have manual override, timers, and
alarm systems.

Acoustical Considerations
The noise level should be controlled at 65
to 75 dB maximum where animals are
located. Animals should be isolated from
noisy activities, and soundproof doors
should be used in the cage room. Loud,
sharp noises can be extremely damaging
to animals, both psychologically and
physiologically. However, the necessity of
using hot water to clean spaces and of
providing materials resistant to a wide
variety of chemicals and surfaces that
withstand abusive treatment requires that
interior finishes be hard, rigid, smooth,
and chemically resistant. This
environment makes it impossible to
control sound reverberation completely.

Almost all available acoustical materials
are soft and porous. Such materials
absorb moisture and water, and thus lose
their acoustical properties. The materials
with the better acoustical ratings are ideal
environments for the growth of bacteria,
fungi, and other organisms. There are
two solutions. The first is to pour sand
into the concrete block walls. This is
easier to do, from a structural point of
view, on the ground floor. The additional

weight of the sand will be a significant
increase to this structural system of any
elevated floor. The second solution is to
use acoustical baffles such as those used
in dog kennels. These can be hung from
the ceiling; they are cost-effective and
absorb some sound.

General Finishes
Wall, floor, and ceiling finishes in the
animal areas should be smooth, hard,
impervious, seamless, and capable of
withstanding frequent hot water or steam
wash-downs.

Floors should be concrete, trowel or
brush finished, with specified sealers and
hardeners in animal rooms and in cage
washing and feed storage areas. Seamless
vinyl (with chemical or thermal welded
seams) is satisfactory for other areas,
including laboratory, service, and support
spaces. Floor slabs in multistory animal
facilities should be constructed with a
waterproof membrane underlayment.
Floor loading should be 125–150 lb/sq ft
minimum.

Masonry partitions should be provided
in animal holding rooms, cage washing
areas, shipping and receiving, feed
processing and storage, surgery,
preparation, and recovery, with a sealed
troweled epoxy finish to withstand hot
water wash-down. Masonry (concrete)
blocks are perhaps the most durable and
effective material for partitions in animal
rooms and cage washing and feed storage
areas. Blocks should be solid or filled to
prevent infiltration of insects or vermin.
The block face should be sealed and
smooth epoxy finish applied. The base
should be integral with the floor and
wall, forming an impervious, jointless
finish. Reinforced wall-mounted cage
rack bumpers should be provided to
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protect wall finishes and reduce
equipment noise. Work surfaces in
animal support rooms should be
nonmagnetic stainless steel.

Ceilings should be constructed from
hard and impervious materials—
generally waterproofed gypsum board
with sealed joints and an epoxy finish,

though hard plaster or Kenne’s cement
may also be used. Exposed concrete
(underside of a structural slab) is also
satisfactory if the finish is smooth.
Exposed pipes and fixtures are not
acceptable, because they provide a surface
for dust accumulation and may cause
other problems.

All floor, wall, and ceiling penetrations,
including outlet boxes and light switch
boxes, must be sealed to prevent insect
and vermin infestation and air leakage.
The ceiling height should be 9 ft
minimum for most animal care spaces.
Corridor ceiling heights should be 7 ft
clear minimum. 

Waste Management
Waste solutions from cage-washing areas
must not drain directly into the sanitary
sewer system. All fluid wastes from the
animal spaces must be directed to holding
tanks for processing. Bedding and animal
waste may have to be autoclaved prior to
disposal. If the animals are used in
research involving radioactive materials,
the waste may have to be held until half-
life decay is within safe limits. Many
institutions contract with licensed waste-
management firms to manage and
dispose of hazardous waste materials. 

Animal Housing Systems
Cage racks for small animals vary in size
from 24" deep x 36" wide x 60" high to
32" deep x 60" wide x 72" high. Wheel
locks should be provided to prevent the
racks from rolling.

Ventilated cages are being used more
frequently. Because they are, in essence,
individual environments, they may allow
more than one species to be housed in
the same animal room. They may
contribute to energy savings by reducing

� Small Animal holding
rooms. Animal Facility,
Clemson University,
Clemson, South Carolina.
GMK, architect.
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the number of air changes required in
animal rooms. They may also provide 
a higher-quality environment for the
animals because of the immediate
removal of ammonia fumes from the
cages.

There are many reasons not to transport
animals to other areas of a research
facility (e.g., cross-contamination, trauma
to the animals, difficulty in containing
odors, etc.). Therefore, the use of
ventilated cage rack systems is increasing,
and research laboratory work space is
included as part of the animal facility.
The basic laboratory module can then be
applied as the basic building block for the
animal facilities. This standardization and
use of modules of the same dimensions
permits efficient and economical
integration of animal facilities within the
framework of the total research facility.
The ventilated cage rack, or micro-
isolator cage, provides HEPA-filtered air
to the cages and includes a self-watering
feature. With micro-isolator cages, the
double-corridor, clean-and-dirty concept
is no longer necessary.

Ventilated cages have an airflow rate of
30–60 changes per hour, and the cages
can maintain the microenvironment at 
a very stable rate. A ventilated cage
should last four to five years longer 
than traditional static cages because of 
its stronger construction and because it
does not have to go through the cage
washer as frequently. The use of
ventilated cages should reduce direct
personnel labor costs by approximately
50 percent.

Transgenic Facility Systems
Recent developments using animals as
carriers of human genes have produced
experimental techniques to model various

human characteristics for medical
purposes. The animals used have become
accurate models for a wide range of gene
research. Human genes are injected into
the animals to produce the desired effects.
These animals transmit the gene
characteristics to their offspring,
producing a unique transgenic line of
animals. The animals are, however,
subject to cross-contamination and the
usual maladies that may infect any breed.
Special micro-isolator cage systems have
been developed to house these animals.
The cage systems provide a high level of
protection and permit the animal to be
transported to other laboratory areas for
research and experimentation.

The micro-isolator cage provides 
a barrier at the cage level, protecting 
the animal from contamination. The
spent air may be emitted into the cage
room and exhausted or connected to a
duct for exhaust directly to the exterior. 
The bedding may be changed every 
two to three weeks to reduce the
ammonia buildup from animal waste.
The animal is transferred to another
sterilized micro-isolator cage in a clean
room or to a biosafety cabinet
environment. The animal may be
exposed in a biosafety cabinet or 
worked on in a class 100 special
procedures room.

Specific Rooms

Procedure rooms
Animal procedure rooms are adjacent 
to a group of animal holding rooms. 
A procedure room may have a fume 
hood or biosafety cabinet, stainless-steel
cabinetry, sink, table, and exam lights,
usually hung from the ceiling. Surgery 
for small animals can be done in a
procedure room.
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Surgical suites
A surgical suite should be isolated from
potential sources of contamination. It
consists of a prep area, scrub room,
operating room, and recovery room.
Lockers should be adjacent to the surgical
suite to allow personnel to change before
and after surgery. The prep room is a
holding and prep area for the animals.
There should be a vacuum at the table to
dispose of shaved hair. The prep room
should have interior glazing to allow
viewing into the operating room.

Necropsy
The necropsy area is for the examination
of deceased animals. There should be a
downdraft table, stainless-steel casework
and sink, and a freezer for carcass storage.
The necropsy room is potentially one 
of the most hazardous rooms in the
vivarium suite. It should be physically
separated from the animal holding areas
and the main circulation paths.

Receiving room
A receiving room should be located 
near the elevator to receive new animals
before they are put in quarantine. There
should be an exam table and light in 
this space.

Quarantine room
Most animals will be quarantined before
they are placed in an animal holding
room. Cubicles are suggested if there 
will be frequent shipments of animals
into the facility. 

Small animal holding rooms
Small animal holding rooms typically
house mice, rats, hamsters, guinea pigs, 
or rabbits. Each species must be held in 
a separate holding room.
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Large animal holding rooms
Large animal holding rooms may house
cats, dogs, pigs, or primates. Large
animals can be noisy and should be
isolated from the small animal holding
rooms. Each cage should have an
automatic watering system. Self-cleaning
drains may be preferred. Dogs will require
runs for daily exercise.

Cubicles
The basic concept of animal cubicles 
is to divide large rooms into smaller
animal housing units (animal cubicles)
that share circulation and service space 
in order to maximize the number of
small, isolated housing spaces that can 
fit within a given area. 

A cubicle typically houses one cage rack.
Some cubicles should be designed to
accommodate larger cages for rabbits and
cats. If there is enough space, the cubicles
should be sized to hold both smaller and
larger cages. Cubicles can be used as
holding rooms, and they are better than
holding rooms if the objective is to
provide the maximum number of isolated
housing spaces. Another benefit of the
cubicle is that it provides another
containment barrier.

Feed and bedding storage
Feed and clean bedding materials should
be stored on racks off the floor. All cracks
and openings must be sealed to prevent
penetration of insects and vermin. Doors
should be provided with seals. Air
changes should be between 12 and 15 per
hour.

Cage washers
There are three common types of cage
washers used for the sanitation of cages
and racks:

196

ARCHITECTURAL DESIGN ISSUES

CONTROL

DOWNDRAFT
TABLE

SINK

LIGHT

LIGHT

COLD

CABINETS

CABINETS

CANOPY
HOOD

A

B

ELEVATION A

ELEVATION B

CABINETS

DISPOSER

HOSE
REEL

SURGERY
LIGHTS

PLAN

SURGERY
LIGHT

20'

12
'

9'
 m

in
.

� Necropsy room.



Vivarium  Facilities

197

ANIMAL CUBICLE

ANIMAL
ROOM

HOSE
BIBB

SINK

MOP
RACK

CUBICLE

ELEVATION A

PLAN

EXHAUST
GRILL

15
'-6

"

15'-6"

9'
 m

in
.� Quarantine room.

� Small animal holding room. 



• A rack washer can hold one or more
cage racks. Rack washers are either
front-loaded or pass-through. The
pass-through machine works well for 
a “clean and dirty” facility.

• A cabinet washer is smaller than a rack
washer and can accommodate only
cages. The racks must be cleaned by
some other method.

• A tunnel washer allows small cages or
equipment to be put on a conveyor
belt. It is usually more efficient than 
a cabinet washer.

Cage washers can be run on steam or
electricity. It is important to understand
the amount of labor necessary to run a
cage washer. A larger, more expensive unit
may take less time or fewer people to
operate. The cost of manpower should be
greater than the cost of the equipment.

The appendix contains a list of Web
sites to consult for further information 
on vivarium facilities.

� Cage-wash area with
exhaust ducts above soffit.
This arrangement pulls
steam up and off the glass
washer, so that steam does
not fill the room. Animal
Facility, Clemson University,
Clemson, South Carolina.
GMK, architect.

198

ARCHITECTURAL DESIGN ISSUES



The coordination of engineering systems
design ensures a successfully operating
laboratory facility. The design of the
engineering systems should be based on
the lab module. This chapter will cover
engineering design issues, options, and
how to coordinate all engineering and
architectural issues throughout a building.
Specific engineering issues are discussed in
the following order:

• Structure

• Mechanical systems—general design
issues

• Fume hoods—mechanical system
design issues

• Electrical systems

• Lighting design

• Telephone/data system

• Information technology

• Closets

• Audiovisual engineering for
presentation rooms

• Plumbing systems

• Commissioning

• Renovation/restoration/adaptive reuse

• Facility management issues

STRUCTURAL SYSTEMS
After the basic lab module is determined,
the structural grid and location of beams
should be evaluated. In most cases, the
structural grid equals two basic lab
modules. With a typical lab module of
10'6" x 30', the structural grid would be
21' x 30'. A good rule of thumb for lab
buildings is to add the two dimensions 
of a structural grid; if the sum equals a

number in the low 50s (e.g., 21' + 30' =
51'), then the structural grid should be
efficient and cost-effective.

Longer spans can also work successfully
but may make it more difficult to control
vibration in the building, may cost more
money, and may require a greater floor-to-
floor height. A few buildings have been
built with large trusses that span the entire
length of the lab, creating column-free
spaces. The Salk Institute is an example.
The openings in the truss allow the
mechanical ductwork to go through in 
the interstitial space. This arrangement is
considered ideal in some cases, but it is
more costly and usually not necessary. A
long-span Vierendeel truss can increase the
cost of the structural system by at least 10
percent, adding 2–3 percent to the overall
building construction cost. Concrete
column sizes are typically 18–24 in. square,
and steel columns 10–15 in. square. The
estimated sizes and depths of framing given
in this chapter are intended to be
guidelines only; such dimensions must be
studied in detail for each specific project.

Key design issues to consider in
evaluating a structural system include the
following:

• Framing depth and effect on floor-to-
floor height

• Ability to coordinate framing with lab
modules

• Ability to create penetrations for
piping in the initial design, as well 
as over the life of the building

• Potential for vertical or horizontal
expansion

• Vibration criteria

• Cost

CHAPTER 4
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When deciding on a structural system,
the local construction market, the
availability of labor, and the expertise of
the contractors should be evaluated. Two
questions must be resolved:

• Should the building be constructed 
of steel or concrete?

• What are the contractors and
subcontractors most familiar with?

The answer to the first will partly
depend on where in the country the lab
facility is being built. For example, in the
Northeast, steel construction is generally
preferred; concrete construction is
preferred in the Southeast. The choice
between steel and concrete is usually
decided on the basis of competitive prices
from contractors in the area, and local
preference may override one or more of
the preceding key design issues. If the
system chosen is one with which the
contractor has direct experience, then
choosing that system will likely result in
cost and scheduling benefits. Reviewing
the structural system with the local
contractors should occur in the schematic

design phase, because the overall massing,
design, and cost will be affected by the
selection. Common options for structural
systems are discussed below.

Steel
In most parts of the country, laboratories
are commonly constructed with structural
steel wide-flange beams and columns.
Although metal deck slabs, which span
between steel beams, can, with an
adequate thickness of concrete topping,
achieve fire separations between floors, it
is important to understand how to fire-
rate the steel framing while allowing for
space and sequencing of the other trades. 

Here are a number of other issues
related to steel construction that must 
be considered:

• In high seismic zones, steel
construction may be preferable to
concrete because of its superior
ductile behavior.

• For greatest economy, steel framing
systems may require diagonal bracing
in a vertical plane, which must be
coordinated with architectural layouts.

• Steel systems that span more than 30
ft may require special attention in
design to meet vibration criteria. Steel
joists are typically not recommended
at floors because the joist stiffness
may not be adequate to control floor
vibration.

• Steel beams will have to be fire
protected, which means that lay-in
ceilings will be necessary. 

Steel construction requires
approximately the same depth as concrete
construction. The height and mass of the
building are basically the same for steel
and concrete construction.
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Cast-in-Place Concrete
Several cast-in-place concrete systems are
available. One-way beam systems and
joist and slab systems are common, and
their economy depends largely on
formwork requirements and repetition.
Spans for these systems can easily reach
40 ft, with beam depths approximately
equal to the length of the span divided by
20; slab depths are typically determined
by fire-rating requirements. A longer span
means an increase in the size of the beam
(width, depth, or both).

Two-way cast-in-place systems (such as
flat plates and flat slabs) are also
common, with span limits of about 30 ft
in each direction. The slab thickness is
about the length of the span divided 
by 30 but is thicker at drop panels at
columns.

Structural depths and concrete
quantities can be reduced if a concrete
system utilizes posttensioning, which
precompresses the concrete and helps in
resisting applied loads. Beam or joist
depth can be reduced to about span
length divided by 30, and two-way slab
depths can be about span length divided
by 40. Posttensioned slabs are difficult to
core through after they are constructed,
because of the potential of cutting the
post-tensioning tendons. It is very
difficult to renovate a posttensioned slab
by cutting holes in it for ductwork or
plumbing pipes. Posttensioning is
therefore not commonly used for
laboratory construction.

Pan-joist system
The pan-joist system consists of
secondary beams every 3–6 ft between
primary beams, which frame the
columns. This is a common structural
system for laboratories because the

inherent stiffness and mass of the
concrete addresses concerns about
vibration. A problem with this system is
the difficulty in coring holes for roof and
floor drains, because as much as 25
percent of the floor area has beams or
joists below it. The cores should occur
between beams, not at a beam. Another
problem is that the subcontractor has to
supply pan forms based on the lab
module to coordinate with the rest of the
building. Many subcontractors have
standard pans that are not based on the
lab module. The design team should talk
with the local subcontractors in the

Structural Systems
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design phase to coordinate the pan size
and spacing with the lab module and
engineering systems. A typical floor-to-
floor height for a building with a pan-
joist system is 15–16 ft.

Flat-plate or flat-slab system
The flat-plate or flat-slab system can be
appropriate if the contractor and
subcontractor are used to this method of
construction and the lab modules are
compatible with span limits. Flat slabs
have a drop panel below the slab and
around the columns, whereas flat plates
do not. There may be an edge beam

around the perimeter of the lab 
building. The edge beam aids in lateral
load resistance and cladding 
attachment. This system works well
because there is typically no need for
interior beams and the floor-to-floor
height needs to be only 14–15 ft. The
slab is also easy to penetrate for drains 
or vertical risers. For the structure to
work most efficiently, the building 
grid should basically be a rectangle 
and bays should be as nearly square 
as possible.

The flat-plate or flat-slab structural
system can reduce floor-to-floor height
from 1' to 1'6", which should result in
significant cost savings on the project.
Not only may this structural system cost
less than other options, but also there is
less exterior skin and fewer vertical risers.
This reduction of materials can produce 
a reduction of 1 percent or more in the
construction cost. The flat-plate or flat-
slab design should work well for most
research laboratory structures because
both require a rectangular floor plan to 
be efficient. 

Post-and-beam blank system
The post-and-beam blank system is being
used in south Florida today. The concrete
beams are precast, then set on the site.
The beams can be cut on site to whatever
length they need to be. After the first
floor of columns and beams has been set,
plywood forming is constructed to allow
for the pouring of the floor slab. The
poured slab helps to create a single
composite structural system. The
advantages are that the members can be
precast, the beams can be cut, and it is
easy to make penetrations through the
floor slab. The typical floor-to-floor
height is 15–16 ft. 
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Columns
Staggered columns
Staggered columns with angled beams
allow vertical risers to occur at each lab
module without any interference from a
column or beam. The typical floor-to-
floor height is 15–16 ft.

Columns at corridors
Columns can be located in the lab, in the
corridor, or in the center of a partition. If
the columns are located in the lab, then
the corridor can have a clean, column-
free appearance and the design of the
corridor can be more flexible. Locating
the columns in the lab usually requires
some custom detailing of the casework,
and columns may create problems in
teaching labs. If columns are located in
the corridor, then repetition may be
desired from an aesthetic point of view.
The location of columns outside the lab
will make it easier to lay out casework
and to make changes in the lab. The
disadvantage of locating the columns in
the corridor is that the clear area for
equipment and people to pass through
may have to be increased, resulting in a
less efficient building design.

Some labs are designed with the
columns located on the centerline of the
wall. The theory behind this approach is
that the wall may not be necessary and, if
it is not, then casework can be lined up
back to back. If the wall is necessary, then
it is simply located between the casework
components.

Vibration Control
Vibrations caused by footfalls require
both structural and architectural
solutions. Footfall-induced vibrations,
important for above-grade floors, can be
reduced by placing sensitive equipment

near columns, keeping as much distance
as possible between heavily traveled areas
and sensitive equipment, and minimizing
the length of spans.

Control of structure-borne vibration
can be enhanced by locating highly
sensitive equipment on a grade slab and
isolating the portion of the slab directly
below the equipment from the rest of the
structure.

Vibration is alleviated by increasing the
stiffness of the floor slab. The stiffness
can be increased by providing a
combination of mass and/or depth for
above-grade slabs. Cast-in-place concrete

� Staggered columns.
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has characteristics and mass advantages
that assist in vibration reduction. To the
extent possible, mechanical and electrical
equipment should be isolated from the
structure by placing such equipment in
separate structures or by using slab joints
and vibration isolation supports for the
equipment (i.e., spring/damper systems).
Special tables or pads can also be used 
to isolate sensitive equipment from the
supporting floor.

Air-handling ductwork must be
designed to minimize vibration. Supply
and exhaust air fans, compressors, pumps,
and other noise and vibration producing
equipment should be located in
mechanical rooms with protective wall
construction.

Special local vibration control devices
may be utilized for any highly sensitive
equipment, such as optical benches and
analytical instruments. Instruments that
are extremely sensitive to vibration should
ideally be located on slab-on-grade
construction to minimize transient
structure-borne vibration.

Vibration criteria for areas intended to
accommodate sensitive equipment are
based on the product of two factors: the

natural frequency of the system between
column supports, “f,” and static 
stiffness at the center of the bay, “k.”

Laboratories should be designed for 
125 lbs per sq ft live load throughout 
the laboratory areas for vibration
considerations.

MECHANICAL SYSTEMS—
GENERAL DESIGN ISSUES

Shafts and Ductwork
After the structural system is determined,
the location of the main vertical supply
and exhaust shafts must be studied, as
must the location of the horizontal
exhaust and supply ductwork. To
minimize the floor-to-floor height, it is
important to minimize the number of
times that exhaust and supply ducts
overlap. 

Access to all mechanical systems is very
important. First, there must be space to
allow for servicing the parts and adjusting
of dampers. Second, there must be access
to the control valves and electrical
breakers. Third, there must be space and
access to allow changes and additions to
utility services. If the design of the
building addresses these issues in the
initial construction, then much time and
cost can be saved when maintenance and
renovations occur over the life of the
building.

There are several options for locating
the main shafts. Key issues to take into
consideration are these:

• Efficiency of engineering system
design

• Initial costs

• Long-term operating costs

• Building height and massing

• Design image

� Columns at corridor.
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The various options are as follows.

Shafts at the end of the building
Vertical distribution is through the shafts,
and horizontal distribution is in the ceiling.

Advantages
The labs are unobstructed, with the shafts
at the end. The concept is reasonable in
cost, and this concept works well with a
manifolded exhaust system.

Disadvantages
Access through the ceiling tile or via an
open ceiling in the lab may conflict with
research activities. The roof equipment
and ductwork may have to be spread
across the entire roof to provide access 
to the shafts at the end. The main
exhaust and supply trunk lines may be
larger than required in other options.

Shafts in the middle of the building
This option is similar to the first, except
that the main shafts are located in the
middle of the building.

Advantages
The shafts will have short, efficient runs
to distribute and exhaust the air. The
concept is very cost-effective. The
mechanical equipment (air handlers and
exhaust fans) can be centrally located on
the roof, minimizing the massing of the
penthouse. In addition, this concept
works well for a manifolded exhaust
system.

Disadvantages
Access through the ceiling tile or in an
open ceiling in the lab may conflict with
research activities. Locating the shafts in
the middle divides the lab into two areas,
limiting flexibility in the future.

Shafts at the end and supply 
in the middle

Advantages
The shafts will have short, efficient runs
to distribute and exhaust the air. The
concept is reasonable in cost, as
compared with the other options. The
exhaust and supply ducts generally do not
overlap, minimizing the floor-to-floor
height. This concept also works well for 
a manifolded exhaust system.

Mechanical Systems
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Disadvantages
Access through the ceiling tile or in an
open ceiling in the lab may conflict with
research activities. The central supply
shaft may limit floor-plan layouts by
creating a “large mechanical column.”

Multiple internal shafts
Several shafts, usually one for each lab
module, distribute much of the utilities
vertically.

Advantages
The shafts will have short, efficient runs
to distribute and exhaust the air. The
floor-to-floor height is lower because the

size of the horizontal ductwork is much
less than in the other options. In
addition, the horizontal ductwork should
be able to run between the beams. The
floor-to-floor height can be reduced at
least 2 ft or more. Renovations can easily
be made outside the lab, in the people
corridors. The shafts can also be designed
to accommodate process piping and the
risers and stacks for floor and roof drains.
This concept works very well if several
dedicated exhaust shafts are required.  
It also works well for older buildings 
that were not originally constructed as
laboratory facilities and that have floor-
to-floor heights of less than 15 ft.

� Exhaust shafts at the end
and supply in the middle.
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Disadvantages
More floor area is required for all the
shafts. The floor plans will not be as
efficient, requiring more gross area to
service the net usable spaces. The shafts
become obstructions, like columns,
limiting the changes that can occur
throughout the life of the building. 
There will be fewer opportunities for
interior glazing.

Shafts on the exterior
Shafts are located on the exterior, freeing
the entire interior space for laboratories.

Advantages
The horizontal runs required to serve the
building are shorter. There is maximum
flexibility in the laboratory zone inside
the shafts. A minimal floor-to-floor
height is required. This concept may
work well for the renovation of older
structures if such buildings are not
considered historically significant.

Disadvantages
It is difficult to access the shafts. Access 
is usually at the interior common wall

between the lab and the shaft.
Consequently, any renovations would
interrupt the research being conducted in
the lab. The shafts on the exterior will
limit the views and amount of glazing.
The exterior shafts will make a strong
aesthetic statement. (This may be
preferred or undesirable.) More floor area
is required for all the shafts. The floor
plans will not be as efficient, requiring
more gross area to service the net usable
spaces. The shafts will have to be
insulated.

Service corridors
The laboratory spaces adjoin a centrally
located corridor, where all utility services
are located.

Advantages
Facility engineers are afforded constant
access without their having to enter the
lab. Shutoff valves and electric panel
boxes are easily accessible. Material
handling is separated from people
corridors. If the service corridor is 10'6"
wide or greater, it can be used as an
equipment corridor.
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Disadvantages
The gross area is greater, and planning
efficiency can be 5 percent less than in
the options already discussed. The lower
the building efficiency, the higher the cost
per net sq ft (NSF). Building flexibility is
limited. The building is split in half,
which does not encourage communica-
tion among all researchers. There is
minimal natural light into the lab spaces,
because a people corridor is required
around all labs to allow the researchers
into their labs.

Interstitial space
An interstitial space is a separate floor
located above each lab floor. The services
drop down into the laboratory. Interstitial
space is used very selectively because of its
higher initial cost.

Advantages
The use of interstitial space allows the
building to accommodate change very
easily and gives it a longer useful life. The
labs are unobstructed by shafts and can be
renovated quickly, cheaply, and with very
little (if any) interruption. The system is
cost-effective over the life of the building

if the labs will have to be renovated at
least every five to ten years. Construction
time can be reduced, because the
mechanical, electrical, and plumbing
services can be installed in the interstitial
space at the same time the lab is being
finished. There should be much less
conflict among the trades during
construction. Higher initial costs can 
be reduced by allowing work on the
mechanical and electrical systems to be
undertaken concurrently with the
laboratory buildout, and the construction
process can be easily fast-tracked. The
full, walk-on interstitial floor saves time
and money by enabling subcontractors 
to work without scaffolding.

Disadvantages
The volume of the building increases, and
the initial cost is higher than that of the
other options (up to 5 percent of the
construction cost). This option affords
the lowest net-to-gross efficiency and the
highest cost per NSF. Additional
sprinklers are required for the interstitial
spaces.

These disadvantages, however, may be
offset in both the short and long term.

� Service corridor.
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Guy Ott, vice president of facility
operations at the Fred Hutchinson
Cancer Research Center (FHCRC) in
Seattle, stated that the construction of
interstitial space added 2.6 percent to the
initial construction costs of that facility
but realized a 2.3 percent savings due to
shortened construction time. FHCRC
expects renovation costs to be half of
what they would be if there were no
interstitial space. The interstitial space
gives FHCRC the flexibility to
incorporate new scientific techniques and
equipment as they become available. 

Partial interstitial—two rows of
columns along the corridor
In many cases, spacing columns every
30–35 ft across the depth of a building
will not fully coordinate with the
corridor and lab module. Should there
be a row of columns on both sides of the
corridor? An additional row of columns
along the corridor would allow for

column-free laboratories but may
increase the cost of the structural system
and limit future modifications to the
building. One design option is to have a
row of columns along both walls of the
corridor, with no beams across the
corridor. This concept allows for much
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of the engineering system to run
horizontally in the corridor ceiling.
Because there is no beam in the 
corridor, there is more space to 
maintain the control boxes, shutoff
valves, and so on. This concept is
commonly referred to as a "partial
interstitial," because the area over 
the corridor is used for servicing 
the engineering systems.

Architectural and Engineering
Coordination Case Study
All vertical risers must be coordinated
with the architectural design and lab
module. The illustrations at left and right
demonstrate one way to fully coordinate
the architectural and engineering systems
in a laboratory building.

Mechanical Equipment
Mechanical systems belong to two general
categories:

• Primary—centralized equipment to
generate utility sources such as steam
and chilled water

• Secondary—largely ventilation and
exhaust systems

Primary systems
Primary mechanical equipment systems
include the boilers, chillers, cooling towers,
and air compressors. A key design issue is
whether the primary equipment should be
in a central plant or within the building as
a stand-alone facility. The advantages of a
central plant include operational costs that
are more economical in the long term
(diversity provides an opportunity for
higher efficiency at centralized equipment).
There is no rule of thumb for the amount
of savings produced by a centralized plant
because savings depend on the degree of
centralization. There are two key elements
involved in operating cost efficiency:
energy and labor. Energy economies can be
achieved by larger equipment, better
balancing of loads with equipment
capacity, and single-point metering. Labor
economies can be achieved by reducing the
total number of staff necessary to maintain
and operate the plant. Reduction in labor
is usually the more significant
consideration.
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There is also a potentially lower first
cost (economy of scale versus distribution
cost). A central plant is more reliable,
easier to maintain, and incorporates
redundancy with minimal additional
capital costs. Emissions are at one
location, and extra capacity is available
throughout the facility.

The main disadvantage of a central
plant is the higher cost for initial
construction resulting from high
distribution costs. In a large development
that is constructed at one time, a central
plant is usually less costly to build than
regional plants or stand-alone buildings.
Most research campuses, however, are
developed in phases. If a central plant is
built in the first phase, the initial cost of
the first phase is higher, because the
central plant must be large enough to
accommodate all further development. If
the first phase is one-third to one-half of
the total development and the
distribution distances are reasonable, the
first phase premium can be as low as 25
percent. If there are existing stand-alone
buildings, then the new services will have
to be fed from the central plant to the
existing structures. The existing building
services are tied into the central plant,
usually at the end of the life of the
original systems or if new ownership
takes over. 

Several factors come into play in
determining the location of the primary
equipment, including proximity to
support utilities such as gas, electricity,
water, and sewers.

The distance of distribution systems
(ductwork for heating and cooling) 
from the central plant to the 
laboratory structure, as well as their 
size, will also determine the location 
of the central plant. There usually is 

the need to isolate the equipment 
from the structural system to control
vibration and noise. Most equipment
should be located where space is available
for expansion. Effluent cross-
contamination and prevailing winds 
will impact the location of the exhaust
and supply air intakes. Convenient
vehicular access for service and
maintenance should not be forgotten.
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When sizing the equipment the
following design considerations should 
be addressed:

Safety factor
A safety factor of 1.0 (that is, 1.0 times
the calculated load) is usually sufficient
for mechanical, electrical, and plumbing
(MEP) design, although in some research
facilities each component and system
should be evaluated individually. For
example, heating and cooling load
calculations are performed at “design
conditions,” which are regularly exceeded
in a given year. In a research laboratory,
with 100 percent outside air, any
variation in outdoor air temperature or
humidity is immediately sensed by the
heating and cooling equipment.
Therefore, consideration should be given
to safety factors for these systems.

Redundancy and standby capability
Redundancy and standby capability can
be addressed either at the component level
or at the system level, depending on the
criticality of the loads served. Although no
universal standards exist, some rules of
thumb may apply. For office areas,
redundancy and standby capability are
usually not needed, except for heating
systems in freezing climates (so that the
building does not freeze). For ordinary
laboratory facilities, systems should have
either n + 1 system redundancy (i.e., the
ability to meet the design load if one
component fails) or multiple components,
so that if one component is lost the load
can still be served, at least in part. For
critical functions, like clean rooms, animal
holding facilities, manufacturing facilities,
and so on, consideration should be given
to n + 1 component redundancy where
100 percent “extra” capacity is not

available in a separate piece of equipment
for each major component.

Diversity
Diversity is the actual anticipated peak
divided by the calculated peak. For
example, diversity = number of hoods in
use/total number of hoods. The diversity
range may be anywhere from 70 to 90
percent, reflecting the fact that less than
100 percent of the hoods will be used at
the same time.

Optimum efficiency 
In determining optimum efficiency, the
designer must recognize that laboratories
experience a wide range of actual
operating conditions throughout the
course of a year. For example, in the
heating season, electrical loads are
substantially lower during unoccupied
hours than at design conditions. Similar
situations exist with other systems.
Therefore, it is not enough to simply
choose equipment to meet the peak load;
the designer must be careful to select
equipment that performs efficiently under
all operating conditions. This often means
using multiple components, so that not
all need to be in operation to run
efficiently at lower loads.

Future loads 
During the design process, the desired
future capacity for the building should be
determined, then the primary equipment
and ductwork should be designed to
accommodate the future needs. This is a
key issue in the design of most laboratory
buildings. As we tour structures built
10–20 years ago, the main complaints we
hear are about insufficient electrical power
or the need for additional hoods. If the
primary equipment had been designed
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with greater capacity in anticipation of
future requirements, the labs would meet
the research needs of today.

Secondary systems
Design issues related to the secondary
mechanical equipment systems include
the following:

• System selection criteria

• Building system options

• Local laboratory control system
options

• Fume hood control options

• Individual versus central exhaust
systems

• Fume exhaust ductwork options

• Energy recovery

• Environmental criteria

• Location of equipment

In many cases, the secondary
mechanical systems offer the best
opportunities for energy conservation.

Location of Air-Supply Grilles
The location of the air intake is also
another important design issue. The air-
supply louvers will require a large area on
the exterior facade. Most louvers are
approximately 50 percent open. If a
building requires 100 sq ft of open area,
then the total louver area will have to be
approximately 200 sq ft. The size and
location of the air supply louvers will
have an impact on the aesthetic image 
of any wet laboratory facility. There are
basically two choices, as discussed in the
following paragraphs.

At ground level
Advantages
Air handlers located low in the building
(at ground level) are easier to maintain.

Disadvantages
The louvers should be at least 4 ft off the
ground to minimize the chance of pulling
in bad air from grass clippings during
mowing, exhaust fumes from automobiles
or from trucks at the loading dock, or
odors from trash bins. Locating louvers
low also may create a noise problem for
pedestrians. The louvers will take up a
substantial amount of area, diminishing
the pedestrians’ aesthetic experience as
they walk around the building.

At the roof penthouse
Advantages
The ground floor can be used for
program space. A recent National
Institutes of Health (NIH) computer-
modeling study indicated that often the
best place to locate the air intake is
directly below the exhaust stacks. The
exhaust stacks usually push the air up and
away from the building.

Disadvantages
Extra roof structure is required to support
the air handlers. When they are placed on
the top of the building, air handlers are,
in a sense, taking up prime real estate
better suited for offices and labs. The
building will appear more massive. The
supply grilles may conflict with the
exhaust stacks. Wind-wake studies should
be modeled to minimize the risk of
conflict between the air supply and
exhaust.

Secondary Containment
Secondary containment is created when
the laboratory space is under negative
pressure relative to corridors and
surrounding nonlaboratory spaces.
Because the negative pressure must be
maintained in the laboratory, the lab
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cannot have operable windows or doors
to the exterior. Interior doors to
laboratories must remain closed as much
as possible, should be equipped with
closers, and should not be held open. If
the direction of airflow is deemed critical,
monitoring devices are used to signal or
alarm an improper pressure relationship
between adjacent spaces.

The laboratory spaces are continuously
ventilated 24 hours per day, seven days a
week. Supply air must be effectively
distributed to all parts of the laboratory
space from the ceiling, without creating
drafts at exhaust hoods. The maximum
supply air velocity in the vicinity of fume
hoods and biological safety cabinets
should be 50 cu ft per minute (cfm) at 6
ft above the floor. 

Air from wet laboratories and other
spaces that might contain hazardous
materials must be exhausted out of the
building and not recirculated. Air from
offices and other “clean,” nonhazardous
areas may be recirculated or directed
toward negative-pressure laboratories.

Ventilation Considerations
Proper ventilation is a must for every lab
because of the chemical and biological
contaminant sources generated in lab
activities. Improper ventilation can
contaminate not only the lab but the
entire facility. Air from wet labs should
not be recirculated into other rooms in
the building. Most wet labs should be
under negative air pressure when in use.
To accomplish this, exhaust air volume
must exceed supply air volume. Fume
hoods are recommended for activities that
generate unacceptable levels of exposure to
toxic or objectionable airborne materials.

In many wet labs, 10–12 air changes per
hour are recommended, with 10 air

changes as the minimum threshold. The
lab must be designed for the number of
air changes necessary. Too many air
changes will require more from the
mechanical systems, and add more cost to
the budget. Too few air changes will result
in a problem with odors in the lab and in
the building.

Location of Controls for Ductwork
The laboratory HVAC system should be
properly controlled to be compliant with
regulations, ensure operational safety,
satisfy process constraints, and enhance
occupants’ comfort. A well-controlled
system will provide flexibility and
minimize the operating cost of the
building.

A typical control system should provide
the following minimal safety
requirements in response to abnormal
situations:

• Announce equipment failure to a
monitoring center and turn on the
existing standby equipment.

• Maintain relative levels of
pressurization in the laboratories.

• Stop the air supply to the laboratory,
resulting in an increased negative
pressurization level, in case of fire or
smoke detection in the laboratory.
Exit doors must open easily under
such situations.

The long-term maintenance and
operation of a research laboratory must be
understood in the initial design of the
project. Will the facility engineers have
access to the lab for maintenance? What
is the additional cost for locating all
controls in the corridor?

These questions must be answered
before the ductwork can actually be
designed. Ideally, if the controls can be
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located in the corridor, then maintenance
can occur with minimal or no loss of
time to the research team. The problem
with locating all controls in the corridor
is that additional building height may be
necessary to accommodate the crossing of
exhaust and supply ducts; more ductwork
may be necessary to service the building;
or the corridor ceiling may have to be
lower.

Controls for the mechanical systems
include the following:

• The lab exhaust box, which balances
the fume hood exhaust and general
exhaust air and modulates the supply
air terminal

• The fume hood exhaust controls,
which control exhaust air to maintain
a constant face velocity at the hood

• A thermostat that controls the room
temperature

Fume hood exhaust controls and the
thermostat are usually located in the lab
at a wall near the entry door. 

The location of controls for 
mechanical equipment is always a 
design consideration, usually driven by
balancing the cost of additional space
with accessibility and reduced long-term
operational costs. In many research
facilities, both private and academic, the
scientists secure their laboratories in a
manner that makes it difficult for service
technicians to access control components.
In these settings, the control components
should be external to the labs. When the
controls are located outside the labs in
the corridor, there is usually a need for
additional ductwork and sometimes 
more area in the building. Controls
cannot be located outside the labs in
buildings with low floor-to-floor heights
or with narrow corridors. The tradeoffs

must be studied and evaluated at the
beginning of the project.

Noise Control
Noise control requires specific attention
to design and construction details. Several
factors should be addressed in the design
of the mechanical and electrical systems
to minimize noise problems. Fan noise,
for example, may be transmitted to spaces
through the duct system or through the
building structure. This noise is
characterized by a low-frequency rumble
and often includes annoying pure tones.
Labs with exposed ceilings are often
noisy—a result of noise generated from
the ductwork and/or the equipment in
the room. In such situations it is very
difficult to minimize the noise generated
by equipment because the floor, walls,
and ceiling services are constructed of
materials with hard surfaces.

Noise generated by the excitation of
duct wall resonance produced by fan
noise, by pressure fluctuations caused by
fan instability, and by high turbulence
caused by discontinuance in the duct
system can be a concern. Noise of mid-
to high-frequency can also be generated
by air flowing past dampers, turning
vanes, and terminal device louvers.
Additionally, noise and vibration can be
caused by out-of-balance forces generated
by the operation of fans, pumps,
compressors, and so on. All these
situations require special acoustical or,
possibly, structural solutions.

Elevator equipment noise from motor
generators, hoist gear, and counterweight
movement or from hydraulic pump
systems must be isolated.

Conduits should not directly link 
noise-sensitive spaces, nor should they
mechanically bridge vibration-isolated
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building elements using a rigid
connection. Flexible conduit must be
used for connections to isolated floor
slabs, walls, and vibration-isolated
mechanical/electrical devices. Duct
silencers should be considered when duct
distance is not sufficient to provide
adequate acoustical separation.

The ASHRAE Handbook recommends
the following as acceptable sound levels
for laboratory spaces:

Space Usage Room Criteria
Noise Level

Testing/research,
minimal speech 
communication 45–55
Research, extensive 
telephone use, and 
speaking 40–50
Group teaching 35–45

FUME HOODS—MECHANICAL
SYSTEM DESIGN ISSUES
Labs that contain fume hoods have
special mechanical system requirements,
related to

• Face velocity and static pressure

• Fume hood exhaust

• Fume hood sash options

• Fume hood risers

Face Velocity and Static Pressure
There must be an adequate “pull” of air
(known as face velocity) to move fumes
from the hood through the ductwork.
Face velocity of approximately 100 ft per
minute (fpm) is generally recommended.
To maintain consistent face velocity, a
certain quantity of air, or exhaust volume,
is required. Exhaust volume is measured
in cfm. Both face velocity and exhaust
volume are affected by the type of hood

selected, its location in the lab, and the
room’s heating, ventilation, and air-
conditioning system (HVAC).

Sash position also affects face velocity.
The sash is a transparent glass panel set in
the fume hood face that provides access to
the hood interior while protecting the
user from contact with dangerous
chemicals and fumes.

The air foil influences the patterns 
of airflow into the hood. Located just
beneath the sash, the air foil decreases 
the turbulence of air entering the hood,
resulting in improved efficiency and
better fume containment. (Some fume
hoods feature air foils on the left and
right sides of the sash, as well.)

Static pressure is the resistance created 
as air moves through a fume hood.
Sometimes referred to as static pressure
loss, it is measured in inches of water.
Fume hoods operate more efficiently and
with less noise at lower static pressure
values. 

Obviously, the amount of air passing
through a hood (exhaust volume) and the
speed at which it enters (face velocity)
will affect static pressure values. There are
a few other hood design characteristics
that also affect static pressure:

• Larger baffle slots make it easier for
air to move through the hood.

• A larger exhaust outlet enables more
air to pass through at lower velocity.

• A tapered exhaust collar reduces
turbulence.

• Together, the exhaust collar and the
baffle configuration affect the system’s
static pressure.

The static pressure rating of a hood,
which is very important in determining
the correct sizing of the blower system,
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should be provided to the HVAC
engineer to ensure a properly sized
exhaust fan. A low static pressure rating
indicates that the hood is offering
minimal resistance to airflow, resulting in
reduced noise and requiring a smaller
exhaust fan.

Fume Hood Exhaust Systems
There are two types of fume hood
exhaust systems:

• Constant volume (CV)

• Variable air volume (VAV)

Either system can be used with
individual or manifold duct and blower
configurations. A lab’s fume hood exhaust
system must be compatible with the
room’s HVAC system.

Constant volume exhaust systems
CV fume hoods maintain consistent
exhaust volume regardless of sash
position. Face velocity must therefore be
regulated by some other means. A CV
system does not allow much flexibility to
accommodate different requirements. If
there are few hoods in the lab facility,
then a CV system may be more cost-
effective than a VAV system. Another
advantage is that the CV system is easier
to run and maintain because it has
simpler controls. Three types of hood 
can provide constant volume function:
bypass, auxiliary air, and restricted bypass.

Bypass fume hoods with CV exhaust
systems
Incorporating a bypass (an additional
source of exhaust air when the sash is
lowered) is one way to keep face velocities
within an acceptable range, while
maintaining balance between the room
ventilating system and the hood’s exhaust

volume. CV hoods are equipped with
bypass louvers located above the sash,
which open as the sash is lowered,
allowing additional air to enter the hood. 

Auxiliary air fume hoods with CV
exhaust systems
When there is insufficient room air to
supply a fume hood with its exhaust
volume requirements, an auxiliary air
hood may be recommended. Air is
brought in from the outside, heated to
room temperature in winter or cooled 

� Bypass fume hood
w/constant volume exhaust
systems. Courtesy Fisher
Hamilton.
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to ± 20° F of the room temperature in
summer, then supplied to the fume hood.
When the sash is raised, auxiliary air is
directed to the fume hood face. When 
the sash is lowered, auxiliary air enters 
the hood from above.

Operating with 50–70 percent auxiliary
supply air, these hoods use significantly
less room air, which can result in energy
savings. Supply air temperature and
moisture content must, however, be
carefully controlled to prevent
containment problems or adverse effects
on work performed in the hood.

Undesirable turbulence at the hood face
can be prevented by careful balancing of
the hood with the room’s ventilation
system.

Restricted bypass fume hoods with CV
exhaust systems
Constant volume operation can be
achieved when restricted bypass hoods are
equipped with “face opening reducing
devices” and postless sashes. These
modified sash designs can reduce exhaust
volumes by as much as 30–60 percent.
This reduced exhaust volume enables the
bypass to be reduced, achieving constant
volume operation without excessive
increase in face velocity.

Variable air volume exhaust systems
VAV systems maintain constant face
velocities by varying the exhaust volume
in response to changes in sash position. 
A maximum amount of air is exhausted
when the sash is fully open; a minimum
amount of air is exhausted when the sash
is completely closed. A minimum flow of
20 percent total exhaust volume should
be maintained to achieve optimum
containment and satisfactory dilution
with the sash closed.

VAV technology has become more
refined over the past decade or so.
Although VAV is more sophisticated 
and requires more hardware than a CV
system, results can be beneficial in certain
circumstances. Today, an increasing
number of facility engineers have the
ability to maintain and operate VAV
systems.

Restricted bypass fume hoods with VAV
exhaust systems
All VAV systems should be used with a
restricted bypass fume hood to maximize

� Restricted bypass fume
hood with constant volume
exhaust systems. Courtesy
Fisher Hamilton.
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energy savings and safety. Because only
the amount of air needed to maintain the
specified face velocity is pulled from the
room, significant energy savings can be
realized with the sash in a closed position.
Either vertical or horizontal sash
configurations can be used effectively in
VAV applications.

Sash Options
There are three types of sashes: vertical,
horizontal, and combination.

Vertical sashes
Vertically rising sashes present several
design issues to consider.

Advantages
Vertical rising sashes are less expensive
than other types of sashes. They allow
researchers unrestricted access to the
interior of the fume hood.

Disadvantages
Face velocity of 100 fpm may be required
over the entire open area of the sash,
resulting in 1,200 cfm exhaust for a
standard 6 ft general chemical fume
hood. The amount of exhaust air used
requires more energy to move, increasing
the costs by requiring larger, more
expensive supply and exhaust air systems.

Horizontal sashes
The horizontal sliding sash is another
option.

Advantages
Only a portion of the face area can be
open at any time for a four-panel hood,
reducing exhaust air and associated
energy requirements. The horizontal
sliding panels can serve as face and body
shields.

Disadvantages
A horizontal sash is more expensive than
a vertical sash. It is more restrictive for
researchers, because it provides less access
to the hood area unless the panel is
removed. In some cases, users remove
panels for setup purposes without
replacing them, resulting in hood
velocities that are low and unsafe.

Combination sashes
The combination sash, or dual sash, is 
a relatively new design that is being
installed in many labs today.

Advantages
With the use of a combination sash, as
compared with a vertical sash, exhaust air
is reduced as much as 40 percent—up to
500 cfm for a 6 ft hood—with a
resulting reduction of energy
requirements. The horizontal sliding
panels can serve as face and body shields.
The vertical sash can be raised during
setup to provide full access to the hood
interior at reduced face velocity.

Disadvantages
The initial cost of the combination 
sash is higher than that of either the
vertical or horizontal sash (but combi-
nation sashes are more cost-effective 
over the long run).

Fume Hood Risers
There are basically two approaches to
exhausting fume hoods: the dedicated
(individual) exhaust system and the
manifolded system. The choice must 
be evaluated early in the project, because
the decision will have an impact on the
floor-to-floor height, long-term operating
and maintenance costs, and the exterior
image of the building.
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Individual exhaust system
The risers for the fume hood exhaust
ducts will have to be close to the hood if a
dedicated exhaust system is required. The
shaft has to separate the different exhaust
ducts, as stated in the building codes.
When each dedicated exhaust duct reaches
the roof, it is tied into an individual
exhaust fan or manifolded to a central
location that is on the roof and outside
the building. The use of individual stacks

and fans can require more maintenance
because of all the additional parts.

Advantages
There is more ability for control or
treatment. There is no mixing of fumes
from different hoods or labs. Exhaust
ducts are vertically exhausted directly 
to the atmosphere. This system is less
expensive if there is a small number of
hoods (ten or fewer).
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Disadvantages
This system requires a considerably
greater number of individual fans, 
more ductwork wiring, and more 
roof penetrations, which together
typically increase first costs and
maintenance costs. The system is 
much more difficult to balance, and
reduction of exhaust air quantities
during unoccupied operation is 
costly. Energy recovery systems are 
not practical. 

Manifolded exhaust system
If there is a central manifolded fume
hood exhaust system, then the exhaust
can tie into a main duct at one 
location on the floor. There are several
options for a manifolded system. In
many cases, a manifolded system is
designed so there may be a need for
dedicated exhaust for special
requirements, such as radioisotope 
and perchloric hoods.

Advantages
Exhaust air is well diluted before it 
is raised to the atmosphere. The 
central exhaust approach is very
dependable, with redundant fan
capacity. Energy consumption can 
be reduced with energy recovery and
VAV controls.

Disadvantages
This system should not be used 
with hoods handling radioactive
materials, perchloric acid, strong
oxidizing agents, highly reactive
chemicals, or biological hazardous
materials (BL-3) or with hoods 
requiring water wash-down. Duct 
runs are longer and have the 
potential for spreading fire. 

ELECTRICAL SYSTEMS

Site and Building-wide Issues

Load estimation

The load estimation process typically
includes conceptual load estimation,
program-based load estimation, and
applied demand factors. The conceptual
load estimation takes into account basic
rules of thumb for good practice. For
example, in lighting design, the following
standards are recommended:

• 1.5–2.0 watts/sq ft in labs

• 1.3 watts/sq ft in offices

• 0.8 watts/sq ft in corridors
The program-based load estimation 

for electrical services typically takes 
into account lighting, ventilation, 
air conditioning, pumping, laboratory
equipment, receptacles, and 
elevators.

Site distribution concepts
Site distribution concepts are generally
based on master-planning issues and
recommendations of the local utility
agency. In talking with a local agency,
two questions should be asked:

• What voltage (480 V, 5 kV, 15 kV,
25 kV, or higher) is available?

• What rates (secondary versus primary
metering; independent power
suppliers' rates) are available?

Secondary metering generally entails 
less capital expense and higher energy
costs; it is usually right for smaller clients.
For primary metering, the customer 
must purchase or lease transformers,
switchgear, and so on. There is a primary
discount and future flexibility in
negotiations with independent power
suppliers.
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Level of system redundancy
The most important place for system
redundancy is usually at the site
distribution level. Annual maintenance 
is required at the medium-voltage switch
gear and must be accommodated in the
design. The costs and benefits must be
analyzed to design for the most
appropriate system redundancy. A good
rule of thumb is to provide 25 percent
spare capacity for the electrical panel
board loading.

Analysis of electrical system redundancy
focuses on two points: probability of
failure and incremental cost. Probability
of failure is predicted by statistics. For
example, a cable termination has a much
higher probability of failing than a
protection device, which in turn has a
higher probability of failing than does a
transformer. The electrical supply (electric
utility) has the highest probability of
failure. 

Failure analysis leads to conclusions
about the components and systems that
would be best served by redundant
capabilities. This information must then
be balanced against the cost of the
redundancy, which is harder to provide
the closer you get to the load. In other
words, redundant building entrance
equipment is less expensive than
redundant service to each duplex
receptacle. The normal break point is at
the unit substation level. In laboratories,
it makes sense to regularly “double-end”
unit substations and all of the
distribution before them, and to single-
end the service thereafter.

Power quality
Power quality has to do with the
compatibility between the requirements
of the equipment and the characteristics

of the serving system. This compatibility
is defined in two ways:

• Frequency compatibility. Frequency
compatibility problems are rare in
utility-based systems. Problems are
more common in engine/generator-
based systems.

• Waveform compatibility. Distortion is
caused by “nonlinear loads” from
electronic ballasts, computers, variable
frequency drives, and uninterruptible
power supplies.

Interior distribution concepts
Typically in the United States, a 480/277
volt load center supports major HVAC
and elevator loads at 480 volts and
nonincandescent lighting at 277 volts.
Systems using 240 volts should be
avoided.

For interior grounding, the grounding
electrode system should be robust. An
equipment grounding conductor should
be specified in every branch circuit and
feeder conduit, and all equipment and
boxes should be grounded.

Emergency/Standby Power
Requirements
It is important to understand the
requirements for a laboratory’s 
equipment and research before
determining the standby power. It 
is necessary to know whether the
equipment can sustain short- or 
long-term interruptions. 

Code-required loads for the emergency
system must be identified, as must
optional standby loads. It is also
important to understand the National
Electrical Code/Segregation requirements. 

Three types of power are generally used
for most laboratory projects:
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1. Normal power circuits are connected
to the utility supply only, without any
backup system. Loads that are
typically on normal power include
some HVAC equipment, general
lighting, and most lab equipment.

2. Emergency power is created with
generators that will back up
equipment such as refrigerators,
freezers, fume hoods, biological safety
cabinets, emergency lighting, exhaust
fans, animal facilities, and
environmental rooms.

3. An uninterruptible power supply
(UPS) is used for data recording,
certain computers, microprocessor-
controlled equipment, and possibly
the vivarium area. The UPS can be
either a central unit or a portable
system.

A generator protects against prolonged
utility outage; a UPS system protects
against any disruption in electricity
supply. In other words, a generator is
available to provide electricity in the
event utility service is lost, after a
momentary delay. A UPS system prevents
the load served from experiencing any
interruption in the electricity supply,
regardless of its origin.

At the outset of a project, it is critical 
to define the loads to be served by an
emergency generator and potentially by a
UPS. This is because the emergency load
tends to grow as the project planning is
completed, and it is important to ensure
that the installed generator capacity can
serve the loads that are ultimately
connected to it. 

Very few laboratory facilities employ
facility-wide UPS systems. A UPS is
usually provided at an individual
laboratory or suite of laboratory levels,

often locally. A central UPS will have a
higher initial cost but lower long-term
operational costs. The failure of a single
central UPS, however, can be much more
costly than the loss of one portable UPS.
Portable UPSs are more costly in the long
run but provide greater flexibility.
Individual units can be relocated as
equipment is moved. Either UPS option
will typically provide power for 10–15
minutes, after which emergency or
normal power will have to be operating.
Receptacles should be color-coded to
distinguish between normal, emergency,
and UPS power.

Special electrical systems may be needed
for hazardous locations, locations with
high or low temperatures, and unusual
voltage or frequency applications.

Locate at 36 in. maximum centers for
outlets in instrument-usage areas.
Requirements for 110V, 208V, 220V, and
so on must be verified. All electrical
outlets in the lab should be ground-fault
interrupters (GFIs). Areas where GFIs are
required must be verified by referring to
applicable codes. If GFIs are required at
hoods, they must be specified separately.

Electrical Cable Trays/Panel Boxes
Electrical components tend to be easier to
coordinate than plumbing or mechanical
systems because the wire they use is
flexible and requires a relatively small
amount of space. 

Cable trays are usually located on a
raceway for easier maintenance. Electrical
and data wires usually need to be run and
modified often through the life of the
building because of additional needs for
computers, telephones, and equipment.
Easy access is therefore very important. 

Cable trays are usually located in the
corridor below the ceiling, at the 
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same height as the ceiling, or just 
above it.

Panel boxes are located either in zones
on each floor or at the entry alcove to
each lab. An adequate number of extra
breakers must be included in each panel
box to accommodate future needs.

LIGHTING DESIGN
Lab spaces are at times generic in layout,
but often they are unique to the research
and experimentation they serve, or at least
possess certain unique elements. Therefore,
it is vital that the lighting designer
understand the laboratory environment,
the purpose it serves, the way its users
work, and the physical properties of each
space, including the opportunities for and
limitations on various lighting systems.

No matter what the differences from
one laboratory to the next, there is a
common and essential need: the ability
to perform a variety of detailed tasks
quickly and accurately without eyestrain
or visual discomfort. Above all, the
intent of the laboratory lighting system
is to produce a visual environment that
enhances productivity, increases a sense
of well-being, and fosters creativity in
the workplace. To achieve these high
standards, lighting design must be
visually comfortable, aesthetically
appealing, affordable, and easily
maintainable.

There is a misconception that lighting
quality has only to do with controlling
glare and/or providing a certain quantity
of light. Both are important, without
question. These are only two of numerous
factors to consider, however. Others
include direction of light, light-source
color, the ability to render colors
accurately, contrast, uniformity, and
surface reflectance.

Daylight is the standard for color
quality in lighting, with a color-rendering
index (CRI) of 100. Daylight is obviously
the most energy-efficient source of
illumination.

Key Issues
The first chapter of this book discusses
sustainability issues in lighting design.
The following paragraphs cover some of
the other key issues.

User expectations
Minimal glare and uniform lighting levels
are essential for visual comfort. Indirect
lighting, or a combination of indirect and
direct, should be considered. A ceiling
height of at least 9'6" is necessary for
indirect lighting. When indirect light
fixtures are used in main lab areas, task
lighting is usually required, which adds
cost to the project. Fluorescent lay-in
light fixtures with parabolic louvers can
also be used to minimize glare.

Illumination levels
Too often, an overwhelming emphasis is
placed on quantity of light as measured 
in footcandles by an illuminance meter.
Although illuminance is a useful metric
for analysis, it is important to understand
the limitations of this tool. Illuminance is
the measure of light arriving at a surface,
not what is actually seen. More important
is the amount of light reflected by that
surface that actually reaches the eye,
measured as luminance. Therefore,
illuminance has no practical meaning
without the knowledge of the reflectance
and light-dispersing properties of surface
materials within the space. With this
knowledge, the designer can provide an
amount of light appropriate for the task
to be accomplished. 
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User requirements for lighting levels
must also be considered, as well as any
state or local energy codes that may limit
the total lighting-power budget.
Recommended illumination levels,
according to the Engineering Society 
of North America, are as follows:

Most labs 75–100 footcandles 
Tissue and
reading cultures 150–200 footcandles

Offices 50–75 footcandles

Uniformity
Lighting for laboratory workspaces should
provide high visibility while reducing
glare, extreme contrasts, and harsh
shadows. Lighting that is uniform reduces
the amount of adaptation a person’s eye
must endure when switching between
tasks, thereby reducing the potential for
eyestrain and increasing productivity.

Horizontal illuminance is used to
establish the “base” level of light on a
horizontal work surface. Uniformity of
horizontal illuminance is important to
allow for a high level of task mobility and
flexibility. Uniformity of vertical illumi-
nance lets researchers perform three-
dimensional tasks at multiple levels with-
out encountering harsh shadowing or high
contrast from one work zone to the next. 

Uniform ceiling luminance helps to
blend daylight with artificial lighting,
thereby reducing extreme contrasts and
glare. Uniform ceiling luminance,
combined with light colors and highly
reflective room surfaces, also increases the
overall perception of the brightness and
spaciousness of a room.

Methods of light distribution
Two primary methods of light
distribution are commonly used in

laboratory environments to produce
ambient (general) lighting. These are (1)
indirect/direct distribution, a
combination of downlighting and
uplighting of the ceiling surface; and (2)
direct distribution, or downlighting.

Indirect/direct distribution
Indirect/direct lighting distribution
typically involves the use of fluorescent
sources for spaces with higher ceilings. 
A minimum ceiling height of 9'6" is
recommended in order to suspend
luminaires at a distance from the ceiling
that is sufficient to create uniform ceiling
luminance without compromising the use
of equipment space below. Ideally,
luminaires are located so as to provide
uniform ceiling luminance while
concentrating the direct lighting
component on the work surface.

The benefits of indirect/direct
distribution include a substantial
reduction in distracting shadows over
work surfaces and an increased sense of
brightness without overlighting the space.
It is not uncommon that the level of
illuminance required with this strategy 
is less than that needed for direct
distribution to perform tasks equally well,
and often with increased lighting quality.

Direct distribution
Direct distribution is commonly used
with fluorescent sources in spaces with
ceiling heights lower than 9'6", in areas
of high equipment density where users do
not spend an extended duration of time
except for experiment preparation and
cleanup, and where the ability to suspend
luminaires is compromised. Direct
lighting is most successful when more
luminaires are used, each having a smaller
light output. This layout results in better
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control of glare, reduced shadowing, 
and increased uniformity. The two most
common luminaire types used with direct
distribution are lensed fluorescent and
parabolic fluorescent luminaires:

• Lensed fluorescent luminaires produce a
brightly lighted lab environment but
do not provide any control of direct
glare for the user or of indirect glare
on visual display terminals. The
direct-only distribution also creates
shadows on horizontal work surfaces,
thereby reducing visibility.

• Parabolic fluorescent luminaires have
louvers that reduce light output at
high angles. The louvers offer glare
control, but, because of high light-
source cutoff, often result in dark
vertical surfaces, including room
walls. This tends to produce a
cavernous effect and greatly reduces
the sense of room brightness. As with

lensed fluorescents, there will be
shadows on horizontal work surfaces
because of the direct distribution.

Luminaire location and orientation
Minimizing shadows on a work surface
will improve visibility and comfort,
thereby increasing lighting quality. When
a luminaire with direct distribution and a
parabolic louver is chosen, the layout of
the light fixtures is particularly important.
If the light source is behind the user
standing at the lab bench, that person’s
own shadow is cast on the work surface.

When luminaires are oriented parallel 
to the lab bench, they should be aligned
near the front edge of the bench to allow
maintenance from the aisle space and to
provide light distribution on the work
surface in front of the lab user. When
orientating luminaires perpendicular to
the lab bench, they should extend 12–18
in. beyond the edge of the bench.

� Lighting parallel to
casework.
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Laboratories can be successfully lighted
with luminaires oriented parallel or
perpendicular to the lab bench. Each
laboratory should be studied and the best
determination made after a consideration
of all factors, including the dimensions of
the lab module, equipment layouts, and
the luminaire selected. If possible, the
best method for making a final decision 
is to build a full-scale mock-up of one or
two lab modules and install different
lighting options.

When locating luminaires, considera-
tion should also be given to the ease
and cost of maintenance. Lab benches
are typically covered with equipment,
glass elements, chemicals, and other
objects that maintenance staff prefer not
to disturb when having to replace a
lamp or ballast. If luminaires are
run parallel to lab benches, it is
recommended not to locate them
directly over the benches but where they

can be maintained from the aisle space.
When luminaires are oriented
perpendicular to lab benches, only a
portion of the light fixture should
extend over the lab bench so as to allow
maintenance from the aisle space.

Lighting Design for Specific
Spaces
In a flexible environment where team and
individual seating arrangements change,
an appropriate solution is indirect
lighting, with most of the light reflected
off the ceiling from pendant-mounted
fixtures. Pendant fixtures are typically
mounted 18–24 in. below the ceiling.
Because light is reflected, an efficient
installation requires 80 percent reflectivity
for ceiling materials and 65 percent
reflective paint for major walls.

The separate switching of selected rows
of fixtures allows for a more efficient use
of lighting resources. For example,

� Lighting perpendicular 
to casework.
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fixtures running adjacent to a window
wall can be switched separately; during
most seasons and most hours of the day,
illumination is provided by daylight, and
these fixtures are not needed. Another
switching option involves multiple
ballasts; with a three-lamp fixture, a user
may turn on one row of lamps, two rows
of lamps, or all three.

Cost
Lighting quality is closely linked to
fixture cost and efficiency. Prices vary,
depending on the area of the country and
other specific issues related to the design
of the building. For example, lay-in
fixtures with acrylic prismatic lenses cost
about $35 for a 4 ft fixture. Their
efficiency is 50–70 percent, and they are
generally thought to provide poor-quality
light. A similar fixture with a parabolic
louver produces less glare and can be
purchased for as little as $50. Pendant
fixtures that create indirect light start at
$80 each. The efficiency of a pendant
indirect fixture is 70–85 percent, but
because the light is indirect there is a
good chance that task lighting will be
necessary in labs using pendant indirect
fixtures. Pendant fixtures with both direct
and indirect light start at about $140.
The efficiency of a bidirectional pendant
fixture ranges from 80–95 percent. Even
though they cost more initially, pendants
will outperform lay-in fixtures for the life
of the building and provide superior
lighting quality.

Light-Source Options, Including
Daylighting
Today the T-8 electronic ballast system 
is entrenched as the system of choice.
Refinements are being researched for the
T-8 system to provide for better lumen

maintenance, more precise fixtures, better
ballasts, and less mercury. T-5 and T-2
lamps are on the horizon. T-5 lamps for
general lighting are 18 percent more
efficient than the T-8s and are less
expensive, provide better optical control,
and offer better design opportunities.
Some states currently allow a T-5 ballast
system to be used. T-2 lamps are
appropriate for task lighting and display
cases.

On an average winter day there are
more than four hours of sunshine that is
usable for natural daylighting of interior
spaces; on an average summer day, about
ten hours. During winter, when more
artificial lighting is used, the additional
heat generated by this lighting is usually
beneficial for the building. In the
summer, peak cooling requirements may
be reduced with the use of more natural
daylight.

TELEPHONE/DATA SYSTEM
The telephone/data system consists of
wall outlets in all occupied spaces,
including offices, laboratories, secretarial
and clerical support areas, and conference
rooms. These outlets are then connected
in separate telephone and data rooms via
conduit and cable tray system. A central
telephone and communication room
(used for data acquisition and security)
should be provided, usually in a central
location on the lowest level. Combination
voice/data equipment rooms (VDERs)
should be provided on each floor, usually
in a central location to minimize the
length of run for the wire. Telephones
should be provided at the exits of
mechanical and electrical rooms. A single
conduit should be run from each wall
outlet box to the cable tray above an
accessible ceiling. A prewired building
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telephone and data cabling system 
is usually purchased and installed by 
the owner. 

INFORMATION TECHNOLOGY
Computer networks must be flexible,
manageable, and easily expandable. It is
critically important that the design team
have the ability to communicate,
comprehend, and document an
understanding of a facility’s unique
systems, operations, and startup
requirements and to translate those needs
to construction bid documents. It is only
by focusing on the specific requirements
that these goals will be satisfied. Getting
qualified information technology (IT)
consultants on board early in the project
can add value to the design process and
can reduce overall project construction
and facility startup expenses.

Today, effective design for technology
means much more than just placing
voice and data outlets in convenient
locations. It calls for a comprehensive,
“whole network” approach to
communication technologies. Voice,
data, video, access systems, security
cameras, closed circuit TV (CCTV), and
cable TV (CATV) all affect the building
process and require coordination with
other building systems and elements
(e.g., door schedules, conduit and 
j-boxes, ergonomic and functional
furniture selection, etc.).

Making efficient use of
telecommunications utility spaces 
and accommodating future changes 
in equipment and/or services require
thoughtful planning. Of course, saving
construction dollars is important, but 
the impact the design will have on
operating budgets is just as critical a
consideration.

Fiber-Optic Infrastructure
The TIA/EIA-568-A Commercial
Building Telecommunications Cabling
Standard recognizes 62.5/125 µm optical
fiber as the fiber-optic cable of choice for
premise networks. As the need for higher
data rates increases, however, facility
planners and IT managers may wish to
deviate from this industry standard and
install 50/125 µm fiber-optic cable
instead.

The decision will be based on
bandwidth, distances, advancing
technology, and money. For fiber-optic
infrastructures, the amount of data that
can be transmitted basically depends on
two factors: the wavelength of the signal
and the “loss budget” established for the
fiber-optic network design. 

Speed and bandwidth
Since the 1980s, network data rates have
increased so quickly that we have “added
a 0—10 Mbps, then 100 Mbps, then
1,000 Mbps—approximately every five
years. Once only imagined, Gigabit
Ethernet is now a reality, and 1.2 Gb/s
(Gigabits per second) ATM
(asynchronous transfer mode) is also 
a leading contender for high-speed
backbones. In terms of future planning,
no one can predict with certainty which
technology will prevail, but if present
trends continue, the need for more
bandwidth will continue to drive
technology and put heavy demands 
on a building’s infrastructure.

We need more bandwidth—or we
predict that we will need it in the not-
too-distant future. We also desire low
cost. Data rates of more than 622 Mbps
cannot be achieved using 62.5/125 µm
multimode fiber while applying the
distance limitations as specified by
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current Telecommunications Industry
Association/Electrical Industry
Association (TIA/EIA) and International
Standards Organization/International
Electrotechnical Commission (ISO/IEC)
standards.

Interestingly, we can achieve more
bandwidth, over greater distances, and
with some surprising cost savings by
deviating from today’s published standard
and installing 50/125 µm multimode
fiber to support some applications.

Vertical cavity surface emitting lasers
(VCSELs) have been developed as a lower-
cost light source, supplementing LEDs 
and single-mode lasers in higher-speed
applications. Through extensive testing 
by the 802.3z committee (Institute of
Electrical and Electronics Engineers,
IEEE), which has put together
specifications for running Gigabit Ethernet
traffic over fiber-optic cable, 50-micron
multimode optical fiber cable has proved
superior in its ability to support Gigabit
Ethernet. Fifty-micron optical fiber has the
ability to support Gigabit Ethernet up to
the recommended 500 in both long and
short (1300 nm–850 nm) wavelengths.
The result will probably be that VCSELs
rather than LEDs will be used in Gigabit
transmissions, and 50-micron fiber has an
advantage at these speeds and distances.

Cost
Not only is 50/125 µm about 10–12
percent less expensive than 62.5/125 µm,
but it uses the same form factor
connectors. TIA/EIA has accepted a
proposal to include 50-micron fiber in
the upcoming TIA/EIA-568b cabling
standard, and the ISO/IEC have
recognized 50-micron fiber for some time
in the ISO/IEC-11801 international
cabling standard.

In new installations, 50-micron optical
fiber is an intelligent choice because of its
lower cost and better performance. In
existing networks where there may be a
large installed base of 62.5-micron fiber
there are aperture mismatch issues that
will have to be considered.

CLOSETS
Electric, data, and custodial closets—
typically 65–100 NSF each—are 
usually located near one another at the
center of each lab zone. It is more
efficient and cost effective to locate the
closets centrally, but in many facilities
that location is within the lab zone. 
Data closets are typically bigger than
other closet types, and more of them are
needed than in the past because of the
high requirements for information
technology. All closets of the same type
should be located directly above each
other for efficiency.

AUDIOVISUAL ENGINEERING
FOR PRESENTATION ROOMS
Presentation rooms (including
classrooms) must be designed for
displaying images and reproducing audio
program material in a manner that can be
accurately perceived by the viewer. This
requires proper attention to the facility’s
space arrangement, acoustics, and
lighting.

Projection Screens/Viewing Areas
Space planning for front projection
involves placement of an opaque,
reflective surface so that projected images
can be clearly seen by all viewers.
Appropriate viewing-area design
encompasses a number of interrelated
factors, including screen size, placement,
and material.
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Screen size is determined by the type 
of media being presented and by the
distance to the farthest viewer. If the
images are to include dense text, a ratio
of 1:6 should be used. This means, for
example, that if the distance to the
farthest viewer is 48 ft, the screen should
be 8 ft tall for dense text such as
spreadsheets or document displays.

Screen width is based on screen height
and is determined by the image format 
to be displayed. Normal television and
computer images have a 4:3 image width-
to-height ratio. For most rooms, a
minimum screen dimension of 60 in.
high x 80 in. wide should be specified.
Distance to the nearest viewer is also 
a concern. With higher resolution
computer video display images, the
nearest viewer should be no closer than
two times the screen height. 

The viewing-area width depends on the
placement of the screen and the type of
screen material used. Projection screens
should typically be centered on the front
wall of the space. In general, matte white
projection screens should be used because
their characteristic even diffusion
typically offers the widest and most
consistent viewing areas. Although the
optimum maximum off-axis angle is
about 30 degrees, the practical limitation
is an angle of about 50 degrees off-axis.
(Note that the viewing angle should be
measured from an axis placed at the far
edge of the screen.)

Depending on ceiling height, the
number of rows of seats, and whether the
floor in the seating area is flat or tiered,
the screen’s bottom edge should be 42 in.
(tiered seating) to 48 in. (flat seating)
above the floor. Screen size and
placement can also be limited by the
ceiling height. At least 6 in. of space

should be maintained between the ceiling
and the top edge of the screen’s projection
area. In a typical flat-floored classroom
with a 5 ft high screen, the ceiling height
will have to be at least 9 ft. Most rooms
have a 9–10 ft ceiling height, so a 5 ft
high screen should work well.

Another option to consider is a com-
puter board. Computer boards are
approximately 3 ft high and 5 ft wide and
can be viewed in small- or medium-size
rooms. Larger rooms will require
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monitors to be added so that everyone
can easily view the presentation.
Computer boards can be written on and
networked to others.

Document cameras allow a presenter 
to display a three-dimensional object, a
photograph, a sheet of paper, or any
simple text document on a large screen,
using a ceiling-mounted video/data
projector. A document camera does not
require as much space as an overhead
projector. Document cameras can be
permanently mounted in the ceiling, with
controls located in the media panel near
the front corner of the room. Calculate
1.5 times the width of the screen to
approximate the distance between the
screen and the document camera.

For additional flexibility, one or two
screens may be added on either side of
the center screen. Some rooms will lend
themselves to an additional corner screen
at a 45-degree angle.

Presentation Space Acoustics
Speech intelligibility can be degraded by
excessive reverberation (and/or echoes)
and excessive background noise.
Traditionally, classrooms have been
constructed with minimal amounts of
acoustically absorptive materials, and
acoustical deficiencies have been tolerated.
In presentations where there is no live
presenter, the clarity of the program is
dependent on the quality of the audio
recording, the audio playback system, and
the acoustics of the space. 

Excessive reverberation is an especially
common acoustical deficiency.
Reverberation can be controlled by using
acoustically absorbing materials such as
mineral fiber or fiberglass ceiling tile,
fiberglass wall panels, and carpet. Carpet
can also reduce noise caused by students

shifting in their seats. Note that the front
third of the ceiling should be hard surfaced
(e.g., gypsum board) to help reflect sound
from the presenter to the listeners.

A related common acoustical deficiency
is flutter echo. This deficiency is
characterized by a “hollowness” in the
sound that is caused by its being reflected
multiple times between parallel walls.
Splayed wall panels can minimize the
problem created by flutter echo. Another
related problem is “slap back,” an echo
caused by sound being reflected off the
rear wall. The problem can be addressed
by installing acoustically absorptive
materials, such as 1–2 in. thick fiberglass
wall panels on the rear wall.

Wall construction with a sound
transmission class (STC) of 57 or better
should be used to separate rooms equipped
with audio program playback systems.

Presentation Space Lighting
Control of ambient light is critical.
Ambient light falling on a screen will be
reflected back to the viewers, washing out
projected images. Because the area around
the projection screen must be able to be
darkened while maintaining necessary
lighting levels at student and instructor
positions, careful control of room lighting
and daylight entering through windows is
essential.

Diffuse indirect lighting is desirable 
for general classroom use, but indirect
lighting should not be used during
presentations where front projection is
required. A direct, controlled lighting
component must be provided for use
during these presentations. To minimize
direct light on the wall and ceiling
surfaces during presentations, direct
lighting in audience areas should provide
reasonable cutoff characteristics, with

232

ENGINEERING DESIGN ISSUES



glare and lamp image cutoff angles of
45–55 degrees. Illumination levels
(footcandles) for general lighting should
provide 70 horizontal footcandles
(maintained) at work surfaces. Lighting
on the speaker should be tightly
controlled and provide 75–100 vertical
footcandles from a front overhead angle
of approximately 45 degrees.

Incandescent sources should be avoided
for general lighting. However, accent
lighting at the speaker’s station and other
critical locations requiring directional
and glare control may be incandescent.
In general, such accent lighting should
use quartz and/or halogen (PAR) lamps
for good light control and extended
lamp life. Fluorescent lamps should have
color-rendering indexes (CRI) of 70
or better.

Lighting fixtures should be grouped in
zones to allow various areas of the room
to be controlled separately. Accent
lighting, step lighting, and lighting for
other specific areas should also be in
separate zones. The lighting zones should
enable the area around the projection
screen to remain darkened (and thereby
minimize stray light falling on the
projection screen) while illuminating a
presenter at either side of the screen. The
zoning should also allow sufficient light
to remain on over seating areas so notes
can be taken. Zoning is appropriate for
lecture halls and classrooms with front-
screen video projection. Lighting fixture
locations will have to be coordinated with
ceiling-mounted video projector
placement and monitors.

Budgeting
Accurate budgeting for presentation
systems has long been problematic. Not
only are historical cost data for

audiovisual technologies limited, but the
technologies are advancing at such a pace
that such historical data as do exist are
potentially misleading.

The available data, however, indicate
that adding instructional presentation
systems can increase the overall cost of a
new building project by 8–15 percent.
This cost impact results from the installed
cost of the cable plant, equipment and its
installation, and design. Provisions for
specialized lighting and acoustical
treatments must also be considered. The
computer furniture discussed in chapter 1
will also add cost to the furniture budget.

In addition to the costs associated with
the design and installation of
instructional presentation systems, there
is a potentially significant administrative
burden. Technical staff to assist in the
setup and operation of the systems will 
be required. Furthermore, presentation
systems require routine maintenance and,
over time, may have to be upgraded.

PLUMBING SYSTEMS

Floor Drains, Roof Drains, 
and Sprinklers
Roof and floor drains can be tricky to
coordinate. Usually it is good practice to
minimize the number of drains in a lab,
which provides fewer opportunities for
leaks in the rooms below. Ideally, the
horizontal piping from a drain should 
go directly to the outside wall or to an
interior chase via a “wet” column, then
down the building to the building-wide
drain system. When the drains are
adjacent to the columns, care must 
be taken to coordinate the drain and
horizontal piping with the beams and
interior walls. The vents should be
handled in the same manner as the drains
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and should be tied into a wall or “wet”
column. Some labs require dedicated
drains for radioactive materials and
certain chemicals that must be handled
with special tanks and dilution systems.
The plumbing risers should be located on
a modular basis to address future needs
and lab renovations. The slope of the
piping will have to be coordinated to
make sure the length of the pipe is not
too great and that there is enough space
to accommodate the slope without
conflicting with the ductwork, other
piping, or wiring. 

Roof drains are sometimes forgotten
until the end of design. A roof drain can
easily be 6 in. in diameter, which will not
fit in most interior walls (usually less than
4 in. clear). Roof drains are often
coordinated with the fume hood or
plumbing risers in a common chase
located either along the corridor or on 
the outside wall at most structural bays.
Again, the vertical risers for the roof
drains should be organized according to
the lab module at the beginning of the
project. The wet piping for the drains,
sprinklers, and the process piping is
usually located below the ductwork and
above the electrical systems. 

Sprinklers require a modest pitch. If
there is a ceiling, the sprinkler heads will
have to go under the ceiling. If there is no
ceiling, the sprinkler heads will have to be
at the underside of the structure to cover
the entire volume of the space below.

Laboratory Piping Systems
Process piping is usually installed on racks
horizontally or vertically. If the racks are
horizontal, there is usually less conflict
with the other engineering systems. The
location of the shutoff valves for the
process piping is important. Maintenance

staff and researchers need direct access in
case of an emergency or to make easy
modifications to the lab. Options include
the following:

• Shutoff valve boxes in the lab or at the
lab entry alcove

• Above the door at the entry alcove

• Where the piping comes into the
bench

• Behind the casework at the rack

There are several key design goals to
strive for in designing laboratory piping
systems:

• Provide a flexible design that allows
for easy renovation and modifications.

• Provide appropriate plumbing systems
for each laboratory based on the lab
programming.

• Provide systems that minimize 
energy usage.

• Provide equipment arrangements 
that minimize downtime in the event
of a failure.

• Locate shutoff valves where they are
accessible and easily understood.

• Accomplish all of the preceding goals
within the construction budget.

Laboratory Waste and Vents
There are a variety of pipe materials to
consider for laboratory waste and vents:

• Flame-retardant polypropylene is a very
stable material with high corrosive
resistivity. Installation cost is relatively
low. Hangers are necessary every 5 ft
on center. This material has low
tolerance to high temperatures.

• Borosilicate glass is also a very stable
material with high corrosive resistivity.
Borosilicate does have high tolerance
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to temperature and can be finished in
plenum spaces. Disadvantages include
high installation costs, high material
costs, and construction with a
mechanical joint (which is less reliable
than a polypropylene fusion joint).

• Duriron is most commonly used
below ground. It has a high tolerance
to temperature, but installation costs
are extremely high. Duriron also has
corrosive reactions with ketones and
strong bases.

There are various means of dispensing
of laboratory liquid waste. Neutralization
of waste disposal can occur in four
different ways:

• Passive neutralization with no
monitoring

• Passive neutralization with
monitoring

• Active neutralization with monitoring

• Passive and active neutralization with
monitoring

Hot Water
Water-system options for hot-water
maintenance include heat tracing,
recirculation, and the use of local water
heaters. The advantages of local water
heaters include the reduction of piping
and lower first costs. The disadvantages
are the large electrical draw required for
the local water heaters and the cost of
maintenance. Local water heaters do
make sense for domestic water and for
some lab water requirements.

Vacuum
Local vacuum systems can be employed
where the need for vacuum is limited and
relatively distributed through the facility.
Central systems should be employed in
facilities where the need for vacuum is

great or vacuum is required at all
laboratories. Three notes of caution are in
order:

1. Make sure that central vacuum
systems are not used for housekeeping
purposes; they should be used for
scientific purposes only.

2. The vacuum system’s effluent can be
subject to environmental regulations.
If this is the case, a central system
generally is most appropriate,
enabling treatment to be performed
at a single point. 

3. If an especially deep vacuum is
required, a local system should 
be considered. Equipment and
distribution costs can rise
geometrically for central systems 
with deep vacuum requirements.

The decision to centralize a vacuum
system often rests on operational issues.
Vacuum pumps consume space, generate
noise and effluent, and are somewhat
maintenance-intensive. As a result,
systems are often centralized.

Piped Gases
There are several options for locating the
piped gases needed to service a laboratory.
The central location within the building
can serve large areas, but the amount of
usage must be justified financially. Local
closets can serve multiple labs; they
usually need to be fire rated for code
compliance and may require an auto-
switchover, and the contractor will have
to install the piping. Locating the piped
gases in the lab near the door is another
approach. The piping can serve multiple
benches. This option requires the
contractor to install the piping but may
not require an auto-switchover. Locating
piped gases in the lab at a bench will take

Plumbing Systems

235



more program space, but this option is
very flexible and it will not require the
contractor to install the piping. Local
generation of the gases with cylinders
eliminates the need for contractors and
provides a flexible system. 

Typically, gases are supplied either
through central systems or via gas
cylinders stored in or near the
laboratories. If cylinders are used, they
should be restrained—that is, anchored
to a wall, a wall rack, or a bench. In
addition, some provision must be made
for storing incoming cylinders and waste
cylinders at the receiving dock. Storage
must also be provided for cylinders
delivered to the labs or to the lab floor. 

Numerous code requirements, such as
those issued by the National Fire Protection
Association (NFPA) and the Occupational
Safety and Health Administration
(OSHA), govern gas systems. These
governing codes should be identified for
each gas system early in the design process.

Compressed air
Compressed air is another important
requirement for many laboratories.
Pressure regulation can be at the
compressor, by the floor, or by the 
lab. Compressed gases are similar to
compressed air. 

Storage of gases and cryogenic liquids
Oxygen
Oxygen can be provided by an outside
vendor, with a bulk storage tank that is
located on the site. Cylinders can also 
be used in or near the labs.

Nitrogen
Nitrogen can be supplied in a bulk 
liquid nitrogen storage tank by an 
outside vendor, or in cylinders located 

in or near the labs.

Natural gas
Natural gas can be provided by an on-site
gas utility or from a bulk propane gas
storage tank located on-site.

Hydrogen
Hydrogen is provided by an outside
vendor, usually in bulk storage located on
site. A second option is manifolded
cylinders, also provided by an outside
vendor.

Cryogenic liquids
Cryogenic liquids (nitrogen, argon, and
carbon dioxide) can be stored in bulk
tanks or liquid dewars.

Laboratory Water Supplies
Four types of water are typically supplied
to laboratories:

• Chilled water provides cooling for
special equipment (such as an electron
microscope). A chilled water system is
typically constructed as a part of the
central building system.

• Potable water is provided for
laboratory work areas and rest rooms.

• Domestic water is used at drinking
fountains, emergency showers,
eyewashes, break rooms, and janitor’s
closets.

• High-purity water is required for many
research processes. High-purity water
systems are dealt with below.

High-purity water systems
High-purity water is classified into three
types: Type I, Type II, and Type III.

Type I water
Type I water is used in numerous critical
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laboratory applications. Inorganic analysis
applications include inductively coupled
plasma spectrometry (ICP), ion
chromatography (IC), atomic absorption
spectro-photometry (AA), and
electrophoretic procedures (EP). Organic
analysis applications include liquid
chromatography (LC), high performance
liquid chromatography (HPLC; higher
restrictions, such as “organic free,” may
be imposed), gas chromatography (GC),
and mass spectroscopy (MS).

Type I water is also used for biological
applications, fermentation systems, in
vitro/in vivo fertilization, general
microbiology, recombinant DNA, tissue
culture, and immunological applications.

Type II water
Type II water is purified water that meets
the requirements of most routine clinical
laboratory methods in chemistry,
immunology, hematology, and so on. 
It is the type of water used in reagent
preparation and glassware rinsing. 

Type III water
Type III water is general laboratory-grade
water. This class of purified water is used
for qualitative procedures, glassware
washing, and preliminary rinsing. Final
rinsing water should match water
intended for glass-washer use.

These are the basic methods used for
water purification:

• Reverse osmosis, producing RO water

• Distillation, producing distilled water

• Deionization, producing deionized
water

• Deionization combined with reverse
osmosis

A combination of these methods and
additional purification processes are

necessary to meet levels required by Type
I water.

The first of these processes, known as
RODI (reverse osmosis deionization), is
used most often. Its advantages are low
installation cost and maintainability. 
Its disadvantages are that it wastes a
significant amount of water
(approximately half the total) and that
the water comes in direct contact with 
a membrane. The equipment used for
distillation can result in water with higher
purity and is used in regulated
applications, such as water for injection
for pharmaceutical facilities. However,
this process is maintenance-intensive.

Case study
A key issue in designing most laboratory
facilities is to decide whether the water-
purification system should be a central
system, with water piped throughout the
building, or a local point-of-use system at
the sink. What follows is a summary of 
a study recently conducted for a new
teaching laboratory of approximately
110,000 gross sq ft (GSF). The central
and point-of-use approaches are both
evaluated.

The building occupants require pure
water at a CAP Type II standard of
quality. This grade of pure water
maintains 1,000 colonies of bacteria per
ml of water maximum, and the electrical
resistance of the water may not drop
below 2 Megohms at the outlet. In the
event that an end user requires higher-
quality water, a secondary form of
polishing will be provided.

The present number of desired pure-
water outlets within the building is 80.
The biology and chemistry programs
account for all these outlets. The teaching
labs require more than one outlet to serve
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students. The total number of labs served
by pure-water is approximately 38.

There are two ways in which the college
may approach the pure-water provisions.

The first is as defined in the conceptual
program, which calls for point-of-use
polishing. Within each lab, a point-of-
use polisher (POP) is installed to feed
one or more outlets. The polisher is
connected to the laboratory cold-water
system. If the polisher feeds more than
one outlet, multiple outlets can be
provided at the station. Point-of-use
polishers are connected in series when
more stringent water quality is required.
POPs typically have a low first cost of
installation, but when multiple units are
installed serving the same purpose, annual
maintenance costs become high.

The second approach is to make use
of a centrally piped system. The central

system groups the polishing equipment 
in one location and pumps the polished
water out to multiple outlets throughout
the building. To achieve consistent water
quality throughout the system, water
from outlets is continually returned to the
central apparatus. When multiple outlets

are required within the building, this
approach becomes attractive due to lower
annual maintenance costs. First costs of 
a central system are usually higher than
those of a point-of-use system.

To evaluate the cost-benefit ratio of using
point-of-use polishing versus a centrally
piped system, two schemes with different
numbers of intended outlets were
developed to understand their cost
implications to the building. The first
design scheme assumes the desired 80
outlets installed in the building. It is
evaluated as both a centrally piped system
and a point-of-use system. The second
scheme takes liberty in the number of
actual required outlets. It assumes that the
total number of polishing stations is 38—
one per lab on average, with more in the
teaching labs and none where not required.

The table above illustrates both pure-
water approaches. Dollar amounts listed
are for the analysis only and should
not be used for budgeting. All costs
associated with the pure-water equipment,
either central station or point-of-use,
have been confirmed with a local pure-
water systems vendor.
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POINT-OF-USE (POU) VERSUS CENTRAL HIGH-PURITY WATER SYSTEM

Number of Outlets 38 80

Approach:

Central System

First Cost $165,000 $200,000

Annual Maintenance $5,100 / yr $6,000 / yr

Point Of Use

First Cost $56,900 $100,000

Annual Maintenance $17,000 / yr $24,000 / yr

Simple Payback:

Central over POU 9 yrs 5.1 yrs



The table assumes that the point-of-use
polishers are leased and maintained by a
pure-water vendor for the college. The
lease is a one-time first cost. The first 
cost associated with the polishers is 
not a purchase cost of the equipment; 
it represents installation cost only. Costs
developed assume some contractor
markup as well as contractor supplied
items such as distribution piping for the
central system and hoop-up for each
polisher.

It is clear from the table that the fewer
the outlets, the more attractive the point-
of-use polishing system becomes.
Consideration to the number of pure-
water outlets the college actually needs
must be applied. The point-of-use
polishing approach involves a lower first
cost with no reduction in the quality of
the water. Additionally, if a point-of-use
system is chosen, the expense of the
system can be deferred incrementally by
the number of units not needed directly
after construction. As a station becomes
needed, the college can then lease the
unit. The entire first-cost burden of the
central system is incurred at the time of
construction.

This type of analysis should occur on
each project. When there is a significant
need for high-purity water and outlets,
then a central system may be the more
cost-effective approach, based on both
initial and operating costs.

Other Plumbing Considerations
Other plumbing-related design
considerations include the following:

• Provide spare plugged tees in water
and gas lines.

• Specify handles instead of knobs on
gas stopcocks.

Plumbing Systems
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location options. 
Courtesy Fisher Hamilton.

� Plumbing fixture
location options. 
Courtesy Fisher Hamilton.

� Plumbing fixture
location options. 
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• All fixtures should be color-coded to
clarify service.

• To prevent contaminating the water
system, include vacuum breakers on
all water fixtures that allow the
attachment of a hose.

• Provide an electrical outlet near
deionized water systems so that
purity-level warning lights can be
utilized.

• Provide a master control valve for gas. 

COMMISSIONING
Commissioning is the process of
documenting that all building systems
and critical components are properly
installed and placed in service and
verifying that they operate according to
the design. Commissioning is necessary
for user acceptance, to minimize risk, and
for due diligence. The purpose of
commissioning is to minimize the risk of
critical component failure or malfunction
and to bring the facility to a fully
operational status in an orderly and
expedient manner. Also, commissioning
can ensure that the facility design and
construction respond to facility functional
requirements.

The following lab facility systems and
components are typically commissioned:

• Fume hoods

• Control systems

• Waste treatment systems

• Standby power systems

• Safety devices (showers, eyewashes,
etc.)

• Environmental rooms

• Life-safety and alarm systems

• High-purity water systems

• Fire suppression water systems

• HVAC equipment (air-handling units,
boilers, chillers, pumps, and fans)

• HVAC distribution components and
systems (air valves and control
devices)

• Power distribution and circuit
protection

• Lighting controls with occupancy
sensors

The scope of commissioning should be
decided at the beginning of the project.
Several tasks must be accomplished in
each of these phases to ensure that
commissioning can be effectively
performed.

Commissioning ensures that each piece
of equipment and each control operates
properly and in the right sequence with
all the other components in the building.
Commissioning puts the HVAC system
through detailed operational tests. An
independent consultant or the
engineering design team will verify that
all components are working as designed
and meeting the manufacturers’
specifications. The cost of commissioning
is approximately 1–3 percent of the cost
of the mechanical system. Many owners
find this outlay to be a good investment.
Without commissioning, there may be
major problems that go undetected for a
period of time.

It is also important to equip facility
operators with the necessary training to
operate the facility properly.

RENOVATION/RESTORATION/
ADAPTIVE REUSE
Historically, more money has been spent
each year on renovating labs than on
constructing new laboratory space. In
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addition, more than half of the research
being conducted today is housed in
facilities that are more than 20 years old.
Many renovation projects are modest in
size and are usually taken care of by
architects and engineers from the
institution itself. Larger renovation
projects usually involve outside
consultants. The renovation of laboratory
facilities is usually necessary for one of
the following reasons:

• To accommodate growth in staff or to
rearrange the lab for more efficient
work space. A group of labs may also
have to be modified to allow the
research team to work more
efficiently.

• To improve and update the visual
appearance of the lab and building 
to provide a higher-quality work
environment.

• To meet new casework, equipment, or
utility service requirements.

• To upgrade the utilities in the lab—
increasing electrical power, adding
data ports, instituting energy
conservation controls, or installing
more efficient exhaust systems.

• To address code requirements, such as
life-safety codes or the requirements
of the Americans with Disabilities Act
(ADA).

• To upgrade the building to be more
energy efficient. Lab buildings have
always been energy hogs, and if a lab
building is 20–30 years old, much of
the main equipment may have to be
replaced.

One of the most difficult aspects of a
renovation project is the need to phase
the work without interrupting day-to-day
research operations. Phasing adds cost to

any renovation project. If possible, a
swing space should be identified into
which researchers can temporarily move
while their labs are being renovated. It is
best to move the people no more than
two times: once into a temporary space
and then into their finished, renovated
lab.

Another difficult aspect of renovating
projects is the unknown. Initial
observations or information may not be
complete. A contingency should be
maintained for unforeseen conditions. 

The most difficult lab buildings to
renovate are those that were not originally
designed as labs. These structures must be
thoroughly evaluated to see whether it 
is more affordable to renovate or to
construct a new building, if that is an
option. The renovation cost should
include an estimate of the cost of lost
time and disruption to the research.
Some research cannot be interrupted and
cannot have any downtime.

Before a renovation is undertaken, the
building's structural system and the
existing mechanical systems, process
piping, and electrical system must all be
evaluated.

Structural System
The structure of a building is the least
forgiving system and the most difficult to
change. If a building was originally
constructed for a different use, there is a
good chance that its structural system is
not really appropriate for laboratories and
that final lab design will be inefficient.
Columns may not be in the best
locations, producing a less efficient layout
of casework or location of doors into the
lab. The structural system may not be
designed to meet vibration requirements.
This problem may be resolved by using

Renovation/Restoration/Adaptive Reuse
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isolation pads at the source, under the
equipment, or by thickening the
basement concrete slab. If the basement
slab can be upgraded, the sensitive
equipment may have to be located in 
the basement.

Other key issues include whether the
floor slab can sustain more penetrations
and whether there are areas where new
vertical risers can be located. If there are
few areas available for penetrations, the
renovation may not be possible or it may
require another, more complex solution,
which may be more costly.

Mechanical Systems
A building’s mechanical systems may be
quite difficult and expensive to upgrade.
Do fume hoods need to be replaced? Is
the exhaust system working properly for
the lab? For the hoods? Does a heat
recovery system make sense? Do the
building systems have the capacity to run
more fume hoods? Can the hoods be
relocated to other areas of the building?
One frequently overlooked way to
increase the number of hoods without
making major changes to the mechanical
systems is the use of horizontal/vertical
(HV) sash hoods.

If the existing lab has vertical sash hoods
as well as 100 percent outdoor air
systems, it may be possible to replace the
room exhaust air registers with HV-sash
hoods. If the lab has vertical sash hoods,
it may be possible to increase the hood
count by replacing the existing hoods
with HV-sash hoods. In some cases, it
may be possible to reduce costs further 
by retrofitting existing hoods with HV
sashes.

The amount of outside air and the
number of air changes required will have
to be studied. In many older buildings,

the air is recirculated, which is
unacceptable in many wet labs today. The
air handlers will have to be evaluated to
see whether they can move the correct
amount of air through the building.

Process Piping
The location, amount, and type of
process piping must be evaluated. If the
vacuum, deionized water, air, and other
gases are on a central piping system
throughout the building, these systems
may have to be repaired or replaced. The
location of the shutoff valves must be
determined, as well as the extent of the
area covered by those shutoff valves. For
example, if a shutoff valve is located on
every floor, then the entire floor will have
to be shut down during renovation,
which obviously can be a problem. If
there are shutoff valves for each lab, it
should be easier to phase the renovation.

Electrical System
Electrical power to the building or the lab
may have to be increased. Additional
breakers may be required to
accommodate the more equipment-
intensive labs of today. Many older
buildings may have panel boxes in a
central location. Usually it is more
appropriate to have one panel box for one
or two main labs (approximately 1,200
NSF). Light fixtures and the lighting
design should be reevaluated. Light
fixtures are usually easy to replace, and a
short-term payback on investment can be
realized with today’s more energy-efficient
fixtures.

FACILITY MANAGEMENT ISSUES
The design team must understand the
capability of the owner’s operating and
maintenance staff and how operating and
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maintenance expenses are budgeted.
Generally, laboratories operated by public
institutions are not able to provide the
same level of operating and maintenance
support as private companies. In
addition, energy costs are often funded by
a separate, campus-wide budget; if so, the
benefits of system enhancements—for
example, reduced energy use—may be
offset by increased operation and
maintenance challenges. Therefore, there
is a valid rationale for utilizing simple,
straightforward systems in public facilities
and reserving those with greater levels of
technical complexity and challenge for
private companies that have the
organization in place to manage them.

In the 21st century, cost savings will 
be a main focus for facility managers.
Facility managers will need to 
transform functional facilities into
buildings that are consistently improving
in performance and production, and 
they will be expected to develop
preventive and predictive maintenance
plans proactively to minimize the 
number of emergency repairs and 
reactive maintenance requirements. 
The facility manager will need to be 
able to extend the life cycle of equipment
and to forecast equipment needs at 
least two to three years ahead, to allow
projected costs to be incorporated in
capital budgets.

Facility Management Issues
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Laboratory buildings cost more than 
most other types of buildings, for several
reasons:

• They require specialized rooms,
specialized equipment, and casework.

• Lab buildings are usually constructed
with a certain level of flexibility to
accommodate different types of
research in the future. The cost of this
built-in flexibility may be from 5–15
percent of the budget. Measures to
enhance flexibility may include
mechanical systems designed to
accommodate additional fume hoods
or the relocation of hoods, redundancy
in air handlers, and change in air
pressure (5–15 percent of the budget);
greater floor-to-floor height for
allowances to maintain the engineering
systems (0.25–1 percent); additional
electrical power for future needs (2–5
percent); and mobile casework (2–5
percent).

• Labs are “energy hogs,” requiring
special mechanical equipment and a
great amount of electrical power.

• The structural system must be
designed for heavy loads and vibration
control.

• There are usually several systems for
piped gases, vacuum, and deionized
water.

• Backup generators are usually required
for fume hoods, environmental rooms,
vivarium facilities, and other special
rooms and equipment.

• Safety features—such as eyewash and
body wash at sinks, safety showers at
least every 75 ft, and safety cabinets—
are required.

• The building net-to-gross efficiency 
is usually low because of the amount
of space necessary for mechanical,
electrical, and plumbing equipment.

• Most labs require 100 percent 
outside air.

The following percentages represent the
typical portions of a laboratory
construction budget allotted to each
component:

Mechanical/ 30–50 percent
electrical/plumbing or more  

Casework 7–12 percent

Fixed equipment 5–10 percent 
or more

Structure 15–20 percent

General construction 20–25 percent

PROJECT COSTS
The goal is to design the highest-quality
building within the budget. The design
team must work closely with the client
throughout the planning and design
process to balance quality expectations
with budget constraints. Initial macro-
decisions (size of program, corridor
arrangement, flexibility desired, cost of
land, initial cost versus long-term
operating cost) will have the greatest
impact on the construction budget. It is
imperative that the decision makers have
input early in the planning and design
process and clearly understand the
designer’s options before making
decisions.

Construction Costs
On most projects, construction costs
amount to 70–80 percent of the project

CHAPTER 5
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cost. Construction costs include bricks
and mortar, demolition, site
development, and utility services. Total
project costs (see below) include
everything necessary to build the facility.

There are a variety of ways to calculate
construction cost, including cost per gross
sq ft (GSF) and percentage of total
project cost. An analysis of academic
research buildings from The College and
University Science Facilities Reference Book
is shown in the table below. Approximately
100 laboratory projects were included in
the analysis. 

It is very difficult to compare the
construction costs of laboratory buildings,
for several reasons:

• The cost of labor varies depending on
where the lab is located and whether
union labor is required.

• If the construction market is especially
hot when the price of the building is
decided, the price may be higher than
in a more competitive market.

• The quality of the finishes for the
building can make a significant
difference in the construction cost.

• The proportion of lab and nonlab
space varies from project to project.
Lab space generally costs at least twice
as much as nonlab space.

• Site and infrastructure costs vary from
project to project.

• If all engineering rooms are located in
the building (either in a basement or
in a roof penthouse area), the building
cost per sq ft will be less because the
engineering rooms will cost less than
office and laboratory spaces.
Unfortunately, the building area (GSF
will be more, making the construction
cost higher than if the engineering
equipment is in a central plant or
located outside the building.

• Different types of lab differ in their
requirements and cost. Wet labs cost
more than most dry labs because of
the cost of plumbing and fume hoods
and because of the greater number of
air changes required.
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� The impact of decisions. 

Average Maximum Minimum

Construction cost ($) 36,567,800 116,000,000 14,000,000

Construction cost/sq ft ($) 204 302 110

NSF 108,800 260,000 43,650

GSF 182,600 384,000 68,600

Net/gross (efficiency, %) 0.6 0.9 0.52

* Based on 100 projects built by 1998.

COST ANALYSIS OF 100 LABORATORY PROJECTS



• Vivarium facilities and clean rooms
require special finishes and engineering
services, making these spaces more
expensive than almost all other types
of laboratory-related spaces.

• The amount of corridor space in the
building has an impact on cost per sq
ft. More corridors increase the overall
construction cost but reduce the cost
per sq ft because corridor space costs
less than office and laboratory spaces.

A breakdown of construction cost
percentages, based on three recently
completed laboratory buildings in
Georgia, is shown at right. In 1998
dollars, costs ranged from $128.26 to
$175.60 per GSF.

A breakdown of construction cost
percentages based on recent laboratory
buildings at four of the country's top
medical schools is shown at bottom right.
In 1998 dollars, costs ranged from
$146.00/GSF to $289.00/GSF. This
shows that, even among buildings with
similar programs, the cost per GSF can
vary significantly.

Total Project Costs
Total project costs include construction
costs, consultant fees (including architects’
and engineers’ fees), furniture, equipment,
and usually a 5 percent construction
contingency. Project costs may also
include the following:

• Custom furniture and equipment

• Unusual site conditions (e.g.,
wetlands) and special construction
(retaining walls, structural
requirements) that unusual site
conditions may require

• Landscaping

• Relocating equipment and furniture

Project Costs
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COST COMPARISON OF LABORATORY 
FACILITIES FOR MEDICAL INSTITUTIONS

Cost/GSF($) Percent of Total
General conditions 12–18 5–8

Foundation/substructure 12–14 34–0

Superstructure 17–30 8–12

Roofing 1–3 1–2

Exterior enclosure 20–30 12–21

Interior enclosure 14–31 10–11

Lab equipment 11–24 7–1

Vertical circulation 2–5 1–4

Mechanical/plumbing 31–100 21–257

Fire protection 2–4 1–2

Electrical 17–33 0–12

Site Varies 1–0

Average 227

COST COMPARISON OF THREE LAB 
FACILITIES IN  GEORGIA

Cost/GSF ($) Percent of Total

General conditions 14–20 10–12

Foundation/substructure 5–7 3–5

Superstructure 17–19 10–14

Roofing 2–2 0.02

Exterior enclosure 12–15 7–11

Interior enclosure 14–18 10–14

Lab equipment 5–10 4–11

Vertical circulation 1 0.01

Mechanical/plumbing 20–48 22–27

Fire protection 2 1–2

Electrical 10–15 7–0

Site 2–8 3–8

Communications/IT 3–4 2–3

Average 148



• Asbestos removal (on renovations)

• Surveys

• Soil borings

• Materials testing

• Commissioning

• Reimbursable expenses such as travel,
courier services, reproduction, etc.

• Project management

Capital Costs
Capital costs typically include the cost of
land, legal fees, moving expenses, and
financing. Project costs are approximately
80 percent and capital costs 20 percent 
of a total project budget. Other types of
costs to consider are life-cycle costs,
operating costs, and maintenance costs.

There are some hidden costs that must
also be taken into account. The
researchers and other professionals
employed by the research institution will
have to be involved in the design and
move-in phases. This cost can add up
quickly, but their involvement in the
design process should have a long-term
payback in a more efficient laboratory
building. Move-in costs can be 5 percent
or more of the construction cost:
equipment must be moved and
commissioned; computer systems may
have to be modified; and research time
can be lost.

AFFORDABILITY/VALUE
ENGINEERING
Value engineering reduces costs without
compromising quality.

The efficiency of the floor plan is an
important cost issue. The net-to-gross
ratio can indicate how efficient a lab
facility is. Typically, laboratory space has a
net-to-gross efficiency of 50–60 percent.
The corridor arrangement has a more
significant impact on efficiency than do
most other program requirements. A
single-loaded corridor is the most cost-
efficient, and a three-corridor layout (with
the service corridor in the middle) is the
most costly.

In addition to creating an efficient floor
plan, value engineering seeks to minimize
the extent of the exterior facade and the
level of detail on the facades, as well as

� Efficiency of different
corridor designs.
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S
TA

IR

S
TA

IR

S
TA

IR

S
TA

IR

S
TA

IR

S
TA

IR

BUILDING 
SUPPORT

THREE CORRIDOR

TWO CORRIDOR

SINGLE CORRIDOR

248



the volume of the building. The larger
the massing of the building, the greater
the construction costs will be. Laboratory
program space is more expensive than
office space because of the intensive
mechanical, electrical, and plumbing
requirements as well as the structural
vibration criteria. 

Lab versus Nonlab Zones
One value engineering option is to
separate nonlab space from labs. Zoning
the building between lab and nonlab
spaces will reduce costs. The appropriate
utilities are provided for each zone, and
the building codes for two different
categories of construction may be used.
At least 25 percent of the area must be
nonlaboratory space to allow for
different mechanical systems. The labs
can have 100 percent outside air, and
the nonlab spaces can be designed cost-
effectively with recirculated air, like an
office building.

The nonlab area may include research
and administrative offices, meeting rooms,
rest rooms, main circulation areas
(including stairs and elevators), break
rooms, classrooms, utility closets, cafeteria,
auditorium, storage rooms, mail rooms,
some teaching labs, and mechanical spaces.
Assuming that 40 percent of a lab building
is nonlaboratory space and 60 percent is
laboratory space, separating lab and
nonlab spaces can result in cost savings  
of as much as 15 percent.

Besides reducing costs, locating the
offices in a different zone from the labs
permits windows in offices to be
operable—something that many people
desire.

Other General Value Engineering
Options
A number of other general value
engineering options should be discussed
and evaluated in the initial programming
and design phases:

� Lab and nonlab zoning
for more affordable
construction. College 
of Engineering, Phase 1,
North Carolina State
University, Raleigh. Perkins 
& Will, architect.

Affordability/Value Engineering
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• Try to design with standard building
components instead of customized
components.

• Identify at least three manufacturers
of each material or piece of
equipment specified to ensure
competitive bidding for the work.

• Locate fume hoods on upper floors 
to minimize ductwork and the 
cost of moving air through the
building.

• Evaluate whether process piping
should be handled centrally or locally.
In many cases it is more cost-effective

to locate gases, in cylinders, at the
source in the lab instead of centrally.

• Create equipment zones to minimize
the amount of casework necessary in
the initial construction.

• Provide space for equipment (e.g., ice
machine) that also can be shared with
other labs in the entry alcove to the
lab. Shared amenities can be more
efficient and cost-effective.

• Consider designating instrument
rooms as cross-corridors, saving space
as well as encouraging researchers to
share equipment.
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COMPARABLE LAB PROJECTS

PROJECT MECHANICAL PENTHOUSE OR BASEMENT
GSF NSF Efficiency (%) Type of Corridor Comments

Georgia BOR Projects
West Georgia  TELC 114,470 65,560 57 double mech. basement
Georgia Tech. MRDC II 151,581 85,222 56 double penthouse
North Georgia  Nat. & Health Sci. 100,000 56,515 56 to be determined to be determined
Georgia Tech. MARC 133,037 87,947 66 double/suite mechanical in atrium
Georgia Tech. MRDCI 116,923 69,219 59 single
Georgia Tech. BioSciences double
Georgia Tech. Environmental Sc. 286,263 166,243 58 double penthouse
Other Georgia Projects
Spelman Science Center 115,876 64,988 56 double
Emory Woodruff Building three

The Southeast
Univ. of Florida Brain Inst. double
Univ. of Florida Vet. School single
MUSC Thurmond/Gazes Res. Bldg. 193,615 109,100 56 double penthouse
Univ. NC Biological Res. Center 120,000 70,180 58 double penthouse
Wake Forest Human Nutrition 270,000 134,000 50 double penthouse
Duke Neurobilogy Res. Bldg. 165,000 90,831 55 double penthouse
Florida A & M Eng. & Science double penthouse
Univ. of Alabama Revill Bldg. 245,000 138,000 56 single penthouse
Univ. of Florida Academic Res. double penthouse
Vanderbilt Wilson Hall double
Wake Forest Hanes Res. Center 141,000 86,496 61 single penthouse

Open labs, no corridor, 60–70% efficient; single-corridor plan, 57–62 efficient; two-corridor plan, 50–58% efficient;
three-corridor plan, 45–50% efficient 



• Design easy-to-maintain, energy-
efficient building systems.

• Expose mechanical, plumbing, and
electrical systems for easy
maintenance access from the lab.

• Locate all mechanical equipment
centrally, either on a lower level of the
building or on the penthouse level.

• Stack vertical elements above one
another without requiring transfers
from floor to floor. Such elements
include columns, stairs, mechanical
closets, and rest rooms.

Value Engineering Options 
by Construction Division
The following outline, arranged
according to the typical construction
divisions, provides some ideas for
reducing costs in the construction
budget.

�� Shared deionized water
and ice machine on each
floor. Stevenson Center
Complex Chemistry
Building, Vanderbilt
University, Nashville,
Tennessee. Payette
Associates, Inc., architect.

� Instrument rooms as 
cross-corridors. Vanderbilt
University, Nashville,
Tennessee.

� Exposed engineering
systems in corridor.

Affordability/Value Engineering
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Division 1: General conditions

• The contractor may be able to suggest
cost-reduction ideas here.

Division 2: Foundations/substructure
• Minimize excavation and cut-and-fill.

• Minimize blasting of rock.

Division 3: Superstructure
• Space columns efficiently.

• Use one row of columns along the
corridor instead of two.

Division 4: Roofing

• Specify less expensive materials for 
the penthouse.

Division 5: Exterior enclosure

• Evaluate the amount of glass on the
exterior facade and interior walls.

• Evaluate the cost-effectiveness of a metal
stud backup system rather than concrete
block for a brick exterior facade.

• Consider using screens around
mechanical equipment at the roof
instead of enclosing the area and
creating a penthouse.

Division 6: Interior enclosure

• Minimize interior glazing at walls and
doors.

• Create two-story (instead of three-
story or higher) atriums. This will
eliminate the need for a smoke
evacuation system.

• Use as many standard details as
possible.

Division 7: Lab equipment/casework

• Choose cabinets that are modular and
repetitive in design. The benefit of
selecting casework that is all on the
same module is similar to that of
basing the building design on a lab
module: it creates a flexible lab where
the casework can be changed easily.

� Design with modular
casework.
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Purchasing the same size casework
will also save money. Always try to
use a manufacturer’s standard system,
because this is the most cost-effective
approach. A 3 ft module, coordinated
with a standard knee space, is
recommended.

• Purchase casework directly from the
vendor, eliminating the contractor
markup (approximately 10 percent).
Purchasing the casework separately
may, however, create some
coordination problems during
construction if the general contractor
is not responsible for overseeing the
installation.

• Purchase casework when the actual
needs have been identified, reducing
the amount of casework included in
the initial construction budget.

• Specify movable casework. This will
cost more initially but should save
money over time.

• Identify storage space outside the lab,
which may be more affordable than
storage in the laboratory space itself.

• Buy in bulk and construct central
stock and storage rooms. Researchers
can purchase what they want on a
daily basis and can be billed each
month.

• Provide continuous flooring first, 
then locate the casework.

• Specify casework with doors rather
than drawers. Doors are more cost-
effective, producing a savings of
approximately 40 percent. Another
option is to design baskets behind the
doors when drawer space is necessary.
Baskets may be placed on full-
extension shelves to minimize the
need for drawers.

• Specify plastic laminate tops for dry
benches. Wet benches require epoxy
resin countertops, which cost slightly
more. (Black resin tops are the most
cost-effective. Other epoxy colors will
increase the cost by 5 percent or
more, depending on the color.)

• Use 3' 6" doors instead of 3' doors
with 1' (or larger) movable sleeves. A
3'6" door is wide enough for most
equipment to pass through, and a
single door has half the hardware and
costs approximately 20 percent less
than the two-door arrangement.

• Use adjustable shelving rather than
wall cases (which can be 83 percent
more cost-effective).

� Doors are more cost-
effective than drawers.

Affordability/Value Engineering
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• Specify metal cabinets rather than
wood casework. The price will vary
depending on demand, but metal
cabinets are usually slightly cheaper.

• Note that the costs of wood finishes
vary: maple is least costly; red oak is
more costly (as much as 35 percent
more); and white oak is the most
expensive (as much as 70 percent
more than maple).

Division 8: Vertical circulation

• Use the freight elevator as a passenger
elevator as well.

• Build an architectural stair next to the
passenger elevator instead of building
two passenger elevators.

Division 9: Mechanical/plumbing

• Keep the wet services along the
outside wall. Center islands are more
cost-effective as dry areas for
instruments and for high
concentration of electrical services.

• Determine the number of labs that
will need 100 percent outside air.
Most dry labs should not need 100
percent outside air.

• Evaluate the possibility of using a
heat-recovery chiller, a building
management system, and electronic
ballasts to conserve energy.

• Use large, manifold exhaust fans instead
of small, individual exhaust fans.

• Locate the mechanical shafts so as to
eliminate lengthy horizontal duct and
piping runs.

• Review the need for ducted versus
nonducted returns.

• Evaluate the number of system
redundancies needed.

• Reduce the number of zones that
require thermostats.

• Allow nonwelded fittings for chilled
water and hot-water piping.

• Consider welded versus nonwelded
ductwork.

• Reduce the number of control points
for process piping.

• Eliminate branch piping valves, and
provide the valves in the corridor only.

• Provide a duct leak test only for
welded ducts in labs.

• Require competitive bidding (three
bids or more) for the controls system.

• Utilize spot welding of continuous
weld, and use an approved duct 
sealant.

• Provide PVC instead of cast-iron
piping in the building and for
underground services.

Division 10: Fire protection

• (No cost-reduction suggestions.)

Division 11: Electrical system

• Determine the type and number of
light fixtures. Minimize the types of
light fixture in the building to
simplify long-term operations and
maintenance.

• If possible, use electric outlet boxes,
which are more affordable than
raceways.

• Wire light fixtures continuously
instead of individually.

• Review the amount of emergency
power and the number of
uninterruptible power sources 
needed.

• Locate the transformer outside the
building envelope.

• Substitute rated cable for conduit 
for the fire-alarm wiring.

• Consolidate panel boards at labs.
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Division 12: Site

• Obtain a soils report early.

• Balance the amount of cut and fill
required to eliminate the need to
move soil from the site or to bring
soil onto the site.

• Reduce the amount of rock excavation.

Division 13: Special construction
(communications/IT)

• Install conduit in the initial
construction. Run the wires where they
are needed, when they are needed.

PROJECT DELIVERY OPTIONS
How a project is bid and constructed—
the project delivery method—can
influence cost. The following paragraphs
discuss the main options:

Conventional Bids
The conventional bid process
(design/bid/build), which allows all
contractors a fair chance to bid and to be
awarded a project, is common in many
state and federal projects. Some projects,
like laboratory facilities, may require the
contractors to prequalify. This means that
each contracting firm that wishes to bid
must first submit information about its
experience, as well as a list of the people
proposed to work on the project. The
architect reviews the information. If there
is a strong enough reason not to allow a
contractor to bid, then the architect must
present the findings and allow the client
to make the final decision. 

The architects and engineers prepare
drawings that contractors review before
submitting their bids to do the work. The
qualified contractor with the lowest bid is
awarded the project. Because the lowest bid
wins the award, contractors will estimate
what is clearly documented, then submit

for additional fees for what is not
documented. Most architects and
contractors consider the conventional bid
process to be the least desirable option
because of the high number of change
orders that usually result. The change-order
process is costly for everyone on the team,
and it creates division as people debate
what is a change order and what is not. 

Construction Management
In the construction-management option,
an outside firm serves as the general
contractor or the owner's management
consultant, or both. A construction
manager (CM) manages the overall
schedule and budget. There are two types
of construction managers: those “at risk”
and those "not at risk.” The “CM not at
risk” management process can be used for
any project delivery method, including
design/bid/build, multiple prime,
design/build, or even CM at risk. (In this
last option, the CM starts out not at risk;
then the client asks the CM to commit to
a price rather than having others bid for
the project.) The “CM at risk” provides a
guaranteed maximum price (GMP), is
responsible for the successful performance
of each trade, and guarantees the
schedule for completing the project. The
CM may be both responsible for project
management and at risk for the financial
performance of the project delivery.

Negotiated Bids
Negotiated bids allow the owner to
discuss, review, and evaluate the project
with a contractor after bids are received.
Usually, add alternates or deduct alternates
are estimated. The owner can negotiate
with the contractor he or she is most com-
fortable working with and is not neces-
sarily obligated to accept the lowest bid.

Project Delivery Options
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Design-Build
The design-build procedure is usually led
by a contractor, who typically provides a
GMP at the end of design development.
There is currently a trend toward
architect-led design-build teams. The
design-build process is often preferred 
by private-sector companies for the
following reasons:

• The schedule is accelerated.

• The owner wants to avoid the
problems associated with the bid
process.

• The owner wants to finalize the cost
early in the process.

• The owner is comfortable with a
particular contractor.

• Coordination of drawings can reduce
change-order costs.

• The owner seeks sole-source
responsibility.

TRENDS IN PROJECT FINANCING
Projects can be funded through public
agencies, the private sector, donors, or any
combination of these. There is an increase
in partnering between academia and the
private sector, with private-sector
companies paying for some research spaces
and sometimes funding equipment
purchases. Baby boomers are beginning to
donate to their alma maters (including
medical schools and other research
institutions), and some state legislatures
are encouraging public universities to seek
donors more aggressively by pledging to
match their contributions. (This can speed
up the state appropriations process and
give institutions another avenue to raise
funds to meet their construction needs.)
Some institutions are trying to pay for
some of their construction and operation

costs with research grant money. It is
difficult to fund an entire building with
these resources, but it may be possible to
fund a portion of the construction.

SUMMARY OF COST ISSUES
The value and cost-effectiveness of every
building component must be challenged
and weighed. This evaluation must include
long-term operating costs as well as first
costs. The following factors will play a role
in determining value far into the future:

• Speed to market and cost reduction
will continue to be pushed, to satisfy
shareholders.

• Facilities must adapt faster and at a
lower cost.

• Real scrutiny of time and research
dollars will determine some
assignments of actual research space.

• A company can now buy science.
There is a proliferation of small labs
serving large companies.

• The downsizing of companies and
departments continues. The size of 
in-house engineering departments is
going way down—services are
outsourced.

• Corporations are taking a harder look
at the entrepreneurial sectors of their
companies. They recognize that these
sectors have to be lean, fast, flexible,
and very innovative.

• Universities are getting into research
and development (R&D) projects.

• The requirement to balance
institutional budgets may affect
research funding, driving buildings 
to higher populations and lower
construction and operating costs.

• R&D is considered the new wave 
of economic development.
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The U.S. Environmental Protection
Agency (EPA) and the U.S. Department
of Energy (DOE) have launched a new,
voluntary initiative to improve the
environmental performance of U.S.
laboratories. The Laboratories for the 21st
Century (Labs21) initiative is focusing on
improving the energy efficiency of the
national’s laboratories. As laboratory
energy efficiency improves, Labs21 will
focus on even more aggressive pollution
prevention goals and strategies unique to
each type of laboratory.

The primary guiding principle of the
Labs21 energy and water focus is that
improving the energy efficiency and
environmental performance of a
laboratory requires examining the entire
facility from a holistic, or comprehensive,
perspective. Adopting this perspective
allows laboratory designers, operators, and
owners to improve the efficiency of the
entire facility rather than improving the
efficiency of specific laboratory building
components. As Labs21 practitioners
understand, improving the efficiency of
individual components without examining
their relation to the entire system can
eliminate opportunities to make other
more significant efficiency improvements.

As currently envisioned, Labs21 will
focus on the following five activities:

• Creating a national database of current
environmental practices, including
energy and water consumption data
for a variety of laboratory types. The
data can be used to compare
laboratory performance.

• Negotiating voluntary goals for
laboratory environmental
performance, including energy and
water efficiency goals, with each
potential Labs21 participant.

• Providing training or other
opportunities to exchange technical
information.

• Establishing partnerships with
interested Labs21 participants.

• Promoting the Labs21 initiative.

Other benefits of the Labs 21 approach
include lower laboratory utility and
operating costs, reduced health and safety
risks, improved facility management,
reduced greenhouse gas emissions,
elimination of waste and other
inefficiencies, improved community
relations and lower insurance premiums.

Case Study 1: National Vehicle
and Fuel Emissions Laboratory
The Environmental Protection Agency
(EPA) has adopted the Labs21 perspective
for its facilities and is anticipating some
significant cost savings and environmental
benefits as a result. For example, EPA’s
150,000 sq ft National Vehicle and Fuel
Emissions Laboratory in Ann Arbor,
Michigan, has required 2.5 MW of
electricity, consumed energy at a rate
exceeding 700,000 Btu per GSF, and
consumed 31 million gal of water
annually at a cost to the taxpayers of more
than $1 million a year. EPA is
implementing mechanical modifications
at the facility that are estimated to reduce
annual electrical demand by 68 percent,

APPENDIX

THE LABORATORIES FOR THE 21ST
CENTURY INITIATIVE

257



reduce energy use per GSF by 66 percent,
reduce annual water consumption by 80
percent, reduce the annual utility bill by
74 percent (for a savings of more than
$800,000 per year), and provide a simple
payback on the contractor’s capital
expenditure of less than ten years.

Based on the expected successes of this
project, EPA is retrofitting several other
laboratories with very different user
profiles, energy costs, and meteorological
conditions and is predicting comparable
savings.

Case Study 2: North Carolina
State University College of
Engineering Chemical and
Materials Science Engineering
Building
The building is 155,000 GSF, with 40
percent of the building for wet labs and
the remaining 60 percent for classrooms,
dry labs, and offices. The project was in
the middle of design development when
the experts met with the architects and
engineers to discuss design options to
improve the quality of the building,
maintain the initial construction budget,
and reduce the long term operational
costs. The following is a list of design
decisions that have been made to provide
the university with a laboratory facility
that focuses on sustainable design:

• Change to a task/ambient lighting
system in offices and faculty lounges,
reducing lighting levels from 70 foot-
candles direct to 30 foot-candles
ambient lighting, with appropriate
task lighting. The associated heat load
can be reduced from 2 W/sq ft to
0.75 W/sq ft (approximately 30 foot-
candles, resulting in a reduced need
for cooling).

• Light fixtures parallel to the outside
wall will allow for each row of lights
to be controlled by the sensors more
efficiently. Natural light should go to
a depth of two to three times ceiling
height into the labs. The light fixtures
in this area should not need to go on
during the day.

• Provide a photo sensor that will
automatically turn off the fixture if it
senses that there is enough light in the
space. This will be used in all non-wet
lab spaces and 10 ft along the outside
wall of the wet labs.

• Occupancy sensor for all spaces except
the exit light requirements.

• Offices along the exterior walls should
have dimmable ballasts or a three-
position switch (off, 1 lamp on, 2
lamps on).

• Exterior and interior light shelves can
help bounce the light 30–45 ft into
the space. The shelves are generally
more cost effective if integrated into
the design of the window wall. 

• Specify a simple fixture to justify the
costs because pendants generally will
cost more than the lay-in type even
when taking into account the energy
cost savings.

• Specify different glass for each façade
based on the solar impact. Also
consider different glazing for windows
that are used to see out versus the
clerestory windows that allow light
into the space.

• To reduce leakage of air, avoid butt
joints in exterior wall construction.
Do not count on caulk to seal the
joint. Detailing of windows is
important to minimize butt joints
and reduce air leakage.
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• Consider using natural convection to
exhaust air in the atrium; this may
eliminate the need for a separate air
handler.

• Study the possibility of fiberglass
windows. They are less expensive than
aluminum and reduce energy cost. 

• Use light color roof with a reflective
coating to reduce heat gain and energy
costs. This is a big energy saver.

• Propose 3 in. for wall insulation
instead of 2 in.

• Roof insulation at R-19 is probably
sufficient. The building generates a
significant amount of heat because of
the amount of equipment, which
means it is better for the heat to go
through the roof. More insulation in
the roof can actually hurt, raising the
cost of cooling the building. This will
need to be verified by energy
calculations.

• Eliminate microbial growth in HVAC
system. Always try to eliminate any
drip pans and areas where water can
collect. The biggest problem is usually
at the cooling coils, which are wet all
the time. Ultraviolet lights can be
used to kill the microbial growth, but

the lights are expensive and difficult
to maintain. 

• Combination sashes are not necessary
for fume hoods because heat buildup
from the equipment (not the number
of fume hoods) drives the number of
air changes through the labs.

• Construct the skylight with clerestory
windows that allow indirect light into
the building.

Case Study 3: University of
Minnesota Molecular and Cellular
Biology Building 
This is a 243,000 GSF building located
on the University of Minnesota's East
Bank campus. The energy cost was
estimated at $1,406,353 per year at
code level. For the facility, Northern
States Power Company developed
a DOE-2 model (a sophisticated
energy performance simulation program).
The following is a list of issues that
resulted from the study, in which the
design team was involved:

• Heat recovery saves the most dollars
because of the large amount of heat
required and the relatively high cost
of University of Minnesota steam; it
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Design Issue Annual Energy Savings ($) Peak kW Savings

Heat recovery 309,933 8.0
Lab VAV 140,662 108.4
Chiller/motors 46,348 403.4
Variable speed drives 39,843 218.4
Decreased fan static 28,812 176.5
Glass selection 12,744 26.0
Daylight dimming 10,241 131.1
Occupancy control VAV 8,273 13.8
Lighting controls 6,176 64.6
Lighting design 5,990 66.9
Daylight step 4,235 51.5

SUMMARY OF THE DOE-2 ANALYSIS
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saves relatively few kW however (8.0
peak savings), as most of the savings
are in heating energy ($309,933
annual energy savings).

• Improving the chiller efficiency saves
the most kW (403.4), as well as a
relatively large amount of energy
dollars ($46,348).

• Variable speed drives, decreased fan
static, daylighting, and lab variable air

volume also show strong kW savings
potential (218.4) but relatively less
dollar savings ($39,843).

The DOE-2 study is very helpful
in identifying the best investment
paybacks. The study has identified the
possibility of reducing annual energy
costs by $613,257 (a 44 percent
reduction from the estimated
$1,406,353 per year).
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Sustainable Design
American Council for an Energy Efficient Economy (ACEEE): www.aceee.org/

American Institute of Architects, Committee on the Environment:
www.earchitect.com/pia/Cote/home.asp

American Society of Heating, Refrigerating, and Air-conditioning Engineers (ASHRAE):
www.ashrae.org/

American Solar Energy Society (ASES): www.ases.org/

Center for Renewable Energy and Sustainable Technology (CREST):
www.solstice.crest.org

Center for Resourceful Building Technology (CRBT): www.montana.com/crbt/mis.html

Consortium on Green Design and Manufacturing: euler.berkeley.edu/green/

Energy Efficiency and Renewable Energy Network (EREN): www.eren.doe.gov

Federal Energy Management Programs: www.nrel.gov/femp/

Illuminating Engineering Society of North America: www.iesna.org

The Labs21 initiative: www.epa.gov/labs21century

Lawrence Berkeley National Laboratory, A Design Guide for Energy-Efficient Research
Laboratories: ateam.lbl.gov/Design-Guide

U.S. Department of Energy, Center for Sustainable Development:
www.sustainable.doe.gov/

U.S. Environmental Protection Agency, Office of Administration and Resources
Management: www.epa.gov/oaintmt/

U.S. Green Building Council: www.usgbc.org/

Vivarium Facilities
Association for Assessment and Accreditation of Laboratory Animal Care International

(AAALAC): www.aaalac.org

National Academy of Sciences and the National Research Council, Guide for the Care and
Use of Laboratory Animals: www.nap.edu/readingroom/books/labrats 
Includes the current (1996) edition of the Guide, used as a standard by the AAALAC.

U.S. Department of Agriculture, Animal and Plant Health Inspection Service (APHIS):
www.aphis.usda.gov
APHIS is responsible for vivarium facilities under the U.S. Code of Federal
Regulations.

U.S. Government Printing Office and the National Archives and Records Administration:
www.access.po.gov/nara/cfr
Includes the Code of Federal Regulations regarding APHIS.
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Center, Florida Atlantic University
(Boca Raton), 89–93

Chemical storage, safety, 163–164
Chemical wastes:

biosafety level labs, 178
safety, 165

Chemistry Addition, University of Virginia
(Charlottesville, Virginia), 5

Chemistry and Life Sciences Building,
University of Illinois (Urbana), 8,
122, 128

Chemistry labs, design requirements,
74–75, 88

China, private-sector labs, 40–41, 42
Chiron Life Sciences Building, #4

(Emeryville, California), 48–50
Circulation:

churn, flexibility for, 11–12
corridors, 129, 131
government labs, 57–58
team-based research, 4–6

Clean rooms, 179–180
Client objectives, exterior image, 110
Clinical Research Building, University of

Pennsylvania, 114
Closed lab plans:

adjacencies, 148–149
design model, 9–11

Closets, engineering design, 230
Codes. See also Hazards; Safety

fiber-optic infrastructure, 229–230
piped gases, 236
regulatory environment, 165–169
sustainable design, 28, 33

Cold rooms, 181–182
College of Medicine, Northwestern

University (Evanston, Illinois), 13
Color:

corridors, 129
labs, 135
wayfinding, 172

Columns, structural systems, 203
Combination sash, fume hoods, 219
Commissioning, process of, 240
Communication systems. See also Electrical

systems
audiovisual equipment, 21–22
costs, 255
open versus closed labs, 12–14
presentation and conferencing spaces,

20–21
telephone/data system, 228–229

Compatibility, electrical systems, 222
Compressed air, piping system, 236
Computers:

academic labs, 82–89
costs, 255
design model, 22–24
science and technology, 2
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Computers (cont.)
sustainable design, 33
undergraduate teaching labs, 70

Computer science labs, design
requirements, 77–78

Concrete floors, 151
Conferencing spaces, design model, 20–21
Consolidations, private-sector labs, 38
Constant volume (CV) system, fume hood

exhaust, 217–219
Construction administration, architectural

design, 104
Construction costs, 245–247. See also Costs
Construction documents, architectural

design, 104
Controls:

ductwork control location, 214–215
plumbing, 239–240

Corridors:
adjacencies, 141–148
cost comparisons, 248
interior image, 129–133
service, shafts and ductwork, 207–208

Costs, 245–256. See also Finances and
financing

fiber-optic infrastructure, 230
financing trends, 256
issues summarized, 256
laboratory requirements, 245
lighting, 228
presentation spaces, 233
project costs, 245–248
renovation/restoration/adaptive use,

240–241
value engineering, 248–255
vivarium facilities, 189
water supply, 238

Cryogenic liquids, plumbing, 236
Cubicles, vivarium facilities, 196
Cummings Research Park (Huntsville,

Alabama), 33
Custodial closets, engineering design, 230

Darkrooms, 180–181
Data closets, engineering design, 230
Daylighting. See also Lighting

corridors, 141
exterior image, 115

labs, 138
skylights, government labs, 58–59
source options, 228
support spaces, 142
sustainable design, 28, 31–32

Department of Energy (DOE), sustainable
design, 33

Design-build procedure, cost containment,
256

Design model, 3–36. See also Architectural
design; Engineering design

academic labs, 73–78
flexibility, 11–20

churn, 11–12
engineering systems, 12–14
interiors, 14–20

open versus closed labs, 9–11
principles of, 3
science parks, 33–36
shifts in, 1–2, 3
sustainability, 27–33

architecture, 29–30
criteria for, 28
engineering considerations, 30–33

team-based research, 3–9
laboratories, 6–9
meeting places, 4–6

technology, 20–26
audiovisual equipment, 21–22
automated labs, 26
computer, 22–24
presentation and conferencing spaces,

20–21
robots, 24–25
virtual labs, 26

Developer-owned buildings, private-sector
labs, 38–40

Distance learning, academic labs, 83–84
Diversity, mechanical equipment, 212
Docking stations:

design flexibility, 19, 20
undergraduate teaching lab and research

integration, 72
Doors, architectural design, 105
Drains, plumbing, 233–234
Dry labs, design flexibility, 19–20, 21
Ductwork:

control location, 214–215
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mechanical systems, 204–210
DuPont Labs (Wilmington, Delaware), 21,

39, 44–47
Duriron, 235

Edison, Thomas, 1
Edison chemical research laboratory (Ft.

Myers, Florida), 1
Efficiency, mechanical equipment, 212
Electrical closets, engineering design, 230
Electrical systems, 221–224. See also

Communication systems
cable trays/panel boxes, 223–224
computer and, 23, 27
corridors, 129
costs, 254, 255
emergency/standby power, 222–223
engineering design, 221–222
information technology, 229–230
open versus closed labs, 12–14
renovation, 242
sustainability, 27
telephone/data system, 228–229
wet and dry labs, 19–20

Electron microscope suite, specialized
spaces, 183–184

Elevators:
costs, 254
interior image, 133, 134–135

Ellensweig Associates, Inc., 5, 113, 160
Ellerbe Becket, 26
Emergency situations. See Redundancy;

Standby capability
Energy, government labs, 58
Energy considerations:

design model, 27
sustainable design, 29, 30

Engineering design, 199–243. See also
Architectural design; Design model

audiovisual rooms, 230–233
closets, 230
commissioning, 240
electrical systems, 221–224

cable trays/panel boxes, 223–224
emergency/standby power, 222–223
site and building-wide issues, 221–222

facility management, 242–243
information technology, 229–230

lighting, 224–228 (See also Lighting)
mechanical systems, 204–221 (See also

Fume hoods; Mechanical systems)
air-supply grill location, 213
architectural/engineering coordination

study, 210
ductwork control location, 214–215
equipment, 210–213
fume hoods, 216–221 (See also Fume

hoods)
noise control, 215–216
secondary containment, 213–214
shafts and ductwork, 204–210
ventilation, 214

plumbing, 233–240 (See also Plumbing)
renovation/restoration/adaptive use,

240–242
structural systems, 199–204

cast-in-place concrete, 201–202
columns, 203
generally, 199–200
steel, 200
vibration control, 203–204

sustainable design, 30–33
telephone/data system, 228–229

Engineering Graduate Research Center,
Centennial Campus, North
Carolina State (Raleigh), 120, 136

Engineering labs, design requirements,
75–76

Environmental (cold and warm) rooms,
181–182

Environmental health and safety (EH&S)
office, 174

Environmental issues, sustainable design, 29
Environmental Protection Agency (EPA),

sustainable design, 33
Equipment. See also Specialized equipment

and equipment spaces
academic labs, 86–87
corridors, 131
costs, 252–254
labs, 138, 139
mechanical systems, 210–213
NMR equipment, closed labs, 10
specialized equipment and equipment

spaces, 182–198
sustainable design criteria, 28
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Equipment zones, interiors, 14
Equivalent linear footage of bench (ELF),

space guidelines, private-sector labs,
41–43

Ergonomics, design, 156–157
Exhaust systems:

ductwork control location, 214–215
exterior image, 118, 119–123
fume hoods, 217–219 (See also Fume

hoods)
site planning, 110

Exterior image, architectural design,
110–124

Eyewashes, safety, 162–163

Face velocity, static pressure and, fume
hoods, 216–217

Facility management, design and, 242–243
Feed storage, vivarium facilities, 196
Fiber-optic infrastructure, information

technology, 229–230
Finances and financing. See also Costs

academic labs, 88–89
government labs, 53, 55–56
private-sector labs, 38–40
science and technology, 2
science parks, 34–36
trends in, 256
undergraduate teaching labs, 68–69

Finishes:
audiovisual rooms, 232
interiors, 151–152
vivarium facilities, 191–192

Fire protection, regulatory environment,
165–169

Fisher Hamilton, 13, 16, 17, 18, 20, 24,
25, 39, 135, 137, 217, 218, 239

Fixed casework, 152, 154, 156
Fixtures, plumbing, 239–240
Flad & Associates, Inc., 9, 48–50, 139, 183
Flame-retardant polypropylene, 234
Flat-plate (flat-slab) system, structural

systems, 202
Flexibility:

design model, 11–26 (See also Design
model)

lab module, 106
lighting, 227–228

private-sector labs, 45
undergraduate teaching labs, 69–70

Floor drains, plumbing, 233–234
Floors:

finishes, 151
vivarium facilities, 191

Food and Drug Administration (FDA),
53–54

Fume hoods, 157–159, 216–221. See also
HVAC

Americans with Disabilities Act (ADA),
170

biological safety cabinets, 158–159
canopy hoods, 159
ductwork control location, 215
exhaust systems, 217–219
face velocity and static pressure, 216–217
glove boxes, 158
height of, 162–163
perchloric acid hoods, 158
radioisotope hoods, 158
renovation, 242
risers, 219–221
safety principles, 161–162
sash options, 219
snorkels, 159

Furnishings. See also Interiors
architectural design, 105
computer and, 23, 24
ergonomics, 156–157
undergraduate teaching labs, 68

Future loads, mechanical equipment,
212–213

Gases, piped, plumbing, 235–236
Generic labs, interiors, 14–15
Geology labs, design requirements, 77
Georgia Public Health Laboratory

(Atlanta), 64–67, 117
Glass, exterior image, 115
Glaxo Wellcome, design guidelines, 101
Glaxo Wellcome Medicines Research

Center (Stevenage, England), 27,
51–53, 115, 124, 156

Glazing:
corridors, 132, 141
labs, 138
safety principles, 161
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sustainable design, 29
Globalization. See International perspective
Glove boxes, 158
GMK, architect, 190, 192
Government agencies:

design guidelines, 101
regulatory environment, 165–169
science parks, 33, 34
sustainable design, 29, 33

Government labs, 53–67
case studies, 57–67

Georgia Public Health Laboratory,
64–67

Rodman Materials Research
Laboratory, 57–60

Walter Reed Army Institute of
Research (WRAIR), 61–64

funding, 53
image, 54
replacement facilities, 54–55
scheduling, 56
strategic and master planning, 55–56

Graphics, design, 174–176
Green products, sustainable design, 33
Ground-fault interrupters, 223

Haxton, Bruce, 33
Hazards. See also Codes; Safety

automated labs, 26
biosafety level labs, 177–179
chemical storage, 163–164
fume hoods, 157–159
open versus closed labs, 10, 11, 12
regulatory environment, 165–169
signage and graphics, 169–176
vivarium facilities, 189

Heating, ventilation, and air conditioning.
See HVAC systems

HEPA filters, biosafety level labs, 178
Hillier Group, 21, 39, 44–47, 113
HLM, architect, 55
HLW International, 61–64
HOK, Inc., 38, 128, 130, 133
Hollins Cancer Center, Medical University

of South Carolina (Charleston),
153

Horizontal sash, fume hoods, 219
Hot water, plumbing, 235

Hung casework, 154
Hutchinson Cancer Center (Seattle,

Washington), 117
HVAC systems:

air-supply grill location, 213
commissioning, 240
ductwork control location, 214–215
emergency/standby power, 223
exterior image, 118, 119–123
fume hoods, 216–221 (See also Fume

hoods)
open versus closed labs, 12–14
secondary containment, 213–214
site planning, 110
sustainable design, 30–31
sustainable design criteria, 28
vacuum systems, specialized spaces, 185
ventilation concerns, 214
vivarium facilities, 189–190
wet and dry labs, 19–20

Hydrogen, 236

Illumination levels, lighting, 224–225
Infectious agents, biosafety level labs, 180
Information technology, engineering

design, 229–230. See also
Computers

Institute of Biological Studies (La Jolla,
California), 1

Insulation, sustainable design, 29, 30
Interior image, 125–141

adjacencies, 141–151
corridors, 141–148
open versus closed plans, 148–149
write-up areas, 149–151

corridors, 129–133
elevators and stairs, 133, 134–135
labs, 135–140
lounges and break rooms, 129
offices, 139, 140–141
reception and lobby, 125–129

Interiors. See also Furnishings
audiovisual rooms, 232
computer and, 23
corridors, 132
costs, 252
finishes, 151–152
flexibility in, 14–20
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Interiors (cont.)
interior image, 135–140
offices, 141
team-based research, 4–6
undergraduate teaching labs, 68
vivarium facilities, 191–192

International Facility Management
Association, 141

International perspective:
design shifts, 2
private-sector labs, 40–41

Interstitial space:
exterior image, 117, 119
shafts and ductwork, 208–210

Iowa Advanced Technology Labs Building,
117

Jahwa Shanghai Lab (Shanghai, China), 42,
43–44

Joslin Diabetes Center, Harvard University
(Cambridge, Massachusetts), 113,
160, 164

Kahn, Louis I., 1, 162
Kallman McKinnel & Wood, 116
Kling Lindquist, 27, 51–53, 115, 124,

154
Kull, Michael D., 83

Labels, safety, 175
Lab module, architectural design,

106–110
Laboratories:

interior image, 135–140
team-based research, 6–9

Laboratories for the 21st Century (Labs21),
sustainable design, 33

Laboratory types, 37–99
academic labs, 68–99 (See also Academic

labs)
government labs, 53–67 (See also

Government labs)
private-sector labs, 37–53 (See also

Private-sector labs)
Lab safety manuals, 174
Laptop computer, academic labs, 87–88
Large animal holding room, vivarium

facilities, 196

Lasers, specialized spaces, 184
Leadership in Energy and Environmental

Design (LEED), 29
Lecture areas, design model, 20–21
Levine Center, Duke University (Durham,

North Carolina), 120, 130
Lewis Thomas Laboratories, Princeton

University (Princeton, New Jersey),
114, 132, 145

Life and safety sign book, 176, 177
Lighting. See also Daylighting

academic labs, 86
audiovisual rooms, 232–233
corridors, 129, 141
costs, 228
distribution methods, 225–226
engineering design, 224–228
ergonomics, 157
exterior image, 115
generally, 224
government labs, 58–59
illumination levels, 224–225
labs, 138, 140
luminaire location and orientation,

226–227
private-sector labs, 45, 47
source options, 228
specific spaces, 227–228
sustainable design, 28, 31–32
uniformity, 225
user expectations, 224
vivarium facilities, 191

Lobby, interior image, 125–129
Lord, Aeck, & Sargent, Inc., 64–67, 117
Lounges, interior image, 129
LS3P Architects, Ltd., 6, 138

Magnetic resonance imagers (MRIs),
specialized spaces, 184

Maintenance, design and, 242–243
Manufacturing Related Disciplines Center,

Georgia Institute of Technology
(Atlanta), 32, 132, 139, 140, 184

Marist High School (Atlanta, Georgia), 86
Massing, of building, architectural design,

124–125
Mass spectrometry (MS) suites, specialized

spaces, 185
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Materials:
casework, 155–156
labs, 138
sustainable design, 28, 29–30

Materials safety data sheets (MSDS), 175
Mayer, Leonard, 25
McDonald Medical Research Center,

University of California at Los
Angeles, 8

McDonnell Research Building, Washington
University School of Medicine (St.
Louis, Missouri), 97–99

Mechanical systems, 204–216
air-supply grill location, 213
architectural/engineering coordination

study, 210
building massing, 124–125
corridors, 129
costs, 254
ductwork control location, 214–215
equipment, 210–213
fume hoods, 216–221 (See also Fume

hoods)
exhaust systems, 217–219
face velocity and static pressure,

216–217
risers, 219–221
sash options, 219

government labs, 60
noise control, 215–216
open versus closed labs, 12–14
plumbing, 233–240 (See also Plumbing)
renovation/restoration/adaptive use,

242
secondary containment, 213–214
shafts and ductwork, 204–210
sustainable design, 30–31
sustainable design criteria, 28
team-based research, 6, 8
ventilation, 214
vivarium facilities, 189–190
wet and dry labs, 19–20

Meeting places, team-based research, 4–6
Mergers, private-sector labs, 38
Mobile casework, 15–16, 155, 156. See

also Casework
Modernization. See also Renovation

architectural design, 106

government labs, 54–55
Molecular Sciences Center, University of

California at Los Angeles, 118

National Fire Protection Association
(NFPA), 236

National Institutes of Health (NIH,
Bethesda, Maryland), 54, 55, 56

air supply location, 213
design guidelines, 101
funding, 53
open labs, 9

National Neuroscience Research Center,
objectives of, 54

Natural gas, 236
Necropsy area, vivarium facilities, 194
Night image, exterior image, 124
Nitrogen, 236
Noise criteria, 152
North Carolina State Centennial Campus

(Raleigh), 119, 120
Northwestern University biomedical facility

(Chicago, Illinois), 112
Nuclear magnetic resonance (NMR)

equipment:
closed labs, 10
specialized spaces, 183

Occupational Safety and Health
Administration (OSHA), 175, 236

Odell & Associates, 120, 136
Offices, interior image, 139, 140–141
Open lab plans:

adjacencies, 148–149
design model, 9–11

Operation and maintenance, design and,
242–243

Optimum efficiency, mechanical
equipment, 212

Organizational culture, lobby, 126
Overhangs, sustainable design, 29
Overhead service carriers, design flexibility,

19
Oxygen, 236

Panel boxes, electrical systems, 223–224
Pan-joist system, structural systems,

201–202
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Partial interstitial space, shafts and
ductwork, 209–210

Partitions, flexible, 17–19
Payette Associates, Inc., 4, 6, 8, 9, 82,

94–97, 114, 122, 130, 131, 132,
142, 145

Pelli, Cesar, 4, 5, 134
Perchloric acid hoods, 158
Perkins & Will, 7, 8, 10, 13, 19, 31, 32,

42, 43–44, 89–93, 97–99, 111,
112, 118, 122, 132, 139, 140, 155,
156, 184

Photosensing technology:
government labs, 58–59
sustainable design, 32

Photovoltaic panels, sustainable design,
30

Physics Building, University of Washington
(Seattle), 126

Physics labs, design requirements, 73–74
Piped gases, plumbing, 235–236
Piping systems:

plumbing, 234
renovation, 242

Plumbing, 233–240. See also Mechanical
systems

costs, 254
drains and sprinklers, 233–234
fixtures and controls, 239–240
hot water, 235
piped gases, 235–236
piping systems, 234
sustainable design, 30–31
vacuum systems, 235
vivarium facilities, 190
waste and vents, 234–235
water supply, 236–239

Point-of-use (POU) water system, central
high-purity versus, 238

Presentation spaces:
audiovisual rooms, 230–233
design model, 20–21

Private-sector labs, 37–53
case studies, 43–53

Chiron Life Sciences Building, #4,
48–50

DuPont Medicinal Chemistry
Building, 44–47

Glaxo Group Research, Ltd., 51–53
Jahwa Shanghai Lab, 43–44

competition, 37–38
international perspective, 40–41
mergers and consolidations, 38
space guidelines, 41–43
startup companies and developer-owned

buildings, 38–40
Procedure rooms, vivarium facilities,

193–194
Process piping, renovation, 242
Program. See also Design model

academic labs, 73–81
architectural design, 101–104
costs, 245–248, 255–256
government labs, 55–56, 57–58
interiors, 14, 17
private-sector labs, 41–43
shifts in, 1–2
team-based research, 6, 8
undergraduate teaching labs, 68–69
value engineering, 248–255
vivarium facilities, 189
wet and dry labs, 19–20

Projection screens, 230–232
Project process and management:

architectural design, 104
commissioning, 240
costs, 245–248, 255–256

P&W, architect, 86

Quarantine room, vivarium facilities, 194,
197

Radioisotope hoods, 158
Receiving room, vivarium facilities, 194
Reception, interior image, 125–129
Redundancy:

electrical systems, 222
mechanical equipment, 212

Regulatory environment, 165–169
Renovation, 240–242. See also

Modernization
costs, 240–241
electrical systems, 242
government labs, 54–55
mechanical systems, 242
process piping, 242
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rationale for, 241
structural systems, 241–242

Research labs, undergraduate teaching labs
integrated with, 70–73

Research Triangle Park (North Carolina), 33
Resilient tile (vinyl composite tile) floors,

151
Restoration. See Renovation
Robots, design model, 24–25
Rodman Materials Research Laboratory

(Aberdeen, Maryland), 57–60
Roof(s):

costs, 252
exterior image, 117
sustainable design, 30

Roof drains, plumbing, 233–234

Safety, 161–165. See also Codes; Hazards
biosafety level labs, 177–179
chemical storage, 163–164
chemical wastes, 165
fume hoods, 157–159, 162–163
mechanical equipment, 212
principles, 161–162
regulatory environment, 165–169
showers and eyewashes, 162–163
signage and graphics, 169–176

Safety manuals, 174
Salk, Jonas, 119
Salk Institute (La Jolla, California), 1, 119,

162, 199
Sam Yang Research Center (Seoul, South

Korea), 121, 122
Sash options, fume hoods, 219
Scheduling, government labs, 56
Schematic design, architectural design,

102
Science and technology, investment in, 2
Science and Technology Center, Tufts

University (Medford,
Massachusetts), 125, 127

Science parks, design model, 33–36
Screen walls, exterior image, 119
Seating, corridors, 131
Secondary containment, mechanical

systems, 213–214
Security:

academic labs, 88

architectural design, 165
lobby, 126
systems design, 165

Service corridors, shafts and ductwork,
207–208

Shafts, mechanical systems, 204–210
Showers, safety, 162–163
Sigma Coating Laboratory (England), 39
Signage:

design, 169–174
safety principles, 161

Single corridor arrangement, adjacencies,
141–144

Site planning and context:
architectural design, 110, 111
costs, 255
electrical systems, 221–222

Size considerations, specialized equipment,
185, 186–188

Skylighting, government labs, 58–59. See
also Daylighting; Lighting

Small animal holding room, vivarium
facilities, 194, 197

SMBW Architects, 34, 35
Smith Kline Beecham facility (Stevenage,

U.K.), 113
Snorkels, 159
Social building, team-based research, 3–9
Space guidelines:

academic labs, 78–81
offices, 141
private-sector labs, 41–43

Specialized equipment and equipment
spaces, 182–198. See also Equipment

electron microscope suite, 183–184
lasers, 184
magnetic resonance imagers (MRIs), 184
mass spectrometry (MS) suites, 185
nuclear magnetic resonance apparatus,

183
size considerations, 185, 186–188
vacuum systems, 185
vivarium facilities, 185, 188–198

acoustical concerns, 191
air equipment, 189
animal housing systems, 192–193
finishes, 191–192
generally, 185, 188–189
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Specialized equipment and equipment
spaces (cont.)

lighting, 191
mechanical systems, 189–190
planning issues, 189
plumbing, 190
room design, 193–198
transgenic facility systems, 193
waste management, 192

Specialized lab areas, 177–182
biosafety level labs, 177–179, 180
clean rooms, 179–180
darkrooms, 180–181
environmental (cold and warm) rooms,

181–182
tissue culture suites, 182

Spelman College science building (Atlanta,
Georgia), 111

Sprinklers, plumbing, 233–234
Stairs:

costs, 254
interior image, 133, 134–135

Standby capability:
electrical systems, 222–223
mechanical equipment, 212

Stanford Research Park (Menlo Park,
California), 33

Startup companies, private-sector labs,
38–40

Static pressure, face velocity and, fume
hoods, 216–217

Steel, structural systems, 200
Stevenson Center Complex Chemistry

Building, Vanderbilt University
(Nashville, Tennessee), 4, 6, 9, 82,
120, 122, 131, 142, 251

Storage:
of chemicals, safety, 163–164
corridors, 131
gases and cryogenic liquids, 236
labs, 138, 139
safety principles, 161–162
vivarium facilities, 196

Storm Eye Institute, Medical University of
South Carolina (Charleston), 6, 138

Structural systems, 199–204
building massing, 124–125
cast-in-place concrete, 201–202

flat-plate (flat-slab) system, 202
pan-joist system, 201–202
post-and-beam blank system, 202

columns, 203
costs, 252
generally, 199–200
renovation, 241–242
steel, 200
vibration control, 203–204

Surgical suites, vivarium facilities, 194, 195
Sustainable design, 27–33

architecture, 29–30
criteria for, 28
engineering considerations, 30–33

Tables, architectural design, 105
Team-based research, 3–9

academic labs, 82–83
laboratories, 6–9
meeting places, 4–6
science and technology, 2

Technology:
academic labs, 82–89
costs, 255
design model, 20–26 (See also Design

model)
information technology, 229–230 (See

also Computers)
sustainable design, 33

Technology Enhanced Learning Center,
State University of West Georgia
(Carrolton), 10, 19, 87, 117, 118,
132, 155, 156

Teleconferencing, design model, 20–21
Telephone/data system, 228–229. See also

Communication systems
Thomas Laboratories. See Lewis Thomas

Laboratories, Princeton University
(Princeton, New Jersey)

Three corridor arrangement, adjacencies,
145–148

Three-directional lab module, 107,
109–110

3M Research Complex (Austin, Texas), 11,
38, 129, 130, 133

Tissue culture suites, 182
Transgenic facility systems, vivarium

facilities, 193
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Troweled epoxy floors, 151
Two corridor arrangement, adjacencies,

144–145
Two-directional lab module, 107

Undergraduate teaching labs, 68–73
Uninterruptible power supply, 223
Unique design concerns, open versus closed

labs, 9–11
University of California at Los Angeles,

117

Vacuum systems:
plumbing, 235
specialized spaces, 185

Value engineering, 248–255. See also Costs
Vanderbilt University Chemistry Building

(Nashville, Tennessee), 120, 122
Variable air volume (VAV) system, fume

hood exhaust, 217–219
Ventilation. See HVAC systems
Vents, wastes and, plumbing, 234–235
Venturi Scott Brown, 8, 111, 114, 132,

145
Vernal G. Riffe, Jr., Building, Ohio State

University (Columbus), 7
Vertical sash, fume hoods, 219
Vertical transportation. See Elevators; Stairs
Veterans Administration (VA), 101
Vibration control, structural systems,

203–204. See also Acoustical
concerns

Vinyl composite tile floors, 151
Virginia Tech Corporate Research Center

EDC (Blacksburg, Virginia), 34
Virtual labs, design model, 26
Vivarium facilities, 185, 188–198

acoustical concerns, 191
air equipment, 189
animal housing systems, 192–193
finishes, 191–192
generally, 185, 188–189

lighting, 191
mechanical systems, 189–190
planning issues, 189
plumbing, 190
room design, 193–198
transgenic facility systems, 193
waste management, 192

Walls:
finishes, 151
sustainable design, 30
vivarium facilities, 191

Walls, Earl, 119
Walter Reed Army Institute of Research

(WRAIR, Forest Glen, Maryland),
61–64

Warm rooms, 181–182
Warning signs, safety principles, 161
Waste(s):

chemical:
biosafety level labs, 178
safety, 165

vents and, plumbing, 234–235
vivarium facilities, 192

Water supply, plumbing, 236–239
Water systems, plumbing, 235
Wayfinding:

corridors, 129, 141
design, 172–174

Wet labs, design flexibility, 19–20, 21
Windows:

corridors, 132, 141
labs, 138
safety principles, 161
sustainable design, 29

Winds, site planning, 110
Wireless technology, design model, 24
Workstations:

Americans with Disabilities Act (ADA),
170–171

undergraduate teaching labs, 70
Write-up areas, adjacencies, 149–151
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